
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000027047 Vendor Name: SIMPSON CONSTRUCTION COMPANY, INC.

Contract ID: CNK020 Estimate Number: 0012 Pay Period: 05/12/2012
to: 02/22/2013

Contract Location: Time Allowed: 256.0 days
SMALL DRAINAGE STRUCTURE ON SR 91 (STONEY CREEK ROAD) Time Charged: 405.0 days

Elapsed Calendar Days: 405.0 days
Percent Time: 158.20 %
Percent Complete ($) 101.50 %
Percent Behind: 56.70 %

Contractor: Date Let: 02/11/2011
SIMPSON CONSTRUCTION COMPANY, INC. Date Awarded: 02/22/2011
PO Box 2727 Date Contract Executed: 03/18/2011
Cleveland, TN 37311 Date Notice to Proceed: 04/08/2011
Phone: Date Work Began: 04/21/2011

Date to be Completed: 12/19/2011
Date Time Stopped: 12/19/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CARTER 

Project Number BID PCT Fed State Project Number Description 1
10011-4235-04 100.00 N/A S.R. 91 (STONY CREEK ROAD) SMALL STRUCTURE REPLACEMENT AT

Current Contract Amount $ 513,769.42 
Original Contract Amount $ 484,176.82 

Total to Date Prev to Date This Estimate
Participating $ 525,421.40 $ 531,241.73 $ -5,820.33

Total Earnings $ 525,421.40 $ 531,241.73 $ -5,820.33 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 525,421.40 $ 531,241.73 $ -5,820.33 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 525,421.40 $ 531,241.73 $ -5,820.33 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 525,421.40 $ 531,241.73 $ -5,820.33 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
10011-4235-04 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 13,000.00

$13,000.000 
  
10011-4235-04 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
10011-4235-04 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,004.890 $ 2,004.89 

  

10011-4235-04 0100 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,306.910 $ 2,306.91 

  
10011-4235-04 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 18,000.00

$18,000.000 
  
10011-4235-04 0100 0030 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 990.000 0.000 $ 0.00 979.440 $ 1,469.16

$1.500 
  

10011-4235-04 0100 0040 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 33,500.00

(33 LF. 7' X 4' BOX CULV, STA. 53+75, $33,500.000 
  

10011-4235-04 0100 0050 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 536.000 0.000 $ 0.00 506.890 $ 6,082.68

$12.000 
  

10011-4235-04 0100 9009 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$14.400 
  
10011-4235-04 0100 0060 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 3,495.000 0.000 $ 0.00 4,558.000 $ 41,022.00

$9.000 
  
10011-4235-04 0100 9010 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
10011-4235-04 0100 0070 203-06 WATER M.G. 24.000 0.000 $ 0.00 0.000 $ 0.00 

$16.000 
  
10011-4235-04 0100 0080 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 124.000 0.000 $ 0.00 127.440 $ 1,401.84

$11.000 
  
10011-4235-04 0100 0090 204-08 FOUNDATION FILL MATERIAL C.Y. 35.000 0.000 $ 0.00 0.000 $ 0.00 

$38.000 
  
10011-4235-04 0100 0100 204-08.01 BACKFILL MATERIAL (FLOWABLE FILL) C.Y. 30.000 0.000 $ 0.00 35.000 $ 5,075.00

$145.000 
  
10011-4235-04 0100 0110 209-05 SEDIMENT REMOVAL C.Y. 37.000 0.000 $ 0.00 30.000 $ 180.00 

$6.000 
  
10011-4235-04 0100 0120 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 525.000 0.000 $ 0.00 750.000 $ 4,500.00

$6.000 
  
10011-4235-04 0100 0130 209-08.07 ROCK CHECK DAM PER EACH 11.000 0.000 $ 0.00 4.000 $ 1,600.00

$400.000 
  
10011-4235-04 0100 0140 209-08.08 ENHANCED ROCK CHECK DAM EACH 7.000 0.000 $ 0.00 4.000 $ 1,840.00

$460.000 
  
10011-4235-04 0100 0150 209-09.01 SANDBAGS BAG 375.000 0.000 $ 0.00 300.000 $ 1,800.00

$6.000 
  

10011-4235-04 0100 0160 209-09.02 TEMPORARY SEDIMENT FILTER BAG (14'6" X 
2'0" X 13'3") BAG 2.000 0.000 $ 0.00 0.000 $ 0.00 

$750.000 
  
10011-4235-04 0100 0170 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 118.000 0.000 $ 0.00 160.000 $ 528.00 

$3.300 
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10011-4235-04 0100 0180 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,100.000 0.000 $ 0.00 876.850 $ 19,553.76

$22.300 
  
10011-4235-04 0100 0190 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 1,619.000 0.000 $ 0.00 1,106.310 $ 24,338.82

$22.000 
  
10011-4235-04 0100 0200 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 33.000 0.000 $ 0.00 203.870 $ 6,319.97

$31.000 
  

10011-4235-04 0100 0210 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 251.000 0.000 $ 0.00 234.030 $ 24,105.09

$103.000 
  

10011-4235-04 0100 0220 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 193.000 0.000 $ 0.00 213.790 $ 26,082.38

$122.000 
  
10011-4235-04 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -333.740 $ -333.74 

  
10011-4235-04 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 20.400 $ 20.40 20.400 $ 20.40 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 170.870 $ 170.87 

  
10011-4235-04 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

10011-4235-04 0100 0230 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 

$650.000 
  
10011-4235-04 0100 0240 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 13.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  

10011-4235-04 0100 0250 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$650.000 
  
10011-4235-04 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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10011-4235-04 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
10011-4235-04 0100 0260 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 28.000 0.000 $ 0.00 0.000 $ 0.00 

$141.000 
  
10011-4235-04 0100 0270 411-01.10 ACS MIX(PG64-22) GRADING D TON 125.000 0.000 $ 0.00 216.150 $ 29,396.40

$136.000 
  

10011-4235-04 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 120.770 $ 120.77 

  
10011-4235-04 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
10011-4235-04 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 107.100 $ 107.10 107.100 $ 107.10 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 52.280 $ 52.28 

  

10011-4235-04 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

10011-4235-04 0100 0280 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 0.100 0.000 $ 0.00 0.090 $ 198.00 

$2,200.000 
  
10011-4235-04 0100 0290 604-01.01 CLASS A CONCRETE (ROADWAY) C.Y. 118.000 -7.481 $ -5,236.70 119.800 $ 83,860.00

$700.000 
  
10011-4235-04 0100 0300 604-01.02 STEEL BAR REINFORCEMENT (ROADWAY) LB. 21,831.000 -696.500 $ -571.13 24,406.000 $ 20,012.92

$0.820 
  
10011-4235-04 0100 0310 604-02.41 ENERGY DISSIPATER (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 13,200.00

(USBR TYPE VI) $13,200.000 
  
10011-4235-04 0100 0320 606-24.12 TEMPORARY SHEET PILES S.F. 600.000 0.000 $ 0.00 1,005.900 $ 12,070.80

$12.000 
  
10011-4235-04 0100 0330 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 54.000 0.000 $ 0.00 74.000 $ 2,072.00
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$28.000 
  
10011-4235-04 0100 0340 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 1.000 0.000 $ 0.00 1.040 $ 832.00 

$800.000 
  
10011-4235-04 0100 0350 621-03.05 36" TEMPORARY DRAINAGE PIPE L.F. 220.000 0.000 $ 0.00 157.000 $ 6,437.00

$41.000 
  
10011-4235-04 0100 0360 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 12.000 0.000 $ 0.00 11.730 $ 3,225.75

$275.000 
  
10011-4235-04 0100 0370 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 81.000 0.000 $ 0.00 81.000 $ 1,944.00

$24.000 
  
10011-4235-04 0100 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$36.000 
  

10011-4235-04 0100 0380 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 5,200.00

$2,600.000 
  

10011-4235-04 0100 9500 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 0.000 0.000 $ 0.00 2.000 $ 8,800.00

Portable impact attenuator (NCHRP-350). $4,400.000 
  
10011-4235-04 0100 0390 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 10.000 0.000 $ 0.00 10.000 $ 1,430.00

$143.000 
  
10011-4235-04 0100 0400 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 39.000 0.000 $ 0.00 85.390 $ 2,561.70

$30.000 
  
10011-4235-04 0100 0410 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 136.000 0.000 $ 0.00 80.430 $ 2,412.90

$30.000 
  
10011-4235-04 0100 0420 709-05.08 MACHINED RIP-RAP (CLASS B) TON 209.000 0.000 $ 0.00 139.810 $ 4,194.30

$30.000 
  
10011-4235-04 0100 0430 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,910.00

$6,910.000 
  
10011-4235-04 0100 0440 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 100.000 0.000 $ 0.00 280.000 $ 10,080.00

$36.000 
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10011-4235-04 0100 0450 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 45.000 0.000 $ 0.00 45.000 $ 1,215.00

$27.000 
  
10011-4235-04 0100 0460 712-05.01 WARNING LIGHTS (TYPE A) EACH 6.000 0.000 $ 0.00 6.000 $ 186.00 

$31.000 
  
10011-4235-04 0100 0470 712-06 SIGNS (CONSTRUCTION) S.F. 111.000 -20.000 $ -140.00 91.000 $ 637.00 

$7.000 
  
10011-4235-04 0100 0480 712-06.01 VERTICAL PANELS S.F. 104.000 0.000 $ 0.00 104.000 $ 1,352.00

$13.000 
  
10011-4235-04 0100 0490 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 60.000 0.000 $ 0.00 60.000 $ 810.00 

$13.500 
  

10011-4235-04 0100 9501 712-09.04 REMOVABLE PAVEMENT MARKING (STOP 
LINE) L.F. 0.000 0.000 $ 0.00 28.000 $ 499.80 

Removable Pavement Marking (Stop Line) $17.850 
  

10011-4235-04 0100 0500 713-15.02 REMOVAL & RELOCATION OF SIGN & 
SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 100.00 

$50.000 
  
10011-4235-04 0100 0510 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 7.000 0.000 $ 0.00 7.000 $ 350.00 

$50.000 
  
10011-4235-04 0100 0520 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 11.000 0.000 $ 0.00 0.000 $ 0.00 

$33.000 
  
10011-4235-04 0100 0530 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.400 0.000 $ 0.00 0.221 $ 453.05 

$2,050.000 
  

10011-4235-04 0100 0540 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 0.400 0.000 $ 0.00 0.366 $ 1,207.80

$3,300.000 
  
10011-4235-04 0100 0550 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 24,000.00

$24,000.000 
  
10011-4235-04 0100 9502 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 0.000 0.000 $ 0.00 1.000 $ 20,150.00

Temporary Traffic Signal System $20,150.000 
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10011-4235-04 0100 0560 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 179.000 0.000 $ 0.00 95.560 $ 477.80 
$5.000 

  
10011-4235-04 0900 0610 775-63.29 INSTL 12IN BY 4 IN TAPPED TEE LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
10011-4235-04 0900 0620 775-63.30 INSTL 4IN GATE VALVE AND BOX EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
10011-4235-04 0900 0630 775-63.31 CONNECT TO EXISTING 4IN WATER LINE EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
  
10011-4235-04 0900 0640 775-63.32 INSTL 20IN STEEL CASING PIPE L.F. 35.000 0.000 $ 0.00 35.000 $ 2,975.00

$85.000 
  
10011-4235-04 0900 0650 775-63.33 RELOCATE EXISTING FIRE HYDRANT LS 1.000 0.000 $ 0.00 1.000 $ 1,300.00

$1,300.000 
  
10011-4235-04 0900 0660 775-63.34 INSTL 12IN DUCTILE IRON PIPE WATER LINE L.F. 100.000 0.000 $ 0.00 100.000 $ 7,500.00

$75.000 
  
10011-4235-04 0900 0670 775-63.35 CONNECT TO EXISTING 12IN WATER LINE LS 1.000 0.000 $ 0.00 2.000 $ 2,800.00

$1,400.000 
  
10011-4235-04 0100 0570 801-01 SEEDING (WITH MULCH) UNIT 20.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
10011-4235-04 0100 0580 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 10.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
10011-4235-04 0100 9012 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$22.500 
  
10011-4235-04 0100 0590 801-03 WATER (SEEDING & SODDING) M.G. 19.000 0.000 $ 0.00 7.000 $ 182.00 

$26.000 
  
10011-4235-04 0100 9013 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
10011-4235-04 0100 0600 803-01 SODDING (NEW SOD) S.Y. 1,622.000 0.000 $ 0.00 2,385.000 $ 9,540.00

$4.000 
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Project Number: 10011-4235-04 Project Current Amount $ -5,820.33
Contract Current Amount $ -5,820.33 
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