
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/10/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070015221 Vendor Name: G. W. WYATT CONTRACTING, LLC

Contract ID: CNK024 Estimate Number: 0010 Pay Period: 12/21/2011
to: 12/21/2011

Contract Location: Time Allowed: 241.0 days
MISCELLANEOUS SAFETY IMPROVEMENTS ON SR 331 (TAZEWELL PIKE) Time Charged: 241.0 days

Elapsed Calendar Days: 241.0 days
Percent Time: 100.00 %
Percent Complete ($) 108.91 %
Percent Behind: - %

Contractor: Date Let: 02/11/2011
G. W. WYATT CONTRACTING, LLC Date Awarded: 02/22/2011
PO Box 369 Date Contract Executed: 03/23/2011
Jefferson City, TN 37760 Date Notice to Proceed: 04/04/2011
Phone: Date Work Began: 04/04/2011

Date to be Completed: 11/30/2011
Date Time Stopped: 11/30/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47047-3213-94 100.00 HSIP-331(4) FROM: S.R. 33 / BROADWAY TO: MCCAMEY RD.

Current Contract Amount $ 825,759.85 
Original Contract Amount $ 823,644.85 

Total to Date Prev to Date This Estimate
Participating $ 900,146.89 $ 895,719.71 $ 4,427.18 

Total Earnings $ 900,146.89 $ 895,719.71 $ 4,427.18 
Stockpiled Materials $ 27,468.47 $ 27,468.47 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 927,615.36 $ 923,188.18 $ 4,427.18 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 927,615.36 $ 923,188.18 $ 4,427.18 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 927,615.36 $ 923,188.18 $ 4,427.18 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
47047-3213-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 20,923.67

$20,923.670 
  
47047-3213-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
47047-3213-94 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 29.850 $ 29.85 29.850 $ 29.85 

$1.000 
0100 9013 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 1,402.160 $ 1,402.16 3,650.000 $ 3,650.00 

  
47047-3213-94 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 3,587.470 $ 3,587.47 6,836.530 $ 6,836.53 

  
47047-3213-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 1,132.91

$1,132.910 
  
47047-3213-94 0100 0030 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 12,805.31

$12,805.310 
  
47047-3213-94 0100 0040 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 1,112.000 0.000 $ 0.00 1,282.700 $ 35,043.36

$27.320 
  
47047-3213-94 0100 9006 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$32.784 
  
47047-3213-94 0100 0050 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 219.000 0.000 $ 0.00 0.000 $ 0.00 

$13.880 
  
47047-3213-94 0100 9007 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 474.150 $ 19,430.67
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$40.980 
  
47047-3213-94 0100 0060 203-06 WATER M.G. 3.000 0.000 $ 0.00 0.000 $ 0.00 

$50.320 
  
47047-3213-94 0100 0070 209-05 SEDIMENT REMOVAL C.Y. 40.000 0.000 $ 0.00 5.000 $ 118.75 

$23.750 
  
47047-3213-94 0100 9500 209-08.03 TEMPORARY SILT FENCE (WITHOUT BACKING) L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.410 
  
47047-3213-94 0100 0080 209-08.07 ROCK CHECK DAM PER EACH 6.000 0.000 $ 0.00 5.000 $ 3,511.60

$702.320 
  
47047-3213-94 0100 0090 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 3.000 $ 2,164.44

$721.480 
  
47047-3213-94 0100 0100 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 5.000 0.000 $ 0.00 1.000 $ 272.81 

$272.810 
  
47047-3213-94 0100 0110 209-40.33 CATCH BASIN PROTECTION (TYPE D) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$909.370 
  
47047-3213-94 0100 0120 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,657.000 -23.020 $ -592.30 2,773.430 $ 71,360.35

$25.730 
  
47047-3213-94 0100 0130 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 54.000 0.000 $ 0.00 354.060 $ 9,733.11

$27.490 
  
47047-3213-94 0100 0140 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 301.000 0.000 $ 0.00 320.480 $ 31,224.37

$97.430 
  
47047-3213-94 0100 0150 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 264.000 0.000 $ 0.00 602.570 $ 66,903.35

$111.030 
  
47047-3213-94 0100 9008 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,968.030 $ -1,968.03 

  
47047-3213-94 0100 9009 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 576.000 $ 576.00 
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47047-3213-94 0100 9010 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47047-3213-94 0100 0160 402-01 BITUMINOUS MATERIAL FOR PRIME COAT (PC) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 

$736.390 
  
47047-3213-94 0100 0170 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 16.000 0.000 $ 0.00 0.000 $ 0.00 

$31.720 
  
47047-3213-94 0100 0180 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.960 $ 652.56 

$679.750 
  
47047-3213-94 0100 0190 407-02.13 REMOVAL & DISPOSAL OF EXISTING ASPHALT PAVEMENT S.Y. 2,163.000 0.000 $ 0.00 2,046.670 $ 6,876.81

$3.360 
  
47047-3213-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47047-3213-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47047-3213-94 0100 0200 407-20.05 SAW CUTTING ASPHALT PAVEMENT L.F. 1,436.000 0.000 $ 0.00 1,624.000 $ 5,521.60

$3.400 
  
47047-3213-94 0100 0210 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 50.000 0.000 $ 0.00 0.000 $ 0.00 

$135.950 
  
47047-3213-94 0100 0220 411-02.10 ACS MIX(PG70-22) GRADING D TON 534.000 0.000 $ 0.00 694.800 $ 91,310.62

$131.420 
  
47047-3213-94 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -915.980 $ -915.98 

  
47047-3213-94 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47047-3213-94 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 678.000 $ 678.00 
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47047-3213-94 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
47047-3213-94 0100 0230 607-03.30 18" PIPE CULVERT L.F. 1,076.000 0.000 $ 0.00 1,221.000 $ 40,586.04

$33.240 
  
47047-3213-94 0100 0240 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 5.000 0.000 $ 0.00 3.560 $ 2,508.84

$704.730 
  
47047-3213-94 0100 0250 611-07.02 STEEL BAR REINFORCEMENT (PIPE ENDWALLS) LB. 444.000 0.000 $ 0.00 444.000 $ 741.48 

$1.670 
  
47047-3213-94 0100 0260 611-07.03 STRUCTURAL STEEL (PIPE ENDWALLS) LB. 554.000 0.000 $ 0.00 554.000 $ 2,398.82

$4.330 
  
47047-3213-94 0100 0270 611-12.01 CATCH BASINS, TYPE 12, 0' - 4' DEPTH EACH 3.000 0.000 $ 0.00 4.000 $ 5,852.20

$1,463.050 
  
47047-3213-94 0100 0280 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 1,553.28

$1,553.280 
  
47047-3213-94 0100 0290 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,009.380 
  
47047-3213-94 0100 0300 701-02.02 CONCRETE DRIVEWAY (8") S.F. 835.000 0.000 $ 0.00 1,594.600 $ 10,285.17

$6.450 
  
47047-3213-94 0100 0310 702-01 CONCRETE CURB C.Y. 8.000 0.000 $ 0.00 17.640 $ 6,165.18

$349.500 
  
47047-3213-94 0100 0320 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 96.000 0.000 $ 0.00 76.120 $ 19,545.33

$256.770 
  
47047-3213-94 0100 0330 703-01 CEMENT CONCRETE DITCH PAVING C.Y. 9.000 0.000 $ 0.00 7.040 $ 4,098.41

$582.160 
  
47047-3213-94 0100 0340 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 78.000 0.000 $ 0.00 0.000 $ 0.00 

$33.390 
  
47047-3213-94 0100 0350 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 101.000 0.000 $ 0.00 69.850 $ 2,332.29

$33.390 
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47047-3213-94 0100 0360 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 21,677.22
$21,677.220 

  
47047-3213-94 0100 0370 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 104.000 0.000 $ 0.00 104.000 $ 2,356.64

$22.660 
  
47047-3213-94 0100 0380 712-05.01 WARNING LIGHTS (TYPE A) EACH 31.000 0.000 $ 0.00 31.000 $ 877.92 

$28.320 
  
47047-3213-94 0100 0390 712-06 SIGNS (CONSTRUCTION) S.F. 135.000 0.000 $ 0.00 266.000 $ 1,130.50

$4.250 
  
47047-3213-94 0100 0400 712-99.92 TRAFFIC CONTROL (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 8,156.96

(REMOVABLE CURB WITH REFLECTORS) $8,156.960 
  
47047-3213-94 0100 0410 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 141.61 

$141.610 
  
47047-3213-94 0100 0420 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 249.24 

(STOP) $124.620 
  
47047-3213-94 0100 0430 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 249.24 

(CENTER LANE ONLY) $124.620 
  
47047-3213-94 0100 0440 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 96.30 

(ONE WAY) $96.300 
  
47047-3213-94 0100 0450 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 50.000 0.000 $ 0.00 39.000 $ 773.37 

$19.830 
  
47047-3213-94 0100 0460 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 34.000 0.000 $ 0.00 93.000 $ 1,048.11

$11.270 
  
47047-3213-94 0100 0470 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 10.000 0.000 $ 0.00 10.000 $ 1,642.70

$164.270 
  
47047-3213-94 0100 0480 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 49.000 0.000 $ 0.00 0.000 $ 0.00 

$8.440 
  
47047-3213-94 0100 0490 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 0.000 $ 0.00 0.426 $ 398.16 

$934.650 
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47047-3213-94 0100 0500 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 1.000 0.000 $ 0.00 1.063 $ 4,997.78
$4,701.580 

  
47047-3213-94 0100 0510 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 525.000 0.000 $ 0.00 463.000 $ 787.10 

$1.700 
  
47047-3213-94 0100 0520 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 64,837.23

$64,837.230 
  
47047-3213-94 0100 0530 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 427.000 0.000 $ 0.00 473.320 $ 1,741.82

$3.680 
  
47047-3213-94 0100 0540 740-11.02 TEMPORARY SEDIMENT TUBE 12IN (DESCRIPTION) L.F. 1,883.000 0.000 $ 0.00 1,200.000 $ 3,684.00

(12 INCH) $3.070 
  
47047-3213-94 0900 0580 775-63.10 PRE-CONSTRUCTION SITE VIDEO - WATER LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$849.680 
  
47047-3213-94 0900 0590 775-63.11 WATER LINE - 8IN WL L.F. 848.000 0.000 $ 0.00 936.000 $ 23,942.88

$25.580 
0900 0590 ADJUSTMENT STOCKPILED MATERIALS - $ $ 18,687.27 

  
47047-3213-94 0900 0600 775-63.12 WATER LINE - 8IN WL UNDER PAVEMENT L.F. 845.000 0.000 $ 0.00 684.000 $ 21,812.76

$31.890 
  
47047-3213-94 0900 0610 775-63.13 WATER LINE - 2IN WL UNDER PAVEMENT L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$11.330 
  
47047-3213-94 0900 0620 775-63.14 WATER MAIN BORE-16IN AUGER W/8IN CARRIER L.F. 225.000 0.000 $ 0.00 190.000 $ 43,050.20

$226.580 
0900 0620 ADJUSTMENT STOCKPILED MATERIALS - $ $ 1,789.20 

  
47047-3213-94 0900 0630 775-63.15 2IN HDPE VALVE EACH 2.000 0.000 $ 0.00 2.000 $ 839.92 

$419.960 
  
47047-3213-94 0900 0640 775-63.16 8IN GATE VALVE EACH 15.000 0.000 $ 0.00 15.000 $ 15,702.15

$1,046.810 
0900 0640 ADJUSTMENT STOCKPILED MATERIALS - $ $ 6,992.00 

  
47047-3213-94 0900 0650 775-63.17 8INX2IN TAPPING TEE EACH 2.000 0.000 $ 0.00 2.000 $ 2,367.08

$1,183.540 
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47047-3213-94 0900 0660 775-63.18 8INX8IN TEE EACH 4.000 0.000 $ 0.00 5.000 $ 1,804.15
$360.830 

  
47047-3213-94 0900 0670 775-63.19 1IN AIR RELEASE VALVE ASSEMBLY EACH 2.000 0.000 $ 0.00 1.000 $ 651.45 

$651.450 
  
47047-3213-94 0900 0680 775-63.20 FIRE HYDRANT ASSEMBLY EACH 3.000 0.000 $ 0.00 3.000 $ 9,838.53

$3,279.510 
  
47047-3213-94 0900 0690 775-63.21 RECONNECTION SERVICE TAP 2IN OR SMALLER EACH 24.000 0.000 $ 0.00 23.000 $ 9,923.58

$431.460 
  
47047-3213-94 0900 0700 775-63.22 SERVICE PIPE-2IN OR SMALLER-SHORT SIDE L.F. 230.000 0.000 $ 0.00 213.000 $ 881.82 

$4.140 
  
47047-3213-94 0900 0710 775-63.23 SERVICE PIPE-8IN SERVICE-SHORT SIDE L.F. 15.000 0.000 $ 0.00 0.000 $ 0.00 

$25.920 
  
47047-3213-94 0900 0720 775-63.24 SERVICE PIPE-2IN SERVICE-LONG SIDE L.F. 410.000 0.000 $ 0.00 334.500 $ 13,510.46

$40.390 
  
47047-3213-94 0900 0900 775-63.25 RETIRE EX. WATER MAIN- VALVE- HYDRANTS LS 1.000 0.000 $ 0.00 1.000 $ 1,132.91

$1,132.910 
  
47047-3213-94 0900 0730 775-63.26 REMOVAL AND REPLACEMENT - ASHPHALT S.Y. 180.000 0.000 $ 0.00 180.000 $ 11,296.80

$62.760 
  
47047-3213-94 0900 0740 775-63.27 REMOVAL AND REPLACEMENT - CONCRETE S.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$123.980 
  
47047-3213-94 0900 0750 775-63.28 REMOVAL AND REPLACEMENT - CURB REPAIR L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$136.570 
  
47047-3213-94 0910 0910 777-27.82 PRE-CONSTRUCTION SITE VIDEO - SSEW LS 1.000 0.000 $ 0.00 0.000 $ 0.00 

$849.680 
  
47047-3213-94 0910 0760 777-27.83 GRAVITY SSEW PIPE-8INPVC 0FT-6FT DEEP-UP L.F. 997.000 0.000 $ 0.00 76.000 $ 1,539.00

$20.250 
  
47047-3213-94 0910 0770 777-27.84 GRAVITY SSEW PIPE-8INPVC 6FT-8FT DEEP-UP L.F. 377.000 0.000 $ 0.00 1,088.000 $ 23,326.72

$21.440 
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47047-3213-94 0910 0780 777-27.85 GRAVITY SSEW PIPE-8INPVC 0FT-6FT DEEP-P L.F. 326.000 0.000 $ 0.00 140.000 $ 5,853.40
$41.810 

  
47047-3213-94 0910 0790 777-27.86 GRAVITY SSEW PIPE-8INPVC 6FT-8FT DEEP-P L.F. 16.000 0.000 $ 0.00 159.000 $ 7,471.41

$46.990 
  
47047-3213-94 0910 0800 777-27.87 PVC SSEW LATERAL APPURTENANCES EACH 30.000 0.000 $ 0.00 29.000 $ 10,389.25

$358.250 
  
47047-3213-94 0910 0810 777-27.88 6INPVC SERVICE LINE- LONG SIDE L.F. 720.000 0.000 $ 0.00 74.500 $ 1,930.30

$25.910 
  
47047-3213-94 0910 0820 777-27.89 6IN PVC SERVICE LINE- SHORT SIDE L.F. 206.000 0.000 $ 0.00 50.000 $ 1,007.00

$20.140 
  
47047-3213-94 0910 0830 777-27.90 MANHOLE- CONCRETE 4FT DIA 0FT-6FT DEEP EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,387.430 
  
47047-3213-94 0910 0840 777-27.91 MANHOLE- CONCRETE 4FT DIA 6FT-8FT DEEP EACH 7.000 0.000 $ 0.00 8.000 $ 14,144.24

$1,768.030 
  
47047-3213-94 0910 0850 777-27.92 MANHOLE- CONCRETE 4FT DIA 8FT-10FT DEEP EACH 1.000 0.000 $ 0.00 1.000 $ 2,448.04

$2,448.040 
  
47047-3213-94 0910 0860 777-27.93 RETIRE EX. MANHOLE EACH 5.000 0.000 $ 0.00 2.000 $ 501.30 

$250.650 
  
47047-3213-94 0910 0870 777-27.94 RETIRE EX. 8IN SSEW BY GROUTING IN PLACE L.F. 1,600.000 0.000 $ 0.00 1,250.000 $ 7,625.00

$6.100 
  
47047-3213-94 0910 0880 777-27.95 SSEW FLOW CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 16,791.11

$16,791.110 
  
47047-3213-94 0910 0890 777-27.96 TEMP. PAVEMENT PATCHING-COLD MIX S.Y. 80.000 0.000 $ 0.00 34.000 $ 2,143.70

$63.050 
  
47047-3213-94 0100 0550 801-01 SEEDING (WITH MULCH) UNIT 3.000 0.000 $ 0.00 91.550 $ 26,150.34

$285.640 
  
47047-3213-94 0100 9011 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$128.538 
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47047-3213-94 0100 0560 801-03 WATER (SEEDING & SODDING) M.G. 19.000 0.000 $ 0.00 31.000 $ 3,569.65
$115.150 

  
47047-3213-94 0100 9012 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$171.384 
  
47047-3213-94 0100 0570 803-01 SODDING (NEW SOD) S.Y. 1,854.000 0.000 $ 0.00 5,938.590 $ 19,716.12

$3.320 
  

Project Number: 47047-3213-94 Project Current Amount $ 4,427.18
Contract Current Amount $ 4,427.18 
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