
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070032772 Vendor Name: J & M GRADING DIVISION LLC

Contract ID: CNK026 Estimate Number: 0008 Pay Period: 12/21/2011
to: 01/10/2012

Contract Location: Time Allowed: 179.0 days
BRIDGE CONSTRUCTION ON VANDERPOOL ROAD OVER SCUTCHEON CREEK Time Charged: 229.0 days

Elapsed Calendar Days: 229.0 days
Percent Time: 127.93 %
Percent Complete ($) 107.13 %
Percent Behind: 20.80 %

Contractor: Date Let: 04/01/2011
J & M GRADING DIVISION LLC Date Awarded: 04/26/2011
PO Box 339 Date Contract Executed: 05/06/2011
Friendsville, TN 37737 Date Notice to Proceed: 05/27/2011
Phone: Date Work Began: 05/27/2011

Date to be Completed: 11/21/2011
Date Time Stopped: 01/10/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
MORGAN 

Project Number BID PCT Fed State Project Number Description 1
65945-3454-94 100.00 BRZE-6500(32) BRIDGE OVER SCUTCHEON CREEK @ L.M. 0.04

Current Contract Amount $ 309,592.31 
Original Contract Amount $ 305,554.30 

Total to Date Prev to Date This Estimate
Participating $ 329,995.26 $ 333,019.78 $ -3,024.52

Total Earnings $ 329,995.26 $ 333,019.78 $ -3,024.52 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 329,995.26 $ 333,019.78 $ -3,024.52 
Test Report Payment Adjustment $ 0.00 $ -3,401.07 $ 3,401.07 
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Total Adjusted Earnings $ 329,995.26 $ 329,618.71 $ 376.55 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 329,995.26 $ 329,618.71 $ 376.55 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
65945-3454-94 0100 9500 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 4,038.01

Sediment Removal $4,038.010 
  

65945-3454-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
65945-3454-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 -21.000 $ -5,250.00 -50.000 $ -12,500.00

$250.000 
  
65945-3454-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 31,300.00

$31,300.000 
  

65945-3454-94 0300 0600 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

(22' X 11' CONCRETE-STEEL I-BEAM BRIDGE) $4,000.000 
  

65945-3454-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 2,538.000 0.000 $ 0.00 1,682.000 $ 6,728.00

$4.000 
  

65945-3454-94 0100 9011 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4.800 
  
65945-3454-94 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 1,604.000 0.000 $ 0.00 1,679.000 $ 10,577.70

$6.300 
  
65945-3454-94 0100 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
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65945-3454-94 0100 0050 203-06 WATER M.G. 15.000 0.000 $ 0.00 0.000 $ 0.00 
$0.100 

  
65945-3454-94 0100 0060 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 256.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
65945-3454-94 0100 0070 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 85.000 11.600 $ 11.60 11.600 $ 11.60 

$1.000 
  
65945-3454-94 0100 0080 209-02.03 8" TEMPORARY SLOPE DRAIN L.F. 89.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
65945-3454-94 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 36.000 0.000 $ 0.00 0.000 $ 0.00 

$0.100 
  
65945-3454-94 0100 0100 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,707.000 0.000 $ 0.00 448.000 $ 1,568.00

$3.500 
  
65945-3454-94 0100 0110 209-08.07 ROCK CHECK DAM PER EACH 8.000 0.000 $ 0.00 10.000 $ 2,500.00

$250.000 
  
65945-3454-94 0100 0120 209-08.08 ENHANCED ROCK CHECK DAM EACH 7.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
65945-3454-94 0100 0130 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 1.000 $ 450.00 

$450.000 
  
65945-3454-94 0100 0140 209-65.04 TEMPORARY IN STREAM DIVERSION L.F. 86.000 0.000 $ 0.00 48.000 $ 1,440.00

$30.000 
  

65945-3454-94 0100 0150 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 981.000 22.140 $ 487.08 1,082.520 $ 23,815.44

$22.000 
  
65945-3454-94 0100 0160 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 305.000 0.000 $ 0.00 338.140 $ 8,453.50

$25.000 
  
65945-3454-94 0100 0170 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 22.000 0.000 $ 0.00 110.270 $ 4,410.80

$40.000 
  

65945-3454-94 0100 0180 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 163.000 0.000 $ 0.00 182.150 $ 23,679.50
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$130.000 
  
65945-3454-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -518.590 $ -518.59 

  
65945-3454-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 103.600 $ 103.60 

  

65945-3454-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

65945-3454-94 0100 0190 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$797.600 
  
65945-3454-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

65945-3454-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
65945-3454-94 0100 0200 411-01.10 ACS MIX(PG64-22) GRADING D TON 77.000 0.000 $ 0.00 92.890 $ 14,955.29

$161.000 
  

65945-3454-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -263.470 $ -263.47 

  
65945-3454-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
65945-3454-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 78.400 $ 78.40 

  

65945-3454-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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65945-3454-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT 
(INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$517.500 
  

65945-3454-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT 
(DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$391.500 
  
65945-3454-94 0300 0610 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 69.000 0.000 $ 0.00 67.000 $ 30,150.00

$450.000 
  
65945-3454-94 0300 0620 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 14,909.000 0.000 $ 0.00 13,768.000 $ 13,768.00

$1.000 
  
65945-3454-94 0300 9015 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -78.010 $ -78.01 

$1.000 
  
65945-3454-94 0100 0210 607-08.30 42" PIPE CULVERT L.F. 40.000 0.000 $ 0.00 40.000 $ 4,000.00

$100.000 
  
65945-3454-94 0100 0220 607-39.06 42" PIPE CULVERT (SIDE DRAIN) L.F. 24.000 0.000 $ 0.00 64.000 $ 6,400.00

$100.000 
  
65945-3454-94 0100 0230 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 13.000 1.500 $ 450.00 12.500 $ 3,750.00

$300.000 
  

65945-3454-94 0100 0240 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 210.000 0.000 $ 0.00 210.000 $ 357.00 

$1.700 
  

65945-3454-94 0100 0250 621-01.01 TEMPORARY STRUCTURE (DESCRIPTION - 
STATION) LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

(45' - 2 @ 54" C.M. PIPE STA. 52+05) $15,000.000 
  
65945-3454-94 0100 0260 705-01.04 METAL BEAM GUARD FENCE L.F. 63.000 0.000 $ 0.00 62.500 $ 3,500.00

$56.000 
  
65945-3454-94 0100 0270 705-02.03 SINGLE GUARDRAIL (TYPE 2) LONG POST L.F. 298.000 0.000 $ 0.00 262.500 $ 5,775.00

$22.000 
  
65945-3454-94 0100 9013 705-02.51 SHOP CURVED GUARDRAIL (LONG POST) L.F. 0.000 0.000 $ 0.00 12.500 $ 412.50 

$33.000 
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65945-3454-94 0100 0280 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 7,000.00

$1,750.000 
  
65945-3454-94 0100 0290 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 2.000 $ 1,400.00

$700.000 
  
65945-3454-94 0100 0300 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 50.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
65945-3454-94 0100 0310 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 87.000 0.000 $ 0.00 247.800 $ 7,434.00

$30.000 
  
65945-3454-94 0100 0320 709-05.08 MACHINED RIP-RAP (CLASS B) TON 295.000 0.000 $ 0.00 1,161.800 $ 31,368.60

$27.000 
  
65945-3454-94 0100 0330 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,000.00

$3,000.000 
  
65945-3454-94 0100 0340 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 120.000 0.000 $ 0.00 200.000 $ 3,000.00

$15.000 
  
65945-3454-94 0100 0350 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 15.000 0.000 $ 0.00 15.000 $ 450.00 

$30.000 
  
65945-3454-94 0100 0360 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 4.000 $ 160.00 

$40.000 
  
65945-3454-94 0100 0370 712-06 SIGNS (CONSTRUCTION) S.F. 249.000 0.000 $ 0.00 200.000 $ 1,200.00

$6.000 
  
65945-3454-94 0100 0380 712-06.01 VERTICAL PANELS S.F. 128.000 0.000 $ 0.00 128.000 $ 1,792.00

$14.000 
  
65945-3454-94 0100 0390 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 36.000 0.000 $ 0.00 32.000 $ 480.00 

$15.000 
  
65945-3454-94 0100 0400 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 1.000 $ 200.00 1.000 $ 200.00 

(R1-1) $200.000 
  
65945-3454-94 0100 0410 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 13.000 2.000 $ 32.00 12.000 $ 192.00 

$16.000 
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0100 0410 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 16.000 10.000 $ 160.00 0.000 $ 0.00 
  
65945-3454-94 0100 0420 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.600 -0.055 $ -165.00 0.320 $ 960.00 

$3,000.000 
0100 0420 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.M. $ 3,000.000 0.375 $ 1,125.00 0.000 $ 0.00 

  
65945-3454-94 0100 0430 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
65945-3454-94 0100 0440 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 197.000 0.000 $ 0.00 328.040 $ 1,312.16

$4.000 
  
65945-3454-94 0100 0450 740-10.04 GEOTEXTILE (TYPE IV)(STABILIZATION) S.Y. 1,328.000 0.000 $ 0.00 1,194.670 $ 2,688.01

$2.250 
  

65945-3454-94 0100 0460 740-11.01 TEMPORARY SEDIMENT TUBE 8IN 
(DESCRIPTION) L.F. 477.000 0.000 $ 0.00 1,110.000 $ 3,885.00

(8 IN) $3.500 
  
65945-3454-94 0900 0630 771-25.94 INSTALL 4IN POLYETHYLENE PIPE (PE) 2406 L.F. 120.000 0.000 $ 0.00 120.000 $ 4,200.00

$35.000 
  
65945-3454-94 0900 0640 771-25.95 INSTALL 8IN STEEL CASING PIPE (SCH 40) L.F. 104.000 0.000 $ 0.00 104.000 $ 6,240.00

$60.000 
  
65945-3454-94 0900 0650 771-25.96 4IN PE TIE-IN (HOT TAP) EACH 2.000 0.000 $ 0.00 2.000 $ 2,000.00

$1,000.000 
  
65945-3454-94 0900 0660 771-25.97 ROCK EXCAVATION LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
65945-3454-94 0900 0670 771-25.98 ROCKSHIELD PADDING L.F. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
65945-3454-94 0900 0680 771-25.99 TESTING - 4IN PE W/ AIR OR NITROGEN L.F. 120.000 0.000 $ 0.00 120.000 $ 480.00 

$4.000 
  
65945-3454-94 0100 0470 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 11.000 0.000 $ 0.00 29.110 $ 1,455.50

$50.000 
  
65945-3454-94 0100 0480 801-02 SEEDING (WITHOUT MULCH) UNIT 35.000 52.600 $ 1,209.80 52.600 $ 1,209.80

$23.000 
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65945-3454-94 0100 0490 801-03 WATER (SEEDING & SODDING) M.G. 4.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

65945-3454-94 0100 0500 802-11.02 ACER RUBRUM (RED MAPLE 2-5FT CNTNR 
GRWN) EACH 2.000 0.000 $ 0.00 2.000 $ 70.00 

$35.000 
  

65945-3454-94 0100 0510 802-11.04 ACER SACCHARUM (SUGAR MAPLE 2-5FT 
CNTNR GRWN) EACH 2.000 0.000 $ 0.00 2.000 $ 70.00 

$35.000 
  

65945-3454-94 0100 0520 802-11.17 JUGLANS NIGRA (BLACK WALNUT 2-5FT 
CNTNR GRWN) EACH 2.000 0.000 $ 0.00 2.000 $ 80.00 

$40.000 
  

65945-3454-94 0100 0530 802-11.18 LIQUIDAMBER STYRACIFLUA (SWEETGUM 2-
5FT CNTNR GRWN) EACH 2.000 0.000 $ 0.00 2.000 $ 70.00 

$35.000 
  

65945-3454-94 0100 0540 802-11.26 PLATANUS OCCIDENTALIS (SYCAMORE 2-5FT 
CNTNR GRWN) EACH 2.000 0.000 $ 0.00 2.000 $ 70.00 

$35.000 
  

65945-3454-94 0100 0550 802-13.01 ALNUS SERRULATA (HAZEL ALDER 2-5FT 
CNTNR GRWN) EACH 3.000 0.000 $ 0.00 3.000 $ 120.00 

$40.000 
  

65945-3454-94 0100 0560 802-13.09 LINDERA BENZOIN (SPICEBUSH 2-5FT CNTNR 
GRWN) EACH 3.000 0.000 $ 0.00 3.000 $ 120.00 

$40.000 
  

65945-3454-94 0100 0570 802-13.10 SAMBUCUS CANADENSIS ( ELDERBERRY 2-
5FT CNTNR GRWN) EACH 3.000 0.000 $ 0.00 3.000 $ 120.00 

$40.000 
  
65945-3454-94 0100 0580 805-01.02 TURF REINFORCEMENT MAT (CLASS II) S.Y. 182.000 0.000 $ 0.00 159.610 $ 877.86 

$5.500 
  
65945-3454-94 0100 0590 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 3,074.000 0.000 $ 0.00 5,843.700 $ 6,428.07

$1.100 
0100 0590 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 1.100 1,923.700 $ 2,116.07 0.000 $ 0.00 

  

Project Number: 65945-3454-94 Project Current Amount $ 376.55 
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Contract Current Amount $ 376.55 
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