
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNK033 Estimate Number: 0004 Pay Period: 10/01/2011
to: 03/01/2012

Contract Location: Time Allowed: 35.0 days
THE RESURFACING (THIN MIX OVERLAY) ON SR 56 FROM EAST Time Charged: 44.0 days

Elapsed Calendar Days: 44.0 days
Percent Time: 125.71 %
Percent Complete ($) 102.66 %
Percent Behind: 23.05 %

Contractor: Date Let: 02/11/2011
LOJAC ENTERPRISES, INC. Date Awarded: 02/22/2011
P.O. Box 998 Date Contract Executed: 03/16/2011
Lebanon, TN 37088 Date Notice to Proceed: 06/14/2011
Phone: Date Work Began: 06/14/2011

Date to be Completed: 07/18/2011
Date Time Stopped: 07/27/2011
Date Accepted: 08/01/2011

Estimate Paid: NO 

Counties:
JACKSON 

Project Number BID PCT Fed State Project Number Description 1
44003-3235-94 12.67 STP/HSIP-56(63) From East of McCoinsville Road To West of Old Creek Road
44003-8235-14 87.33 STP/HSIP-56(63) From East of McCoinsville Road To West of Old Creek Road

Current Contract Amount $ 408,924.50 
Original Contract Amount $ 408,924.50 

Total to Date Prev to Date This Estimate
Participating $ 421,291.69 $ 413,492.64 $ 7,799.05 

Total Earnings $ 421,291.69 $ 413,492.64 $ 7,799.05 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 421,291.69 $ 413,492.64 $ 7,799.05 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 421,291.69 $ 413,492.64 $ 7,799.05 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 421,291.69 $ 413,492.64 $ 7,799.05 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
44003-3235-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
44003-8235-14 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -9.000 $ -2,250.00

$250.000 
  
44003-3235-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44003-8235-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 350.180 $ 350.18 

  
44003-3235-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44003-8235-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,776.200 $ 1,776.20 

  
44003-3235-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 80.000 0.000 $ 0.00 0.000 $ 0.00 

$20.500 
  
44003-8235-14 0100 0010 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 100.000 0.000 $ 0.00 0.000 $ 0.00 

$72.000 
  
44003-8235-14 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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44003-8235-14 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
44003-8235-14 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44003-8235-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 15.000 11.470 $ 5,448.25 11.470 $ 5,448.25

$475.000 
  
44003-8235-14 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44003-8235-14 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44003-8235-14 0100 0030 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 3,532.000 0.000 $ 0.00 3,849.280 $ 287,541.22

(PG64-22) $74.700 
  
44003-8235-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,258.840 $ -2,258.84 

  
44003-3235-94 0100 9007 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -435.440 $ -435.44

$1.000 
  
44003-8235-14 0100 9008 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
44003-8235-14 0100 9015 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 1,920.800 $ 1,920.80 1,920.800 $ 1,920.80 

  
44003-3235-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 4.800 0.000 $ 0.00 4.800 $ 1,200.00

$250.000 
  
44003-8235-14 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 54,666.000 0.000 $ 0.00 67,272.900 $ 40,363.74

$0.600 
  
44003-3235-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 940.000 0.000 $ 0.00 339.500 $ 5,092.50

$15.000 
  
44003-3235-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$22.500 
  
44003-3235-94 0100 0040 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 1.000 0.000 $ 0.00 1.000 $ 700.00 

$700.000 
  
44003-3235-94 0100 0050 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
44003-3235-94 0100 0060 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 2.000 $ 3,800.00

$1,900.000 
  
44003-3235-94 0100 0070 706-01 GUARDRAIL REMOVED L.F. 940.000 25.000 $ 25.00 425.000 $ 425.00 

$1.000 
  
44003-3235-94 0100 0080 706-05 GUARDRAIL ADJUSTMENT L.F. 600.000 0.000 $ 0.00 0.000 $ 0.00 

$2.500 
  
44003-3235-94 0100 0090 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 100.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  
44003-8235-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
44003-3235-94 0100 0100 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
44003-3235-94 0100 0110 712-05.01 WARNING LIGHTS (TYPE A) EACH 20.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
44003-8235-14 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 476.000 0.000 $ 0.00 550.000 $ 5,362.50

$9.750 
  
44003-3235-94 0100 0120 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
44003-8235-14 0100 0070 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
44003-3235-94 0100 0130 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 315.000 0.000 $ 0.00 319.000 $ 2,392.50

$7.500 
  
44003-8235-14 0100 0080 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 30.000 0.000 $ 0.00 16.889 $ 422.23 
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$25.000 
  
44003-8235-14 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 95.000 0.000 $ 0.00 95.000 $ 950.00 

$10.000 
  
44003-3235-94 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 6.000 0.000 $ 0.00 6.000 $ 780.00 

$130.000 
  
44003-3235-94 0100 0150 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 4.000 0.000 $ 0.00 4.000 $ 520.00 

$130.000 
  
44003-3235-94 0100 0160 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 400.00 

$100.000 
  
44003-8235-14 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 8.300 0.000 $ 0.00 23.545 $ 15,304.25

$650.000 
  
44003-3235-94 0100 0170 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 6.300 0.000 $ 0.00 6.868 $ 17,856.80

$2,600.000 
  
44003-8235-14 0100 0110 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 6.300 0.000 $ 0.00 6.298 $ 16,374.80

$2,600.000 
  
44003-8235-14 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,500.00

$10,500.000 
  
44003-8235-14 0100 0130 730-03.21 INSTALL PULL BOX (TYPE B) EACH 1.000 1.000 $ 325.00 1.000 $ 325.00 

$325.000 
  
44003-8235-14 0100 0140 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 12.000 10.000 $ 80.00 10.000 $ 80.00 

$8.000 
  
44003-8235-14 0100 0150 730-14.02 SAW SLOT L.F. 250.000 0.000 $ 0.00 211.000 $ 844.00 

$4.000 
  
44003-8235-14 0100 0160 730-14.03 LOOP WIRE L.F. 1,000.000 0.000 $ 0.00 1,012.000 $ 506.00 

$0.500 
  

Project Number: 44003-3235-94 Project Current Amount $ 25.00 
Project Number: 44003-8235-14 Project Current Amount $ 7,774.05

Contract Current Amount $ 7,799.05 
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