
Rpt-ID: RCPCSUM1 Tennessee Date: 08/03/2015
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNK034 Estimate Number: 0005 Pay Period: 08/01/2011
to: 06/19/2013

Contract Location: Time Allowed: 35.0 days
THE RESURFACING (THIN MIX OVERLAY) ON SR 111 FROM SOUTH OF Time Charged: 31.0 days

Elapsed Calendar Days: 31.0 days
Percent Time: 88.57 %
Percent Complete ($) 105.45 %
Percent Behind: - %

Contractor: Date Let: 02/11/2011
HIGHWAYS, INC. Date Awarded: 02/22/2011
PO Box 96 Date Contract Executed: 03/21/2011
Brentwood, TN 37024 Date Notice to Proceed: 06/13/2011
Phone: Date Work Began: 06/13/2011

Date to be Completed: 07/17/2011
Date Time Stopped: 07/13/2011
Date Accepted: 07/18/2011

Estimate Paid: NO 
Counties:
PUTNAM 

Project Number BID PCT Fed State Project Number Description 1
71005-3232-94 27.76 STP/HSIP-NHE-111(78) South of Main Street To Spring Creek Road
71005-8232-14 72.24 STP/HSIP-NHE-111(78) South of Main Street To Spring Creek Road

Current Contract Amount $ 581,498.55 
Original Contract Amount $ 499,260.55 

Total to Date Prev to Date This Estimate
Participating $ 652,836.74 $ 652,836.74 $ 0.00 

Total Earnings $ 652,836.74 $ 652,836.74 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 652,836.74 $ 652,836.74 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 652,836.74 $ 652,836.74 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 652,836.74 $ 652,836.74 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
71005-3232-94 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 

71005-8232-14 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 
$250.000 

71005-3232-94 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9004 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,055.540 $ 2,055.54 

71005-8232-14 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9005 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,254.590 $ 7,254.59 

71005-3232-94 0100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9006 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,603.010 $ 6,603.01 

71005-8232-14 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9007 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 38,219.390 $ 38,219.39 

71005-3232-94 0110 9010 109-05.01 ELIMINATED OR ALTERED ITEM DOLL 0.000 0.000 $ 0.00 312.144 $ 312.14 
(713-16.22) $1.000 

71005-3232-94 0110 9011 109-05.02 ELIMINATED OR ALTERED ITEM DOLL 0.000 0.000 $ 0.00 62.428 $ 62.43 
(713-16.27) $1.000 

71005-3232-94 0110 9012 109-05.03 ELIMINATED OR ALTERED ITEM DOLL 0.000 0.000 $ 0.00 62.428 $ 62.43 
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(713-16.28) $1.000 

71005-8232-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 2,926.000 0.000 $ 0.00 1,198.220 $ 11,982.20
$10.000 

71005-3232-94 0100 9500 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 0.000 0.000 $ 0.00 1,265.200 $ 82,238.00
$65.000 

71005-3232-94 0100 9013 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9013 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,281.600 $ -5,281.60 

71005-3232-94 0100 9014 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9014 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,020.000 $ 1,020.00 

71005-3232-94 0100 9501 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71005-8232-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 15.000 0.000 $ 0.00 15.940 $ 3,985.00
$250.000 

71005-8232-14 0100 0030 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) SHOULDER TON 18.000 0.000 $ 0.00 47.190 $ 23,595.00
$500.000 

71005-3232-94 0100 9502 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71005-3232-94 0100 9503 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71005-8232-14 0100 0040 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 4,178.000 0.000 $ 0.00 4,581.470 $ 316,121.43
(PG70-22) $69.000 

71005-8232-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -9,420.100 $ -9,420.10 

71005-3232-94 0100 9002 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

71005-8232-14 0100 9003 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 

71005-8232-14 0100 9015 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 4,809.000 $ 4,809.00
$1.000 

71005-3232-94 0100 0010 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 4.400 0.000 $ 0.00 4.400 $ 1,320.00
$300.000 

71005-3232-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 3.300 0.000 $ 0.00 3.460 $ 1,038.00
$300.000 

71005-8232-14 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 74,963.000 0.000 $ 0.00 110,274.230 $ 38,595.98
$0.350 

71005-3232-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 262.500 0.000 $ 0.00 137.500 $ 2,062.50
$15.000 

71005-3232-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 62.500 $ 1,406.25
$22.500 

71005-3232-94 0100 0040 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 3.000 0.000 $ 0.00 6.000 $ 3,300.00
$550.000 

71005-3232-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 13.000 0.000 $ 0.00 5.000 $ 9,750.00
$1,950.000 

71005-3232-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 1,000.000 0.000 $ 0.00 475.000 $ 118.75 
$0.250 

71005-3232-94 0100 0070 706-05 GUARDRAIL ADJUSTMENT L.F. 2,485.000 0.000 $ 0.00 2,187.500 $ 4,375.00
$2.000 

71005-8232-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,500.00
$7,500.000 

71005-3232-94 0100 0080 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 26.000 0.000 $ 0.00 181.000 $ 905.00 
$5.000 

71005-3232-94 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 26.000 0.000 $ 0.00 28.000 $ 140.00 
$5.000 

71005-8232-14 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 929.000 0.000 $ 0.00 1,345.000 $ 6,725.00
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$5.000 

71005-8232-14 0100 0080 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 
$250.000 

71005-8232-14 0100 0090 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 1,500.00
$750.000 

71005-3232-94 0100 0100 713-16.20 SIGNS (DESCRIPTION) EACH 12.000 0.000 $ 0.00 12.000 $ 1,800.00
("DO NOT ENTER" (R5-1) $150.000 

71005-3232-94 0100 0110 713-16.21 SIGNS (DESCRIPTION) EACH 12.000 0.000 $ 0.00 12.000 $ 1,800.00
("WRONG WAY" (R5-1a) $150.000 

71005-3232-94 0100 0120 713-16.22 SIGNS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 750.00 
("ONE WAY" (R6-2) $150.000 

71005-3232-94 0100 0130 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 
(CROSS ROAD (W2-1) $150.000 

71005-3232-94 0100 0140 713-16.24 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 300.00 
(INTERSECTION (W2-4) $150.000 

71005-3232-94 0100 0150 713-16.25 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 150.00 
(YIELD (R1-2) $150.000 

71005-3232-94 0100 0160 713-16.26 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 450.00 
(STOP (R1-1) $150.000 

71005-3232-94 0100 0170 713-16.27 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
(POSTED SPEED 55 MPH (R2-1) $150.000 

71005-3232-94 0100 0180 713-16.28 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
(POSTED SPEED 65 MPH (R2-1) $150.000 

71005-8232-14 0100 0100 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 351.000 0.000 $ 0.00 362.000 $ 9,412.00
$26.000 

71005-8232-14 0100 0110 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 351.000 0.000 $ 0.00 351.000 $ 702.00 
$2.000 

71005-8232-14 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 339.000 0.000 $ 0.00 150.000 $ 1,500.00
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$10.000 

71005-8232-14 0100 0130 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 14.000 0.000 $ 0.00 13.000 $ 1,950.00
$150.000 

71005-8232-14 0100 0140 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 18.000 0.000 $ 0.00 15.000 $ 225.00 
$15.000 

71005-8232-14 0100 0150 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 19.800 0.000 $ 0.00 24.112 $ 12,658.80
$525.000 

71005-3232-94 0100 0190 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 9.100 0.000 $ 0.00 9.080 $ 34,504.00
$3,800.000 

71005-8232-14 0100 0160 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG (6IN LINE) L.M. 1.800 0.000 $ 0.00 1.800 $ 6,840.00
$3,800.000 

71005-8232-14 0100 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 14,500.00
$14,500.000 

71005-8232-14 0100 0180 730-03.21 INSTALL PULL BOX (TYPE B) EACH 2.000 0.000 $ 0.00 2.000 $ 650.00 
$325.000 

71005-8232-14 0100 0190 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 12.000 0.000 $ 0.00 10.000 $ 80.00 
$8.000 

71005-8232-14 0100 0200 730-14.02 SAW SLOT L.F. 300.000 0.000 $ 0.00 296.000 $ 740.00 
$2.500 

71005-8232-14 0100 0210 730-14.03 LOOP WIRE L.F. 1,220.000 0.000 $ 0.00 1,340.000 $ 670.00 
$0.500 
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