
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/20/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNK039 Estimate Number: 0004 Pay Period: 10/03/2011
to: 10/04/2011

Contract Location: Time Allowed: 35.0 days
THE RESURFACING (THIN MIX OVERLAY) ON U.S. 127 (S.R. 28) Time Charged: 33.0 days

Elapsed Calendar Days: 33.0 days
Percent Time: 94.29 %
Percent Complete ($) 120.00 %
Percent Behind: - %

Contractor: Date Let: 02/11/2011
LOJAC ENTERPRISES, INC. Date Awarded: 02/22/2011
P.O. Box 998 Date Contract Executed: 03/16/2011
Lebanon, TN 37088 Date Notice to Proceed: 06/27/2011
Phone: Date Work Began: 07/05/2011

Date to be Completed: 07/31/2011
Date Time Stopped: 07/29/2011
Date Accepted: 07/29/2011

Estimate Paid: NO 

Counties:
FENTRESS 

Project Number BID PCT Fed State Project Number Description 1
25001-3295-94 9.37 STP/HSIP-28(42) North of Kilby Road to south of Hoodtown Road
25001-8295-14 90.63 STP/HSIP-28(42) North of Kilby Road to south of Hoodtown Road

Current Contract Amount $ 717,555.50 
Original Contract Amount $ 717,555.50 

Total to Date Prev to Date This Estimate
Participating $ 908,255.37 $ 908,255.37 $ 0.00 

Total Earnings $ 908,255.37 $ 908,255.37 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 908,255.37 $ 908,255.37 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 908,255.37 $ 908,255.37 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 908,255.37 $ 908,255.37 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
25001-3295-94 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
25001-8295-14 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
25001-3295-94 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25001-8295-14 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 9,903.880 $ 9,903.88 

  

25001-3295-94 0100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

25001-8295-14 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 50,508.720 $ 50,508.72 

  

25001-3295-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 200.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  

25001-8295-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 500.000 0.000 $ 0.00 680.060 $ 17,001.50

$25.000 
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25001-8295-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 28.000 0.000 $ 0.00 20.330 $ 9,656.75
$475.000 

  
25001-8295-14 0100 0030 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 4,862.000 0.000 $ 0.00 6,557.310 $ 586,879.25

(PG64-22) $89.500 
  

25001-8295-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -13,496.010 $ -13,496.01 

  
25001-3295-94 0100 9002 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25001-8295-14 0100 9003 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25001-8295-14 0100 9011 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,302.600 $ 3,302.60 

  

25001-3295-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 9.000 0.000 $ 0.00 9.115 $ 2,734.50

$300.000 
  
25001-8295-14 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 101,912.000 0.000 $ 0.00 104,753.010 $ 104,753.01

$1.000 
  
25001-3295-94 0100 9010 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 1.000 $ 38.00 

$38.000 
  
25001-3295-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$19.000 
  
25001-3295-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.500 
  

25001-3295-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 10.000 0.000 $ 0.00 9.000 $ 17,550.00

$1,950.000 
  
25001-3295-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 487.500 0.000 $ 0.00 437.500 $ 437.50 
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$1.000 
  
25001-3295-94 0100 0060 706-06.03 RADIUS RAIL L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$23.000 
  
25001-8295-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
25001-3295-94 0100 0070 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25001-3295-94 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25001-8295-14 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 684.000 0.000 $ 0.00 1,063.500 $ 5,051.63

$4.750 
  
25001-3295-94 0100 0090 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 125.00 

(STOP SIGN (R1-1) $125.000 
  
25001-3295-94 0100 0100 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 400.000 0.000 $ 0.00 384.000 $ 9,984.00

$26.000 
  

25001-3295-94 0100 0110 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 42.000 0.000 $ 0.00 37.000 $ 444.00 

$12.000 
  

25001-8295-14 0100 0070 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 60.000 0.000 $ 0.00 55.667 $ 1,113.34

$20.000 
  
25001-8295-14 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 405.000 0.000 $ 0.00 469.000 $ 4,690.00

$10.000 
  

25001-8295-14 0100 0090 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 3.000 0.000 $ 0.00 4.000 $ 640.00 

$160.000 
  
25001-8295-14 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 32.000 0.000 $ 0.00 37.646 $ 18,823.00

$500.000 
  

25001-3295-94 0100 0120 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN 
LINE) L.M. 11.000 0.000 $ 0.00 10.930 $ 26,232.00
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$2,400.000 
  

25001-8295-14 0100 0110 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN 
LINE) L.M. 13.000 0.000 $ 0.00 8.593 $ 20,623.20

$2,400.000 
  
25001-8295-14 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
25001-8295-14 0100 0130 730-03.21 INSTALL PULL BOX (TYPE B) EACH 1.000 0.000 $ 0.00 1.000 $ 350.00 

$350.000 
  
25001-8295-14 0100 0140 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 12.000 0.000 $ 0.00 8.000 $ 96.00 

$12.000 
  
25001-8295-14 0100 0150 730-14.02 SAW SLOT L.F. 140.000 0.000 $ 0.00 137.000 $ 479.50 

$3.500 
  
25001-8295-14 0100 0160 730-14.03 LOOP WIRE L.F. 590.000 0.000 $ 0.00 668.000 $ 334.00 

$0.500 
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