
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074931 Vendor Name: TALLEY CONSTRUCTION COMPANY, INC.

Contract ID: CNK040 Estimate Number: 0005 Pay Period: 11/01/2011
to: 07/09/2013

Contract Location: Time Allowed: 153.0 days
THE RESURFACING ON SR-17 BEGINNING AT US 41 (US 76, SR-8) Time Charged: 153.0 days

Elapsed Calendar Days: 153.0 days
Percent Time: 100.00 %
Percent Complete ($) 87.61 %
Percent Behind: 12.39 %

Contractor: Date Let: 04/01/2011
TALLEY CONSTRUCTION COMPANY, INC. Date Awarded: 04/13/2011
P O Box 357 Date Contract Executed: 04/27/2011
Rossville, GA 30741 Date Notice to Proceed: 05/18/2011
Phone: Date Work Began: 07/18/2011

Date to be Completed: 10/17/2011
Date Time Stopped: 10/17/2011
Date Accepted: 11/22/2011

Estimate Paid: NO 

Counties:
HAMILTON 

Project Number BID PCT Fed State Project Number Description 1
33026-3226-94 17.66 STP/HSIP-17(14) From SR-8 To Campbell Street
33026-8226-14 82.34 STP/HSIP-17(14) From SR-8 To Campbell Street

Current Contract Amount $ 806,308.85 
Original Contract Amount $ 806,308.85 

Total to Date Prev to Date This Estimate
Participating $ 738,693.56 $ 738,693.56 $ 0.00 

Total Earnings $ 738,693.56 $ 738,693.56 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 738,693.56 $ 738,693.56 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 738,693.56 $ 738,693.56 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 738,693.56 $ 738,693.56 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
33026-3226-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
33026-8226-14 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
33026-3226-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33026-8226-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33026-3226-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33026-8226-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 30,094.450 $ 30,094.45 

  
33026-8226-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 18.000 0.000 $ 0.00 13.030 $ 5,124.70

$393.300 
  
33026-8226-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33026-8226-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33026-8226-14 0100 0020 411-01.10 ACS MIX(PG64-22) GRADING D TON 6,424.000 0.000 $ 0.00 6,694.450 $ 449,532.32
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$67.150 
  
33026-8226-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,839.500 $ -3,839.50 

  
33026-8226-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33026-8226-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,177.000 $ 4,177.00 

  
33026-8226-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33026-8226-14 0100 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 87,290.000 0.000 $ 0.00 74,864.190 $ 29,945.68

$0.400 
  
33026-8226-14 0100 0040 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 49.000 0.000 $ 0.00 28.000 $ 10,080.00

$360.000 
  
33026-8226-14 0100 0050 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 92.000 0.000 $ 0.00 15.000 $ 5,400.00

$360.000 
  
33026-3226-94 0100 0010 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 5,200.000 0.000 $ 0.00 2,150.740 $ 49,467.02

$23.000 
  
33026-8226-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 18,896.00

$18,896.000 
  
33026-8226-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 145.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33026-8226-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 145.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
33026-8226-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 960.000 0.000 $ 0.00 848.000 $ 5,088.00

$6.000 
  
33026-8226-14 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$650.000 
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33026-3226-94 0100 0020 713-16.05 RAILROAD CROSS-BUCK SIGN & SUPPORT EACH 3.000 0.000 $ 0.00 3.000 $ 960.00 

$320.000 
  
33026-3226-94 0100 0030 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 3.000 0.000 $ 0.00 3.000 $ 660.00 

$220.000 
  
33026-3226-94 0100 0040 713-16.20 SIGNS (DESCRIPTION) EACH 15.000 0.000 $ 0.00 9.000 $ 1,935.00

(BICYCLE SYMBOL (W11-1) $215.000 
  
33026-3226-94 0100 0050 713-16.21 SIGNS (DESCRIPTION) EACH 15.000 0.000 $ 0.00 3.000 $ 165.00 

(SHARE THE ROAD (W16-1) $55.000 
  
33026-3226-94 0100 0060 713-16.22 SIGNS (DESCRIPTION) EACH 13.000 0.000 $ 0.00 13.000 $ 1,820.00

(BIKE LANE (R3-17) $140.000 
  
33026-3226-94 0100 0070 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 430.000 0.000 $ 0.00 321.000 $ 2,487.75

$7.750 
  
33026-8226-14 0100 0110 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 1,096.000 0.000 $ 0.00 1,789.000 $ 12,523.00

$7.000 
  
33026-8226-14 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 22.000 0.000 $ 0.00 16.889 $ 304.00 

$18.000 
  
33026-8226-14 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 1,604.000 0.000 $ 0.00 1,154.000 $ 8,943.50

$7.750 
  
33026-8226-14 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 16.000 0.000 $ 0.00 19.000 $ 2,375.00

$125.000 
  
33026-8226-14 0100 0150 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 240.000 0.000 $ 0.00 0.000 $ 0.00 

$14.750 
  
33026-3226-94 0100 0080 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 3.000 0.000 $ 0.00 2.000 $ 470.00 

$235.000 
  
33026-8226-14 0100 0160 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE TURNING ARROW) EACH 3.000 0.000 $ 0.00 12.000 $ 1,800.00

$150.000 
  
33026-8226-14 0100 0170 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 4.000 0.000 $ 0.00 1.000 $ 125.00 

$125.000 

5/5/2014



  
33026-3226-94 0100 0090 716-04.13 PLASTIC PAVEMENT MARKING(BIKELANE ARROW EACH 22.000 0.000 $ 0.00 30.000 $ 9,750.00

$325.000 
  
33026-3226-94 0100 0100 716-04.15 PLASTIC PAVEMENT MARKING-BIKE SYMBOL/ARROW EACH 15.000 0.000 $ 0.00 8.000 $ 2,200.00

$275.000 
  
33026-8226-14 0100 0180 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 20.100 0.000 $ 0.00 9.967 $ 5,731.03

$575.000 
  
33026-8226-14 0100 0185 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 13.400 0.000 $ 0.00 15.092 $ 46,181.52

$3,060.000 
  
33026-8226-14 0100 0200 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 83.000 0.000 $ 0.00 268.000 $ 254.60 

$0.950 
  
33026-8226-14 0100 0210 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,174.00

$15,174.000 
  
33026-8226-14 0100 0220 730-14.02 SAW SLOT L.F. 4,950.000 0.000 $ 0.00 5,609.000 $ 8,413.50

$1.500 
  
33026-8226-14 0100 0230 730-14.03 LOOP WIRE L.F. 21,450.000 0.000 $ 0.00 24,910.000 $ 12,455.00

$0.500 
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