
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/07/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070013072 Vendor Name: TINSLEY ASPHALT, LLC

Contract ID: CNK041 Estimate Number: 0004 Pay Period: 11/01/2011
to: 01/31/2012

Contract Location: Time Allowed: 130.0 days
THE IMPROVEMENT OF THE INTERSECTION ON SR 56 AT SR 150 Time Charged: 116.0 days

Elapsed Calendar Days: 116.0 days
Percent Time: 89.23 %
Percent Complete ($) 115.08 %
Percent Behind: - %

Contractor: Date Let: 02/11/2011
TINSLEY ASPHALT, LLC Date Awarded: 02/22/2011
303 Ake Street Date Contract Executed: 03/18/2011
Estill Springs, TN 37330 Date Notice to Proceed: 04/08/2011
Phone: Date Work Began: 05/24/2011

Date to be Completed: 08/15/2011
Date Time Stopped: 08/01/2011
Date Accepted: 01/25/2012

Estimate Paid: NO 

Counties:
GRUNDY 

Project Number BID PCT Fed State Project Number Description 1
31005-3265-94 100.00 HSIP-56(59) S.R. 56 / S.R. 150 Intersection Improvement

Current Contract Amount $ 123,192.62 
Original Contract Amount $ 123,192.62 

Total to Date Prev to Date This Estimate
Participating $ 143,573.99 $ 143,573.99 $ 0.00 

Total Earnings $ 143,573.99 $ 143,573.99 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 143,573.99 $ 143,573.99 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

11/7/2013



 
 

 
 

Total Adjusted Earnings $ 143,573.99 $ 143,573.99 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 143,573.99 $ 143,573.99 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
31005-3265-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
31005-3265-94 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
31005-3265-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 597.030 $ 597.03 

  
31005-3265-94 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,682.660 $ 2,682.66 

  
31005-3265-94 0100 0020 202-01 REMOVAL OF STRUCTURES AND OBSTRUCTIONS LS 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
31005-3265-94 0100 0030 209-05 SEDIMENT REMOVAL C.Y. 10.000 0.000 $ 0.00 14.600 $ 146.00 

$10.000 
  
31005-3265-94 0100 0040 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
31005-3265-94 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 1.010 $ 505.00 

$500.000 
  
31005-3265-94 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
31005-3265-94 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
31005-3265-94 0100 0060 411-01.10 ACS MIX(PG64-22) GRADING D TON 231.000 0.000 $ 0.00 406.160 $ 36,554.40

$90.000 
  
31005-3265-94 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -953.370 $ -953.37 

  
31005-3265-94 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
31005-3265-94 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
31005-3265-94 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
31005-3265-94 0100 0070 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 3.000 0.000 $ 0.00 3.000 $ 2,250.00

$750.000 
  
31005-3265-94 0100 0080 611-42.01 CATCH BASINS, TYPE 42, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 3,763.62

$3,763.620 
  
31005-3265-94 0100 0090 611-43.01 CATCH BASINS, TYPE 43, 0' - 4' DEPTH EACH 1.000 0.000 $ 0.00 1.000 $ 5,355.00

$5,355.000 
  
31005-3265-94 0100 0100 621-03.02 18" TEMPORARY DRAINAGE PIPE L.F. 20.000 0.000 $ 0.00 30.000 $ 1,200.00

$40.000 
  
31005-3265-94 0100 0110 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  
31005-3265-94 0100 0120 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 56.000 $ 1,680.00

$30.000 
  
31005-3265-94 0100 0130 712-06 SIGNS (CONSTRUCTION) S.F. 224.000 0.000 $ 0.00 169.000 $ 1,014.00

$6.000 
  
31005-3265-94 0100 0140 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN (0.080" THICK) EACH 2.000 0.000 $ 0.00 2.000 $ 700.00 

$350.000 
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31005-3265-94 0100 0150 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 30.000 0.000 $ 0.00 20.666 $ 516.65 
$25.000 

  
31005-3265-94 0100 0160 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 80.000 0.000 $ 0.00 73.000 $ 876.00 

$12.000 
  
31005-3265-94 0100 0170 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 
  
31005-3265-94 0100 0180 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 28.000 0.000 $ 0.00 15.000 $ 75.00 

$5.000 
  
31005-3265-94 0100 0190 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 0.760 0.000 $ 0.00 0.914 $ 5,941.00

$6,500.000 
  
31005-3265-94 0100 0200 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  
31005-3265-94 0100 0210 730-01.02 REMOVAL OF SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
31005-3265-94 0100 0220 730-02.09 SIGNAL HEAD ASSEMBLY (130 WITH BACKPLATE) EACH 6.000 0.000 $ 0.00 6.000 $ 4,086.00

$681.000 
  
31005-3265-94 0100 0230 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH BACKPLATE) EACH 2.000 0.000 $ 0.00 2.000 $ 2,436.00

$1,218.000 
  
31005-3265-94 0100 0240 730-03.21 INSTALL PULL BOX (TYPE B) EACH 9.000 0.000 $ 0.00 9.000 $ 2,700.00

$300.000 
  
31005-3265-94 0100 0250 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
31005-3265-94 0100 0260 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 730.000 0.000 $ 0.00 940.000 $ 940.00 

$1.000 
  
31005-3265-94 0100 0270 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 170.000 0.000 $ 0.00 180.000 $ 900.00 

$5.000 
  
31005-3265-94 0100 0280 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 40.000 0.000 $ 0.00 60.000 $ 300.00 

$5.000 
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31005-3265-94 0100 0290 730-12.13 CONDUIT 2" DIAMETER (JACK AND BORE) L.F. 435.000 0.000 $ 0.00 440.000 $ 7,920.00
$18.000 

  
31005-3265-94 0100 0300 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 8.000 0.000 $ 0.00 8.000 $ 1,216.00

$152.000 
  
31005-3265-94 0100 0310 730-14.01 SHIELDED DETECTOR CABLE L.F. 1,580.000 0.000 $ 0.00 1,780.000 $ 1,780.00

$1.000 
  
31005-3265-94 0100 0320 730-14.02 SAW SLOT L.F. 800.000 0.000 $ 0.00 863.000 $ 2,589.00

$3.000 
  
31005-3265-94 0100 0330 730-14.03 LOOP WIRE L.F. 1,600.000 0.000 $ 0.00 1,964.000 $ 982.00 

$0.500 
  
31005-3265-94 0100 0340 730-15.32 CABINET (EIGHT PHASE BASE MOUNTED) EACH 1.000 0.000 $ 0.00 1.000 $ 7,030.00

$7,030.000 
  
31005-3265-94 0100 0350 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 3,214.00

$3,214.000 
  
31005-3265-94 0100 0360 730-23.96 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 15,659.00

(2 @ 40' & 55') $15,659.000 
  
31005-3265-94 0100 0370 730-23.97 CANTILEVER SIGNAL SUPPORT (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 17,519.00

(2 @ 55' & 65') $17,519.000 
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