
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/05/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070033980 Vendor Name: STRAWSER CONSTRUCTION INC.

Contract ID: CNK049 Estimate Number: 0004 Pay Period: 07/21/2011
to: 07/21/2011

Contract Location: Time Allowed: 108.0 days
THE RESURFACING (MICROSURFACING) ON SR 340 FROM THE GREENE Time Charged: 84.0 days

Elapsed Calendar Days: 84.0 days
Percent Time: 77.78 %
Percent Complete ($) 101.19 %
Percent Behind: - %

Contractor: Date Let: 02/11/2011
STRAWSER CONSTRUCTION INC. Date Awarded: 03/10/2011
1595 Frank Road Date Contract Executed: 03/25/2011
Columbus, OH 43223 Date Notice to Proceed: 04/15/2011
Phone: 614-276-5501 Date Work Began: 05/03/2011

Date to be Completed: 07/31/2011
Date Time Stopped: 07/07/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
HAMBLEN 
HANCOCK 

Project Number BID PCT Fed State Project Number Description 1
32010-3216-94 1.26 STP/HSIP-340(5) From: L.M. 0.00 To: L.M. 2.26
32010-8216-14 16.43 STP/HSIP-340(5) From: L.M. 0.00 To: L.M. 2.26
34008-3225-94 7.41 STP/HSIP-31(10) From: L.M. 0.00 To: L.M.9.89
34008-8225-14 74.91 STP/HSIP-31(10) From: L.M. 0.00 To: L.M.9.89

Current Contract Amount $ 894,843.00 
Original Contract Amount $ 894,843.00 

Total to Date Prev to Date This Estimate
Participating $ 938,236.40 $ 938,068.49 $ 167.91 

Total Earnings $ 938,236.40 $ 938,068.49 $ 167.91 

9/5/2012



 
 

 
 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 938,236.40 $ 938,068.49 $ 167.91 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 938,236.40 $ 938,068.49 $ 167.91 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 938,236.40 $ 938,068.49 $ 167.91 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
32010-3216-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
32010-8216-14 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
34008-3225-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
34008-8225-14 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
32010-3216-94 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32010-8216-14 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
34008-3225-94 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
34008-8225-14 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

32010-3216-94 0100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

9/5/2012



$1.000 
  

32010-8216-14 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 109.810 $ 109.81 4,372.620 $ 4,372.62 

  

34008-3225-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

34008-8225-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 28,693.930 $ 28,693.93 

  

32010-8216-14 0100 0000 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 13.000 1.660 $ 58.10 6.250 $ 218.75 

$35.000 
  

34008-8225-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 71.000 0.000 $ 0.00 15.020 $ 525.70 

$35.000 
  

34008-8225-14 0100 0020 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) 
SHOULDER TON 31.000 0.000 $ 0.00 10.270 $ 359.45 

$35.000 
  
32010-3216-94 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
32010-8216-14 0100 9011 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
34008-3225-94 0100 9012 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
34008-8225-14 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

34008-3225-94 0100 0002 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 10.000 0.000 $ 0.00 12.830 $ 4,939.55

$385.000 
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32010-8216-14 0100 0001 414-03.01 EMULSIFIED ASPHALT FOR MICRO-
SURFACING TON 56.000 0.000 $ 0.00 58.010 $ 48,728.40

$840.000 
  

34008-8225-14 0100 0030 414-03.01 EMULSIFIED ASPHALT FOR MICRO-
SURFACING TON 294.000 0.000 $ 0.00 308.480 $ 259,123.20

$840.000 
  
32010-8216-14 0100 0002 414-03.02 AGGREGATE FOR MICRO SURFACING TON 464.000 0.000 $ 0.00 462.850 $ 55,542.00

$120.000 
  
34008-8225-14 0100 0040 414-03.02 AGGREGATE FOR MICRO SURFACING TON 2,447.000 0.000 $ 0.00 2,463.070 $ 295,568.40

$120.000 
  
32010-8216-14 0100 0003 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 27.000 0.000 $ 0.00 27.000 $ 1,755.00

$65.000 
  
32010-3216-94 0100 9018 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$52.000 
  
32010-8216-14 0100 9019 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$52.000 
  
34008-3225-94 0100 9020 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$52.000 
  
34008-8225-14 0100 9021 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 5.000 $ 260.00 

$52.000 
  
32010-8216-14 0100 9001 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$81.250 
  
32010-8216-14 0100 0004 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 573.000 0.000 $ 0.00 637.500 $ 16,575.00

$26.000 
  
32010-8216-14 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$39.000 
  

32010-3216-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 2.000 0.000 $ 0.00 1.000 $ 2,800.00

$2,800.000 
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34008-3225-94 0100 0005 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 16.000 0.000 $ 0.00 16.000 $ 44,800.00

$2,800.000 
  

32010-3216-94 0100 0020 705-04.09 EARTH PAD FOR TYPE 38 GR END 
TREATMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00

$1,200.000 
  

34008-3225-94 0100 0006 705-04.09 EARTH PAD FOR TYPE 38 GR END 
TREATMENT EACH 10.000 0.000 $ 0.00 12.000 $ 14,400.00

$1,200.000 
  
32010-8216-14 0100 0005 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,641.73

$3,641.730 
  
34008-8225-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,525.27

$15,525.270 
  
32010-8216-14 0100 0006 712-06 SIGNS (CONSTRUCTION) S.F. 378.000 0.000 $ 0.00 382.500 $ 2,103.75

$5.500 
  
34008-8225-14 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 796.000 0.000 $ 0.00 798.500 $ 4,391.75

$5.500 
  
34008-8225-14 0100 0070 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 20.00 

$10.000 
  
34008-3225-94 0100 0010 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 170.00 

(W2-2) $170.000 
  
34008-3225-94 0100 0011 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 340.00 

(W11-3) $170.000 
  
32010-3216-94 0100 0030 713-16.22 SIGNS (DESCRIPTION) EACH 7.000 0.000 $ 0.00 7.000 $ 875.00 

(OM-3) $125.000 
  

34008-3225-94 0100 0012 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) 
(1 COLOR LENS) EACH 348.000 0.000 $ 0.00 329.000 $ 2,303.00

$7.000 
  

34008-3225-94 0100 0013 716-01.12 RAISED PVMT MARKERS (MONO-
DIRECTIONAL) (1 COLOR LENS) EACH 124.000 0.000 $ 0.00 105.000 $ 735.00 

$7.000 
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34008-8225-14 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 240.000 0.000 $ 0.00 235.000 $ 1,645.00

$7.000 
  

32010-3216-94 0100 0040 716-09.72 WET REFLECTIVE PAVEMEMT MARKING 
(4"LINE) L.M. 0.200 0.000 $ 0.00 0.183 $ 3,294.00

$18,000.000 
  

34008-3225-94 0100 0015 716-09.72 WET REFLECTIVE PAVEMEMT MARKING 
(4"LINE) L.M. 0.100 0.000 $ 0.00 0.132 $ 2,376.00

$18,000.000 
  

34008-8225-14 0100 0090 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 40.000 0.000 $ 0.00 38.395 $ 80,629.50

$2,100.000 
  

32010-8216-14 0100 0007 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 9.000 0.000 $ 0.00 8.104 $ 14,992.40

$1,850.000 
  
32010-8216-14 0100 0008 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 4,813.08

$4,813.080 
  
34008-8225-14 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 20,518.92

$20,518.920 
  

Project Number: 32010-8216-14 Project Current Amount $ 167.91 
Contract Current Amount $ 167.91 

9/5/2012


