
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNK051 Estimate Number: 0004 Pay Period: 01/21/2012
to: 02/11/2013

Contract Location: Time Allowed: 131.0 days
RESURFACING ON US441(SR-71) FROM WHITWORTH DR TO ANDERSON CL Time Charged: 151.0 days

Elapsed Calendar Days: 151.0 days
Percent Time: 115.27 %
Percent Complete ($) 99.94 %
Percent Behind: 15.33 %

Contractor: Date Let: 04/01/2011
APAC-ATLANTIC, INC. Date Awarded: 04/13/2011
PO Box 6390 Date Contract Executed: 05/02/2011
Knoxville, TN 37914 Date Notice to Proceed: 05/23/2011
Phone: Date Work Began: 08/05/2011

Date to be Completed: 09/30/2011
Date Time Stopped: 10/20/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47025-3207-94 2.08 STP/HSIP-71(23) From: L.M. 9.06 To: L.M. 14.55
47025-8207-14 97.92 STP/HSIP-71(23) From: L.M. 9.06 To: L.M. 14.55

Current Contract Amount $ 762,498.91 
Original Contract Amount $ 762,498.91 

Total to Date Prev to Date This Estimate
Participating $ 799,341.02 $ 799,341.02 $ 0.00 

Total Earnings $ 799,341.02 $ 799,341.02 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 799,341.02 $ 799,341.02 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 799,341.02 $ 799,341.02 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 799,341.02 $ 799,341.02 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
47025-3207-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
47025-8207-14 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
47025-3207-94 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47025-8207-14 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47025-3207-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47025-8207-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 39,699.180 $ 39,699.18 

  
47025-8207-14 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 10.900 0.000 $ 0.00 10.900 $ 1,090.00

$100.000 
  

47025-8207-14 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,578.000 0.000 $ 0.00 1,478.680 $ 17,744.16

$12.000 
  
47025-8207-14 0100 0030 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 1,965.000 0.000 $ 0.00 2,540.360 $ 158,772.50
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$62.500 
  
47025-8207-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -7,274.700 $ -7,274.70 

  
47025-8207-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,391.000 $ 2,391.00 

  
47025-8207-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47025-8207-14 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 18.000 0.000 $ 0.00 0.000 $ 0.00 

$450.000 
  
47025-8207-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47025-8207-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47025-8207-14 0100 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 549.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
47025-8207-14 0100 0060 411-01.10 ACS MIX(PG64-22) GRADING D TON 6,627.000 0.000 $ 0.00 6,658.770 $ 494,946.37

$74.330 
  

47025-8207-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,813.670 $ -3,813.67 

  
47025-8207-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47025-8207-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,294.000 $ 6,294.00 

  

HYDRATED LIME ANTI-STRIP AGENT 
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47025-8207-14 0100 9003 411-05.41 PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  

47025-3207-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 7.600 0.000 $ 0.00 9.500 $ 4,275.00

$450.000 
  

47025-3207-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 8,900.00

$2,225.000 
  

47025-3207-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END 
TREATMENT EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 

$300.000 
  
47025-8207-14 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
47025-8207-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 888.000 0.000 $ 0.00 645.000 $ 2,418.75

$3.750 
  
47025-3207-94 0100 0040 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 165.00 

(W2-1 MOD) $165.000 
  
47025-3207-94 0100 0050 713-16.21 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 420.00 

(OM-3) $105.000 
  

47025-3207-94 0100 0060 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 362.000 0.000 $ 0.00 352.000 $ 2,288.00

$6.500 
  
47025-8207-14 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 350.000 0.000 $ 0.00 424.500 $ 2,865.38

$6.750 
  
47025-8207-14 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 33.000 0.000 $ 0.00 34.306 $ 12,864.75

$375.000 
  

47025-8207-14 0100 0110 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 22.000 0.000 $ 0.00 20.126 $ 31,195.30

$1,550.000 
  
47025-8207-14 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 13,500.00

$13,500.000 
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3/25/2013


