
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/26/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNK052 Estimate Number: 0004 Pay Period: 05/09/2012
to: 03/19/2013

Contract Location: Time Allowed: 168.0 days
RESURFACING ON US 441 (SR-71) FROM BLOUNT CL TO NIXON RD Time Charged: 168.0 days

Elapsed Calendar Days: 168.0 days
Percent Time: 100.00 %
Percent Complete ($) 96.24 %
Percent Behind: 3.76 %

Contractor: Date Let: 04/01/2011
APAC-ATLANTIC, INC. Date Awarded: 04/13/2011
PO Box 6390 Date Contract Executed: 05/06/2011
Knoxville, TN 37914 Date Notice to Proceed: 05/27/2011
Phone: Date Work Began: 08/07/2011

Date to be Completed: 11/10/2011
Date Time Stopped: 11/10/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47024-3236-94 2.80 STP/HSIP-71(24) From: L.M. 0.00 To: L.M. 3.93
47024-8236-14 97.20 STP/HSIP-71(24) From: L.M. 0.00 To: L.M. 3.93

Current Contract Amount $ 1,239,888.58 
Original Contract Amount $ 1,232,366.00 

Total to Date Prev to Date This Estimate
Participating $ 1,251,425.56 $ 1,251,425.56 $ 0.00 

Total Earnings $ 1,251,425.56 $ 1,251,425.56 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,251,425.56 $ 1,251,425.56 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,251,425.56 $ 1,251,425.56 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,251,425.56 $ 1,251,425.56 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
47024-3236-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
47024-8236-14 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
47024-3236-94 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Lane Closure) $1,000.000 
  
47024-8236-14 0100 9016 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(Lane Closure) $1,000.000 
  
47024-3236-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47024-8236-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47024-3236-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47024-8236-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 59,914.020 $ 59,914.02 

  
47024-8236-14 0100 9017 109-04.01 EXTRA WORK DOLL 0.000 0.000 $ 0.00 1.000 $ 7,522.58

Force Account $7,522.580 
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47024-8236-14 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 6.300 0.000 $ 0.00 6.300 $ 945.00 

$150.000 
  

47024-8236-14 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 829.000 0.000 $ 0.00 71.020 $ 852.24 

$12.000 
  
47024-8236-14 0100 0030 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 2,680.000 0.000 $ 0.00 2,932.870 $ 198,379.33

$67.640 
  
47024-8236-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,398.710 $ -8,398.71 

  
47024-8236-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,760.000 $ 2,760.00 

  
47024-8236-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47024-8236-14 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 26.000 0.000 $ 0.00 17.020 $ 7,659.00

$450.000 
  
47024-8236-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47024-8236-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47024-8236-14 0100 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 1,354.000 0.000 $ 0.00 752.870 $ 48,258.97

$64.100 
  
47024-8236-14 0100 0060 411-02.10 ACS MIX(PG70-22) GRADING D TON 9,646.000 0.000 $ 0.00 9,568.250 $ 788,423.80

$82.400 
  

47024-8236-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,873.770 $ -6,873.77 
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47024-8236-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
47024-8236-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 10,228.500 $ 10,228.50 

  

47024-8236-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

47024-3236-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 3.000 0.000 $ 0.00 2.010 $ 1,708.50

$850.000 
  
47024-8236-14 0100 0070 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 10,325.000 0.000 $ 0.00 10,325.330 $ 10,325.33

$1.000 
  

47024-3236-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 3.000 $ 6,750.00

$2,250.000 
  
47024-3236-94 0100 0030 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 2.000 0.000 $ 0.00 2.000 $ 900.00 

$450.000 
  
47024-8236-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

$12,000.000 
  
47024-8236-14 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 134.000 0.000 $ 0.00 0.000 $ 0.00 

$21.000 
  
47024-8236-14 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 1,056.000 0.000 $ 0.00 627.000 $ 2,351.25

$3.750 
  
47024-8236-14 0100 0110 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$550.000 
  
47024-3236-94 0100 0040 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 500.000 0.000 $ 0.00 699.000 $ 14,679.00

$21.000 
  
47024-3236-94 0100 0050 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 374.000 0.000 $ 0.00 575.000 $ 12,075.00

$21.000 
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47024-3236-94 0100 0060 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 874.000 0.000 $ 0.00 1,350.000 $ 6,075.00

$4.500 
  

47024-8236-14 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 450.000 0.000 $ 0.00 304.000 $ 5,061.60

$16.650 
  
47024-8236-14 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 900.000 0.000 $ 0.00 725.000 $ 5,256.25

$7.250 
  

47024-8236-14 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 55.000 0.000 $ 0.00 46.000 $ 3,772.00

$82.000 
  

47024-8236-14 0100 0150 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-
TURN ARROW) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$137.000 
  

47024-8236-14 0100 0160 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED 
LINE) L.F. 300.000 0.000 $ 0.00 935.000 $ 935.00 

$1.000 
  

47024-8236-14 0100 0170 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE 
SHOULDER) L.F. 30.000 0.000 $ 0.00 0.000 $ 0.00 

$3.150 
  

47024-8236-14 0100 0180 716-04.07 PLASTIC PAVEMENT MARKING (EXIT ONLY 
ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 240.00 

$120.000 
  
47024-8236-14 0100 0190 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 28.000 0.000 $ 0.00 25.648 $ 9,925.78

$387.000 
  

47024-8236-14 0100 0200 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG 
(8IN BARRIER LINE) L.F. 3,500.000 0.000 $ 0.00 2,046.000 $ 1,902.78

$0.930 
  

47024-8236-14 0100 0210 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 19.000 0.000 $ 0.00 18.631 $ 30,238.11

$1,623.000 
  
47024-8236-14 0100 0220 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00
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$15,000.000 
  
47024-8236-14 0100 0230 730-03.21 INSTALL PULL BOX (TYPE B) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
47024-8236-14 0100 0240 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 12.000 0.000 $ 0.00 4.000 $ 32.00 

$8.000 
  
47024-8236-14 0100 0250 730-14.02 SAW SLOT L.F. 310.000 0.000 $ 0.00 299.000 $ 1,495.00

$5.000 
  
47024-8236-14 0100 0260 730-14.03 LOOP WIRE L.F. 1,260.000 0.000 $ 0.00 1,464.000 $ 732.00 

$0.500 
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