
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000025755 Vendor Name: THOMAS CONSTRUCTION COMPANY, INC

Contract ID: CNK055 Estimate Number: 0005 Pay Period: 12/23/2011
to: 12/23/2011

Contract Location: Time Allowed: 131.0 days
BRIDGE CONSTRUCTION ON SR-67 OVER LITTLE CHEROKEE CREEK Time Charged: 214.0 days

Elapsed Calendar Days: 214.0 days
Percent Time: 163.36 %
Percent Complete ($) 106.40 %
Percent Behind: 56.96 %

Contractor: Date Let: 04/01/2011
THOMAS CONSTRUCTION COMPANY, INC Date Awarded: 04/13/2011
PO Box 4806 Date Contract Executed: 05/02/2011
Johnson City, TN 37602 Date Notice to Proceed: 05/23/2011
Phone: Date Work Began: 08/29/2011

Date to be Completed: 09/30/2011
Date Time Stopped: 12/22/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
90027-4212-04 100.00 N/A SR 67 over LITTLE CHEROKEE CREEK

Current Contract Amount $ 197,894.00 
Original Contract Amount $ 197,894.00 

Total to Date Prev to Date This Estimate
Participating $ 210,294.40 $ 210,231.92 $ 62.48 

Total Earnings $ 210,294.40 $ 210,231.92 $ 62.48 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 210,294.40 $ 210,231.92 $ 62.48 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

9/27/2012



 
 

 
 

Total Adjusted Earnings $ 210,294.40 $ 210,231.92 $ 62.48 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 210,294.40 $ 210,231.92 $ 62.48 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
90027-4212-04 0500 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
90027-4212-04 0500 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -83.000 $ -20,750.00

$250.000 
  
90027-4212-04 0500 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

90027-4212-04 0500 9015 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90027-4212-04 0500 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 2,250.00

$2,250.000 
  

90027-4212-04 0500 0030 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 11,000.00

(BR. NO. 90-SR067-05.39) $11,000.000 
  
90027-4212-04 0500 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 13.000 0.000 $ 0.00 129.420 $ 4,917.96

$38.000 
  
90027-4212-04 0500 0050 203-06 WATER M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
90027-4212-04 0500 0060 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 107.000 0.000 $ 0.00 106.040 $ 2,969.12

$28.000 
  
90027-4212-04 0500 0070 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 347.000 0.000 $ 0.00 481.000 $ 8,658.00
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$18.000 
  
90027-4212-04 0500 0080 204-08 FOUNDATION FILL MATERIAL C.Y. 26.000 0.000 $ 0.00 118.890 $ 5,350.05

$45.000 
  
90027-4212-04 0500 0090 209-05 SEDIMENT REMOVAL C.Y. 5.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
90027-4212-04 0500 0100 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 490.000 0.000 $ 0.00 242.000 $ 1,452.00

$6.000 
  
90027-4212-04 0500 0110 209-08.08 ENHANCED ROCK CHECK DAM EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$300.000 
  
90027-4212-04 0500 0120 209-09.01 SANDBAGS BAG 4,700.000 0.000 $ 0.00 360.000 $ 36.00 

$0.100 
  
90027-4212-04 0500 0130 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 1.000 0.000 $ 0.00 1.000 $ 385.00 

$385.000 
  

90027-4212-04 0500 0140 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 119.000 0.000 $ 0.00 118.250 $ 3,192.75

$27.000 
  
90027-4212-04 0500 0150 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 157.000 0.000 $ 0.00 773.600 $ 17,792.80

$23.000 
  
90027-4212-04 0500 0160 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 10.000 0.000 $ 0.00 8.010 $ 172.22 

$21.500 
  

90027-4212-04 0500 0170 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING A TON 36.000 0.000 $ 0.00 41.710 $ 7,424.38

$178.000 
  

90027-4212-04 0500 0180 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING B-M2 TON 24.000 0.000 $ 0.00 27.320 $ 5,190.80

$190.000 
  
90027-4212-04 0500 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -35.900 $ -35.90 

  
90027-4212-04 0500 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
0500 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 29.330 $ 29.33 29.330 $ 29.33 

  
90027-4212-04 0500 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

90027-4212-04 0500 0190 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$920.000 
  
90027-4212-04 0500 0200 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 2.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  

90027-4212-04 0500 0210 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$920.000 
  
90027-4212-04 0500 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

90027-4212-04 0500 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90027-4212-04 0500 0220 411-02.10 ACS MIX(PG70-22) GRADING D TON 14.000 0.000 $ 0.00 42.060 $ 10,935.60

$260.000 
  

90027-4212-04 0500 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 28.390 $ 28.39 

  
90027-4212-04 0500 9016 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90027-4212-04 0500 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
90027-4212-04 0500 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 33.150 $ 33.15 33.150 $ 33.15 

  

90027-4212-04 0500 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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PAYMENT 
$1.000 

  

90027-4212-04 0500 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT 
(INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$384.100 
  

90027-4212-04 0500 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT 
(DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$290.580 
  
90027-4212-04 0500 0230 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 136.000 0.000 $ 0.00 149.590 $ 49,963.06

$334.000 
  
90027-4212-04 0500 0240 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 31,866.000 0.000 $ 0.00 32,269.730 $ 32,269.73

$1.000 
  
90027-4212-04 0500 0250 621-03.04 30" TEMPORARY DRAINAGE PIPE L.F. 24.000 0.000 $ 0.00 20.000 $ 440.00 

$22.000 
  
90027-4212-04 0500 0260 621-03.08 54" TEMPORARY DRAINAGE PIPE L.F. 140.000 0.000 $ 0.00 80.000 $ 4,000.00

$50.000 
  
90027-4212-04 0500 0270 705-01.04 METAL BEAM GUARD FENCE L.F. 78.000 0.000 $ 0.00 75.000 $ 6,000.00

$80.000 
  
90027-4212-04 0500 0280 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 57.000 0.000 $ 0.00 56.250 $ 1,125.00

$20.000 
  
90027-4212-04 0500 9011 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
90027-4212-04 0500 0290 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 1.000 0.000 $ 0.00 1.000 $ 1,890.00

$1,890.000 
  

90027-4212-04 0500 0300 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 8,280.00

$2,760.000 
  

90027-4212-04 0500 0310 705-04.09 EARTH PAD FOR TYPE 38 GR END 
TREATMENT EACH 3.000 0.000 $ 0.00 3.000 $ 3,795.00

$1,265.000 
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90027-4212-04 0500 0320 706-06.03 RADIUS RAIL L.F. 29.000 0.000 $ 0.00 25.000 $ 775.00 
$31.000 

  
90027-4212-04 0500 0330 709-05.09 MACHINED RIP-RAP (CLASS C) TON 217.000 0.000 $ 0.00 244.400 $ 9,287.20

$38.000 
  
90027-4212-04 0500 0340 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 50.00 

$50.000 
  
90027-4212-04 0500 0350 712-05.01 WARNING LIGHTS (TYPE A) EACH 16.000 0.000 $ 0.00 16.000 $ 480.00 

$30.000 
  
90027-4212-04 0500 0360 712-06 SIGNS (CONSTRUCTION) S.F. 309.000 0.000 $ 0.00 332.440 $ 2,659.52

$8.000 
  
90027-4212-04 0500 0370 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 44.000 0.000 $ 0.00 48.000 $ 576.00 

$12.000 
  
90027-4212-04 0500 0380 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 200.00 

$200.000 
  
90027-4212-04 0500 0390 713-16.03 CHANGEABLE MESSAGE SIGN EACH 2.000 0.000 $ 0.00 2.000 $ 12,000.00

$6,000.000 
  

90027-4212-04 0500 0400 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 0.100 0.000 $ 0.00 0.160 $ 4,000.00

$25,000.000 
  
90027-4212-04 0500 0410 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
90027-4212-04 0500 0420 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 30.000 0.000 $ 0.00 28.440 $ 73.94 

$2.600 
  
90027-4212-04 0500 0430 801-01 SEEDING (WITH MULCH) UNIT 1.000 0.000 $ 0.00 2.240 $ 156.80 

$70.000 
  
90027-4212-04 0500 0440 801-01.02 CROWN VETCH MIXTURE (WITH MULCH) UNIT 13.000 0.000 $ 0.00 4.960 $ 138.88 

$28.000 
  
90027-4212-04 0500 9012 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$31.500 

9/27/2012



  
90027-4212-04 0500 0450 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
90027-4212-04 0500 9013 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$42.000 
  
90027-4212-04 0500 0460 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 968.000 0.000 $ 0.00 551.310 $ 1,102.62

$2.000 
  

Project Number: 90027-4212-04 Project Current Amount $ 62.48 
Contract Current Amount $ 62.48 

9/27/2012


