
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/07/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000021922 Vendor Name: STANDARD CONSTRUCTION COMPANY, INC.

Contract ID: CNK058 Estimate Number: 0004 Pay Period: 07/16/2011
to: 07/16/2011

Contract Location: Time Allowed: 55.0 days
THE RESURFACING (THIN MIX OVERLAY) ON US 45 (SR 5) FROM THE Time Charged: 55.0 days

Elapsed Calendar Days: 55.0 days
Percent Time: 100.00 %

Contractor: Date Let: 02/11/2011
STANDARD CONSTRUCTION COMPANY, INC. Date Awarded: 02/22/2011
P. O. Box 38289 Date Contract Executed: 03/23/2011
Germantown, TN 38183 Date Notice to Proceed: 04/28/2011
Phone: Date Work Began: 04/28/2011

Date to be Completed: 06/21/2011
Date Time Stopped: 06/21/2011
Date Accepted: 06/21/2011

Estimate Paid: NO 

Counties:
MCNAIRY 

= 
Project Number PCT Fed State Project Number Description 1

55001-3240-94 5.93 STP/HSIP-NHE-5(86) FROM: L.M. 0.00 (MS/TN STATELINE) TO: L.M. (BEG. OF CURB &
55001-8240-14 94.07 STP/HSIP-NHE-5(86) FROM: L.M. 0.00 (MS/TN STATELINE) TO: L.M. (BEG. OF CURB &

Current Contract Amount $ 1,475,174.25 
Original Contract Amount $ 1,475,174.25 

Percent Complete ($) 108.82 %

Total to Date Prev to Date This Estimate
Participating $ 1,605,332.74 $ 1,605,332.74 $ 0.00 

Total Earnings $ 1,605,332.74 $ 1,605,332.74 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,605,332.74 $ 1,605,332.74 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,605,332.74 $ 1,605,332.74 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,605,332.74 $ 1,605,332.74 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
55001-3240-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
55001-3240-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55001-8240-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 23,214.100 $ 23,214.10 

  

55001-3240-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

55001-8240-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 90,357.020 $ 90,357.02 

  
55001-8240-14 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 300.000 0.000 $ 0.00 205.780 $ 6,934.79

$33.700 
  
55001-8240-14 0100 0020 203-06 WATER M.G. 19.000 0.000 $ 0.00 0.000 $ 0.00 

$15.000 
  

55001-8240-14 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION) TON 2,511.000 0.000 $ 0.00 2,630.290 $ 50,238.54

(D) $19.100 
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55001-8240-14 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 138.000 0.000 $ 0.00 148.960 $ 16,050.44

$107.750 
  
55001-8240-14 0100 0050 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 4,754.000 0.000 $ 0.00 4,153.120 $ 332,664.91

$80.100 
  
55001-8240-14 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 25,832.320 $ 25,832.32 

  
55001-8240-14 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,231.060 $ 3,231.06 

  
55001-8240-14 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55001-8240-14 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 36.000 0.000 $ 0.00 29.740 $ 25,130.30

$845.000 
  
55001-8240-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

55001-8240-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55001-8240-14 0100 0070 411-01.10 ACS MIX(PG64-22) GRADING D TON 753.000 0.000 $ 0.00 733.620 $ 66,392.61

$90.500 
  
55001-8240-14 0100 0080 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 8,772.000 0.000 $ 0.00 8,708.080 $ 715,804.18

(PG70-22) $82.200 
  

55001-8240-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 38,136.210 $ 38,136.21 

  
55001-3240-94 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55001-8240-14 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
55001-8240-14 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55001-8240-14 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,158.790 $ 6,158.79 

  

55001-8240-14 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

55001-3240-94 0100 0010 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 
WIDTH) L.M. 8.720 0.000 $ 0.00 8.720 $ 3,270.00

$375.000 
  

55001-3240-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 8.720 0.000 $ 0.00 8.720 $ 3,270.00

$375.000 
  
55001-8240-14 0100 0090 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 5,333.000 0.000 $ 0.00 5,333.330 $ 14,666.66

$2.750 
  

55001-3240-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 9,520.00

$2,380.000 
  
55001-8240-14 0100 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 19,100.00

$19,100.000 
  
55001-8240-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 1,178.000 0.000 $ 0.00 1,460.000 $ 7,592.00

$5.200 
  
55001-8240-14 0100 0120 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 2.000 $ 1,040.00

$520.000 
  
55001-8240-14 0100 0130 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 690.000 0.000 $ 0.00 667.000 $ 17,008.50

$25.500 
  

55001-8240-14 0100 0140 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 690.000 0.000 $ 0.00 682.000 $ 10,434.60

$15.300 
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55001-8240-14 0100 0150 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 30.000 0.000 $ 0.00 102.000 $ 3,121.20

$30.600 
  

55001-8240-14 0100 0160 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-
TURN ARROW) EACH 10.000 0.000 $ 0.00 9.000 $ 1,890.00

$210.000 
  
55001-8240-14 0100 0170 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 24.600 0.000 $ 0.00 23.924 $ 16,268.32

$680.000 
  

55001-3240-94 0100 0040 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 20.000 0.000 $ 0.00 20.674 $ 73,806.18

$3,570.000 
  
55001-8240-14 0100 0180 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 24,200.00

$24,200.000 
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