
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/07/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNK062 Estimate Number: 0006 Pay Period: 12/17/2013
to: 12/18/2013

Contract Location: Time Allowed: 186.0 days
RESURFACING ON US 441 (SR-33) AND US 441 (SR-71) Time Charged: 185.0 days

Elapsed Calendar Days: 185.0 days
Percent Time: 99.46 %
Percent Complete ($) 83.78 %
Percent Behind: 15.68 %

Contractor: Date Let: 04/01/2011
APAC-ATLANTIC, INC. Date Awarded: 04/13/2011
PO Box 6390 Date Contract Executed: 04/27/2011
Knoxville, TN 37914 Date Notice to Proceed: 05/18/2011
Phone: Date Work Began: 08/11/2011

Date to be Completed: 11/19/2011
Date Time Stopped: 11/18/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47017-3222-94 0.98 STP/HSIP-33(85) From: L.M. 5.72 To: L.M.6.68
47017-8222-14 22.88 STP/HSIP-33(85) From: L.M. 5.72 To: L.M.6.68
47024-3237-94 2.76 STP/HSIP-71(25) From: L.M. 4.93 To: L.M.8.13
47024-8237-14 73.38 STP/HSIP-71(25) From: L.M. 4.93 To: L.M.8.13

Current Contract Amount $ 1,511,960.01 
Original Contract Amount $ 1,494,029.87 

Total to Date Prev to Date This Estimate
Participating $ 1,326,281.19 $ 1,326,281.19 $ 0.00 

Total Earnings $ 1,326,281.19 $ 1,326,281.19 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 1,326,281.19 $ 1,326,281.19 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,326,281.19 $ 1,326,281.19 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,326,281.19 $ 1,326,281.19 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
47024-8237-14 0100 9501 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 11,365.02

Adjustment to catchbasins $11,365.020 
  
47017-3222-94 0100 9030 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47017-8222-14 0100 9031 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47024-3237-94 0100 9032 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47024-8237-14 0100 9033 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47017-3222-94 0100 9038 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
47017-8222-14 0100 9039 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
47024-3237-94 0100 9040 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
47024-8237-14 0100 9041 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
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47017-3222-94 0100 9034 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1,000.000 

  
47017-8222-14 0100 9035 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
47024-3237-94 0100 9036 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
47024-8237-14 0100 9037 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
47017-3222-94 0100 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 2.720 $ 2.72 

$1.000 
  
47017-8222-14 0100 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47024-3237-94 0100 9024 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47024-8237-14 0100 9025 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9025 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2.720 $ 2.72 

  
47017-3222-94 0100 9026 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 -186.610 $ -186.61

$1.000 
  
47017-8222-14 0100 9027 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9027 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 11,335.210 $ 11,335.21 

  
47024-3237-94 0100 9028 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47024-8237-14 0100 9029 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9029 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 44,485.360 $ 44,485.36 

  
47024-8237-14 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 2.900 0.000 $ 0.00 2.900 $ 493.00 

$170.000 
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47024-8237-14 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 346.000 0.000 $ 0.00 0.000 $ 0.00 
$19.750 

  
47017-8222-14 0100 0010 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 574.000 0.000 $ 0.00 681.510 $ 44,843.36

$65.800 
  
47024-8237-14 0100 0030 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 2,395.000 0.000 $ 0.00 2,186.460 $ 143,869.07

$65.800 
  
47017-8222-14 0100 9015 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9015 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,892.720 $ -1,892.72 

  
47024-8237-14 0100 9012 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,246.160 $ -6,246.16 

  
47017-8222-14 0100 9016 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 640.500 $ 640.50 

  
47024-8237-14 0100 9013 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,058.000 $ 2,058.00 

  
47017-8222-14 0100 9017 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47024-8237-14 0100 9014 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47017-8222-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 6.000 0.000 $ 0.00 7.070 $ 3,181.50

$450.000 
  
47024-8237-14 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 23.000 0.000 $ 0.00 17.630 $ 7,933.50

$450.000 
  
47017-8222-14 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47024-8237-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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47017-8222-14 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47024-8237-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47017-8222-14 0100 0030 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 639.000 0.000 $ 0.00 356.180 $ 21,780.41

$61.150 
  
47024-8237-14 0100 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 1,391.000 0.000 $ 0.00 565.550 $ 34,583.38

$61.150 
  
47017-8222-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 1,993.000 0.000 $ 0.00 2,105.240 $ 174,734.92

$83.000 
  
47024-8237-14 0100 0060 411-02.10 ACS MIX(PG70-22) GRADING D TON 8,211.000 0.000 $ 0.00 7,340.680 $ 609,276.44

$83.000 
  
47017-8222-14 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -1,585.550 $ -1,585.55 

  
47024-8237-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,253.580 $ -5,253.58 

  
47017-3222-94 0100 9018 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47017-8222-14 0100 9019 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47024-3237-94 0100 9020 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47024-8237-14 0100 9021 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47017-8222-14 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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47024-8237-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
47017-8222-14 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,407.500 $ 2,407.50 

  
47024-8237-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 7,728.000 $ 7,728.00 

  
47017-8222-14 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47024-8237-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47024-3237-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 1.400 0.000 $ 0.00 1.400 $ 5,740.00

$4,100.000 
  
47017-8222-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 2,922.000 0.000 $ 0.00 2,992.790 $ 37,529.59

$12.540 
  
47024-8237-14 0100 0070 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 25,951.000 0.000 $ 0.00 15,335.010 $ 7,514.15

$0.490 
  
47017-3222-94 0100 0010 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 600.000 0.000 $ 0.00 0.000 $ 0.00 

$18.220 
  
47024-3237-94 0100 0020 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 

$18.220 
  
47024-3237-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,400.00

$2,400.000 
  
47024-3237-94 0100 0040 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 1.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
  
47017-8222-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,800.00

$2,800.000 
  
47024-8237-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 11,200.00
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$11,200.000 
  
47017-8222-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 160.000 0.000 $ 0.00 160.000 $ 640.00 

$4.000 
  
47024-8237-14 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 200.000 0.000 $ 0.00 200.000 $ 800.00 

$4.000 
  
47017-8222-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 494.000 0.000 $ 0.00 449.500 $ 1,798.00

$4.000 
  
47024-8237-14 0100 0100 712-06 SIGNS (CONSTRUCTION) S.F. 956.000 0.000 $ 0.00 894.500 $ 3,578.00

$4.000 
  
47017-8222-14 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
47024-8237-14 0100 0110 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
47017-3222-94 0100 0020 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 2.000 0.000 $ 0.00 2.000 $ 420.00 

$210.000 
  
47017-3222-94 0100 0030 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 175.00 

(W3-3) $175.000 
  
47024-3237-94 0100 0050 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 175.00 

(W3-3) $175.000 
  
47017-3222-94 0100 0040 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 127.000 0.000 $ 0.00 122.000 $ 976.00 

$8.000 
  
47017-3222-94 0100 0050 716-01.12 RAISED PVMT MARKERS (MONO-DIRECTIONAL) (1 COLOR LENS) EACH 127.000 0.000 $ 0.00 127.000 $ 1,016.00

$8.000 
  
47024-3237-94 0100 0060 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 512.000 0.000 $ 0.00 471.000 $ 9,891.00

$21.000 
  
47024-3237-94 0100 0070 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 649.000 0.000 $ 0.00 595.000 $ 12,495.00

$21.000 
  
47024-3237-94 0100 0080 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 778.000 0.000 $ 0.00 282.000 $ 1,269.00
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$4.500 
  
47024-8237-14 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 1,338.000 0.000 $ 0.00 180.452 $ 2,887.23

$16.000 
  
47017-8222-14 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 580.000 0.000 $ 0.00 441.000 $ 3,219.30

$7.300 
  
47024-8237-14 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 996.000 0.000 $ 0.00 797.000 $ 5,818.10

$7.300 
  
47017-8222-14 0100 0110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 10.000 0.000 $ 0.00 12.000 $ 960.00 

$80.000 
  
47024-8237-14 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 60.000 0.000 $ 0.00 36.000 $ 2,880.00

$80.000 
  
47017-8222-14 0100 0120 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 250.000 0.000 $ 0.00 188.000 $ 2,632.00

$14.000 
  
47024-8237-14 0100 0150 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 670.000 0.000 $ 0.00 0.000 $ 0.00 

$14.000 
  
47024-8237-14 0100 0160 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 6.000 0.000 $ 0.00 4.000 $ 328.00 

$82.000 
  
47017-3222-94 0100 0060 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 4.000 0.000 $ 0.00 2.000 $ 620.00 

$310.000 
  
47017-8222-14 0100 0130 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 160.000 0.000 $ 0.00 0.000 $ 0.00 

$1.600 
  
47024-8237-14 0100 0170 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED LINE) L.F. 320.000 0.000 $ 0.00 668.000 $ 1,068.80

$1.600 
  
47017-8222-14 0100 0140 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 7.000 0.000 $ 0.00 10.950 $ 4,380.00

$400.000 
  
47024-8237-14 0100 0180 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 28.000 0.000 $ 0.00 19.910 $ 7,964.00

$400.000 
  
47017-8222-14 0100 0150 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 5.000 0.000 $ 0.00 3.133 $ 8,459.10
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$2,700.000 
  
47024-8237-14 0100 0190 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG (4IN LINE) L.M. 12.000 0.000 $ 0.00 12.273 $ 33,137.10

$2,700.000 
  
47017-8222-14 0100 0160 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG (8IN BARRIER LINE) L.F. 200.000 0.000 $ 0.00 243.000 $ 235.71 

$0.970 
  
47024-8237-14 0100 0200 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 3.000 0.000 $ 0.00 2.675 $ 4,761.50

$1,780.000 
  
47017-8222-14 0100 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
47024-8237-14 0100 0210 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 24,000.00

$24,000.000 
  
47017-8222-14 0100 9500 717-01.75 ADDITIONAL MOBILIZATION LS 0.000 0.000 $ 0.00 1.000 $ 6,565.12

Extra Payment for Remobilization $6,565.120 
  
47024-8237-14 0100 0220 730-03.21 INSTALL PULL BOX (TYPE B) EACH 1.000 0.000 $ 0.00 1.000 $ 360.00 

$360.000 
  
47024-8237-14 0100 0230 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 12.000 0.000 $ 0.00 12.000 $ 240.00 

$20.000 
  
47017-8222-14 0100 0180 730-14.02 SAW SLOT L.F. 6,000.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
47024-8237-14 0100 0240 730-14.02 SAW SLOT L.F. 2,740.000 0.000 $ 0.00 470.000 $ 940.00 

$2.000 
  
47017-8222-14 0100 0190 730-14.03 LOOP WIRE L.F. 16,000.000 0.000 $ 0.00 0.000 $ 0.00 

$0.500 
  
47024-8237-14 0100 0250 730-14.03 LOOP WIRE L.F. 7,800.000 0.000 $ 0.00 1,505.000 $ 752.50 

$0.500 
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