
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/29/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070021394 Vendor Name: RONALD FRANKS CONSTRUCTION COMPANY, LLC

Contract ID: CNK064 Estimate Number: 0005 Pay Period: 08/15/2011
to: 08/31/2011

Contract Location: Time Allowed: 146.0 days
BRIDGE CONSTRUCTION ON OXFORD CREEK ROAD OVER OXFORD CREEK Time Charged: 146.0 days

Elapsed Calendar Days: 146.0 days
Percent Time: 100.00 %
Percent Complete ($) 104.49 %
Percent Behind: - %

Contractor: Date Let: 02/11/2011
RONALD FRANKS CONSTRUCTION COMPANY, LLC Date Awarded: 02/22/2011
80 Industrial Road Date Contract Executed: 03/18/2011
Savannah, TN 38372 Date Notice to Proceed: 04/08/2011
Phone: 731-925-7912 Date Work Began: 04/13/2011

Date to be Completed: 08/31/2011
Date Time Stopped: 08/30/2011
Date Accepted: 08/24/2011

Estimate Paid: NO 

Counties:
MCNAIRY 

Project Number BID PCT Fed State Project Number Description 1
55945-3499-94 100.00 BRZE-5500(42) Bridge and Approaches over Oxford Creek @ L.M. 1.70

Current Contract Amount $ 249,885.30 
Original Contract Amount $ 249,885.30 

Total to Date Prev to Date This Estimate
Participating $ 262,526.51 $ 254,159.56 $ 8,366.95 

Total Earnings $ 262,526.51 $ 254,159.56 $ 8,366.95 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 262,526.51 $ 254,159.56 $ 8,366.95 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

4/29/2013



 
 

 
 

Total Adjusted Earnings $ 262,526.51 $ 254,159.56 $ 8,366.95 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 262,526.51 $ 254,159.56 $ 8,366.95 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

55945-3499-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.350 $ 2,275.00 1.000 $ 6,500.00

$6,500.000 
  
55945-3499-94 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
55945-3499-94 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 672.810 $ 672.81 672.810 $ 672.81 

  
55945-3499-94 0300 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

55945-3499-94 0100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9018 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 983.070 $ 983.07 

  

55945-3499-94 0300 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55945-3499-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  

55945-3499-94 0300 0460 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00

(1-S, STA. 55+12) $7,000.000 
  

ROAD & DRAINAGE EXCAVATION 

4/29/2013



55945-3499-94 0100 0030 203-01 (UNCLASSIFIED) C.Y. 801.000 126.920 $ 571.14 961.000 $ 4,324.50
$4.500 

  

55945-3499-94 0100 9011 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$5.400 
  
55945-3499-94 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 866.000 0.000 $ 0.00 0.000 $ 0.00 

$6.500 
  
55945-3499-94 0100 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$6.750 
  
55945-3499-94 0100 0050 203-06 WATER M.G. 3.200 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
55945-3499-94 0100 0055 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 380.000 0.000 $ 0.00 315.640 $ 1,420.38

$4.500 
  
55945-3499-94 0100 0060 204-08 FOUNDATION FILL MATERIAL C.Y. 30.000 0.000 $ 0.00 35.190 $ 1,583.55

$45.000 
  
55945-3499-94 0100 0070 209-05 SEDIMENT REMOVAL C.Y. 29.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
55945-3499-94 0100 0080 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 775.000 0.000 $ 0.00 850.000 $ 2,924.00

$3.440 
  

55945-3499-94 0100 0090 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 175.000 0.000 $ 0.00 0.000 $ 0.00 

$1.440 
  
55945-3499-94 0100 0100 209-08.07 ROCK CHECK DAM PER EACH 3.000 0.000 $ 0.00 4.000 $ 1,000.00

$250.000 
  
55945-3499-94 0100 0110 209-08.08 ENHANCED ROCK CHECK DAM EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

$475.000 
  
55945-3499-94 0100 0120 209-09.01 SANDBAGS BAG 1,000.000 0.000 $ 0.00 500.000 $ 2,000.00

$4.000 
  
55945-3499-94 0100 0130 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 1.000 $ 400.00 
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$400.000 
  

55945-3499-94 0100 0140 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 517.000 62.010 $ 1,147.19 802.780 $ 14,851.43

$18.500 
  
55945-3499-94 0100 0150 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 1,100.000 -0.230 $ -3.68 1,491.700 $ 23,867.20

$16.000 
  
55945-3499-94 0100 0160 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 9.000 0.000 $ 0.00 0.000 $ 0.00 

$50.000 
  
55945-3499-94 0100 0170 303-10.03 MINERAL AGGREGATE (SIZE 68) TON 150.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  

55945-3499-94 0100 0180 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 104.000 0.000 $ 0.00 92.970 $ 9,761.85

$105.000 
  

55945-3499-94 0100 0190 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 68.000 0.000 $ 0.00 68.110 $ 7,151.55

$105.000 
  
55945-3499-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 28.470 $ 28.47 

  
55945-3499-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 81.900 $ 81.90 81.900 $ 81.90 

  

55945-3499-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

55945-3499-94 0100 0200 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
55945-3499-94 0100 0210 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 4.000 -16.520 $ -165.20 0.000 $ 0.00 

$10.000 
  

55945-3499-94 0100 0220 403-01 BITUMINOUS MATERIAL FOR TACK COAT TON 0.200 0.000 $ 0.00 0.000 $ 0.00 
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(TC)
$1,600.000 

  
55945-3499-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

55945-3499-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55945-3499-94 0100 0230 411-01.10 ACS MIX(PG64-22) GRADING D TON 67.000 0.000 $ 0.00 73.710 $ 8,845.20

$120.000 
  

55945-3499-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 42.220 $ 42.22 

  
55945-3499-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
55945-3499-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 50.700 $ 50.70 

  

55945-3499-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

55945-3499-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT 
(INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$406.525 
  

55945-3499-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT 
(DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$307.545 
  
55945-3499-94 0300 0470 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 141.000 7.650 $ 2,704.28 155.650 $ 55,022.28

$353.500 
  

55945-3499-94 0300 0480 604-02.02 STEEL BAR REINFORCEMENT (BOX 
BRIDGES) LB. 29,135.000 3,441.800 $ 3,785.98 32,634.800 $ 35,898.28

$1.100 
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55945-3499-94 0100 0240 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 56.000 0.000 $ 0.00 56.000 $ 1,120.00

$20.000 
  
55945-3499-94 0100 0250 607-39.03 24" PIPE CULVERT (SIDE DRAIN) L.F. 32.000 0.000 $ 0.00 32.000 $ 960.00 

$30.000 
  
55945-3499-94 0100 0260 705-01.04 METAL BEAM GUARD FENCE L.F. 56.000 0.000 $ 0.00 56.000 $ 3,724.00

$66.500 
  
55945-3499-94 0100 0270 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 160.000 0.000 $ 0.00 160.000 $ 3,200.00

$20.000 
  
55945-3499-94 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
55945-3499-94 0100 0280 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 7,360.00

$1,840.000 
  
55945-3499-94 0100 0290 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 84.000 23.850 $ 643.95 91.470 $ 2,469.69

$27.000 
  
55945-3499-94 0100 0300 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 385.000 -142.460 $ -3,846.42 492.520 $ 13,298.04

$27.000 
  
55945-3499-94 0100 0310 710-10.02 6" PERFORATED PLASTIC PIPE L.F. 96.000 0.000 $ 0.00 96.000 $ 1,920.00

$20.000 
  
55945-3499-94 0100 0320 712-01 TRAFFIC CONTROL LS 1.000 0.200 $ 500.00 1.000 $ 2,500.00

$2,500.000 
  
55945-3499-94 0100 0330 712-06 SIGNS (CONSTRUCTION) S.F. 261.000 0.000 $ 0.00 312.000 $ 2,184.00

$7.000 
  
55945-3499-94 0100 0340 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 36.000 0.000 $ 0.00 40.000 $ 560.00 

$14.000 
  
55945-3499-94 0100 0350 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.230 0.000 $ 0.00 0.310 $ 6,510.00

$21,000.000 
  
55945-3499-94 0100 0360 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
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55945-3499-94 0100 0370 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 609.000 0.000 $ 0.00 2,065.490 $ 5,680.10

$2.750 
  

55945-3499-94 0100 0380 740-11.04 TEMPORARY SEDIMENT TUBE 20IN 
(DESCRIPTION) L.F. 1,000.000 0.000 $ 0.00 270.000 $ 1,080.00

(EROSION CONTROL) $4.000 
  
55945-3499-94 0100 0390 801-01 SEEDING (WITH MULCH) UNIT 10.000 0.000 $ 0.00 8.080 $ 242.40 

$30.000 
  
55945-3499-94 0100 0400 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 16.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
55945-3499-94 0100 9014 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$13.500 
  
55945-3499-94 0100 0410 801-02.08 TEMPORARY SEEDING (WITHOUT MULCH) UNIT 5.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
55945-3499-94 0100 0420 801-03 WATER (SEEDING & SODDING) M.G. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
55945-3499-94 0100 9015 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
55945-3499-94 0100 0430 802-02.30 CUTTINGS: SALIX NIGRA (18IN-24IN LENGTH) EACH 60.000 0.000 $ 0.00 60.000 $ 1,500.00

$25.000 
  
55945-3499-94 0100 0440 803-01 SODDING (NEW SOD) S.Y. 2,287.000 0.000 $ 0.00 2,445.350 $ 5,868.84

$2.400 
  
55945-3499-94 0100 0450 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 2,287.000 0.000 $ 0.00 2,352.020 $ 2,940.03

$1.250 
  

Project Number: 55945-3499-94 Project Current Amount $ 8,366.95
Contract Current Amount $ 8,366.95 

4/29/2013


