
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/29/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070001264 Vendor Name: BELL & ASSOCIATES CONSTRUCTION, L.P.

Contract ID: CNK069 Estimate Number: 0014 Pay Period: 05/08/2012
to: 05/09/2012

Contract Location: Time Allowed: 354.0 days
BRIDGE REPAIR ON US 79 (SR-76) OVER THE TENNESSEE RIVER Time Charged: 361.0 days

Elapsed Calendar Days: 361.0 days
Percent Time: 101.98 %
Percent Complete ($) 106.87 %
Percent Behind: - %

Contractor: Date Let: 04/01/2011
BELL & ASSOCIATES CONSTRUCTION, L.P. Date Awarded: 04/13/2011
P O Box 363 Date Contract Executed: 04/26/2011
Brentwood, TN 37024-0363 Date Notice to Proceed: 05/13/2011
Phone: Date Work Began: 05/13/2011

Date to be Completed: 04/30/2012
Date Time Stopped: 04/30/2012
Date Accepted: 04/30/2012

Estimate Paid: NO 

Counties:
HENRY 
STEWART 

Project Number BID PCT Fed State Project Number Description 1
40011-3268-94 1.61 STP/HSIP-NHE-76(63) Resurfacing & Brg.Repairs .. SR76 ..
40011-4267-04 70.69 N/A SR76 over Tennessee River
40011-8268-14 27.69 STP/HSIP-NHE-76(63) Resurfacing & Brg.Repairs .. SR76 ..

Current Contract Amount $ 2,233,486.03 
Original Contract Amount $ 2,238,044.80 

Total to Date Prev to Date This Estimate
Participating $ 2,415,473.25 $ 2,415,473.25 $ 0.00 

Total Earnings $ 2,415,473.25 $ 2,415,473.25 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 2,415,473.25 $ 2,415,473.25 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 2,415,473.25 $ 2,415,473.25 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 2,415,473.25 $ 2,415,473.25 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
40011-4267-04 0500 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
40011-3268-94 0500 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
40011-4267-04 0500 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
40011-8268-14 0500 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
40011-3268-94 0500 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
40011-4267-04 0500 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9015 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 64.610 $ 64.61 

  
40011-8268-14 0500 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9016 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,548.470 $ 1,548.47 

  

40011-3268-94 0500 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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40011-4267-04 0500 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9018 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 954.620 $ 954.62 

  

40011-8268-14 0500 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9019 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 19,319.050 $ 19,319.05 

  
40011-4267-04 0500 0020 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  

40011-4267-04 0500 0030 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 20.000 0.000 $ 0.00 13.380 $ 1,338.00

$100.000 
  

40011-4267-04 0500 0040 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 35.000 0.000 $ 0.00 123.430 $ 33,943.25

$275.000 
  
40011-4267-04 0500 9007 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
40011-4267-04 0500 9008 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9008 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 50.700 $ 50.70 

  
40011-4267-04 0500 9009 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

40011-4267-04 0500 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 4.000 0.000 $ 0.00 7.600 $ 8,740.00

$1,150.000 
  
40011-4267-04 0500 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
40011-8268-14 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

40011-4267-04 0500 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  

40011-8268-14 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
40011-8268-14 0500 0010 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 1,029.000 0.000 $ 0.00 0.000 $ 0.00 

$88.000 
  
40011-8268-14 0500 0020 411-01.10 ACS MIX(PG64-22) GRADING D TON 3,200.000 0.000 $ 0.00 3,308.050 $ 496,207.50

$150.000 
  

40011-8268-14 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 11,897.190 $ 11,897.19 

  
40011-8268-14 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
40011-8268-14 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,260.060 $ 2,260.06 

  

40011-8268-14 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
40011-8268-14 0500 0030 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 3,200.000 0.000 $ 0.00 2,356.950 $ 35,354.25

$15.000 
  

40011-4267-04 0500 0060 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 10,000.000 0.000 $ 0.00 17,486.280 $ 104,917.68

$6.000 
  
40011-4267-04 0500 0070 604-10.18 REINFORCING STEEL (REPAIRS) LB. 28,000.000 0.000 $ 0.00 29,290.300 $ 23,432.24

$0.800 
  
40011-4267-04 0500 0080 604-10.42 CONCRETE REPAIRS C.F. 5,300.000 0.000 $ 0.00 8,312.640 $ 274,317.12

$33.000 
  
40011-4267-04 0500 0090 604-10.44 EXPANSION JOINT REPAIRS L.F. 165.000 0.000 $ 0.00 165.010 $ 74,254.50

$450.000 
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40011-4267-04 0500 0100 604-10.60 EXPANSION JOINT REPAIRS (MODULAR TYPE) L.F. 176.000 0.000 $ 0.00 180.000 $ 54,000.00

$300.000 
  
40011-4267-04 0500 0110 620-03 CONCRETE PARAPET (DESCRIPTION) L.F. 7,250.000 0.000 $ 0.00 7,250.000 $ 522,000.00

(DESCRIPTION) $72.000 
  
40011-4267-04 0500 0120 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 107.600 $ 9,684.00

$90.000 
  
40011-4267-04 0500 9006 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$112.500 
  
40011-4267-04 0500 0130 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 206.000 0.000 $ 0.00 450.000 $ 4,500.00

$10.000 
  

40011-4267-04 0500 0140 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 18,500.00

$9,250.000 
  
40011-4267-04 0500 0150 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
40011-4267-04 0500 0160 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 8,136.000 0.000 $ 0.00 9,020.000 $ 451,000.00

$50.000 
  
40011-4267-04 0500 0170 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 30.000 0.000 $ 0.00 150.000 $ 13,500.00

$90.000 
  
40011-4267-04 0500 0180 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 12.000 $ 360.00 

$30.000 
  
40011-4267-04 0500 0190 712-05.03 WARNING LIGHTS (TYPE C) EACH 23.000 0.000 $ 0.00 31.000 $ 1,085.00

$35.000 
  
40011-4267-04 0500 0200 712-06 SIGNS (CONSTRUCTION) S.F. 272.000 0.000 $ 0.00 458.000 $ 4,580.00

$10.000 
  
40011-4267-04 0500 0210 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 2,400.00

$1,200.000 
  
40011-4267-04 0500 0220 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 23,112.000 0.000 $ 0.00 8,265.000 $ 5,372.25
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$0.650 
  
40011-4267-04 0500 0230 714-01.01 STRUCTURAL LIGHTING (BRIDGE NO.) LS 1.000 0.000 $ 0.00 1.000 $ 51,000.00

(BRIDGE NO.) $51,000.000 
  
40011-4267-04 0500 0240 714-16.05 TEMPORARY NAVIGATIONAL LIGHTING LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
40011-3268-94 0500 0010 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 106.000 0.000 $ 0.00 105.000 $ 5,250.00

$50.000 
  
40011-4267-04 0500 9023 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 0.000 $ 0.00 3.305 $ 5,802.26

$1,755.600 
  

40011-3268-94 0500 0020 716-12.02 ENHANCED FLATLINE THERMO PVMT 
MRKNG (6IN LINE) L.M. 3.620 0.000 $ 0.00 3.898 $ 33,133.00

$8,500.000 
  
40011-4267-04 0500 0250 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 110,000.00

$110,000.000 
  
40011-4267-04 0500 0260 730-03.21 INSTALL PULL BOX (TYPE B) EACH 2.000 0.000 $ 0.00 2.000 $ 1,200.00

$600.000 
  
40011-4267-04 0500 0270 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 30.000 0.000 $ 0.00 29.900 $ 747.50 

$25.000 
  
40011-4267-04 0500 0280 730-14.02 SAW SLOT L.F. 300.000 0.000 $ 0.00 350.000 $ 2,800.00

$8.000 
  
40011-4267-04 0500 0290 730-14.03 LOOP WIRE L.F. 1,220.000 0.000 $ 0.00 820.000 $ 2,460.00

$3.000 
  
40011-4267-04 0500 0300 801-01 SEEDING (WITH MULCH) UNIT 15.000 0.000 $ 0.00 0.000 $ 0.00 

$70.000 
  
40011-4267-04 0500 9012 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$31.500 
  
40011-4267-04 0500 0310 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$130.000 
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40011-4267-04 0500 9013 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 
$42.000 
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