
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/02/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNK073 Estimate Number: 0009 Pay Period: 02/14/2012
to: 04/16/2012

Contract Location: Time Allowed: 212.0 days
THE RESURFACING ON SR 174 FROM US 31W (US 41, SR 11) IN Time Charged: 201.0 days

Elapsed Calendar Days: 201.0 days
Percent Time: 94.81 %

Contractor: Date Let: 02/11/2011
ROGERS GROUP, INC. Date Awarded: 02/22/2011
PO Box 25250 Date Contract Executed: 03/18/2011
Nashville, TN 37202 Date Notice to Proceed: 04/08/2011
Phone: Date Work Began: 05/11/2011

Date to be Completed: 11/05/2011
Date Time Stopped: 10/25/2011
Date Accepted: 01/23/2012

Estimate Paid: NO 

Counties:
DAVIDSON 
SUMNER 

= 
Project Number PCT Fed State Project Number Description 1

19049-3215-94 6.23 STP/HSIP-174(18) From SR-11 (L.M. 0.00) To Sumner County Line (LM 0.92)
19049-8215-14 14.93 STP/HSIP-174(18) From SR-11 (L.M. 0.00) To Sumner County Line (LM 0.92)
83017-3245-94 14.30 STP/HSIP-174(17) From The Davidson County Line (LM 0.00) To Buccaneer
83017-8245-14 64.53 STP/HSIP-174(17) From The Davidson County Line (LM 0.00) To Buccaneer

Current Contract Amount $ 1,670,575.70 
Original Contract Amount $ 1,634,325.70 

Percent Complete ($) 109.08 %

Total to Date Prev to Date This Estimate
Participating $ 1,822,309.81 $ 1,822,309.81 $ 0.00 

Total Earnings $ 1,822,309.81 $ 1,822,309.81 $ 0.00 
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Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,822,309.81 $ 1,822,309.81 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,822,309.81 $ 1,822,309.81 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,822,309.81 $ 1,822,309.81 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
19049-3215-94 0100 9035 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
19049-8215-14 0100 9036 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
83017-3245-94 0100 9037 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
83017-8245-14 0100 9038 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
19049-3215-94 0100 9031 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
19049-8215-14 0100 9032 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
83017-3245-94 0100 9033 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
83017-8245-14 0100 9034 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
19049-3215-94 0100 9023 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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19049-8215-14 0100 9024 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9024 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,171.750 $ 4,171.75 

  
83017-3245-94 0100 9025 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83017-8245-14 0100 9026 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9026 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 20,367.800 $ 20,367.80 

  

19049-3215-94 0100 9027 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19049-8215-14 0100 9028 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9028 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 19,549.180 $ 19,549.18 

  

83017-3245-94 0100 9029 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

83017-8245-14 0100 9030 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9030 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 94,083.830 $ 94,083.83 

  

19049-3215-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 100.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  

83017-3245-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 2,200.000 0.000 $ 0.00 459.740 $ 11,493.50

$25.000 
  

83017-8245-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 900.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 
  

19049-8215-14 0100 0010 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 200.000 0.000 $ 0.00 0.000 $ 0.00 
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$60.000 
  

83017-8245-14 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 500.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
19049-8215-14 0100 9015 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83017-8245-14 0100 9012 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19049-8215-14 0100 9016 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83017-8245-14 0100 9013 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19049-8215-14 0100 9017 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83017-8245-14 0100 9014 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19049-8215-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 12.000 0.000 $ 0.00 2.940 $ 1,690.50

$575.000 
  
83017-8245-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 62.000 0.000 $ 0.00 14.300 $ 8,222.50

$575.000 
  
19049-8215-14 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83017-8245-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19049-8215-14 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

83017-8245-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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19049-8215-14 0100 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 2,156.000 0.000 $ 0.00 2,719.490 $ 187,644.81

$69.000 
  
83017-8245-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 11,869.000 0.000 $ 0.00 12,536.550 $ 865,021.95

$69.000 
  

19049-8215-14 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -7,485.190 $ -7,485.19 

  

83017-8245-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -34,726.250 $ -34,726.25 

  
19049-3215-94 0100 9019 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19049-8215-14 0100 9020 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83017-3245-94 0100 9021 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83017-8245-14 0100 9022 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -5,239.160 $ -5,239.16

$1.000 
  
19049-8215-14 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83017-8245-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19049-8215-14 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
83017-8245-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19049-8215-14 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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PAYMENT 
$1.000 

  

83017-8245-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

83017-3245-94 0100 0020 411-12.02 SCORING SHOULDERS (NON-CONTINUOUS) 
(16IN WIDTH) L.M. 5.270 0.000 $ 0.00 5.270 $ 5,533.50

$1,050.000 
  

83017-3245-94 0100 0030 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 1.390 0.000 $ 0.00 1.390 $ 1,501.20

$1,080.000 
  
19049-8215-14 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 2,511.000 0.000 $ 0.00 3,422.880 $ 37,651.68

$11.000 
  
83017-8245-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 4,842.000 0.000 $ 0.00 4,289.590 $ 47,185.49

$11.000 
  
19049-3215-94 0100 0020 611-09.02 REWORK CATCHBASIN EACH 29.000 0.000 $ 0.00 29.000 $ 30,827.00

$1,063.000 
  
83017-3245-94 0100 0040 611-09.02 REWORK CATCHBASIN EACH 2.000 0.000 $ 0.00 1.000 $ 1,063.00

$1,063.000 
  
19049-3215-94 0100 0025 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 2,160.000 0.000 $ 0.00 3,560.000 $ 60,520.00

$17.000 
  
83017-3245-94 0100 9500 705-01.04 METAL BEAM GUARD FENCE L.F. 0.000 0.000 $ 0.00 500.000 $ 36,250.00

$72.500 
  
83017-3245-94 0100 9039 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 3.000 $ 108.00 

$36.000 
  
83017-3245-94 0100 0050 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 428.000 0.000 $ 0.00 4,787.000 $ 86,166.00

$18.000 
  
83017-3245-94 0100 9018 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 125.000 $ 3,375.00

$27.000 
  
83017-3245-94 0100 0060 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 4.000 0.000 $ 0.00 5.000 $ 3,185.00
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$637.000 
  

19049-3215-94 0100 0030 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,200.00

$2,100.000 
  

83017-3245-94 0100 0070 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 44.000 0.000 $ 0.00 44.000 $ 92,400.00

$2,100.000 
  
19049-3215-94 0100 0040 706-01 GUARDRAIL REMOVED L.F. 100.000 0.000 $ 0.00 512.500 $ 512.50 

$1.000 
  
83017-3245-94 0100 0080 706-01 GUARDRAIL REMOVED L.F. 6,475.000 0.000 $ 0.00 6,775.250 $ 6,775.25

$1.000 
  
19049-8215-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,133.75

$5,133.750 
  
83017-8245-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,401.25

$15,401.250 
  
19049-8215-14 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 15.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  
83017-8245-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  
19049-8215-14 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
83017-8245-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$6.000 
  
19049-8215-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 390.000 0.000 $ 0.00 488.000 $ 2,928.00

$6.000 
  
83017-8245-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 470.000 0.000 $ 0.00 146.000 $ 876.00 

$6.000 
  
19049-8215-14 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,060.00

$530.000 
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19049-3215-94 0100 0050 713-11.01 "U" SECTION STEEL POSTS LB. 665.000 0.000 $ 0.00 664.000 $ 1,859.20

$2.800 
  
83017-3245-94 0100 0090 713-11.01 "U" SECTION STEEL POSTS LB. 360.000 0.000 $ 0.00 0.000 $ 0.00 

$2.800 
  
19049-3215-94 0100 0060 713-16.20 SIGNS (DESCRIPTION) EACH 7.000 0.000 $ 0.00 8.000 $ 480.00 

(R3-17 BIKE LANE) $60.000 
  
83017-3245-94 0100 0100 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

(R3-17 BIKE LANE) $60.000 
  
19049-3215-94 0100 0070 713-16.21 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 112.00 

(R3-17A AHEAD) $28.000 
  
83017-3245-94 0100 0110 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(R3-17A AHEAD) $28.000 
  
19049-3215-94 0100 0080 713-16.22 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 112.00 

(R3-17B ENDS) $28.000 
  
83017-3245-94 0100 0120 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(R3-17B ENDS) $28.000 
  
19049-3215-94 0100 0090 713-16.23 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 304.00 

(W11-1 BIKE) $76.000 
  
83017-3245-94 0100 0130 713-16.23 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(W11-1 BIKE) $76.000 
  
19049-3215-94 0100 0100 713-16.25 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 180.00 

(W16-1SHARE THE ROAD) $60.000 
  
83017-3245-94 0100 0140 713-16.25 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(W16-1SHARE THE ROAD) $60.000 
  
19049-3215-94 0100 0110 713-16.26 SIGNS (DESCRIPTION) EACH 5.000 0.000 $ 0.00 5.000 $ 325.00 

(D11-1 BIKE ROUTE) $65.000 
  
83017-3245-94 0100 0150 713-16.26 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 0.000 $ 0.00 

(D11-1 BIKE ROUTE) $65.000 
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19049-3215-94 0100 0120 713-16.27 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 33.00 

(M4-11 BEGIN) $33.000 
  
83017-3245-94 0100 0160 713-16.27 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

(M4-11 BEGIN) $33.000 
  
19049-3215-94 0100 0130 713-16.29 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 108.00 

(M7-5 ARROW) $27.000 
  
83017-3245-94 0100 0170 713-16.29 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(M7-5 ARROW) $27.000 
  
19049-3215-94 0100 0140 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 119.000 0.000 $ 0.00 64.000 $ 1,728.00

$27.000 
  
83017-3245-94 0100 0180 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 267.000 0.000 $ 0.00 212.000 $ 5,724.00

$27.000 
  
19049-3215-94 0100 0150 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 119.000 0.000 $ 0.00 211.000 $ 5,697.00

$27.000 
  
83017-3245-94 0100 0190 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 238.000 0.000 $ 0.00 237.000 $ 6,399.00

$27.000 
  
19049-8215-14 0100 0100 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 260.000 0.000 $ 0.00 460.000 $ 2,530.00

$5.500 
  

19049-8215-14 0100 0110 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 75.000 0.000 $ 0.00 466.000 $ 11,836.40

$25.400 
  

83017-8245-14 0100 0100 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 35.000 0.000 $ 0.00 24.000 $ 609.60 

$25.400 
  
19049-8215-14 0100 0120 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 216.000 0.000 $ 0.00 519.000 $ 3,373.50

$6.500 
  
83017-8245-14 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 144.000 0.000 $ 0.00 137.000 $ 890.50 

$6.500 
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19049-8215-14 0100 0130 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 29.000 0.000 $ 0.00 39.000 $ 4,680.00

$120.000 
  

83017-8245-14 0100 0120 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 21.000 0.000 $ 0.00 21.000 $ 2,520.00

$120.000 
  
19049-3215-94 0100 0160 716-03.09 PLASTIC WORD PAVEMENT MARKING ( ) EACH 9.000 0.000 $ 0.00 13.000 $ 5,655.00

(SHARROWS) $435.000 
  
83017-3245-94 0100 0200 716-03.09 PLASTIC WORD PAVEMENT MARKING ( ) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

(SHARROWS) $435.000 
  

19049-8215-14 0100 0140 716-04.02 PLASTIC PAVEMENT MARKING(DOUBLE 
TURNING ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 500.00 

$250.000 
  

19049-8215-14 0100 0150 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$130.000 
  

19049-3215-94 0100 0170 716-04.15 PLASTIC PAVEMENT MARKING-BIKE 
SYMBOL/ARROW EACH 18.000 0.000 $ 0.00 17.000 $ 7,395.00

$435.000 
  

83017-3245-94 0100 0210 716-04.15 PLASTIC PAVEMENT MARKING-BIKE 
SYMBOL/ARROW EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$435.000 
  
19049-8215-14 0100 0160 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 4.520 0.000 $ 0.00 21.251 $ 13,813.15

$650.000 
  
83017-8245-14 0100 0130 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 2.500 0.000 $ 0.00 3.808 $ 2,475.20

$650.000 
  

19049-8215-14 0100 0170 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 2.680 0.000 $ 0.00 8.513 $ 21,282.50

$2,500.000 
  

83017-8245-14 0100 0140 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 22.030 0.000 $ 0.00 18.297 $ 45,742.50

$2,500.000 
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19049-3215-94 0100 0190 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN LINE) L.M. 1.840 0.000 $ 0.00 1.096 $ 4,164.80

$3,800.000 
  

83017-3245-94 0100 0220 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN LINE) L.M. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$3,800.000 
  

19049-8215-14 0100 0180 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG 
(8IN BARRIER LINE) L.F. 400.000 0.000 $ 0.00 456.000 $ 501.60 

$1.100 
  

19049-3215-94 0100 0200 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN DOTTED LINE) L.F. 1,100.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19049-8215-14 0100 0190 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN DOTTED LINE) L.F. 500.000 0.000 $ 0.00 991.000 $ 991.00 

$1.000 
  

83017-3245-94 0100 0230 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN DOTTED LINE) L.F. 594.000 0.000 $ 0.00 468.000 $ 468.00 

$1.000 
  

83017-8245-14 0100 0150 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN DOTTED LINE) L.F. 400.000 0.000 $ 0.00 145.000 $ 145.00 

$1.000 
  

83017-3245-94 0100 0240 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN 
LINE) L.M. 1.380 0.000 $ 0.00 0.000 $ 0.00 

$2,150.000 
  
19049-8215-14 0100 0200 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,040.00

$9,040.000 
  
83017-8245-14 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 27,120.00

$27,120.000 
  
19049-8215-14 0100 0210 730-03.21 INSTALL PULL BOX (TYPE B) EACH 2.000 0.000 $ 0.00 3.000 $ 1,260.00

$420.000 
  
83017-8245-14 0100 0170 730-03.21 INSTALL PULL BOX (TYPE B) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$420.000 
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19049-8215-14 0100 0220 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 
$13.000 

  
83017-8245-14 0100 0180 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 12.000 0.000 $ 0.00 0.000 $ 0.00 

$13.000 
  
19049-8215-14 0100 0230 730-14.02 SAW SLOT L.F. 6,410.000 0.000 $ 0.00 10,770.000 $ 16,155.00

$1.500 
  
83017-8245-14 0100 0190 730-14.02 SAW SLOT L.F. 4,360.000 0.000 $ 0.00 0.000 $ 0.00 

$1.500 
  
19049-8215-14 0100 0240 730-14.03 LOOP WIRE L.F. 14,770.000 0.000 $ 0.00 24,720.000 $ 8,652.00

$0.350 
  
83017-8245-14 0100 0200 730-14.03 LOOP WIRE L.F. 9,950.000 0.000 $ 0.00 0.000 $ 0.00 

$0.350 
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