
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/07/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNK074 Estimate Number: 0005 Pay Period: 09/01/2011
to: 02/07/2012

Contract Location: Time Allowed: 144.0 days
THE RESURFACING ON US 31A (SR11) FROM NEAR 2ND AVENUE TO Time Charged: 148.0 days

Elapsed Calendar Days: 148.0 days
Percent Time: 102.78 %

Contractor: Date Let: 02/11/2011
LOJAC ENTERPRISES, INC. Date Awarded: 02/22/2011
P.O. Box 998 Date Contract Executed: 03/16/2011
Lebanon, TN 37088 Date Notice to Proceed: 04/06/2011
Phone: Date Work Began: 05/23/2011

Date to be Completed: 08/27/2011
Date Time Stopped: 08/31/2011
Date Accepted: 10/18/2011

Estimate Paid: NO 

Counties:
DAVIDSON 

= 
Project Number PCT Fed State Project Number Description 1

19028-3241-94 4.70 STP/HSIP-11(58) SR-11 FROM 2nd AVE. TO I-40
19028-8241-14 39.75 STP/HSIP-11(58) SR-11 FROM 2nd AVE. TO I-40
19039-3230-94 1.56 STP/HSIP-24(41) SR 24 - CHARLOTTE PK. FROM 26th Ave. ( LM 10.53 ) TO SR 1 (
19039-8230-14 53.99 STP/HSIP-24(41) SR 24 - CHARLOTTE PK. FROM 26th Ave. ( LM 10.53 ) TO SR 1 (

Current Contract Amount $ 1,162,436.00 
Original Contract Amount $ 1,119,921.50 

Percent Complete ($) 94.22 %

Total to Date Prev to Date This Estimate
Participating $ 1,095,229.15 $ 1,156,029.32 $ -60,800.17

Total Earnings $ 1,095,229.15 $ 1,156,029.32 $ -60,800.17 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

Page 1 of 11Estimate Summary to Contractor

3/7/2012file://C:\Documents and Settings\jj04221\Local Settings\Temp\cpy274.htm



 
 

 
 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 1,095,229.15 $ 1,156,029.32 $ -60,800.17 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,095,229.15 $ 1,156,029.32 $ -60,800.17 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,095,229.15 $ 1,156,029.32 $ -60,800.17 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
19028-3241-94 0100 9008 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19028-8241-14 0100 9009 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19039-3230-94 0100 9010 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19039-8230-14 0100 9011 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19028-3241-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
19028-8241-14 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
19039-3230-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
19039-8230-14 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
19028-3241-94 0100 9000 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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19028-8241-14 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9001 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 3,677.450 $ 3,677.45 4,444.670 $ 4,444.67 
  
19039-3230-94 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19039-8230-14 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,576.740 $ 8,576.74 

  

19028-3241-94 0100 9002 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19028-8241-14 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 20,750.750 $ 20,750.75 23,346.380 $ 23,346.38 

  

19039-3230-94 0100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19039-8230-14 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 40,546.640 $ 40,546.64 

  

19028-8241-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 125.000 0.000 $ 0.00 0.000 $ 0.00 

$22.000 
  

19028-8241-14 0100 9512 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 0.000 0.000 $ 0.00 427.690 $ 39,347.48

$92.000 
0100 9512 ADJUSTMENT FUEL ADJUSTMENT TON $92.000 0.000 $ 0.00 427.690 $ 652.17 

  
19028-8241-14 0100 0020 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 500.000 0.000 $ 0.00 0.000 $ 0.00 

$68.500 
  
19039-8230-14 0100 0010 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GR. CS TON 250.000 0.000 $ 0.00 735.940 $ 50,411.89

$68.500 
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0100 0010 ADJUSTMENT FUEL ADJUSTMENT TON $68.500 0.000 $ 0.00 735.940 $ 1,212.13 
  
19028-8241-14 0100 9020 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9020 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,007.820 $ -2,007.82 

  
19039-8230-14 0100 9021 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,194.430 $ -2,194.43 

  
19028-8241-14 0100 9022 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19039-8230-14 0100 9023 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9023 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 429.000 $ 429.00 

  

19028-8241-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 18.000 0.000 $ 0.00 4.619 $ 2,309.50

$500.000 
  

19039-8230-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 22.000 0.000 $ 0.00 10.468 $ 5,234.00

$500.000 
  
19028-8241-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 3,343.000 0.000 $ 0.00 3,572.310 $ 258,992.48

$72.500 
0100 0040 ADJUSTMENT FUEL ADJUSTMENT TON $72.500 0.000 $ 0.00 3,572.310 $ 5,462.48 

  
19039-8230-14 0100 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 4,393.000 0.000 $ 0.00 5,021.340 $ 364,047.15

$72.500 
0100 0030 ADJUSTMENT FUEL ADJUSTMENT TON $72.500 0.000 $ 0.00 5,021.340 $ 8,464.93 

  

19028-8241-14 0100 9024 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9024 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -14,438.660 $ -14,438.66 

  

19039-8230-14 0100 9025 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9025 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -20,637.710 $ -20,637.71 
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19028-3241-94 0100 9012 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
19028-8241-14 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -6,762.800 $ -6,762.80

$1.000 
  
19039-3230-94 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19039-8230-14 0100 9015 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19028-8241-14 0100 9026 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9026 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 1,604.200 $ 1,604.20 

  
19039-8230-14 0100 9027 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9027 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,137.200 $ 2,137.20 

  
19028-8241-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 5,000.000 0.000 $ 0.00 5,081.250 $ 43,190.63

$8.500 
  
19039-8230-14 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 4,217.000 0.000 $ 0.00 5,110.540 $ 43,439.59

$8.500 
  
19039-3230-94 0100 0410 611-01.20 ADJUSTMENT OF EXISTING MANHOLE EACH 13.000 0.000 $ 0.00 29.000 $ 10,150.00

$350.000 
  
19039-3230-94 0100 0420 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 15.000 0.000 $ 0.00 43.000 $ 15,050.00

$350.000 
  
19028-3241-94 0100 0015 611-09.02 REWORK CATCHBASIN EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$650.000 
  
19028-3241-94 0100 0020 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 3,204.000 0.000 $ 0.00 4,801.500 $ 52,816.50

$11.000 
  
19039-8230-14 0100 0050 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 1,620.000 0.000 $ 0.00 4,171.490 $ 45,886.39

$11.000 
  
19028-8241-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 14,750.00
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$14,750.000 
  
19039-8230-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 14,750.00

$14,750.000 
  
19028-8241-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 25.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
19039-8230-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 55.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
19028-8241-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
19039-8230-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
19028-8241-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 1,138.000 0.000 $ 0.00 633.000 $ 5,855.25

$9.250 
  
19039-8230-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 618.000 0.000 $ 0.00 922.000 $ 8,528.50

$9.250 
  
19028-8241-14 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$700.000 
  
19039-8230-14 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,400.00

$700.000 
  
19039-3230-94 0100 9500 713-11.01 "U" SECTION STEEL POSTS LB. 0.000 0.000 $ 0.00 1,407.000 $ 3,869.25

$2.750 
  
19039-8230-14 0100 0110 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 8,000.00

$4,000.000 
  
19028-3241-94 0100 0030 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 2.000 $ 380.00 2.000 $ 380.00 

(ADVANCE RXR WARNING) $190.000 
  
19039-8230-14 0100 0120 713-16.20 SIGNS EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

(SHARE THE ROAD) $175.000 
  
19039-3230-94 0100 9502 713-16.21 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 22.00 
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(R3-17a) Ahead Plaque $22.000 
  
19039-3230-94 0100 9503 713-16.22 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 22.00 

(R3-17b) End Plaque $22.000 
  
19039-3230-94 0100 9504 713-16.23 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 7.000 $ 385.00 

(W11-1) Bicycle Traffic FYG $55.000 
  
19039-3230-94 0100 9505 713-16.25 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 4.000 $ 110.00 

(W16-1) Share The Road FYG $27.500 
  
19039-3230-94 0100 9506 713-16.26 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 18.000 $ 495.00 

(D11-1) Bike Route Symbol $27.500 
  
19039-3230-94 0100 9501 713-16.27 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 10.000 $ 440.00 

(R3-17) Bike Lane $44.000 
  
19039-3230-94 0100 9507 713-16.29 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 15.000 $ 165.00 

(M7-5) Directional Arrow Straight $11.000 
  
19039-3230-94 0100 9508 713-16.30 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 4.000 $ 44.00 

(M7-6L/R) Directional Arrow Turn $11.000 
  
19039-3230-94 0100 9509 713-16.34 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 11.00 

(D1-1B) Bicycle Destination $11.000 
  
19039-3230-94 0100 9510 713-16.38 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 66.00 

(R4-4) Yield To Bicycles $66.000 
  
19039-3230-94 0100 9511 713-16.39 SIGNS (DESCRIPTION) EACH 0.000 0.000 $ 0.00 1.000 $ 11.00 

(M5-2) Directional Arrow Curve $11.000 
  
19039-3230-94 0100 0010 716-01.11 RAISED PVMT MARKERS (BI-DIR. 1 COLOR) EACH 182.000 0.000 $ 0.00 183.000 $ 1,464.00

$8.000 
  
19039-3230-94 0100 0020 716-01.12 RAISED PVMT MRKRS (MONO-DIR. 1 COLOR) EACH 148.000 0.000 $ 0.00 284.000 $ 2,272.00

$8.000 
  
19039-8230-14 0100 0130 716-02.01 PLASTIC PAVEMENT MARKING (4" LINE) L.M. 10.000 0.000 $ 0.00 0.000 $ 0.00 

$1,500.000 
  

19028-8241-14 0100 0110 716-02.03 PLASTIC PAVEMENT MARKING (CROSS- L.F. 500.000 0.000 $ 0.00 0.000 $ 0.00 
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WALK)
$6.000 

  

19028-8241-14 0100 0120 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 450.000 0.000 $ 0.00 10.220 $ 204.40 

$20.000 
  

19039-8230-14 0100 0140 716-02.04 PLASTIC PAVEMENT MARKING (CHNZ 
STRIPING) S.Y. 45.000 0.000 $ 0.00 7.110 $ 142.20 

$20.000 
  
19028-8241-14 0100 0130 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 204.000 0.000 $ 0.00 196.000 $ 1,960.00

$10.000 
  
19039-8230-14 0100 0150 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 725.000 0.000 $ 0.00 875.000 $ 8,750.00

$10.000 
  

19028-8241-14 0100 0140 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 8.000 0.000 $ 0.00 3.000 $ 300.00 

$100.000 
  

19039-8230-14 0100 0160 716-02.06 PLASTIC PAVEMENT MKG (TURN LANE 
ARROW) EACH 25.000 0.000 $ 0.00 43.000 $ 4,300.00

$100.000 
  

19028-8241-14 0100 0150 716-02.09 PLASTIC PAVEMENT MARKING 
(LONGITUDINAL CROSS-WALK) L.F. 240.000 0.000 $ 0.00 194.000 $ 3,880.00

$20.000 
  

19039-8230-14 0100 0170 716-02.09 PLASTIC PVMT MKG (LONGITUDINAL X-
WALK) L.F. 3,000.000 0.000 $ 0.00 1,342.000 $ 26,840.00

$20.000 
  

19028-8241-14 0100 0160 716-03.01 PLASTIC WORD PAVEMENT MARKING 
(ONLY) EACH 4.000 0.000 $ 0.00 2.000 $ 600.00 

$300.000 
  
19039-8230-14 0100 0180 716-03.01 PLASTIC WORD PVMT MARKING (ONLY) EACH 7.000 0.000 $ 0.00 4.000 $ 1,200.00

$300.000 
  
19028-8241-14 0100 0170 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 3.000 0.000 $ 0.00 3.000 $ 1,200.00

$400.000 
  
19028-8241-14 0100 0180 716-03.09 PLASTIC WORD PAVEMENT MARKING ( ) EACH 3.000 0.000 $ 0.00 1.000 $ 300.00 
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(THRU) $300.000 
  
19039-8230-14 0100 0190 716-03.09 PLASTIC WORD PVMT MARKING EACH 28.000 0.000 $ 0.00 7.000 $ 2,100.00

(SHARROW) $300.000 
  

19028-8241-14 0100 0190 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-
TURN ARROW) EACH 12.000 0.000 $ 0.00 22.000 $ 4,400.00

$200.000 
  

19039-8230-14 0100 0200 716-04.02 PLASTIC PVMT MKG(DOUBLE TURNING 
ARROW) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  

19028-8241-14 0100 0200 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 20.000 0.000 $ 0.00 10.000 $ 1,000.00

$100.000 
  

19039-8230-14 0100 0210 716-04.05 PLASTIC PAVEMENT MKG (STRAIGHT 
ARROW) EACH 12.000 0.000 $ 0.00 8.000 $ 800.00 

$100.000 
  

19039-8230-14 0100 0220 716-04.15 PLASTIC PAVEMT MARKING-BIKE 
SYMBOL/ARROW EACH 26.000 0.000 $ 0.00 27.000 $ 8,100.00

$300.000 
  
19028-8241-14 0100 0210 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 6.000 0.061 $ 30.50 2.576 $ 1,288.00

$500.000 
  
19039-8230-14 0100 0230 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 16.000 3.050 $ 1,525.00 11.122 $ 5,561.00

$500.000 
  

19028-8241-14 0100 0220 716-05.02 PAINTED PAVEMENT MARKING (8" BARRIER 
LINE) L.F. 600.000 0.000 $ 0.00 0.000 $ 0.00 

$0.200 
  

19028-3241-94 0100 0040 716-10.30 TRUNCATED DOME DETECTABLE WARNING 
MAT S.F. 112.000 0.000 $ 0.00 160.000 $ 4,000.00

$25.000 
  

19039-8230-14 0100 0240 716-10.30 TRUNCATED DOME DETECTABLE WARNING 
MAT S.F. 440.000 0.000 $ 0.00 540.000 $ 13,500.00

$25.000 
  

19028-8241-14 0100 0230 716-12.01 ENHANCED FLATLINE THERMO PVMT L.M. 6.000 0.000 $ 0.00 3.387 $ 8,806.20
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MRKNG (4IN LINE)
$2,600.000 

  
19039-8230-14 0100 0250 716-12.01 ENHANCED FLAT THERMO P.M. (4IN) L.M. 4.250 0.000 $ 0.00 4.189 $ 10,891.40

$2,600.000 
  
19039-8230-14 0100 0260 716-12.02 ENHANCED FLAT THERMO P.M. (6IN) L.M. 3.750 0.000 $ 0.00 1.844 $ 7,376.00

$4,000.000 
  
19039-8230-14 0100 0280 716-12.03 ENHANCED FLAT THERMO P.M. (8IN BARR) L.F. 630.000 0.000 $ 0.00 958.000 $ 1,916.00

$2.000 
  
19028-8241-14 0100 0240 716-12.06 ENHANCED FLAT LINE THERMO (8IN LINE) L.F. 300.000 628.000 $ 628.00 628.000 $ 628.00 

$1.000 
  
19028-8241-14 0100 0250 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 14,300.00

$14,300.000 
  
19039-8230-14 0100 0300 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 14,300.00

$14,300.000 
  
19028-8241-14 0100 0260 730-14.02 SAW SLOT L.F. 3,600.000 0.000 $ 0.00 1,323.000 $ 1,852.20

$1.400 
  
19039-8230-14 0100 0310 730-14.02 SAW SLOT L.F. 14,600.000 0.000 $ 0.00 1,454.000 $ 2,035.60

$1.400 
  
19028-8241-14 0100 0270 730-14.03 LOOP WIRE L.F. 6,800.000 0.000 $ 0.00 2,946.000 $ 736.50 

$0.250 
  
19039-8230-14 0100 0320 730-14.03 LOOP WIRE L.F. 31,900.000 0.000 $ 0.00 3,178.000 $ 794.50 

$0.250 
  
19028-8241-14 0100 9029 999-99.90 PREVIOUS ADJUSTMENT CORRECTION DOLL 0.000 -33,345.630 $ -33,345.63 -33,345.630 $ -33,345.63

Estimates 3 and 4 $1.000 
  
19039-8230-14 0100 9028 999-99.90 PREVIOUS ADJUSTMENT CORRECTION DOLL 0.000 -54,446.240 $ -54,446.24 -54,446.240 $ -54,446.24

Estimates 2 and 3 $1.000 
  

Project Number: 19028-3241-94 Project Current Amount $ 380.00 
Project Number: 19028-8241-14 Project Current Amount $ -8,258.93
Project Number: 19039-8230-14 Project Current Amount $ -52,921.24
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Contract Current Amount $ -60,800.17
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