Rpt-1D: RCPCSUM1
User:

Vendor ID: 0000016632
Contract ID: CNKO080

Contract Location:

Tennessee
Department of Transportation
Estimate Summary to Contractor

Vendor Name: C & D SAFETY COMPANY, LLC (CARSON)
Estimate Number: 0018

Time Allowed:

SPRAY THERMOPLASTIC RETRACING & ON-CALL PAV. MARK. REPAIRS Time Charged:

Contractor:

C & D SAFETY COMPANY, LLC (CARSON)

1219 4TH Ave N
Nashville, TN 37208
Phone:

Estimate Paid: NO

Counties:
BEDFORD
CHEATHAM
DAVIDSON
DICKSON
GILES
HICKMAN
HOUSTON
HUMPHREY'S
LAWRENCE
LEWIS
LINCOLN
MACON
MARSHALL
MAURY
MONTGOMERY
MOORE
PERRY
ROBERTSON

Elapsed Calendar Days:

Percent Time:
Percent Complete ($)
Percent Behind:
Date Let:
Date Awarded:
Date Contract Executed:
Date Notice to Proceed:
Date Work Began:
Date to be Completed:
Date Time Stopped:
Date Accepted:

Date: 12/14/2012

Pay Period: 09/01/2012
to: 11/14/2012

517.0 days
517.0 days
517.0 days
100.00 %
82.82 %
17.18 %
02/11/2011
02/22/2011
02/25/2011
03/18/2011
03/21/2011
08/15/2012
08/15/2012
08/15/2012

12/14/2012



RUTHERFORD

SMITH

STEWART

SUMNER

TROUSDALE

WAYNE

WILLIAMSON

WILSON

Project Number

98039-4185-04 79.73

98039-4186-04 10.29

98300-3152-04 9.99
Current Contract Amount $
Original Contract Amount $

BID PCT

Participating
Total Earnings
Stockpiled Materials
Other Line Item Adjustments
Amount Due
Test Report Payment Adjustment
Total Adjusted Earnings
Retainage
Payment Due

. Line
Project Category Item Item Code
Number Number Number
98039-4185-04 0700 9000 108-07

Fed State Project Number
NA
NA
N/A

3,690,390.00
3,321,890.00

Total to Date
3,082,368.04
3,082,368.04

111
0.00
3,082,369.15
0.00
3,082,369.15
0.00
3,082,369.15

©r P B P B L B LB

Description

Supplemental Description

LIQUIDATED DAMAGES
(Retracing done by 8/31/11)

Retracing Pavement Marking Lines

RANDOM ON-CALL PAVEMENT MARKING ON VARIOUS INTERSTATE AND

Description 1

Reg. 3 Interstate and SR's - New Snowplowable Pavement Marki

Prev to Date
3,082,368.04
3,082,368.04

111
0.00
3,082,369.15
0.00
3,082,369.15
0.00
3,082,369.15

R R A R I R
R e e R <N - T A

Units Bid Qty

Unit Price
0.000
$1,100.000

DAY

This Estimate

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

Qty
This
Est

0.000

Amount
Paid

0.00

Total Qty

-36.000

$

Total Amt

-39,600.00

12/14/2012



98039-4186-04

98300-3152-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

0700

0100

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

9001

9002

0010

0020

0030

0040

0050

0060

0070

0080

0090

0100

108-07

108-07

411-12.01

411-12.02

411-12.03

411-12.04

712-01.50

713-02.34

716-01.11

716-01.12

716-01.13

716-01.21

LIQUIDATED DAMAGES DAY
(Call-outs)
LIQUIDATED DAMAGES DAY

SCORING SHOULDERS (CONTINUOUS) (161N

WIDTH) LM.
SCORING SHOULDERS (NON-CONTINUOUS) |
(16IN WIDTH) M-
SCORING FOR RUMBLE STRIPE (NON- LM
CONTINUOUS) (8IN WIDTH) M-
SCORING FOR RUMBLE STRIPE (NON- LM
CONTINUOUS) (4IN WIDTH) M-
MAINTENANCE OF TRAFFIC EACH
DELINEATORS (ALL) EACH

RAISED PVMT MARKERS (BI-DIRECTIONAL) (1

COLOR LENS) EACH

RAISED PVYMT MARKERS (MONO-

DIRECTIONAL) (1 COLOR LENS) EACH

RAISED PVMT MARKERS (BI-DIRECTIONAL) (2

COLOR LENS) EACH

Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH

0.000
$500.000

0.000
$1,100.000

40.000
$330.850

50.000
$330.850

20.000
$278.050

30.000
$225.250

30.000
$1,500.000

2,000.000
$5.000

1,000.000
$5.000

1,250.000
$5.000

750.000
$5.000

1,000.000
$20.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

0.000

0.000

28.000

0.000

34.000

67.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

42,000.00

0.00

170.00

335.00

0.00

0.00

12/14/2012



98300-3152-04

98039-4186-04

98300-3152-04

98039-4186-04

98300-3152-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

0100

0700

0100

0700

0100

0700

0700

0700

0700

0700

0700

0700

0700

9500

0110

9501

0120

9502

0130

0140

0150

0160

0170

0180

0190

0200

716-01.21

716-01.22

716-01.22

716-01.23

716-01.23

716-01.40

716-02.03

716-02.04

716-02.05

716-02.06

716-02.07

716-02.08

716-02.09

Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color)

Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color)

Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color)

Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color)

Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color)

REMOVE AND REPLACE LENS ON
SNOWPLOWABLE REFLECTIVE MARKER

PLASTIC PAVEMENT MARKING (CROSS-
WALK)

PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING)

PLASTIC PAVEMENT MARKING (STOP LINE)

PLASTIC PAVEMENT MARKING (TURN LANE
ARROW)

PLASTIC PAVEMENT MARKING (24" BARRIER
LINE)

PLASTIC PAVEMENT MARKING (8" DOTTED
LINE)

PLASTIC PAVEMENT MARKING
(LONGITUDINAL CROSS-WALK)

EACH

EACH

EACH

EACH

EACH

EACH

L.F.

SY.

EACH

L.F.

0.000
$20.000

700.000
$20.000

0.000
$20.000

300.000
$20.000

0.000
$20.000

1,000.000
$2.500

150.000
$7.000

500.000
$15.000

500.000
$12.000

100.000
$125.000

120.000
$9.000

300.000
$2.000

120.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

15,515.000

0.000

0.000

0.000

1,190.000

0.000

2,000.000

600.630

9,212.000

388.000

515.000

194.000

1,045.000

310,300.00

0.00

0.00

0.00

23,800.00

0.00

14,000.00

9,009.45

110,544.00

48,500.00

4,635.00

388.00

36,575.00

12/14/2012



98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0210

0220

0230

0240

0250

0260

0270

0280

0290

0300

0310

0320

716-03.01

716-03.02

716-03.03

716-03.04

716-03.05

716-03.06

716-03.07

716-03.08

716-04.01

716-04.02

716-04.04

716-04.05

PLASTIC WORD PAVEMENT MARKING (ONLY) EACH

PLASTIC WORD PAVEMENT MARKING (RXR)

PLASTIC WORD PAVEMENT MARKING (STOP

AHEAD)

PLASTIC WORD PAVEMENT MARKING

(SCHOOL)

PLASTIC WORD PAVEMENT MARKING (BIKE

LANE)

PLASTIC WORD PAVEMENT MARKING
(SIGNAL AHEAD)

PLASTIC WORD PAVEMENT MARKING (STOP)

PLASTIC WORD PAVEMENT MARKING (PED-

XING)

PLASTIC PAVEMENT MARKING (STRAIGHT-

TURN ARROW)

PLASTIC PAVEMENT MARKING(DOUBLE
TURNING ARROW)

PLASTIC PAVEMENT MARKING
(TRANSVERSE SHOULDER)

PLASTIC PAVEMENT MARKING (STRAIGHT

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

EACH

L.F.

EACH

$35.000

50.000
$150.000

50.000
$200.000

10.000
$200.000

5.000
$200.000

10.000
$200.000

10.000
$200.000

12.000
$150.000

5.000
$200.000

5.000
$145.000

10.000
$145.000

400.000
$5.000

5.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

9.000

0.000

2.000

0.000

0.000

0.000

2.000

0.000

4.000

0.000

0.000

23.000

1,350.00

0.00

400.00

0.00

0.00

0.00

300.00

0.00

580.00

0.00

0.00

2,300.00

12/14/2012



98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4185-04

98039-4185-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0330

0340

0350

0360

0370

0380

0390

0400

0010

0010

0020

0020

716-04.06

716-04.07

716-04.08

716-04.09

716-04.10

716-04.12

716-04.14

716-04.15

716-05.72

ADJUSTMENT

716-05.73

ADJUSTMENT

ARROW)

PLASTIC PAVEMENT MARKING (WRONG WAY

ARROW) EACH
PLASTIC PAVEMENT MARKING (EXITONLY  _, .
ARROW)

PLASTIC PAVEMENT MARKING (OPTION EACH
LANE ARROW)

PLASTIC PAVEMENT MARKING (H.O.V. EACH
DIAMOND)

PLASTIC PAVEMENT MARKING (HANDICAP L, .

SYMBOL)

PLASTIC PAVEMENT MARKING (YIELD LINE) S.F.

PLASTIC PAVEMENT MARKING (LANE

REDUCTION ARROW) EACH
PLASTIC PAVEMENT MARKING-BIKE EACH
SYMBOL/ARROW

PERFORMANCE BASED RETRACING SPRAY LM
THERMO 4IN o
STOCKPILED MATERIALS -

PERFORMANCE BASED RETRACING SPRAY LM

THERMO 6IN

STOCKPILED MATERIALS -

$100.000

10.000
$100.000

10.000
$125.000

15.000
$150.000

15.000
$150.000

5.000
$200.000

250.000
$5.000

15.000
$125.000

30.000
$325.000

2,518.000

$850.000

645.000
$995.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

2,138.060

420.570

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

1,817,351.00

0.03

418,467.15

1.08

12/14/2012



98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0410

0420

0430

0440

0450

0460

0470

0480

0490

0500

0510

0520

716-08.01

716-08.02

716-08.03

716-08.04

716-08.05

716-08.06

716-08.07

716-08.08

716-08.09

716-08.10

716-08.11

716-08.12

REMOVAL OF PAVEMENT MARKING (LINE)

REMOVAL OF PAVEMENT MARKING (8"

BARRIER LINE)

REMOVAL OF PAVEMENT MARKING (CROSS-

WALK)

REMOVAL OF PAVEMENT MARKING
(CHANNELIZATION STRIPING)

REMOVAL OF PAVEMENT MARKING (STOP

LINE)

REMOVAL OF PAVEMENT MARKING (TURN

LANE ARROW)

REMOVAL OF PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

REMOVAL OF PAVEMENT MARKING
(DOUBLE TURNING ARROW)

REMOVAL OF PAVEMENT MARKING (DOTTED

LINE)

REMOVAL OF PAVEMENT MARKING
(TRANSVERSE SHOULDER)

REMOVAL OF WORD PAVEMENT MARKING

(DESCRIPTION)
(ONLY)

REMOVAL OF WORD PAVEMENT MARKING

(DESCRIPTION)

L.F.

SY.

L.F.

EACH

EACH

EACH

L.F.

EACH

EACH

20,000.000
$0.500

1,000.000
$0.650

100.000
$1.000

100.000
$12.000

360.000
$3.500

20.000
$45.000

4.000
$65.000

2.000
$65.000

100.000
$1.000

100.000
$3.000

5.000
$65.000

3.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

37.000

0.000

0.000

0.000

0.000

1.000

0.000

0.000

0.000

0.000

0.000

0.000

18.50

0.00

0.00

0.00

0.00

45.00

0.00

0.00

0.00

0.00

0.00

0.00

12/14/2012



98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4186-04

98039-4185-04

98039-4186-04

98039-4185-04

98039-4186-04

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0700

0530

0540

0550

0560

0570

0580

0590

0030

0600

0040

0610

716-08.13

716-10.50

716-13.06

716-13.07

716-13.08

716-13.09

716-13.10

716-50.01

716-50.01

717-01

717-01.03

(STOP AHEAD)

REMOVAL OF WORD PAVEMENT MARKING
(DESCRIPTION)

(SCHOOL)

PREFORMED PLASTIC PAVEMENT MARKING
(INTERSTATE SHIELD)

SPRAY THERMO PVMT MRKNG (40 mil) (4IN
LINE)

SPRAY THERMO PVMT MRKNG (40 mil) (6IN
LINE)

SPRAY THERMO PVMT MRKNG (40 mil) (8IN
BARRIER LINE)

SPRAY THERMO PVMT MRKNG (40 mil) (4IN
DOTTED LINE)

SPRAY THERMO PVMT MRKNG (40 mil) (6IN
DOTTED LINE)

ROADWAY CLEANING FOR PAVEMENT
MARKING

ROADWAY CLEANING FOR PAVEMENT
MARKING

MOBILIZATION

MOBILIZATION (PER CALL-OUT)

EACH

EACH

L.M.

L.M.

L.F.

L.F.

L.F.

L.M.

L.M.

LS

EACH

$65.000

2.000
$65.000

40.000
$1,600.000

30.000
$900.000

20.000
$1,200.000

20,000.000
$0.250

200.000
$1.000

500.000
$1.000

10.000
$20.000

12.000
$20.000

1.000
$160,000.000

15.000
$100.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.000

4.000

107.623

13.616

0.000

0.000

0.000

0.000

0.000

1.000

11.000

0.00

6,400.00

96,860.70

16,339.20

0.00

0.00

0.00

0.00

0.00

160,000.00

1,100.00

12/14/2012



98300-3152-04 0100

98039-4186-04 0700

Project Number:
Project Number:

9503 717-01.03

0620 717-01.04

98039-4185-04
98300-3152-04

MOBILIZATION (PER CALL-OUT)

MOBILIZATION (DESCRIPTION)
(PER LEVEL 1 CALL-OUT)

EACH

EACH

Project Current Amount
Project Current Amount
Contract Current Amount

0.000
$100.000

3.000
$500.000

©

0.000

0.000

$

$

0.00

0.00

0.00
0.00
0.00

2.000

0.000

$

$

200.00

0.00

12/14/2012



