
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/08/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070031698 Vendor Name: CHARLES DEWEESE CONSTRUCTION, INC

Contract ID: CNK084 Estimate Number: 0007 Pay Period: 12/01/2011
to: 02/08/2012

Contract Location: Time Allowed: 204.0 days
THE CONSTRUCTION OF A DETENTION POND ON SR 386 Time Charged: 184.0 days

Elapsed Calendar Days: 184.0 days
Percent Time: 90.20 %

Contractor: Date Let: 02/11/2011
CHARLES DEWEESE CONSTRUCTION, INC Date Awarded: 02/22/2011
PO Box 504 Date Contract Executed: 03/21/2011
Franklin, KY 42135 Date Notice to Proceed: 04/11/2011
Phone: Date Work Began: 05/06/2011

Date to be Completed: 10/31/2011
Date Time Stopped: 10/11/2011
Date Accepted: 11/10/2011

Estimate Paid: NO 

Counties:
SUMNER 

= 
Project Number PCT Fed State Project Number Description 1

83076-4244-04 100.00 N/A S.R. 386 Detention Pond

Current Contract Amount $ 140,852.70 
Original Contract Amount $ 140,852.70 

Percent Complete ($) 94.62 %

Total to Date Prev to Date This Estimate
Participating $ 133,277.99 $ 128,298.25 $ 4,979.74 

Total Earnings $ 133,277.99 $ 128,298.25 $ 4,979.74 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 133,277.99 $ 128,298.25 $ 4,979.74 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 133,277.99 $ 128,298.25 $ 4,979.74 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 133,277.99 $ 128,298.25 $ 4,979.74 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
83076-4244-04 0100 0012 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.200 $ 730.00 1.000 $ 3,650.00

$3,650.000 
  
83076-4244-04 0100 9007 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
83076-4244-04 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 757.740 $ 757.74 

  
83076-4244-04 0100 0014 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  

83076-4244-04 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 5,476.000 0.000 $ 0.00 6,189.450 $ 55,209.89

$8.920 
  

83076-4244-04 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$10.704 
  
83076-4244-04 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$13.380 
  
83076-4244-04 0100 0030 209-05 SEDIMENT REMOVAL C.Y. 34.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
83076-4244-04 0100 0040 209-08.04 TEMPORARY ENHANCED SILT FENCE L.F. 78.000 0.000 $ 0.00 0.000 $ 0.00 

$6.830 
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83076-4244-04 0100 0050 209-08.08 ENHANCED ROCK CHECK DAM EACH 2.000 0.000 $ 0.00 2.000 $ 840.00 
$420.000 

  
83076-4244-04 0100 0060 209-09.01 SANDBAGS BAG 415.000 0.000 $ 0.00 0.000 $ 0.00 

$2.330 
  
83076-4244-04 0100 0070 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 15.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
83076-4244-04 0100 0080 604-01.53 CONCRETE STRUCTURE (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  
83076-4244-04 0100 0090 621-03.03 24" TEMPORARY DRAINAGE PIPE L.F. 36.000 0.000 $ 0.00 0.000 $ 0.00 

$40.000 
  
83076-4244-04 0100 0100 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 27.000 0.000 $ 0.00 0.000 $ 0.00 

$68.250 
  
83076-4244-04 0100 9008 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$35.180 
  
83076-4244-04 0100 9003 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$85.312 
  
83076-4244-04 0100 0110 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 2,032.000 0.000 $ 0.00 1,650.000 $ 29,023.50

$17.590 
  
83076-4244-04 0100 9002 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$26.385 
  
83076-4244-04 0100 0120 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 1.000 $ 630.00 

$630.000 
  

83076-4244-04 0100 0130 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,620.00

$2,310.000 
  
83076-4244-04 0100 0140 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 50.000 0.000 $ 0.00 44.870 $ 1,538.14

$34.280 
  
83076-4244-04 0100 0150 709-05.09 MACHINED RIP-RAP (CLASS C) TON 113.000 0.000 $ 0.00 0.000 $ 0.00 

$37.190 
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83076-4244-04 0100 0160 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,485.00

$6,485.000 
  
83076-4244-04 0100 0170 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 30.000 0.000 $ 0.00 30.000 $ 787.50 

$26.250 
  
83076-4244-04 0100 0180 712-06 SIGNS (CONSTRUCTION) S.F. 188.000 0.000 $ 0.00 298.000 $ 1,877.40

$6.300 
  
83076-4244-04 0100 0190 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$1,023.750 
  
83076-4244-04 0100 0200 717-01 MOBILIZATION LS 1.000 0.376 $ 4,249.74 1.000 $ 11,302.50

$11,302.500 
  
83076-4244-04 0100 0210 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 86.000 0.000 $ 0.00 66.660 $ 136.65 

$2.050 
  
83076-4244-04 0100 0220 801-01 SEEDING (WITH MULCH) UNIT 16.000 0.000 $ 0.00 20.610 $ 292.25 

$14.180 
  
83076-4244-04 0100 0230 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 28.000 0.000 $ 0.00 42.710 $ 560.78 

$13.130 
  
83076-4244-04 0100 9004 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$6.381 
  
83076-4244-04 0100 0240 801-03 WATER (SEEDING & SODDING) M.G. 47.000 0.000 $ 0.00 0.000 $ 0.00 

$10.500 
  
83076-4244-04 0100 9005 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$8.508 
  
83076-4244-04 0100 0250 803-01 SODDING (NEW SOD) S.Y. 4,189.000 0.000 $ 0.00 5,694.430 $ 9,566.64

$1.680 
  

Project Number: 83076-4244-04 Project Current Amount $ 4,979.74
Contract Current Amount $ 4,979.74 
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