
Rpt-ID: RCPCSUM1 Tennessee Date: 08/13/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000016632 Vendor Name: C & D SAFETY COMPANY, LLC (CARSON)

Contract ID: CNK086 Estimate Number: 0013 Pay Period: 03/01/2012
to: 06/19/2012

Contract Location: Time Allowed: 167.0 days
RETRACING OF PAINTED PAVEMENT MARKINGS AT VARIOUS LOCATIONS Time Charged: 363.0 days

Elapsed Calendar Days: 363.0 days
Percent Time: 217.37 %
Percent Complete ($) 92.58 %
Percent Behind: 124.79 %

Contractor: Date Let: 02/11/2011
C & D SAFETY COMPANY, LLC (CARSON) Date Awarded: 02/22/2011
1219 4TH Ave N Date Contract Executed: 02/25/2011
Nashville, TN 37208 Date Notice to Proceed: 03/18/2011
Phone: Date Work Began: 03/21/2011

Date to be Completed: 08/31/2011
Date Time Stopped: 03/14/2012
Date Accepted: 03/29/2012

Estimate Paid: NO 

Counties:
BEDFORD 
CHEATHAM 
DAVIDSON 
DICKSON 
HICKMAN 
HOUSTON 
HUMPHREYS 
LINCOLN 
MARSHALL 
MONTGOMERY 
MOORE 
PERRY 
ROBERTSON 
STEWART 
WILLIAMSON 

Project Number BID PCT Fed State Project Number Description 1
98039-4189-04 100.00 N/A Retracing Pavement Marking Lines

8/13/2012



 
 

 
 

 
 

 
 

Current Contract Amount $ 1,234,730.00 
Original Contract Amount $ 1,234,730.00 

Total to Date Prev to Date This Estimate
Participating $ 1,147,435.73 $ 1,152,904.70 $ -5,468.97

Total Earnings $ 1,147,435.73 $ 1,152,904.70 $ -5,468.97 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,147,435.73 $ 1,152,904.70 $ -5,468.97 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,147,435.73 $ 1,152,904.70 $ -5,468.97 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,147,435.73 $ 1,152,904.70 $ -5,468.97 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
98039-4189-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 9.000 $ 4,230.00 0.000 $ 0.00 

$470.000 
  

98039-4189-04 0700 0015 716-05.69 PERFORMANCE BASED RETRACING PAINTED 
4IN LINE L.M. 4,720.000 -19.000 $ -4,731.00 4,200.300 $ 1,045,874.70

$249.000 
  
98039-4189-04 0700 9001 716-13.20 PAVEMENT MARKING INCENTIVE DOLL 0.000 -4,967.970 $ -4,967.97 42,561.030 $ 42,561.03

$1.000 
  
98039-4189-04 0700 9002 716-13.21 PAVEMENT MARKING DISINCENTIVE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

98039-4189-04 0700 0020 716-50.01 ROADWAY CLEANING FOR PAVEMENT 
MARKING L.M. 18.000 0.000 $ 0.00 0.000 $ 0.00 

$25.000 

8/13/2012



  
98039-4189-04 0700 0030 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 59,000.00

$59,000.000 
  

Project Number: 98039-4189-04 Project Current Amount $ -5,468.97
Contract Current Amount $ -5,468.97 

8/13/2012


