
Rpt-ID: RCPCSUM1 Tennessee Date: 09/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000012207 Vendor Name: OGLESBY CONSTRUCTION, INC.

Contract ID: CNK087 Estimate Number: 0005 Pay Period: 10/22/2011
to: 09/05/2013

Contract Location: Time Allowed: 148.0 days
THE RETRACING OF PAINTED PAVEMENT MARKINGS Time Charged: 14.0 days

Elapsed Calendar Days: 14.0 days
Percent Time: 9.46 %
Percent Complete ($) 100.87 %
Percent Behind: - %

Contractor: Date Let: 02/11/2011
OGLESBY CONSTRUCTION, INC. Date Awarded: 02/22/2011
PO Box 380 Date Contract Executed: 03/21/2011
Norwalk, OH 44857 Date Notice to Proceed: 04/06/2011
Phone: Date Work Began: 04/06/2011

Date to be Completed: 08/31/2011
Date Time Stopped: 04/19/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ANDERSON 
BLOUNT 
CAMPBELL 
CARTER 
CLAIBORNE 
COCKE 
GRAINGER 
GREENE 
HAMBLEN 
HANCOCK 
HAWKINS 
JEFFERSON 
JOHNSON 
KNOX 
LOUDON 
MONROE 
MORGAN 
ROANE 

9/25/2013



 
 

 
 

 
 

 
 

SCOTT 
SEVIER 
SULLIVAN 
UNICOI 
UNION 
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
98017-4173-04 100.00 N/A Retracing Painted Pavement Marking Lines on Various Routes

Current Contract Amount $ 1,099,524.92 
Original Contract Amount $ 1,099,524.92 

Total to Date Prev to Date This Estimate
Participating $ 1,108,719.80 $ 1,108,719.80 $ 0.00 

Total Earnings $ 1,108,719.80 $ 1,108,719.80 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,108,719.80 $ 1,108,719.80 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,108,719.80 $ 1,108,719.80 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,108,719.80 $ 1,108,719.80 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
98017-4173-04 0700 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
98017-4173-04 0700 0010 716-05.69 PERFORMANCE BASED RETRACING PAINTED 4IN LINE L.M. 4,183.000 0.000 $ 0.00 4,186.634 $ 1,047,663.29

$250.240 
  
98017-4173-04 0700 0025 716-05.71 PERFORMANCE BASED RETRACING PAINTED 8IN LINE L.F. 22,570.000 0.000 $ 0.00 17,855.000 $ 5,356.50
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$0.300 
  
98017-4173-04 0700 0030 716-50.01 ROADWAY CLEANING FOR PAVEMENT MARKING L.M. 15.000 0.000 $ 0.00 500.000 $ 10,000.00

$20.000 
  
98017-4173-04 0700 0040 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 45,700.00

$45,700.000 
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