
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/05/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000006019 Vendor Name: SUMMERS-TAYLOR, INC.

Contract ID: CNK093 Estimate Number: 0005 Pay Period: 10/21/2011
to: 10/21/2011

Contract Location: Time Allowed: 154.0 days
THE REHABILITATION OF THE BRIDGE ON SR-400 (W. UNAKA AVENUE) Time Charged: 144.0 days

Elapsed Calendar Days: 144.0 days
Percent Time: 93.51 %
Percent Complete ($) 86.05 %
Percent Behind: 7.46 %

Contractor: Date Let: 04/01/2011
SUMMERS-TAYLOR, INC. Date Awarded: 04/26/2011
300 West Elk Avenue Date Contract Executed: 05/10/2011
Elizabethton, TN 37643 Date Notice to Proceed: 05/31/2011
Phone: Date Work Began: 07/07/2011

Date to be Completed: 10/31/2011
Date Time Stopped: 11/18/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
WASHINGTON 

Project Number BID PCT Fed State Project Number Description 1
90016-3215-94 100.00 BH-STP-400(25) SR 400 (W. UNAKA AVE.) OVER BRANCH

Current Contract Amount $ 176,725.23 
Original Contract Amount $ 174,675.23 

Total to Date Prev to Date This Estimate
Participating $ 151,490.83 $ 147,540.83 $ 3,950.00 

Total Earnings $ 151,490.83 $ 147,540.83 $ 3,950.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 151,490.83 $ 147,540.83 $ 3,950.00 
Test Report Payment Adjustment $ 0.00 $ -770.88 $ 770.88 
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Total Adjusted Earnings $ 151,490.83 $ 146,769.95 $ 4,720.88 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 151,490.83 $ 146,769.95 $ 4,720.88 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
90016-3215-94 0500 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  

90016-3215-94 0500 0010 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

(BR. NO. 90-SR400-01.46) $15,000.000 
  
90016-3215-94 0500 0020 204-11 BRIDGE EXCAVATION (UNCLASSIFIED) C.Y. 60.000 0.000 $ 0.00 60.780 $ 10,028.70

$165.000 
  
90016-3215-94 0500 0030 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 440.000 0.000 $ 0.00 300.000 $ 1,110.00

$3.700 
  
90016-3215-94 0500 0040 209-09.01 SANDBAGS BAG 2,700.000 0.000 $ 0.00 285.000 $ 498.75 

$1.750 
  
90016-3215-94 0500 0050 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 1.000 0.000 $ 0.00 1.000 $ 750.00 

$750.000 
  
90016-3215-94 0500 0060 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 6.000 0.000 $ 0.00 0.000 $ 0.00 

$49.000 
  

90016-3215-94 0500 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT 
(INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,282.750 
  

90016-3215-94 0500 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT 
(DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,726.950 
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90016-3215-94 0500 0070 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 20.000 0.000 $ 0.00 13.980 $ 27,750.30
$1,985.000 

  
90016-3215-94 0500 0080 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 2,315.000 0.000 $ 0.00 1,508.100 $ 4,448.90

$2.950 
  

90016-3215-94 0500 0090 604-04.02 APPLIED TEXTURE FINISH (EXISTING 
STRUCTURES) S.Y. 220.000 0.000 $ 0.00 220.000 $ 2,640.00

$12.000 
  
90016-3215-94 0500 0100 604-10.05 CONCRETE S.F. 19.000 0.000 $ 0.00 0.000 $ 0.00 

$165.000 
  
90016-3215-94 0500 0110 604-10.54 CONCRETE REPAIRS S.F. 29.000 0.000 $ 0.00 25.660 $ 3,977.30

$155.000 
  
90016-3215-94 0500 0120 604-10.58 EPOXY INJECTION (INJECTION) GAL. 2.000 0.000 $ 0.00 1.500 $ 150.00 

$100.000 
  

90016-3215-94 0500 0130 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN 
PLACE) L.F. 34.000 0.000 $ 0.00 36.000 $ 5,940.00

$165.000 
  
90016-3215-94 0500 0140 621-05.02 TEMPORARY SHORING LS 1.000 0.000 $ 0.00 1.000 $ 25,000.00

$25,000.000 
  
90016-3215-94 0500 0150 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 250.000 0.000 $ 0.00 250.000 $ 4,250.00

$17.000 
  
90016-3215-94 0500 9002 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.500 
  
90016-3215-94 0500 0160 705-04.03 GUARDRAIL TERMINAL (TYPE 13) EACH 1.000 0.000 $ 0.00 2.000 $ 1,300.00

$650.000 
0500 0160 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 650.000 1.000 $ 650.00 0.000 $ 0.00 

  

90016-3215-94 0500 0170 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,200.00

$2,100.000 
  
90016-3215-94 0500 0180 705-04.09 EARTH PAD FOR TYPE 38 GR END TREATMENT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$1,200.000 
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90016-3215-94 0500 0190 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 1.000 0.000 $ 0.00 1.000 $ 4,100.00

$4,100.000 
  
90016-3215-94 0500 0200 706-10.24 FLARED END ELEMENT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$79.490 
  
90016-3215-94 0500 9500 707-06.03 REMOVAL AND RESET FENCE (DESCRIPTION) L.F. 0.000 100.000 $ 2,050.00 100.000 $ 2,050.00

Remove and reset fence to facilitate headwall/guardrail 
cons $20.500 

  
90016-3215-94 0500 0210 712-01 TRAFFIC CONTROL LS 1.000 0.200 $ 1,900.00 1.000 $ 9,500.00

$9,500.000 
  
90016-3215-94 0500 0220 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 240.000 0.000 $ 0.00 240.000 $ 13,200.00

$55.000 
  
90016-3215-94 0500 0230 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 32.000 0.000 $ 0.00 32.000 $ 1,760.00

$55.000 
  
90016-3215-94 0500 0240 712-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 14.000 0.000 $ 0.00 16.000 $ 400.00 

$25.000 
  
90016-3215-94 0500 0250 712-06 SIGNS (CONSTRUCTION) S.F. 171.000 0.000 $ 0.00 171.000 $ 2,052.00

$12.000 
  
90016-3215-94 0500 0260 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
90016-3215-94 0500 0270 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 1,120.000 0.000 $ 0.00 840.000 $ 1,764.00

$2.100 
  
90016-3215-94 0500 0275 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,500.00

$8,500.000 
  
90016-3215-94 0500 0280 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 74.000 0.000 $ 0.00 30.220 $ 120.88 

$4.000 
0500 0280 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 4.000 30.220 $ 120.88 0.000 $ 0.00 

  

Project Number: 90016-3215-94 Project Current Amount $ 4,720.88
Contract Current Amount $ 4,720.88 
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