
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/13/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070002825 Vendor Name: DAVIS H. ELLIOT CONSTRUCTION COMPANY, IN

Contract ID: CNK095 Estimate Number: 0004 Pay Period: 06/19/2012
to: 07/16/2012

Contract Location: Time Allowed: 97.0 days
INSTALLATION OF A FLASHING BEACON ON SR 358 Time Charged: 90.0 days

Elapsed Calendar Days: 90.0 days
Percent Time: 92.78 %
Percent Complete ($) 87.31 %
Percent Behind: 5.47 %

Contractor: Date Let: 04/01/2011
DAVIS H. ELLIOT CONSTRUCTION COMPANY, IN Date Awarded: 04/13/2011
P.O. Box 12108 Date Contract Executed: 05/06/2011
Lexington, KY 40580 Date Notice to Proceed: 05/27/2011
Phone: Date Work Began: 08/15/2011

Date to be Completed: 08/31/2011
Date Time Stopped: 08/31/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
SULLIVAN 

Project Number BID PCT Fed State Project Number Description 1
82099-3216-94 100.00 STP-SIP-358(1) SCHOOL SIGNALIZATION ON S.R. 358 (WEAVER PIKE) AT WEAVER

Current Contract Amount $ 25,794.00 
Original Contract Amount $ 25,794.00 

Total to Date Prev to Date This Estimate
Participating $ 21,158.00 $ 21,158.00 $ 0.00 

Total Earnings $ 21,158.00 $ 21,158.00 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 21,158.00 $ 21,158.00 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 21,158.00 $ 21,158.00 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 21,158.00 $ 21,158.00 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
82099-3216-94 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
82099-3216-94 0100 0010 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
82099-3216-94 0100 0020 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
82099-3216-94 0100 0030 712-06 SIGNS (CONSTRUCTION) S.F. 95.000 0.000 $ 0.00 27.000 $ 189.00 

$7.000 
  
82099-3216-94 0100 0040 712-08.03 ARROW BOARD (TYPE C) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
82099-3216-94 0100 0050 713-15 REMOVAL OF SIGNS, POSTS AND FOOTINGS LS 1.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
82099-3216-94 0100 0060 713-16.20 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 1,050.00

(S1-1) $350.000 
  
82099-3216-94 0100 0070 713-16.21 SIGNS (DESCRIPTION) EACH 3.000 0.000 $ 0.00 3.000 $ 555.00 

(TN-9) $185.000 
  
82099-3216-94 0100 0080 716-03.04 PLASTIC WORD PAVEMENT MARKING (SCHOOL) EACH 3.000 0.000 $ 0.00 3.000 $ 1,425.00

$475.000 
  
82099-3216-94 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,299.00

$2,299.000 
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82099-3216-94 0100 0100 730-01.08 SCHOOL SPEED LIMIT FLASHING SIGNAL 
INSTALLED EACH 3.000 0.000 $ 0.00 3.000 $ 9,600.00

$3,200.000 
  
82099-3216-94 0100 0110 730-05.01 ELECTRICAL SERVICE CONNECTION EACH 3.000 0.000 $ 0.00 3.000 $ 1,500.00

$500.000 
  
82099-3216-94 0100 0120 730-05.02 SERVICE CABLE (2 CONDUCTOR, # 8 AWG) L.F. 500.000 0.000 $ 0.00 195.000 $ 390.00 

$2.000 
  
82099-3216-94 0100 0130 730-11.01 STEEL CONDUIT RISER ASSEMBLY EACH 4.000 0.000 $ 0.00 3.000 $ 600.00 

$200.000 
  
82099-3216-94 0100 0140 730-12.07 CONDUIT 1" DIAMETER (RGS) L.F. 150.000 0.000 $ 0.00 0.000 $ 0.00 

$7.000 
  

82099-3216-94 0100 0150 730-21.01 WOOD POLE (SIGNAL SUPPORT) CLASS 3, 35' 
LENGTH EACH 1.000 0.000 $ 0.00 3.000 $ 2,550.00

$850.000 
  
82099-3216-94 0100 0160 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

(SIGNAL) $800.000 
  
82099-3216-94 0100 0170 740-11.01 TEMPORARY SEDIMENT TUBE 8IN (DESCRIPTION) L.F. 400.000 0.000 $ 0.00 0.000 $ 0.00 

(EPSC) $2.000 
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