
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/07/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000008116 Vendor Name: LEHMAN-ROBERTS COMPANY

Contract ID: CNK096 Estimate Number: 0004 Pay Period: 08/10/2011
to: 08/10/2011

Contract Location: Time Allowed: 35.0 days
THE RESURFACING (THIN MIX OVERLAY) ON US 70 (SR-1) BEGINNING Time Charged: 34.0 days

Elapsed Calendar Days: 34.0 days
Percent Time: 97.14 %

Contractor: Date Let: 04/01/2011
LEHMAN-ROBERTS COMPANY Date Awarded: 04/13/2011
PO Box 1603 Date Contract Executed: 05/04/2011
Memphis, TN 38101 Date Notice to Proceed: 07/06/2011
Phone: Date Work Began: 07/06/2011

Date to be Completed: 08/09/2011
Date Time Stopped: 08/08/2011
Date Accepted: 08/12/2011

Estimate Paid: NO 

Counties:
FAYETTE 

= 
Project Number PCT Fed State Project Number Description 1

24002-3207-94 4.42 STP/HSIP-1(274) FROM: L.M. 0.00 (SHELBY CO. LINE) TO: L.M. 7.86 (TIPTON CO.
24002-8207-14 95.58 STP/HSIP-1(274) FROM: L.M. 0.00 (SHELBY CO. LINE) TO: L.M. 7.86 (TIPTON CO.

Current Contract Amount $ 922,013.08 
Original Contract Amount $ 922,013.08 

Percent Complete ($) 118.49 %

Total to Date Prev to Date This Estimate
Participating $ 1,092,457.53 $ 1,092,457.53 $ 0.00 

Total Earnings $ 1,092,457.53 $ 1,092,457.53 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,092,457.53 $ 1,092,457.53 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,092,457.53 $ 1,092,457.53 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,092,457.53 $ 1,092,457.53 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
24002-3207-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
24002-8207-14 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
24002-3207-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
24002-8207-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

24002-3207-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

24002-8207-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 53,106.700 $ 53,106.70 

  
24002-8207-14 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 54.000 0.000 $ 0.00 183.780 $ 7,373.25

$40.120 
  
24002-8207-14 0100 0020 203-06 WATER M.G. 4.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  

24002-8207-14 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION) TON 557.000 0.000 $ 0.00 1,581.830 $ 42,045.04
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(C - D) $26.580 
  

24002-8207-14 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 138.000 0.000 $ 0.00 119.440 $ 9,181.35

$76.870 
  
24002-8207-14 0100 0050 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 2,970.000 0.000 $ 0.00 2,933.380 $ 253,649.37

$86.470 
  
24002-8207-14 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,374.370 $ -5,374.37 

  
24002-8207-14 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 2,756.400 $ 2,756.40 

  
24002-8207-14 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
24002-8207-14 0100 0060 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 24.000 0.000 $ 0.00 50.780 $ 40,624.00

$800.000 
  
24002-8207-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

24002-8207-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
24002-8207-14 0100 0070 411-03.13 ACS MIX(PG70-22) THIN LIFT D ASPHALT TON 5,926.000 0.000 $ 0.00 6,382.130 $ 539,609.09

(PG70-22) $84.550 
  

24002-8207-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -8,743.520 $ -8,743.52 

  

24002-8207-14 0100 0080 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 15.720 0.000 $ 0.00 14.120 $ 7,923.72

$561.170 
  
24002-8207-14 0100 0090 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 4,567.000 0.000 $ 0.00 6,133.320 $ 24,901.28
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$4.060 
  

24002-3207-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 2.000 0.000 $ 0.00 7.000 $ 17,272.50

$2,467.500 
  
24002-8207-14 0100 0100 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 15,500.00

$15,500.000 
  
24002-8207-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 713.000 0.000 $ 0.00 582.000 $ 4,656.00

$8.000 
  

24002-8207-14 0100 0120 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 519.000 0.000 $ 0.00 559.000 $ 4,030.39

$7.210 
  

24002-3207-94 0100 0020 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 100.000 0.000 $ 0.00 46.000 $ 1,089.74

$23.690 
  

24002-3207-94 0100 0030 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 370.80 

$185.400 
  
24002-3207-94 0100 0040 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 1.000 0.000 $ 0.00 1.000 $ 206.00 

$206.000 
  
24002-8207-14 0100 0130 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 17.685 0.000 $ 0.00 28.731 $ 20,715.05

$721.000 
  

24002-3207-94 0100 0050 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 17.685 0.000 $ 0.00 26.947 $ 49,959.74

$1,854.000 
  

24002-3207-94 0100 0060 716-13.03 SPRAY THERMO PVMT MRKNG (60 mil) (8IN 
BARRIER LINE) L.F. 100.000 0.000 $ 0.00 100.000 $ 72.00 

$0.720 
  
24002-8207-14 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 11,533.00

$11,533.000 
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