
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/07/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000076366 Vendor Name: SCODELLER CONSTRUCTION, INC.

Contract ID: CNK099 Estimate Number: 0003 Pay Period: 10/04/2011
to: 01/23/2012

Contract Location: Time Allowed: 89.0 days
THE CRACK SEALING ON VARIOUS STATE ROUTES Time Charged: 92.0 days

Elapsed Calendar Days: 92.0 days
Percent Time: 103.37 %

Contractor: Date Let: 05/06/2011
SCODELLER CONSTRUCTION, INC. Date Awarded: 05/12/2011
P O Box 448 Date Contract Executed: 06/13/2011
South Lyon, MI 48178 Date Notice to Proceed: 07/04/2011
Phone: Date Work Began: 08/24/2011

Date to be Completed: 09/30/2011
Date Time Stopped: 10/03/2011
Date Accepted: 11/10/2011

Estimate Paid: NO 

Counties:
DICKSON 
HICKMAN 
MACON 
SMITH 
SUMNER 
TROUSDALE 
WILLIAMSON 
WILSON 

= 
Project Number PCT Fed State Project Number Description 1

98039-4288-04 100.00 N/A Crack Sealing .. Various State Rtes ..

Current Contract Amount $ 240,000.00 
Original Contract Amount $ 240,000.00 

Percent Complete ($) 99.69 %
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Total to Date Prev to Date This Estimate
Participating $ 239,250.00 $ 240,000.00 $ -750.00 

Total Earnings $ 239,250.00 $ 240,000.00 $ -750.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 239,250.00 $ 240,000.00 $ -750.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 239,250.00 $ 240,000.00 $ -750.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 239,250.00 $ 240,000.00 $ -750.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
98039-4288-04 0100 9000 108-07 LIQUIDATED DAMAGES DAY 0.000 -3.000 $ -750.00 -3.000 $ -750.00

$250.000 
  
98039-4288-04 0100 0010 411-04 CRACK SEALANT LB. 200,000.000 0.000 $ 0.00 200,000.000 $ 230,000.00

$1.150 
  
98039-4288-04 0100 0020 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
98039-4288-04 0100 0030 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  

Project Number: 98039-4288-04 Project Current Amount $ -750.00
Contract Current Amount $ -750.00 
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