
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000074931 Vendor Name: TALLEY CONSTRUCTION COMPANY, INC.

Contract ID: CNK103 Estimate Number: 0003 Pay Period: 07/27/2011
to: 01/12/2012

Contract Location: Time Allowed: 131.0 days
THE RESURFACING ON US 127 (SR-8) FROM GLENDALE DRIVE Time Charged: 65.0 days

Elapsed Calendar Days: 65.0 days
Percent Time: 49.62 %
Percent Complete ($) 84.05 %
Percent Behind: - %

Contractor: Date Let: 04/01/2011
TALLEY CONSTRUCTION COMPANY, INC. Date Awarded: 04/13/2011
P O Box 357 Date Contract Executed: 05/02/2011
Rossville, GA 30741 Date Notice to Proceed: 05/23/2011
Phone: Date Work Began: 06/08/2011

Date to be Completed: 09/30/2011
Date Time Stopped: 07/26/2011
Date Accepted: 11/22/2011

Estimate Paid: NO 

Counties:
HAMILTON 

Project Number BID PCT Fed State Project Number Description 1
33021-3229-94 4.47 HSIP-8(46) From South of Glendale Drive To Miles Road
33021-4229-04 95.53 N/A From South of Glendale Drive To Miles Road

Current Contract Amount $ 927,090.68 
Original Contract Amount $ 927,090.68 

Total to Date Prev to Date This Estimate
Participating $ 831,180.61 $ 831,562.37 $ -381.76 

Total Earnings $ 831,180.61 $ 831,562.37 $ -381.76 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 831,180.61 $ 831,562.37 $ -381.76 

9/25/2013



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 831,180.61 $ 831,562.37 $ -381.76 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 831,180.61 $ 831,562.37 $ -381.76 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
33021-3229-94 0100 9012 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
33021-4229-04 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
33021-3229-94 0100 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33021-4229-04 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33021-3229-94 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33021-4229-04 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9011 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 49,901.460 $ 49,901.46 

  
33021-4229-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 27.000 0.000 $ 0.00 15.560 $ 6,119.75

$393.300 
  
33021-4229-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33021-4229-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33021-4229-04 0100 0020 411-01.10 ACS MIX(PG64-22) GRADING D TON 10,430.000 0.000 $ 0.00 8,721.470 $ 594,891.47
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$68.210 
  
33021-4229-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -5,201.140 $ -5,201.14 

  
33021-3229-94 0100 9006 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33021-4229-04 0100 9007 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 -381.760 $ -381.76 -381.760 $ -381.76

$1.000 
  
33021-4229-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33021-4229-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 5,331.000 $ 5,331.00 

  
33021-4229-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
33021-3229-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 7.300 0.000 $ 0.00 5.600 $ 1,624.00

$290.000 
  
33021-4229-04 0100 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 146,650.000 0.000 $ 0.00 106,705.030 $ 42,682.01

$0.400 
  
33021-4229-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 26,714.52

$26,714.520 
  
33021-4229-04 0100 0050 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 150.000 0.000 $ 0.00 30.000 $ 150.00 

$5.000 
  
33021-4229-04 0100 0060 712-05.03 WARNING LIGHTS (TYPE C) EACH 50.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
33021-4229-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 1,376.000 0.000 $ 0.00 1,540.000 $ 9,240.00

$6.000 
  
33021-4229-04 0100 0080 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 3.000 $ 2,100.00

$700.000 
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33021-3229-94 0100 0020 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 100.000 0.000 $ 0.00 42.000 $ 315.00 

$7.500 
  
33021-3229-94 0100 0030 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 640.000 0.000 $ 0.00 552.000 $ 4,140.00

$7.500 
  
33021-3229-94 0100 0040 716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2 Color) EACH 260.000 0.000 $ 0.00 199.000 $ 5,970.00

$30.000 
  
33021-3229-94 0100 0050 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 900.000 0.000 $ 0.00 738.000 $ 4,428.00

$6.000 
  
33021-4229-04 0100 0090 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 70.000 0.000 $ 0.00 72.777 $ 1,233.57

$16.950 
  
33021-4229-04 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 475.000 0.000 $ 0.00 443.000 $ 3,654.75

$8.250 
  
33021-4229-04 0100 0110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 5.000 0.000 $ 0.00 5.000 $ 700.00 

$140.000 
  
33021-4229-04 0100 0120 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 150.000 0.000 $ 0.00 80.000 $ 1,196.00

$14.950 
  
33021-4229-04 0100 0130 716-03.09 PLASTIC WORD PAVEMENT MARKING ( ) EACH 1.000 0.000 $ 0.00 1.000 $ 175.00 

(NO LEFT TURN) $175.000 
  
33021-4229-04 0100 0140 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE SHOULDER) L.F. 250.000 0.000 $ 0.00 103.000 $ 592.25 

$5.750 
  
33021-3229-94 0100 0060 716-04.14 PLASTIC PAVEMENT MARKING (LANE REDUCTION ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 525.00 

$175.000 
  
33021-4229-04 0100 0150 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 23.000 0.000 $ 0.00 34.129 $ 18,770.95

$550.000 
  
33021-3229-94 0100 0065 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 9.700 0.000 $ 0.00 10.333 $ 21,389.31

$2,070.000 
  
33021-4229-04 0100 0155 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 14.300 0.000 $ 0.00 10.153 $ 21,016.71

$2,070.000 
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33021-4229-04 0100 0170 716-13.03 SPRAY THERMO PVMT MRKNG (60 mil) (8IN BARRIER LINE) L.F. 265.000 0.000 $ 0.00 0.000 $ 0.00 

$1.750 
  
33021-4229-04 0100 0175 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 40.000 0.000 $ 0.00 0.000 $ 0.00 

$1.250 
  
33021-4229-04 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 11,999.76

$11,999.760 
  
33021-4229-04 0100 0200 730-03.21 INSTALL PULL BOX (TYPE B) EACH 1.000 0.000 $ 0.00 1.000 $ 360.00 

$360.000 
  
33021-4229-04 0100 0210 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 12.000 0.000 $ 0.00 12.000 $ 240.00 

$20.000 
  
33021-4229-04 0100 0220 730-14.02 SAW SLOT L.F. 1,010.000 0.000 $ 0.00 562.000 $ 562.00 

$1.000 
  
33021-4229-04 0100 0230 730-14.03 LOOP WIRE L.F. 3,310.000 0.000 $ 0.00 1,482.000 $ 741.00 

$0.500 
  

Project Number: 33021-4229-04 Project Current Amount $ -381.76
Contract Current Amount $ -381.76 

9/25/2013


