
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070033980 Vendor Name: STRAWSER CONSTRUCTION INC.

Contract ID: CNK104 Estimate Number: 0004 Pay Period: 09/01/2011
to: 09/01/2011

Contract Location: Time Allowed: 35.0 days
THE RESURFACING (MICROSURFACING) ON SR-58 BEGINNING NORTH Time Charged: 36.0 days

Elapsed Calendar Days: 36.0 days
Percent Time: 102.86 %
Percent Complete ($) 90.00 %
Percent Behind: 12.86 %

Contractor: Date Let: 04/01/2011
STRAWSER CONSTRUCTION INC. Date Awarded: 04/13/2011
1595 Frank Road Date Contract Executed: 05/06/2011
Columbus, OH 43223 Date Notice to Proceed: 06/13/2011
Phone: Date Work Began: 06/13/2011

Date to be Completed: 07/17/2011
Date Time Stopped: 07/18/2011
Date Accepted: 07/20/2011

Estimate Paid: NO 

Counties:
MEIGS 

Project Number BID PCT Fed State Project Number Description 1
61003-3256-94 22.06 HSIP-58(35) From End of Hiwassee River Bridge To SR-30 (RT & LT)
61003-4256-04 77.94 N/A From End of Hiwassee River Bridge To SR-30 (RT & LT)

Current Contract Amount $ 707,663.10 
Original Contract Amount $ 707,663.10 

Total to Date Prev to Date This Estimate
Participating $ 657,180.27 $ 657,180.27 $ 0.00 

Total Earnings $ 657,180.27 $ 657,180.27 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 657,180.27 $ 657,180.27 $ 0.00 

9/16/2013



 
 

 
 

Test Report Payment Adjustment $ -1,020.25 $ -1,020.25 $ 0.00 
Total Adjusted Earnings $ 656,160.02 $ 656,160.02 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 656,160.02 $ 656,160.02 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
61003-3256-94 0100 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
61003-4256-04 0100 9006 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
61003-3256-94 0100 9001 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
61003-4256-04 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
61003-3256-94 0100 9003 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
61003-4256-04 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9004 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 16,681.310 $ 16,681.31 

  
61003-3256-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 525.000 0.000 $ 0.00 140.370 $ 3,509.25

$25.000 
  
61003-4256-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 25.000 0.000 $ 0.00 15.435 $ 5,402.25

$350.000 
0100 0010 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 350.000 0.000 $ 0.00 -2.915 $ -1,020.25 

  
61003-3256-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 18.800 0.000 $ 0.00 17.805 $ 12,463.50

$700.000 
  

9/16/2013



61003-4256-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 235.000 0.000 $ 0.00 235.090 $ 175,301.91
$745.680 

  
61003-4256-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 1,955.000 0.000 $ 0.00 1,942.590 $ 223,397.85

$115.000 
  
61003-3256-94 0100 0030 705-01.04 METAL BEAM GUARD FENCE L.F. 120.000 0.000 $ 0.00 100.000 $ 5,500.00

$55.000 
  
61003-3256-94 0100 9007 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 1.000 $ 36.00 

$36.000 
  
61003-4256-04 0100 9008 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$36.000 
  
61003-3256-94 0100 0040 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 655.000 0.000 $ 0.00 406.250 $ 7,312.50

$18.000 
  
61003-3256-94 0100 9000 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 37.500 $ 1,012.50

$27.000 
  
61003-3256-94 0100 0050 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 2.000 0.000 $ 0.00 3.000 $ 1,950.00

$650.000 
  
61003-3256-94 0100 0060 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 17.000 0.000 $ 0.00 18.000 $ 37,800.00

$2,100.000 
  
61003-3256-94 0100 0070 706-01 GUARDRAIL REMOVED L.F. 395.000 0.000 $ 0.00 437.500 $ 131.25 

$0.300 
  
61003-4256-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 13,465.00

$13,465.000 
  
61003-3256-94 0100 0080 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 16.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
61003-3256-94 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 16.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
61003-4256-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 364.000 0.000 $ 0.00 354.500 $ 2,127.00

$6.000 
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61003-3256-94 0100 0100 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 32.000 0.000 $ 0.00 32.000 $ 960.00 
$30.000 

  
61003-3256-94 0100 0110 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 8.000 $ 1,200.00

(OBJECT MARKER (RIGHT) $150.000 
  
61003-3256-94 0100 0120 713-16.21 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 600.00 

(OBJECT MARKER (LEFT) $150.000 
  
61003-3256-94 0100 0130 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 1.000 $ 200.00 

(STOP SIGN, (R1-1) $200.000 
  
61003-3256-94 0100 0140 713-16.23 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

(CHEVRON SIGN, (W1-8) $210.000 
  
61003-3256-94 0100 0150 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 788.000 0.000 $ 0.00 805.000 $ 8,452.50

$10.500 
  
61003-4256-04 0100 0060 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 120.000 0.000 $ 0.00 134.111 $ 2,346.94

$17.500 
  
61003-4256-04 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 420.000 0.000 $ 0.00 387.000 $ 3,483.00

$9.000 
  
61003-4256-04 0100 0080 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 4.000 0.000 $ 0.00 3.000 $ 405.00 

$135.000 
  
61003-4256-04 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 48.000 0.000 $ 0.00 7.915 $ 4,749.00

$600.000 
  
61003-4256-04 0100 0100 716-08.04 REMOVAL OF PAVEMENT MARKING (CHANNELIZATION STRIPING) S.Y. 60.000 0.000 $ 0.00 30.444 $ 319.66 

$10.500 
  
61003-4256-04 0100 0110 716-08.06 REMOVAL OF PAVEMENT MARKING (TURN LANE ARROW) EACH 4.000 0.000 $ 0.00 3.000 $ 164.85 

$54.950 
  
61003-4256-04 0100 0115 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 25.000 0.000 $ 0.00 41.910 $ 92,202.00

$2,200.000 
  
61003-3256-94 0100 0160 716-13.02 SPRAY THERMO PVMT MRKNG (60 mil) (6IN LINE) L.M. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$2,500.000 
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61003-4256-04 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 36,007.00
$36,007.000 

  

9/16/2013


