
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/25/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNK108 Estimate Number: 0004 Pay Period: 10/01/2011
to: 10/02/2011

Contract Location: Time Allowed: 35.0 days
THE RESURFACING (THIN MIX OVERLAY) ON SR-111 BEGINNING AT Time Charged: 32.0 days

Elapsed Calendar Days: 32.0 days
Percent Time: 91.43 %
Percent Complete ($) 135.65 %
Percent Behind: - %

Contractor: Date Let: 04/01/2011
HIGHWAYS, INC. Date Awarded: 04/13/2011
PO Box 96 Date Contract Executed: 04/26/2011
Brentwood, TN 37024 Date Notice to Proceed: 07/25/2011
Phone: Date Work Began: 07/25/2011

Date to be Completed: 08/28/2011
Date Time Stopped: 08/25/2011
Date Accepted: 08/30/2011

Estimate Paid: NO 

Counties:
PICKETT 

Project Number BID PCT Fed State Project Number Description 1
69002-3250-94 5.84 STP/HSIP-NHE-111(80) FROM PENDERGRASS/SMYRNA RD TO NORTH OF SR-295
69002-8250-14 94.16 STP/HSIP-NHE-111(80) FROM PENDERGRASS/SMYRNA RD TO NORTH OF SR-295

Current Contract Amount $ 482,927.00 
Original Contract Amount $ 482,927.00 

Total to Date Prev to Date This Estimate
Participating $ 676,832.04 $ 676,080.72 $ 751.32 

Total Earnings $ 676,832.04 $ 676,080.72 $ 751.32 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 676,832.04 $ 676,080.72 $ 751.32 

9/25/2013



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 676,832.04 $ 676,080.72 $ 751.32 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 676,832.04 $ 676,080.72 $ 751.32 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
69002-3250-94 0100 9002 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
69002-8250-14 0100 9003 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
69002-3250-94 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
69002-8250-14 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
69002-3250-94 0100 9006 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
69002-8250-14 0100 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 30,328.110 $ 30,328.11 

  
69002-3250-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 60.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
69002-8250-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 900.000 0.000 $ 0.00 939.730 $ 16,915.14

$18.000 
  
69002-8250-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 22.000 0.000 $ 0.00 28.710 $ 12,919.50

$450.000 
  
69002-8250-14 0100 0030 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 4,100.000 0.000 $ 0.00 5,810.650 $ 487,513.54
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(PG64-22) $83.900 
  
69002-8250-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -10,015.940 $ -10,015.94 

  
69002-8250-14 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 751.500 $ 751.50 751.500 $ 751.50 

$1.000 
0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,990.500 $ 4,990.50 

  
69002-3250-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 4.700 0.000 $ 0.00 4.700 $ 1,410.00

$300.000 
  
69002-8250-14 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 57,000.000 0.000 $ 0.00 64,707.000 $ 32,353.50

$0.500 
  
69002-3250-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 113.000 0.000 $ 0.00 112.500 $ 2,025.00

$18.000 
  
69002-3250-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.000 
  
69002-3250-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 6,300.00

$2,100.000 
  
69002-3250-94 0100 0050 706-01 GUARDRAIL REMOVED L.F. 288.000 0.000 $ 0.00 237.500 $ 118.75 

$0.500 
  
69002-8250-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 7,000.00

$7,000.000 
  
69002-3250-94 0100 0060 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
69002-3250-94 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
69002-8250-14 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 624.000 0.000 $ 0.00 739.500 $ 4,437.00

$6.000 
  
69002-8250-14 0100 0070 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 225.000 -0.008 $ -0.18 390.645 $ 8,984.84

$23.000 
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69002-8250-14 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 200.000 0.000 $ 0.00 233.000 $ 3,495.00

$15.000 
  
69002-8250-14 0100 0090 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 6.000 0.000 $ 0.00 6.000 $ 900.00 

$150.000 
  
69002-3250-94 0100 0080 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 96.000 0.000 $ 0.00 30.000 $ 450.00 

$15.000 
  
69002-8250-14 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 16.000 0.000 $ 0.00 28.057 $ 22,445.60

$800.000 
  
69002-3250-94 0100 0085 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 6.300 0.000 $ 0.00 6.613 $ 16,532.50

$2,500.000 
  
69002-8250-14 0100 0105 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 5.400 0.000 $ 0.00 6.791 $ 16,977.50

$2,500.000 
  
69002-8250-14 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  

Project Number: 69002-8250-14 Project Current Amount $ 751.32 
Contract Current Amount $ 751.32 

9/25/2013


