
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/14/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNK111 Estimate Number: 0003 Pay Period: 06/25/2011
to: 06/25/2011

Contract Location: Time Allowed: 129.0 days
THE RESURFACING (THIN MIX OVERLAY) ON SR-92 BEGINNING Time Charged: 31.0 days

Elapsed Calendar Days: 31.0 days
Percent Time: 24.03 %
Percent Complete ($) 77.61 %
Percent Behind: - %

Contractor: Date Let: 04/01/2011
APAC-ATLANTIC, INC. Date Awarded: 04/13/2011
PO Box 6390 Date Contract Executed: 05/04/2011
Knoxville, TN 37914 Date Notice to Proceed: 05/25/2011
Phone: Date Work Began: 06/02/2011

Date to be Completed: 09/30/2011
Date Time Stopped: 06/24/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
JEFFERSON 

Project Number BID PCT Fed State Project Number Description 1
45012-3246-94 19.87 STP/HSIP-92(16) From: L.M. 15.87 To: L.M.18.33
45012-8246-14 80.13 STP/HSIP-92(16) From: L.M. 15.87 To: L.M.18.33

Current Contract Amount $ 365,305.65 
Original Contract Amount $ 365,305.65 

Total to Date Prev to Date This Estimate
Participating $ 307,003.46 $ 300,757.83 $ 6,245.63 

Total Earnings $ 307,003.46 $ 300,757.83 $ 6,245.63 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 307,003.46 $ 300,757.83 $ 6,245.63 

8/14/2012



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 307,003.46 $ 300,757.83 $ 6,245.63 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 307,003.46 $ 300,757.83 $ 6,245.63 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
45012-3246-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
45012-8246-14 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
45012-3246-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45012-8246-14 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

45012-3246-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

45012-8246-14 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 15,253.930 $ 15,253.93 

  

45012-8246-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 59.000 0.000 $ 0.00 0.000 $ 0.00 

$450.000 
  
45012-8246-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

45012-8246-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
45012-8246-14 0100 0020 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 49.000 0.000 $ 0.00 0.000 $ 0.00 

$73.350 
  
45012-8246-14 0100 0030 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 2,955.000 0.000 $ 0.00 2,869.070 $ 205,999.23

(PG64-22) $71.800 
  

45012-8246-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,843.990 $ 6,843.99 

  
45012-8246-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45012-8246-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 2,914.500 $ 2,914.50 2,914.500 $ 2,914.50

$1.000 
  

45012-8246-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
45012-3246-94 0100 0010 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 3,800.000 0.000 $ 0.00 1,735.500 $ 32,557.98

$18.760 
  
45012-8246-14 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
45012-8246-14 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 915.000 0.000 $ 0.00 976.500 $ 3,417.75

$3.500 
  
45012-8246-14 0100 0060 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
45012-3246-94 0100 0020 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 28.000 0.000 $ 0.00 20.000 $ 800.00 

$40.000 
  

45012-3246-94 0100 0030 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 28.000 0.000 $ 0.00 28.000 $ 168.00 

$6.000 
  

PLASTIC PAVEMENT MARKING (CROSS-
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45012-8246-14 0100 0070 716-02.03 WALK) L.F. 254.000 0.000 $ 0.00 252.000 $ 1,512.00
$6.000 

  
45012-8246-14 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 200.000 0.000 $ 0.00 339.000 $ 2,356.05

$6.950 
  

45012-8246-14 0100 0090 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 30.000 0.000 $ 0.00 25.000 $ 2,500.00

$100.000 
  

45012-8246-14 0100 0100 716-03.01 PLASTIC WORD PAVEMENT MARKING 
(ONLY) EACH 4.000 0.000 $ 0.00 4.000 $ 500.00 

$125.000 
  

45012-8246-14 0100 0110 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-
TURN ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 375.00 

$125.000 
  
45012-8246-14 0100 0120 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 1.000 4.935 $ 3,331.13 4.935 $ 3,331.13

$675.000 
  

45012-8246-14 0100 0130 716-12.01 ENHANCED FLATLINE THERMO PVMT 
MRKNG (4IN LINE) L.M. 12.000 0.000 $ 0.00 7.578 $ 19,323.90

$2,550.000 
  
45012-8246-14 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,150.00

$6,150.000 
  

Project Number: 45012-8246-14 Project Current Amount $ 6,245.63
Contract Current Amount $ 6,245.63 

8/14/2012


