
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 12/09/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNK112 Estimate Number: 0003 Pay Period: 11/01/2011
to: 03/12/2012

Contract Location: Time Allowed: 35.0 days
THE RESURFACING (THIN MIX OVERLAY) ON US 127 (SR 28) FROM Time Charged: 35.0 days

Elapsed Calendar Days: 35.0 days
Percent Time: 100.00 %
Percent Complete ($) 92.70 %
Percent Behind: 7.30 %

Contractor: Date Let: 04/01/2011
ROGERS GROUP, INC. Date Awarded: 04/13/2011
PO Box 25250 Date Contract Executed: 05/04/2011
Nashville, TN 37202 Date Notice to Proceed: 08/27/2011
Phone: Date Work Began: 09/07/2011

Date to be Completed: 09/30/2011
Date Time Stopped: 09/30/2011
Date Accepted: 10/03/2011

Estimate Paid: NO 

Counties:
FENTRESS 

Project Number BID PCT Fed State Project Number Description 1
25001-3296-94 10.28 STP/HSIP-28(43) From South of Old SR-28 (US-127)(LT) To North of SR-52
25001-8296-14 89.72 STP/HSIP-28(43) From South of Old SR-28 (US-127)(LT) To North of SR-52

Current Contract Amount $ 747,005.55 
Original Contract Amount $ 747,005.55 

Total to Date Prev to Date This Estimate
Participating $ 702,750.54 $ 702,750.54 $ 0.00 

Total Earnings $ 702,750.54 $ 702,750.54 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 702,750.54 $ 702,750.54 $ 0.00 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 702,750.54 $ 702,750.54 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 702,750.54 $ 702,750.54 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
25001-3296-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
25001-8296-14 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
25001-3296-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25001-8296-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25001-3296-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25001-8296-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 21,121.760 $ 21,121.76 

  
25001-3296-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 100.000 0.000 $ 0.00 106.080 $ 3,394.56

$32.000 
  
25001-8296-14 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 50.000 0.000 $ 0.00 0.000 $ 0.00 

$32.000 
  
25001-8296-14 0100 0020 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 200.000 0.000 $ 0.00 0.000 $ 0.00 

$78.000 
  
25001-8296-14 0100 9001 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
25001-8296-14 0100 9002 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25001-8296-14 0100 9003 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25001-8296-14 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 28.000 0.000 $ 0.00 23.470 $ 11,148.25

$475.000 
  
25001-8296-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25001-8296-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25001-8296-14 0100 0040 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 5,626.000 0.000 $ 0.00 5,159.340 $ 459,181.26

(PG64-22) $89.000 
  
25001-8296-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -11,491.210 $ -11,491.21 

  
25001-3296-94 0100 9007 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25001-8296-14 0100 9008 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25001-8296-14 0100 9016 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
25001-3296-94 0100 0020 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 5.900 0.000 $ 0.00 5.504 $ 2,917.12

$530.000 
  
25001-3296-94 0100 0030 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 4.400 0.000 $ 0.00 1.277 $ 676.81 

$530.000 
  
25001-8296-14 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 88,317.000 0.000 $ 0.00 88,152.960 $ 79,337.66

$0.900 
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25001-3296-94 0100 9015 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 78.000 $ 2,864.16
$36.720 

  
25001-3296-94 0100 0040 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 100.000 0.000 $ 0.00 0.000 $ 0.00 

$18.360 
  
25001-3296-94 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$27.540 
  
25001-3296-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 6.000 0.000 $ 0.00 0.000 $ 0.00 

$2,142.000 
  
25001-3296-94 0100 0060 705-04.29 C-A-T CRASH CUSHION ATTENUATING TERMINAL EACH 2.000 0.000 $ 0.00 2.000 $ 9,792.00

$4,896.000 
  
25001-3296-94 0100 0070 705-04.50 PORTABLE BARRIER RAIL DELINEATOR EACH 20.000 0.000 $ 0.00 20.000 $ 244.80 

$12.240 
  
25001-3296-94 0100 0080 706-01 GUARDRAIL REMOVED L.F. 500.000 0.000 $ 0.00 125.000 $ 255.00 

$2.040 
  
25001-8296-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,000.00

$9,000.000 
  
25001-3296-94 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$5.100 
  
25001-3296-94 0100 0100 712-05.01 WARNING LIGHTS (TYPE A) EACH 10.000 0.000 $ 0.00 0.000 $ 0.00 

$5.100 
  
25001-8296-14 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 457.000 0.000 $ 0.00 646.500 $ 3,135.53

$4.850 
  
25001-8296-14 0100 0080 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$750.000 
  
25001-3296-94 0100 0110 713-16.20 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 3.000 $ 535.50 

(RIGHT LANE ENDS SYMBOL, POST AND INS $178.500 
  
25001-3296-94 0100 0120 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 446.000 0.000 $ 0.00 475.000 $ 13,300.00

$28.000 
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25001-8296-14 0100 0090 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 760.000 0.000 $ 0.00 1,145.737 $ 22,914.74
$20.000 

  
25001-8296-14 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 195.000 0.000 $ 0.00 182.000 $ 2,730.00

$15.000 
  
25001-8296-14 0100 0110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 10.000 0.000 $ 0.00 10.000 $ 1,300.00

$130.000 
  
25001-3296-94 0100 0130 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 2.000 0.000 $ 0.00 2.000 $ 800.00 

$400.000 
  
25001-3296-94 0100 0140 716-04.12 PLASTIC PAVEMENT MARKING (YIELD LINE) S.F. 50.000 0.000 $ 0.00 126.000 $ 1,260.00

$10.000 
  
25001-3296-94 0100 0150 716-04.16 PLASTIC PAVEMENT MARKING (NOISE STRIP) L.F. 360.000 0.000 $ 0.00 348.000 $ 5,220.00

$15.000 
  
25001-8296-14 0100 0115 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 24.000 0.000 $ 0.00 36.936 $ 22,161.60

$600.000 
  
25001-3296-94 0100 0165 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 10.000 0.000 $ 0.00 7.968 $ 17,529.60

$2,200.000 
  
25001-8296-14 0100 0125 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 2.000 0.000 $ 0.00 6.737 $ 14,821.40

$2,200.000 
  
25001-8296-14 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,600.00

$8,600.000 
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