
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/06/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070013072 Vendor Name: TINSLEY ASPHALT, LLC

Contract ID: CNK114 Estimate Number: 0005 Pay Period: 03/21/2013
to: 05/17/2013

Contract Location: Time Allowed: 35.0 days
RESURFACING (THIN MIX OVERLAY) ON US 70S (SR 1) AND ON SR 53 Time Charged: 33.0 days

Elapsed Calendar Days: 33.0 days
Percent Time: 94.29 %
Percent Complete ($) 105.80 %
Percent Behind: - %

Contractor: Date Let: 04/01/2011
TINSLEY ASPHALT, LLC Date Awarded: 04/13/2011
303 Ake Street Date Contract Executed: 04/26/2011
Estill Springs, TN 37330 Date Notice to Proceed: 07/18/2011
Phone: Date Work Began: 07/18/2011

Date to be Completed: 08/21/2011
Date Time Stopped: 08/19/2011
Date Accepted: 08/29/2011

Estimate Paid: NO 

Counties:
CANNON 

Project Number BID PCT Fed State Project Number Description 1
08001-3242-94 1.44 HSIP-NHE-1(271) From West of Bragg Street To End of Three Lane Section
08001-4242-04 45.03 N/A From West of Bragg Street To End of Three Lane Section
08003-3212-94 3.04 HSIP-53(39) From Sugartree Knob Road To DeKalb County Line
08003-4212-04 50.49 N/A From Sugartree Knob Road To DeKalb County Line

Current Contract Amount $ 783,545.20 
Original Contract Amount $ 783,545.20 

Total to Date Prev to Date This Estimate
Participating $ 859,329.56 $ 859,329.56 $ 0.00 

Total Earnings $ 859,329.56 $ 859,329.56 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 859,329.56 $ 859,329.56 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 859,329.56 $ 859,329.56 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 859,329.56 $ 859,329.56 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
08001-3242-94 0100 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
08001-4242-04 0100 9022 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
08003-3212-94 0100 9023 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
08003-4212-04 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
08001-3242-94 0100 9013 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08001-4242-04 0100 9014 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08003-3212-94 0100 9015 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08003-4212-04 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08001-3242-94 0100 9017 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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08001-4242-04 0100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

0100 9018 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 16,239.240 $ 16,239.24 
  
08003-3212-94 0100 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08003-4212-04 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9020 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 17,760.890 $ 17,760.89 

  
08001-4242-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 1,440.000 0.000 $ 0.00 144.180 $ 2,066.10

$14.330 
  
08003-4212-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 800.000 0.000 $ 0.00 0.000 $ 0.00 

$14.330 
  
08001-4242-04 0100 0015 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 100.000 0.000 $ 0.00 20.130 $ 1,092.05

$54.250 
  
08003-4212-04 0100 0015 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-HM) GRADING B-M2 TON 100.000 0.000 $ 0.00 0.000 $ 0.00 

$54.250 
  
08001-4242-04 0100 9007 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -34.590 $ -34.59 

  
08003-4212-04 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08001-4242-04 0100 9008 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08003-4212-04 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08001-4242-04 0100 9009 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08003-4212-04 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

1/6/2014



08001-4242-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 10.000 0.000 $ 0.00 12.070 $ 6,035.00
$500.000 

  
08003-4212-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 12.000 0.000 $ 0.00 16.680 $ 8,340.00

$500.000 
  
08001-4242-04 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08003-4212-04 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08001-4242-04 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08003-4212-04 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
08001-4242-04 0100 0040 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 2,966.000 0.000 $ 0.00 3,721.160 $ 243,177.81

(PG64-22) $65.350 
  
08003-4212-04 0100 0040 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 3,675.000 0.000 $ 0.00 4,066.310 $ 265,733.36

(PG64-22) $65.350 
  
08001-4242-04 0100 9001 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 8,524.880 $ 8,524.88 

  
08003-4212-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -11,643.230 $ -11,643.23 

  
08001-3242-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 3.100 0.000 $ 0.00 3.702 $ 2,961.60

$800.000 
  
08003-3212-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 3.100 0.000 $ 0.00 8.601 $ 6,880.80

$800.000 
  
08001-4242-04 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 70,627.000 0.000 $ 0.00 64,780.000 $ 51,824.00

$0.800 
  
08003-4212-04 0100 0050 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 87,509.000 0.000 $ 0.00 86,613.330 $ 69,290.66
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$0.800 
  
08003-3212-94 0100 0020 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 48.000 0.000 $ 0.00 50.000 $ 850.00 

$17.000 
  
08003-3212-94 0100 9012 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.500 
  
08003-3212-94 0100 0030 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$650.000 
  
08003-3212-94 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 4.000 0.000 $ 0.00 5.000 $ 11,000.00

$2,200.000 
  
08001-4242-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,600.00

$3,600.000 
  
08003-4212-04 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,400.00

$6,400.000 
  
08001-4242-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 1,270.000 0.000 $ 0.00 560.000 $ 2,800.00

$5.000 
  
08003-4212-04 0100 0070 712-06 SIGNS (CONSTRUCTION) S.F. 1,102.000 0.000 $ 0.00 604.500 $ 3,022.50

$5.000 
  
08003-3212-94 0100 0050 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 413.000 0.000 $ 0.00 415.000 $ 2,261.75

$5.450 
  
08001-4242-04 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 540.000 0.000 $ 0.00 479.000 $ 4,071.50

$8.500 
  
08003-4212-04 0100 0080 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 75.000 0.000 $ 0.00 57.000 $ 484.50 

$8.500 
  
08001-4242-04 0100 0090 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 9.000 0.000 $ 0.00 15.000 $ 1,500.00

$100.000 
  
08001-4242-04 0100 0100 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 192.000 0.000 $ 0.00 195.000 $ 3,900.00

$20.000 
  
08001-4242-04 0100 0110 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 
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$350.000 
  
08003-4212-04 0100 0090 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP AHEAD) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
08001-4242-04 0100 0120 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT ARROW) EACH 2.000 0.000 $ 0.00 2.000 $ 200.00 

$100.000 
  
08001-4242-04 0100 0130 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 21.000 0.000 $ 0.00 20.552 $ 10,276.00

$500.000 
  
08003-4212-04 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 36.000 0.000 $ 0.00 53.687 $ 26,843.50

$500.000 
  
08001-3242-94 0100 0015 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 4.200 0.000 $ 0.00 7.544 $ 15,842.40

$2,100.000 
  
08001-4242-04 0100 0133 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 10.400 0.000 $ 0.00 6.950 $ 14,595.00

$2,100.000 
  
08003-3212-94 0100 0055 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 4.200 0.000 $ 0.00 12.029 $ 25,260.90

$2,100.000 
  
08003-4212-04 0100 0105 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 12.300 0.000 $ 0.00 10.967 $ 23,030.70

$2,100.000 
  
08001-4242-04 0100 0137 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 300.000 0.000 $ 0.00 0.000 $ 0.00 

$0.500 
  
08001-4242-04 0100 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 3,276.00

$3,276.000 
  
08003-4212-04 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,824.00

$5,824.000 
  
08001-4242-04 0100 0170 730-03.21 INSTALL PULL BOX (TYPE B) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
08001-4242-04 0100 0180 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 12.000 0.000 $ 0.00 4.000 $ 32.00 

$8.000 
  
08001-4242-04 0100 0190 730-14.02 SAW SLOT L.F. 3,250.000 0.000 $ 0.00 1,419.000 $ 3,902.25
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$2.750 
  
08001-4242-04 0100 0200 730-14.03 LOOP WIRE L.F. 13,000.000 0.000 $ 0.00 3,616.000 $ 1,808.00

$0.500 
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