
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/05/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070013072 Vendor Name: TINSLEY ASPHALT, LLC

Contract ID: CNK115 Estimate Number: 0004 Pay Period: 10/20/2011
to: 10/21/2011

Contract Location: Time Allowed: 55.0 days
THE RESURFACING ON SR 55 FROM MITCHELL BOULEVARD (LM 3.45) Time Charged: 55.0 days

Elapsed Calendar Days: 55.0 days
Percent Time: 100.00 %
Percent Complete ($) 97.99 %
Percent Behind: 2.01 %

Contractor: Date Let: 04/01/2011
TINSLEY ASPHALT, LLC Date Awarded: 04/13/2011
303 Ake Street Date Contract Executed: 04/26/2011
Estill Springs, TN 37330 Date Notice to Proceed: 08/07/2011
Phone: Date Work Began: 08/16/2011

Date to be Completed: 09/30/2011
Date Time Stopped: 09/30/2011
Date Accepted: 11/18/2011

Estimate Paid: NO 

Counties:
COFFEE 

Project Number BID PCT Fed State Project Number Description 1
16009-3234-94 6.82 STP/HSIP-NHE-55(14) From Grade Crossing @AEDC Rd. To 3.9 Miles North of Grade
16009-8234-14 93.18 STP/HSIP-NHE-55(14) From Grade Crossing @AEDC Rd. To 3.9 Miles North of Grade

Current Contract Amount $ 1,088,178.52 
Original Contract Amount $ 1,088,178.52 

Total to Date Prev to Date This Estimate
Participating $ 1,070,545.87 $ 1,070,545.87 $ 0.00 

Total Earnings $ 1,070,545.87 $ 1,070,545.87 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,070,545.87 $ 1,070,545.87 $ 0.00 

5/5/2014



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,070,545.87 $ 1,070,545.87 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,070,545.87 $ 1,070,545.87 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
16009-3234-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
16009-8234-14 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
16009-3234-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16009-8234-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16009-3234-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16009-8234-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 47,449.150 $ 47,449.15 

  
16009-3234-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 50.000 0.000 $ 0.00 23.300 $ 279.60 

$12.000 
  
16009-8234-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 27.000 0.000 $ 0.00 28.000 $ 14,000.00

$500.000 
  
16009-8234-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16009-8234-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  
16009-8234-14 0100 0025 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 2,688.000 0.000 $ 0.00 2,646.740 $ 146,708.80

$55.430 
  
16009-8234-14 0100 0020 411-02.10 ACS MIX(PG70-22) GRADING D TON 10,880.000 0.000 $ 0.00 10,875.040 $ 742,221.48

$68.250 
  
16009-8234-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -43,227.400 $ -43,227.40 

  
16009-3234-94 0100 9007 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16009-8234-14 0100 9008 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16009-8234-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16009-8234-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16009-8234-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16009-3234-94 0100 0020 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN WIDTH) L.M. 7.800 0.000 $ 0.00 7.344 $ 3,157.92

$430.000 
  
16009-3234-94 0100 0030 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 5.900 0.000 $ 0.00 6.360 $ 2,734.80

$430.000 
  
16009-8234-14 0100 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 174,261.000 0.000 $ 0.00 104,859.340 $ 39,846.55

$0.380 
  
16009-3234-94 0100 0040 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 50.000 0.000 $ 0.00 0.000 $ 0.00 

$17.000 
  
16009-3234-94 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.500 
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16009-3234-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 1.000 0.000 $ 0.00 1.000 $ 2,300.00
$2,300.000 

  
16009-8234-14 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 4,000.00

$4,000.000 
  
16009-3234-94 0100 0060 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 2.000 0.000 $ 0.00 135.000 $ 6,075.00

$45.000 
  
16009-3234-94 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 2.000 0.000 $ 0.00 75.000 $ 3,375.00

$45.000 
  
16009-8234-14 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 1,509.000 0.000 $ 0.00 1,310.000 $ 6,550.00

$5.000 
  
16009-8234-14 0100 0060 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,000.00

$500.000 
  
16009-8234-14 0100 0070 713-02.04 DELINEATOR (MILE MARKER) & STEEL POST EACH 8.000 0.000 $ 0.00 8.000 $ 1,000.00

$125.000 
  
16009-3234-94 0100 0080 713-16.05 RAILROAD CROSS-BUCK SIGN & SUPPORT EACH 18.000 0.000 $ 0.00 18.000 $ 2,520.00

$140.000 
  
16009-3234-94 0100 0090 713-16.09 RAILROAD ADVANCE WARNING SIGN AND SUPPORT EACH 18.000 0.000 $ 0.00 17.000 $ 2,380.00

$140.000 
  
16009-3234-94 0100 0100 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 560.00 

(RR ADVANCE WARNING @ "T" INTERSECTIO $140.000 
  
16009-3234-94 0100 0110 713-16.21 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 280.00 

(YIELD SIGN) $140.000 
  
16009-3234-94 0100 0120 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 280.00 

(DO NOT STOP ON TRACK (R8-8) $140.000 
  
16009-3234-94 0100 0130 716-01.10 SNOWPLOWABLE REFLECTIVE MARKER EACH 760.000 0.000 $ 0.00 690.000 $ 18,457.50

$26.750 
  
16009-3234-94 0100 0140 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE MARKER EACH 760.000 0.000 $ 0.00 760.000 $ 1,520.00

$2.000 
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16009-8234-14 0100 0080 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 110.000 0.000 $ 0.00 43.222 $ 432.22 
$10.000 

  
16009-8234-14 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 100.000 0.000 $ 0.00 216.000 $ 2,160.00

$10.000 
  
16009-8234-14 0100 0100 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 26.000 0.000 $ 0.00 25.000 $ 2,500.00

$100.000 
  
16009-8234-14 0100 0110 716-02.07 PLASTIC PAVEMENT MARKING (24" BARRIER LINE) L.F. 100.000 0.000 $ 0.00 81.000 $ 486.00 

$6.000 
  
16009-3234-94 0100 0150 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 16.000 0.000 $ 0.00 18.000 $ 6,300.00

$350.000 
  
16009-8234-14 0100 0120 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 21.500 0.000 $ 0.00 27.488 $ 13,744.00

$500.000 
  
16009-3234-94 0100 0155 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 15.600 0.000 $ 0.00 10.518 $ 20,773.05

$1,975.000 
  
16009-8234-14 0100 0125 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 3.900 0.000 $ 0.00 8.092 $ 15,981.70

$1,975.000 
  
16009-8234-14 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00

$2,000.000 
  
16009-8234-14 0100 0150 730-03.21 INSTALL PULL BOX (TYPE B) EACH 2.000 0.000 $ 0.00 2.000 $ 600.00 

$300.000 
  
16009-8234-14 0100 0160 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 20.000 0.000 $ 0.00 35.000 $ 280.00 

$8.000 
  
16009-8234-14 0100 0170 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 65.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
16009-8234-14 0100 0180 730-14.01 SHIELDED DETECTOR CABLE L.F. 145.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
16009-8234-14 0100 0190 730-14.02 SAW SLOT L.F. 300.000 0.000 $ 0.00 389.000 $ 972.50 

$2.500 
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16009-8234-14 0100 0200 730-14.03 LOOP WIRE L.F. 1,080.000 0.000 $ 0.00 1,696.000 $ 848.00 
$0.500 
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