
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/20/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070013072 Vendor Name: TINSLEY ASPHALT, LLC

Contract ID: CNK119 Estimate Number: 0005 Pay Period: 07/15/2011
to: 07/16/2012

Contract Location: Time Allowed: 35.0 days
THE RESURFACING ON US 41 (SR-150) FROM THE MARION COUNTY Time Charged: 35.0 days

Elapsed Calendar Days: 35.0 days
Percent Time: 100.00 %
Percent Complete ($) 95.57 %
Percent Behind: 4.43 %

Contractor: Date Let: 04/01/2011
TINSLEY ASPHALT, LLC Date Awarded: 04/13/2011
303 Ake Street Date Contract Executed: 04/26/2011
Estill Springs, TN 37330 Date Notice to Proceed: 05/27/2011
Phone: Date Work Began: 05/27/2011

Date to be Completed: 06/30/2011
Date Time Stopped: 06/30/2011
Date Accepted: 07/20/2011

Estimate Paid: NO 

Counties:
GRUNDY 
MARION 

Project Number BID PCT Fed State Project Number Description 1
31008-3208-94 1.96 HSIP-150(6) From Marion County Line To SR-56 (RT)
31008-4208-04 50.21 N/A From Marion County Line To SR-56 (RT)
58015-3214-94 2.48 HSIP-150(7) From Near Nelson Road To Grundy County Line
58015-4214-04 45.35 N/A From Near Nelson Road To Grundy County Line

Current Contract Amount $ 816,253.79 
Original Contract Amount $ 816,253.79 

Total to Date Prev to Date This Estimate
Participating $ 796,778.21 $ 796,778.21 $ 0.00 

Total Earnings $ 796,778.21 $ 796,778.21 $ 0.00 

8/20/2013



 
 

 
 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 796,778.21 $ 796,778.21 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 796,778.21 $ 796,778.21 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 796,778.21 $ 796,778.21 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
31008-3208-94 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
31008-4208-04 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
58015-3214-94 0100 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
58015-4214-04 0100 9027 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
31008-3208-94 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
31008-4208-04 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
58015-3214-94 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
58015-4214-04 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

31008-3208-94 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  

31008-4208-04 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 750.640 $ 750.64 

$1.000 
0100 9021 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 23,986.380 $ 23,986.38 

  

58015-3214-94 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

58015-4214-04 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9023 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 25,112.870 $ 25,112.87 

  

31008-4208-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 2,446.000 0.000 $ 0.00 618.650 $ 8,351.78

$13.500 
  

58015-4214-04 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,568.000 0.000 $ 0.00 1,306.690 $ 17,640.32

$13.500 
  
31008-4208-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 12.000 0.000 $ 0.00 11.248 $ 5,624.00

$500.000 
  
58015-4214-04 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 12.000 0.000 $ 0.00 8.437 $ 4,218.50

$500.000 
  
31008-4208-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
58015-4214-04 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

31008-4208-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

58015-4214-04 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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31008-4208-04 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 4,580.000 0.000 $ 0.00 4,539.060 $ 287,231.72
$63.280 

  
58015-4214-04 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 4,439.000 0.000 $ 0.00 4,571.990 $ 289,315.53

$63.280 
  

31008-4208-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -16,237.360 $ -16,237.36 

  

58015-4214-04 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -16,359.320 $ -16,359.32 

  
31008-3208-94 0100 9012 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
31008-4208-04 0100 9013 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
58015-3214-94 0100 9014 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
58015-4214-04 0100 9015 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
31008-4208-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
58015-4214-04 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
31008-4208-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
58015-4214-04 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

31008-4208-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  

58015-4214-04 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

31008-3208-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 4.600 0.000 $ 0.00 2.829 $ 1,386.21

$490.000 
  

58015-3214-94 0100 0010 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 5.900 0.000 $ 0.00 5.979 $ 2,929.71

$490.000 
  
31008-4208-04 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 55,375.000 0.000 $ 0.00 50,655.020 $ 28,873.36

$0.570 
  
58015-4214-04 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 55,616.000 0.000 $ 0.00 56,693.330 $ 32,315.20

$0.570 
  
31008-4208-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,080.00

$3,080.000 
  
58015-4214-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 3,920.00

$3,920.000 
  
31008-4208-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 731.000 0.000 $ 0.00 459.000 $ 2,754.00

$6.000 
  
58015-4214-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 375.000 0.000 $ 0.00 319.500 $ 1,917.00

$6.000 
  

31008-3208-94 0100 0020 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 229.000 0.000 $ 0.00 233.000 $ 1,211.60

$5.200 
  

58015-3214-94 0100 0020 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 262.000 0.000 $ 0.00 263.000 $ 1,367.60

$5.200 
  

31008-3208-94 0100 0030 716-01.12 RAISED PVMT MARKERS (MONO-
DIRECTIONAL) (1 COLOR LENS) EACH 32.000 0.000 $ 0.00 25.000 $ 130.00 

$5.200 
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31008-4208-04 0100 0070 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 320.000 0.000 $ 0.00 320.000 $ 3,200.00

$10.000 
  

31008-4208-04 0100 0080 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 240.000 0.000 $ 0.00 29.778 $ 431.78 

$14.500 
  
31008-4208-04 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 548.000 0.000 $ 0.00 454.000 $ 4,540.00

$10.000 
  
58015-4214-04 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 120.000 0.000 $ 0.00 129.000 $ 1,290.00

$10.000 
  

31008-4208-04 0100 0100 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 7.000 0.000 $ 0.00 5.000 $ 500.00 

$100.000 
  

31008-4208-04 0100 0110 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-
TURN ARROW) EACH 2.000 0.000 $ 0.00 1.000 $ 100.00 

$100.000 
  
31008-4208-04 0100 0120 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 19.600 0.000 $ 0.00 19.132 $ 9,566.00

$500.000 
  
58015-4214-04 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 18.800 0.000 $ 0.00 17.251 $ 8,625.50

$500.000 
  

31008-3208-94 0100 0125 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 6.100 0.000 $ 0.00 5.853 $ 11,852.33

$2,025.000 
  

31008-4208-04 0100 0125 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 7.500 0.000 $ 0.00 5.707 $ 11,556.68

$2,025.000 
  

58015-3214-94 0100 0125 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 7.900 0.000 $ 0.00 8.117 $ 16,436.93

$2,025.000 
  

58015-4214-04 0100 0125 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 5.500 0.000 $ 0.00 6.050 $ 12,251.25

$2,025.000 
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31008-4208-04 0100 0140 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 1,980.00
$1,980.000 

  
58015-4214-04 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,520.00

$2,520.000 
  
31008-4208-04 0100 0150 730-14.02 SAW SLOT L.F. 448.000 0.000 $ 0.00 599.000 $ 1,797.00

$3.000 
  
31008-4208-04 0100 0160 730-14.03 LOOP WIRE L.F. 1,196.000 0.000 $ 0.00 1,222.000 $ 611.00 

$0.500 
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