
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/28/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNK120 Estimate Number: 0003 Pay Period: 07/22/2011
to: 10/22/2012

Contract Location: Time Allowed: 127.0 days
THE RESURFACING ON SR 32 BEGINNING AT Y ROAD (LM 5.27) Time Charged: 75.0 days

Elapsed Calendar Days: 75.0 days
Percent Time: 59.06 %
Percent Complete ($) 98.28 %
Percent Behind: - %

Contractor: Date Let: 04/01/2011
ROGERS GROUP, INC. Date Awarded: 04/13/2011
PO Box 25250 Date Contract Executed: 05/06/2011
Nashville, TN 37202 Date Notice to Proceed: 05/27/2011
Phone: Date Work Began: 07/01/2011

Date to be Completed: 09/30/2011
Date Time Stopped: 08/09/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
CLAIBORNE 

Project Number BID PCT Fed State Project Number Description 1
13002-4256-04 100.00 N/A From: L.M. 5.27 To: L.M.7.47

Current Contract Amount $ 351,681.15 
Original Contract Amount $ 351,681.15 

Total to Date Prev to Date This Estimate
Participating $ 339,796.22 $ 338,750.42 $ 1,045.80 

Total Earnings $ 339,796.22 $ 338,750.42 $ 1,045.80 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 339,796.22 $ 338,750.42 $ 1,045.80 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

11/28/2012



 
 

 
 

Total Adjusted Earnings $ 339,796.22 $ 338,750.42 $ 1,045.80 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 339,796.22 $ 338,750.42 $ 1,045.80 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
13002-4256-04 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
13002-4256-04 0100 0010 208-01 SHOULDERS AND DITCHES L.M. 4.400 0.000 $ 0.00 4.400 $ 4,070.00

$925.000 
  

13002-4256-04 0100 0020 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 728.000 0.000 $ 0.00 785.950 $ 19,570.16

$24.900 
  
13002-4256-04 0100 0030 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 653.000 0.000 $ 0.00 605.130 $ 50,679.64

$83.750 
  
13002-4256-04 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -2,485.720 $ -2,485.72 

  
13002-4256-04 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 495.600 $ 495.60 

  

13002-4256-04 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

13002-4256-04 0100 0040 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 6.000 0.000 $ 0.00 5.850 $ 2,808.00

$480.000 
  
13002-4256-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
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$1.000 
  

13002-4256-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
13002-4256-04 0100 0050 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 220.000 0.000 $ 0.00 202.840 $ 18,661.28

$92.000 
  
13002-4256-04 0100 0060 411-01.10 ACS MIX(PG64-22) GRADING D TON 2,374.000 0.000 $ 0.00 2,408.940 $ 216,322.81

$89.800 
  

13002-4256-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -6,011.550 $ -6,011.55 

  
13002-4256-04 0100 9009 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
13002-4256-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
13002-4256-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 1,045.800 $ 1,045.80 2,023.000 $ 2,023.00 

  

13002-4256-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
13002-4256-04 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,350.00

$6,350.000 
  
13002-4256-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 470.000 0.000 $ 0.00 279.000 $ 1,116.00

$4.000 
  
13002-4256-04 0100 0090 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 140.000 0.000 $ 0.00 35.000 $ 350.00 

$10.000 
  
13002-4256-04 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 13.000 0.000 $ 0.00 8.700 $ 3,915.00

$450.000 
  

11/28/2012



13002-4256-04 0100 0110 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 9.000 0.000 $ 0.00 8.300 $ 12,782.00

$1,540.000 
  
13002-4256-04 0100 0120 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 9,150.00

$9,150.000 
  

Project Number: 13002-4256-04 Project Current Amount $ 1,045.80
Contract Current Amount $ 1,045.80 

11/28/2012


