
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 02/10/2014
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000132202 Vendor Name: S & W CONTRACTING CO., INC.

Contract ID: CNK122 Estimate Number: 0005 Pay Period: 12/08/2011
to: 02/06/2013

Contract Location: Time Allowed: 123.0 days
TRAFFIC CONTROL EQUIPMENT UPGRADE ON VARIOUS ROUTES Time Charged: 235.0 days

Elapsed Calendar Days: 235.0 days
Percent Time: 191.06 %
Percent Complete ($) 83.19 %
Percent Behind: 107.87 %

Contractor: Date Let: 04/01/2011
S & W CONTRACTING CO., INC. Date Awarded: 04/13/2011
952 New Salem Rd Date Contract Executed: 05/10/2011
Murfreesboro, TN 37129 Date Notice to Proceed: 05/31/2011
Phone: Date Work Began: 08/09/2011

Date to be Completed: 09/30/2011
Date Time Stopped: 01/20/2012
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
KNOX 

Project Number BID PCT Fed State Project Number Description 1
47954-3527-54 100.00 CM-9109(139) Traffic Control Equipment Upgrade at Various Locations

Current Contract Amount $ 168,931.70 
Original Contract Amount $ 158,208.95 

Total to Date Prev to Date This Estimate
Participating $ 141,780.39 $ 135,959.75 $ 5,820.64 

Total Earnings $ 141,780.39 $ 135,959.75 $ 5,820.64 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 141,780.39 $ 135,959.75 $ 5,820.64 
Test Report Payment Adjustment $ -381.32 $ -12,264.82 $ 11,883.50 
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Total Adjusted Earnings $ 141,399.07 $ 123,694.93 $ 17,704.14 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 141,399.07 $ 123,694.93 $ 17,704.14 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
47954-3527-54 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 -61.000 $ -15,250.00 -112.000 $ -28,000.00

$250.000 
  
47954-3527-54 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47954-3527-54 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47954-3527-54 0100 0010 202-08.10 REMOVAL OF CURB (DESCRIPTION) L.F. 78.000 0.000 $ 0.00 174.500 $ 12,476.75

(MEDIAN MODIFICATION) $71.500 
  
47954-3527-54 0100 0020 203-01 ROAD & DRAINAGE EXCAVATION (UNCLASSIFIED) C.Y. 60.000 0.000 $ 0.00 31.940 $ 1,245.66

$39.000 
  
47954-3527-54 0100 9005 203-01.03 ROAD & DRAINAGE EXCAVATION (ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$46.800 
  
47954-3527-54 0100 0030 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 45.000 0.000 $ 0.00 131.820 $ 5,140.98

$39.000 
  
47954-3527-54 0100 0040 203-04 PLACING AND SPREADING TOPSOIL C.Y. 20.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  
47954-3527-54 0100 9006 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$58.500 
  
47954-3527-54 0100 0050 209-05 SEDIMENT REMOVAL C.Y. 1.000 0.000 $ 0.00 9.410 $ 3,622.85

$385.000 
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47954-3527-54 0100 0060 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 640.000 0.000 $ 0.00 0.000 $ 0.00 
$3.850 

  
47954-3527-54 0100 0070 209-09.43 CURB INLET PROTECTION (TYPE 4) EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$568.000 
  
47954-3527-54 0100 0080 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 25.000 0.000 $ 0.00 59.960 $ 2,338.44

$39.000 
  
47954-3527-54 0100 0090 307-02.01 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING A TON 10.000 0.000 $ 0.00 0.000 $ 0.00 

$275.000 
  
47954-3527-54 0100 0100 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-HM) GRADING B-M2 TON 5.000 21.000 $ 6,237.00 21.000 $ 6,237.00

$297.000 
  
47954-3527-54 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 -110.740 $ -110.74 -110.740 $ -110.74 

  
47954-3527-54 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -13.500 $ -13.50 -13.500 $ -13.50 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 13.500 $ 13.50 27.000 $ 27.00 

  
47954-3527-54 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47954-3527-54 0100 0110 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$550.000 
  
47954-3527-54 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47954-3527-54 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47954-3527-54 0100 0120 411-02.10 ACS MIX(PG70-22) GRADING D TON 3.000 15.500 $ 4,262.50 15.500 $ 4,262.50

$275.000 
  
47954-3527-54 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 -40.870 $ -40.87 -40.870 $ -40.87 
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47954-3527-54 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
47954-3527-54 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 -15.000 $ -15.00 -15.000 $ -15.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 15.000 $ 15.00 30.000 $ 30.00 

  
47954-3527-54 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
47954-3527-54 0100 0130 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 3,354.000 0.000 $ 0.00 1,746.000 $ 9,603.00

$5.500 
  
47954-3527-54 0100 0140 701-02.03 CONCRETE HANDICAP RAMP S.F. 775.000 0.000 $ 0.00 833.000 $ 16,660.00

$20.000 
  
47954-3527-54 0100 0150 702-01.02 CONCRETE CURB L.F. 585.000 0.000 $ 0.00 259.000 $ 4,403.00

$17.000 
  
47954-3527-54 0100 0160 706-01 GUARDRAIL REMOVED L.F. 80.000 0.000 $ 0.00 0.000 $ 0.00 

$12.000 
  
47954-3527-54 0100 0170 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
0100 0170 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LS $ 5,000.000 1.000 $ 5,000.00 0.000 $ 0.00 

  
47954-3527-54 0100 0180 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 60.000 0.000 $ 0.00 60.000 $ 1,980.00

$33.000 
0100 0180 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 33.000 60.000 $ 1,980.00 0.000 $ 0.00 

  
47954-3527-54 0100 0190 712-06 SIGNS (CONSTRUCTION) S.F. 152.000 0.000 $ 0.00 260.000 $ 1,716.00

$6.600 
0100 0190 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.F. $ 6.600 260.000 $ 1,716.00 0.000 $ 0.00 

  
47954-3527-54 0100 0200 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 1.000 $ 600.00 

$600.000 
0100 0200 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 600.000 1.000 $ 600.00 0.000 $ 0.00 

  
47954-3527-54 0100 0210 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 256.000 $ 2,816.00

$11.000 
  
47954-3527-54 0100 0220 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL CROSS-WALK) L.F. 485.000 0.000 $ 0.00 530.000 $ 9,010.00
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$17.000 
  
47954-3527-54 0100 0230 716-08.05 REMOVAL OF PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 199.000 $ 1,592.00

$8.000 
  
47954-3527-54 0100 0240 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  
47954-3527-54 0100 0250 730-01.07 REMOVAL OF CONCRETE BASE EACH 1.000 0.000 $ 0.00 1.000 $ 1,000.00

$1,000.000 
  
47954-3527-54 0100 0260 730-03.20 INSTALL PULL BOX (TYPE A) EACH 2.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
47954-3527-54 0100 0270 730-03.25 INSTALL PULL BOX (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 1,200.00

(RELOCATED) $300.000 
  
47954-3527-54 0100 0280 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 1,220.000 0.000 $ 0.00 1,170.000 $ 1,170.00

$1.000 
  
47954-3527-54 0100 0290 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 1,465.000 0.000 $ 0.00 1,645.000 $ 2,056.25

$1.250 
0100 0290 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 1.250 180.000 $ 225.00 0.000 $ 0.00 

  
47954-3527-54 0100 0300 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 325.000 0.000 $ 0.00 380.000 $ 570.00 

$1.500 
0100 0300 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 1.500 55.000 $ 82.50 0.000 $ 0.00 

  
47954-3527-54 0100 0310 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 200.000 0.000 $ 0.00 165.000 $ 990.00 

$6.000 
  
47954-3527-54 0100 9014 730-14.02 SAW SLOT L.F. 0.000 1,932.000 $ 8,211.00 1,932.000 $ 8,211.00

$4.250 
  
47954-3527-54 0100 9015 730-14.03 LOOP WIRE L.F. 0.000 4,925.000 $ 2,511.75 4,925.000 $ 2,511.75

$0.510 
  
47954-3527-54 0100 0320 730-15.20 MASTER PANEL AND RACK EACH 1.000 0.000 $ 0.00 1.000 $ 850.00 

$850.000 
  
47954-3527-54 0100 0330 730-16.02 EIGHT PHASE ACTUATED CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 2,740.00

$2,740.000 
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47954-3527-54 0100 0340 730-18.01 MASTER CONTROLLER EACH 1.000 0.000 $ 0.00 1.000 $ 5,381.00

$5,381.000 
  
47954-3527-54 0100 0350 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 1,200.00

(10') $1,200.000 
  
47954-3527-54 0100 0360 730-24.01 FOUNDATION (SIGNAL SUPPORT) EACH 1.000 0.000 $ 0.00 1.000 $ 3,500.00

$3,500.000 
  
47954-3527-54 0100 0370 730-26.03 PEDESTRIAN SIGNAL HEAD, PUSHBUTTON & 12" SIGN EACH 10.000 0.000 $ 0.00 9.000 $ 6,840.00

$760.000 
0100 0370 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 760.000 3.000 $ 2,280.00 0.000 $ 0.00 

  
47954-3527-54 0100 0380 730-26.06 PEDESTRIAN PUSHBUTTON POST EACH 6.000 0.000 $ 0.00 4.000 $ 4,800.00

$1,200.000 
  
47954-3527-54 0100 0390 730-35.01 RF DATA SYSTEM (DESCRIPTION) EACH 10.000 0.000 $ 0.00 10.000 $ 21,370.00

(SPREAD SPECTRUM) $2,137.000 
  
47954-3527-54 0100 0400 730-35.05 DATA SYSTEM POWER SUPPLY EACH 10.000 0.000 $ 0.00 10.000 $ 940.00 

$94.000 
  
47954-3527-54 0100 0410 730-35.10 ANTENNA (OMNI) EACH 1.000 0.000 $ 0.00 1.000 $ 508.00 

$508.000 
  
47954-3527-54 0100 0420 730-35.11 ANTENNA (YAGI) EACH 9.000 0.000 $ 0.00 9.000 $ 2,520.00

$280.000 
  
47954-3527-54 0100 0430 730-35.20 RF DATA SYSTEM CABLE L.F. 600.000 0.000 $ 0.00 500.000 $ 1,300.00

$2.600 
  
47954-3527-54 0100 0440 730-41.25 REWORK OF CONTROLLER EACH 11.000 0.000 $ 0.00 11.000 $ 2,860.00

$260.000 
  
47954-3527-54 0100 0450 801-03 WATER (SEEDING & SODDING) M.G. 1.000 0.000 $ 0.00 0.000 $ 0.00 

$550.000 
  
47954-3527-54 0100 0460 803-01 SODDING (NEW SOD) S.Y. 142.000 0.000 $ 0.00 69.330 $ 381.32 

$5.500 
0100 0460 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT S.Y. $ 5.500 0.000 $ 0.00 -69.330 $ -381.32 
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Project Number: 47954-3527-54 Project Current Amount $ 17,704.14
Contract Current Amount $ 17,704.14 
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