
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 01/24/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000029737 Vendor Name: HIGHWAYS, INC.

Contract ID: CNK123 Estimate Number: 0013 Pay Period: 10/01/2012
to: 01/07/2013

Contract Location: Time Allowed: 325.0 days
BRIDGE CONSTRUCTION ON HARRIS HOLLOW RD OVER DEFEATED CREEK Time Charged: 303.0 days

Elapsed Calendar Days: 303.0 days
Percent Time: 93.23 %
Percent Complete ($) 105.91 %
Percent Behind: - %

Contractor: Date Let: 08/05/2011
HIGHWAYS, INC. Date Awarded: 08/18/2011
PO Box 96 Date Contract Executed: 09/07/2011
Brentwood, TN 37024 Date Notice to Proceed: 09/26/2011
Phone: Date Work Began: 09/26/2011

Date to be Completed: 08/15/2012
Date Time Stopped: 07/24/2012
Date Accepted: 10/22/2012

Estimate Paid: NO 

Counties:
SMITH 

Project Number BID PCT Fed State Project Number Description 1
80945-3485-94 100.00 BRZE-8000(17) Harris Hollow Rd. Bridge over Defeated Ck. (L.M. 0.14)

Current Contract Amount $ 981,256.42 
Original Contract Amount $ 953,506.42 

Total to Date Prev to Date This Estimate
Participating $ 1,035,816.74 $ 1,035,816.74 $ 0.00 

Total Earnings $ 1,035,816.74 $ 1,035,816.74 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,035,816.74 $ 1,035,816.74 $ 0.00 
Test Report Payment Adjustment $ -118.58 $ -118.58 $ 0.00 

1/24/2013



 
 

 
 

Total Adjusted Earnings $ 1,035,698.16 $ 1,035,698.16 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,035,698.16 $ 1,035,698.16 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
80945-3485-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
80945-3485-94 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
80945-3485-94 0100 9021 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -479.710 $ -479.71 

  
80945-3485-94 0500 9022 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

80945-3485-94 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9023 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 478.680 $ 478.68 

  

80945-3485-94 0500 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
80945-3485-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 21,000.00

$21,000.000 
  

80945-3485-94 0500 0410 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

(EXIST. BR. NO. 80-A047-0.14) $20,000.000 
  

80945-3485-94 0100 9500 203-02.01 BORROW EXCAVATION (GRADED SOLID 
ROCK) TON 0.000 0.000 $ 0.00 1,970.140 $ 53,193.78
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$27.000 
  
80945-3485-94 0100 0030 203-04 PLACING AND SPREADING TOPSOIL C.Y. 8.000 0.000 $ 0.00 48.000 $ 4,800.00

$100.000 
  
80945-3485-94 0100 9501 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 1,497.840 $ 22,467.60

$15.000 
  
80945-3485-94 0100 0040 203-06 WATER M.G. 7.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
80945-3485-94 0100 0050 203-10 EMBANKMENT (COMPACTED IN PLACE) C.Y. 1,425.000 0.000 $ 0.00 266.670 $ 6,400.08

$24.000 
  
80945-3485-94 0500 0420 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 136.000 0.000 $ 0.00 311.110 $ 3,733.32

$12.000 
  
80945-3485-94 0500 9015 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
80945-3485-94 0500 9016 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$21.600 
  
80945-3485-94 0500 0430 204-03.01 WET EXCAVATION (BRIDGES) C.Y. 207.000 0.000 $ 0.00 78.330 $ 2,349.90

(BRIDGES) $30.000 
  
80945-3485-94 0500 9012 204-03.02 EXTRA DEPTH WET EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$45.000 
  
80945-3485-94 0500 9013 204-03.03 EXTRA DEPTH WET EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$54.000 
  
80945-3485-94 0500 0440 204-04.01 ROCK EXCAVATION (BRIDGES) C.Y. 12.000 0.000 $ 0.00 58.730 $ 5,873.00

$100.000 
  
80945-3485-94 0500 9017 204-04.02 EXTRA DEPTH ROCK EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$150.000 
  
80945-3485-94 0500 9018 204-04.03 EXTRA DEPTH ROCK EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$180.000 
  
80945-3485-94 0500 0450 204-05 ROCK DRILLING (BRIDGES) L.F. 36.000 0.000 $ 0.00 36.000 $ 720.00 
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$20.000 
  
80945-3485-94 0500 0460 204-10.01 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

(PIER NO. 1, STA. 21+31.00) $20,000.000 
  
80945-3485-94 0500 0470 204-10.02 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

(PIER NO. 2, STA. 22+12.00) $20,000.000 
  
80945-3485-94 0500 0480 204-10.03 FOUNDATION PREPARATION(PR NO. ,STA ) LS 1.000 0.000 $ 0.00 1.000 $ 12,000.00

(PIER NO. 3, STA. 22+93.00) $12,000.000 
  
80945-3485-94 0100 0060 209-05 SEDIMENT REMOVAL C.Y. 55.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
80945-3485-94 0100 0070 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 3,326.000 0.000 $ 0.00 1,003.000 $ 4,012.00

$4.000 
  

80945-3485-94 0100 0080 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 2,082.000 0.000 $ 0.00 481.000 $ 721.50 

$1.500 
  
80945-3485-94 0100 0090 209-08.07 ROCK CHECK DAM PER EACH 13.000 0.000 $ 0.00 0.000 $ 0.00 

$200.000 
  
80945-3485-94 0100 0100 209-08.08 ENHANCED ROCK CHECK DAM EACH 5.000 0.000 $ 0.00 1.000 $ 500.00 

$500.000 
  
80945-3485-94 0100 0110 209-09.01 SANDBAGS BAG 500.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
80945-3485-94 0100 0120 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 3.000 0.000 $ 0.00 10.000 $ 5,000.00

$500.000 
  

80945-3485-94 0100 0130 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 761.000 0.000 $ 0.00 1,021.390 $ 22,470.58

$22.000 
  
80945-3485-94 0500 0490 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 22.000 0.000 $ 0.00 110.220 $ 5,511.00

$50.000 
  
80945-3485-94 0100 0140 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 32.000 0.000 $ 0.00 85.000 $ 4,250.00

$50.000 
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80945-3485-94 0100 0150 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 198.000 0.000 $ 0.00 195.680 $ 20,546.40

$105.000 
  

80945-3485-94 0100 0160 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 119.000 0.000 $ 0.00 139.360 $ 16,026.40

$115.000 
  
80945-3485-94 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -942.770 $ -942.77 

  
80945-3485-94 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
80945-3485-94 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

80945-3485-94 0100 0170 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 2.000 0.000 $ 0.00 2.060 $ 1,503.80

$730.000 
  
80945-3485-94 0100 0180 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 7.000 0.000 $ 0.00 10.350 $ 414.00 

$40.000 
  

80945-3485-94 0100 0190 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 0.200 0.000 $ 0.00 0.000 $ 0.00 

$525.000 
  
80945-3485-94 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

80945-3485-94 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
80945-3485-94 0100 0200 411-01.10 ACS MIX(PG64-22) GRADING D TON 80.000 0.000 $ 0.00 147.710 $ 19,940.85

$135.000 
  

80945-3485-94 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9007 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -179.000 $ -179.00 
  
80945-3485-94 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
80945-3485-94 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 70.000 $ 70.00 

  

80945-3485-94 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

80945-3485-94 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
80945-3485-94 0500 0500 604-02.03 EPOXY COATED REINFORCING STEEL LB. 66,456.000 0.000 $ 0.00 66,456.000 $ 60,474.96

$0.910 
  
80945-3485-94 0500 0510 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 170.000 0.000 $ 0.00 163.410 $ 102,131.25

$625.000 
  
80945-3485-94 0500 0520 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 30,258.000 0.000 $ 0.00 29,962.000 $ 24,568.84

$0.820 
0500 0520 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 0.820 0.000 $ 0.00 -19.000 $ -15.58 

  
80945-3485-94 0500 0530 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 222.000 0.000 $ 0.00 221.730 $ 87,361.62

$394.000 
  

80945-3485-94 0500 0540 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 1,188.000 0.000 $ 0.00 1,188.000 $ 8,316.00

$7.000 
  
80945-3485-94 0500 0550 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 741.000 0.000 $ 0.00 741.330 $ 2,965.32

$4.000 
  
80945-3485-94 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
80945-3485-94 0500 0560 604-32 LEVELING CONCRETE C.Y. 43.000 0.000 $ 0.00 98.990 $ 19,798.00

$200.000 
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80945-3485-94 0500 0570 606-02.03 STEEL PILES (10 INCH) L.F. 83.000 0.000 $ 0.00 77.700 $ 7,770.00
$100.000 

  
80945-3485-94 0500 9026 606-02.04 STEEL PILES (10 INCH)(CUT-OFFS) L.F. 0.000 0.000 $ 0.00 14.000 $ 305.83 

$21.845 
  

80945-3485-94 0500 0580 615-02.17 PRESTRESSED CONCRETE BOX BEAM (36" X 
36") L.F. 812.000 0.000 $ 0.00 812.000 $ 167,272.00

$206.000 
0500 0580 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 206.000 0.000 $ 0.00 -0.500 $ -103.00 

  
80945-3485-94 0500 0590 620-06 CONCRETE RAILING L.F. 606.000 0.000 $ 0.00 606.000 $ 48,480.00

$80.000 
  
80945-3485-94 0100 0210 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 108.000 $ 7,344.00

$68.000 
  
80945-3485-94 0100 9027 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 30.000 $ 1,080.00

$36.000 
  
80945-3485-94 0100 9011 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$85.000 
  
80945-3485-94 0100 0220 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 160.000 0.000 $ 0.00 87.500 $ 1,575.00

$18.000 
  
80945-3485-94 0100 9014 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 50.000 $ 1,350.00

$27.000 
  
80945-3485-94 0100 0230 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 2.000 0.000 $ 0.00 2.000 $ 4,000.00

$2,000.000 
  

80945-3485-94 0100 0240 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 2.000 0.000 $ 0.00 2.000 $ 4,800.00

$2,400.000 
  
80945-3485-94 0100 0250 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 600.000 0.000 $ 0.00 656.000 $ 1,312.00

$2.000 
  
80945-3485-94 0100 0260 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 101.000 0.000 $ 0.00 1,003.170 $ 27,085.59

$27.000 
  

1/24/2013



80945-3485-94 0500 0600 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 92.000 0.000 $ 0.00 92.000 $ 1,840.00

$20.000 
  
80945-3485-94 0500 0610 710-09.02 6" PIPE UNDERDRAIN L.F. 29.000 0.000 $ 0.00 29.000 $ 580.00 

$20.000 
  
80945-3485-94 0100 0270 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 0.300 $ 2,400.00

$8,000.000 
  
80945-3485-94 0100 0280 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 4.000 $ 160.00 

$40.000 
  
80945-3485-94 0100 0290 712-06 SIGNS (CONSTRUCTION) S.F. 108.000 0.000 $ 0.00 122.500 $ 980.00 

$8.000 
  
80945-3485-94 0100 0300 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 40.000 0.000 $ 0.00 24.000 $ 324.00 

$13.500 
  
80945-3485-94 0100 0310 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$450.000 
  
80945-3485-94 0100 0320 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.650 0.000 $ 0.00 0.684 $ 1,436.40

$2,100.000 
  
80945-3485-94 0100 0330 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00

$40,000.000 
  
80945-3485-94 0100 0340 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 210.000 0.000 $ 0.00 100.000 $ 500.00 

$5.000 
  

80945-3485-94 0100 0350 740-11.05 TEMPORARY SEDIMENT TUBE 24IN 
(DESCRIPTION) L.F. 330.000 0.000 $ 0.00 1,790.000 $ 8,950.00

(SEEPLANS DETAILS) $5.000 
  
80945-3485-94 0900 0620 775-66.01 6IN C900 PVC WTR MAIN L.F. 740.000 0.000 $ 0.00 740.000 $ 13,764.00

$18.600 
  
80945-3485-94 0900 0630 775-66.02 6IN DIP WTR MAIN L.F. 55.000 0.000 $ 0.00 24.000 $ 708.00 

$29.500 
  

80945-3485-94 0900 0640 775-66.03 6IN RESTRAINED JOIJNT DIP WTR MN ATT TO 
BRIDGE L.F. 280.000 0.000 $ 0.00 276.000 $ 55,200.00

1/24/2013



$200.000 
  
80945-3485-94 0900 0650 775-66.04 6IN DIP WTR MAIN IN 18 IN CASING PIPE L.F. 20.000 0.000 $ 0.00 20.000 $ 600.00 

$30.000 
  
80945-3485-94 0900 0660 775-66.05 18IN STEEL CASING PIPE L.F. 20.000 0.000 $ 0.00 20.000 $ 1,300.00

$65.000 
  
80945-3485-94 0900 0670 775-66.06 3/4IN WTR SERV. OUTSIDE ROAD L.F. 250.000 0.000 $ 0.00 55.000 $ 346.50 

$6.300 
  
80945-3485-94 0900 0680 775-66.07 3/4IN WTR SERV. ENCASED UNDER ROAD L.F. 100.000 0.000 $ 0.00 36.000 $ 720.00 

$20.000 
  

80945-3485-94 0900 0690 775-66.08 REMOVAL & RESETTING STD. WATER 
METERS EACH 2.000 0.000 $ 0.00 1.000 $ 200.00 

$200.000 
  
80945-3485-94 0900 0700 775-66.09 3/4IN WTR SERV. TAP & RECONNECTION EACH 2.000 0.000 $ 0.00 1.000 $ 350.00 

$350.000 
  
80945-3485-94 0900 0710 775-66.10 6IN TAPPING SLEEVE & VALVE EACH 3.000 0.000 $ 0.00 3.000 $ 7,200.00

$2,400.000 
  
80945-3485-94 0900 0720 775-66.11 6IN GATE VALVE W/ VALVE BOX EACH 1.000 0.000 $ 0.00 1.000 $ 834.00 

$834.000 
  
80945-3485-94 0900 0730 775-66.12 MISC. COMPACT DIP FITTINGS LB. 500.000 0.000 $ 0.00 534.000 $ 1,468.50

$2.750 
  
80945-3485-94 0900 0740 775-66.13 FIRE HYDRANT ASSEMBLY EACH 2.000 0.000 $ 0.00 2.000 $ 6,500.00

$3,250.000 
  
80945-3485-94 0900 0750 775-66.14 TEMPORARY WATER SERVICE CONNECTIONS EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
80945-3485-94 0900 0760 775-66.15 TIE-IN / CONNECT. TO EXIST WATER MAINS EACH 3.000 0.000 $ 0.00 3.000 $ 1,200.00

$400.000 
  
80945-3485-94 0900 0770 775-66.16 CRUSHED STONE DRIVEWAY REPLACAMENT TON 75.000 0.000 $ 0.00 66.470 $ 1,196.46

$18.000 
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80945-3485-94 0900 0780 775-66.17 ASPHALT REPLACEMENT L.F. 250.000 0.000 $ 0.00 0.000 $ 0.00 
$15.000 

  

80945-3485-94 0900 0790 775-66.18 CLASS C CONCRETE FOR ENCASEMENT & 
KICKERS C.Y. 5.000 0.000 $ 0.00 5.000 $ 750.00 

$150.000 
  

80945-3485-94 0900 0800 775-66.19 BITUMINOUS TEMP. COLD MIX FOR 
TRENCHES TON 10.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
80945-3485-94 0100 0360 801-01 SEEDING (WITH MULCH) UNIT 4.000 0.000 $ 0.00 0.000 $ 0.00 

$26.000 
  
80945-3485-94 0100 0370 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 60.000 0.000 $ 0.00 50.300 $ 1,056.30

$21.000 
  
80945-3485-94 0100 9019 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$11.700 
  
80945-3485-94 0100 0380 801-03 WATER (SEEDING & SODDING) M.G. 36.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  
80945-3485-94 0100 9020 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$15.600 
  
80945-3485-94 0100 0390 803-01 SODDING (NEW SOD) S.Y. 3,643.000 0.000 $ 0.00 2,636.220 $ 4,745.20

$1.800 
  
80945-3485-94 0100 0400 805-12.02 EROSION CONTROL BLANKET (TYPE II) S.Y. 100.000 0.000 $ 0.00 135.560 $ 135.56 

$1.000 
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