
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 04/26/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000005005 Vendor Name: FORD CONSTRUCTION COMPANY

Contract ID: CNK124 Estimate Number: 0012 Pay Period: 08/08/2012
to: 08/08/2012

Contract Location: Time Allowed: 388.0 days
BRIDGE CONSTRUCTION ON SR 216 OVER CANE CREEK Time Charged: 364.0 days

Elapsed Calendar Days: 364.0 days
Percent Time: 93.81 %
Percent Complete ($) 102.01 %
Percent Behind: - %

Contractor: Date Let: 06/17/2011
FORD CONSTRUCTION COMPANY Date Awarded: 07/06/2011
P O Box 527 Date Contract Executed: 07/20/2011
Dyersburg, TN 38025-0527 Date Notice to Proceed: 08/10/2011
Phone: Date Work Began: 09/19/2011

Date to be Completed: 08/31/2012
Date Time Stopped: 08/07/2012
Date Accepted: 07/26/2012

Estimate Paid: NO 

Counties:
WEAKLEY 

Project Number BID PCT Fed State Project Number Description 1
92011-3217-94 100.00 BR-STP-216(14) SR-216 over Cane Creek

Current Contract Amount $ 840,669.04 
Original Contract Amount $ 836,349.04 

Total to Date Prev to Date This Estimate
Participating $ 873,818.32 $ 873,818.32 $ 0.00 

Total Earnings $ 873,818.32 $ 873,818.32 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 873,818.32 $ 873,818.32 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 873,818.32 $ 873,818.32 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 873,818.32 $ 873,818.32 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
92011-3217-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 14,000.00

$14,000.000 
  
92011-3217-94 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
92011-3217-94 0500 9021 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
92011-3217-94 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3.250 $ -3.25 

  
92011-3217-94 0500 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

92011-3217-94 0100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 -12,641.020 $ -12,641.02

$1.000 
0100 9018 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 16,362.780 $ 16,362.78 

  

92011-3217-94 0500 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92011-3217-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  

92011-3217-94 0500 0440 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 8,900.00
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(Exist BR. No. 92-SR216-0320) $8,900.000 
  

92011-3217-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 3,723.000 0.000 $ 0.00 3,510.000 $ 14,040.00

$4.000 
  

92011-3217-94 0100 9011 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$4.800 
  
92011-3217-94 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 1,314.000 0.000 $ 0.00 2,089.000 $ 20,890.00

$10.000 
  
92011-3217-94 0100 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 1,621.370 $ 9,728.22

$6.000 
  
92011-3217-94 0100 0050 203-06 WATER M.G. 18.000 0.000 $ 0.00 0.000 $ 0.00 

$11.000 
  
92011-3217-94 0500 0450 204-02.01 DRY EXCAVATION (BRIDGES) C.Y. 126.000 0.000 $ 0.00 125.920 $ 1,133.28

$9.000 
  
92011-3217-94 0500 9014 204-02.02 EXTRA DEPTH DRY EXCAVATION (a) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$13.500 
  
92011-3217-94 0500 9015 204-02.03 EXTRA DEPTH DRY EXCAVATION (b) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$16.200 
  
92011-3217-94 0100 0060 209-05 SEDIMENT REMOVAL C.Y. 82.000 0.000 $ 0.00 0.000 $ 0.00 

$3.000 
  
92011-3217-94 0100 0070 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 1,251.000 0.000 $ 0.00 2,362.000 $ 9,448.00

$4.000 
  

92011-3217-94 0100 0080 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 859.000 0.000 $ 0.00 686.000 $ 1,029.00

$1.500 
  
92011-3217-94 0100 0090 209-08.07 ROCK CHECK DAM PER EACH 12.000 0.000 $ 0.00 2.000 $ 1,400.00

$700.000 
  
92011-3217-94 0100 0100 209-08.08 ENHANCED ROCK CHECK DAM EACH 4.000 0.000 $ 0.00 8.000 $ 6,080.00

$760.000 
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92011-3217-94 0100 0110 209-09.01 SANDBAGS BAG 100.000 0.000 $ 0.00 10.000 $ 45.00 

$4.500 
  
92011-3217-94 0100 0120 209-09.04 SEDIMENT FILTER BAG(15' X 10') EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$510.000 
  
92011-3217-94 0100 0130 209-20.03 POLYETHYLENE SHEETING (6 MIL. MINIMUM) S.Y. 500.000 0.000 $ 0.00 427.550 $ 1,282.65

$3.000 
  

92011-3217-94 0100 0140 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 2,455.000 0.000 $ 0.00 2,393.450 $ 50,262.45

$21.000 
  
92011-3217-94 0500 0460 303-01.02 GRANULAR BACKFILL (BRIDGES) TON 26.000 0.000 $ 0.00 23.230 $ 766.59 

$33.000 
  
92011-3217-94 0100 0150 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 200.000 0.000 $ 0.00 0.000 $ 0.00 

$35.000 
  

92011-3217-94 0100 0160 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 389.000 0.000 $ 0.00 260.950 $ 25,573.10

$98.000 
  

92011-3217-94 0100 0170 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 577.000 0.000 $ 0.00 470.180 $ 46,077.64

$98.000 
  
92011-3217-94 0100 9000 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92011-3217-94 0100 9001 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9001 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 288.000 $ 288.00 

  
92011-3217-94 0100 9002 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

92011-3217-94 0100 0180 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 6.000 0.000 $ 0.00 1.680 $ 336.00 

$200.000 
  
92011-3217-94 0100 0190 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 23.000 0.000 $ 0.00 0.000 $ 0.00 
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$5.000 
  
92011-3217-94 0100 0200 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 2.000 0.000 $ 0.00 1.470 $ 147.00 

$100.000 
  
92011-3217-94 0100 9003 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

92011-3217-94 0100 9004 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92011-3217-94 0100 0210 411-01.10 ACS MIX(PG64-22) GRADING D TON 330.000 0.000 $ 0.00 486.240 $ 66,128.64

$136.000 
  

92011-3217-94 0100 9005 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92011-3217-94 0100 9006 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92011-3217-94 0100 9007 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 242.400 $ 242.40 

  

92011-3217-94 0100 9008 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

92011-3217-94 0500 9009 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$174.000 
  
92011-3217-94 0500 0470 604-02.03 EPOXY COATED REINFORCING STEEL LB. 36,410.000 0.000 $ 0.00 36,410.000 $ 34,589.50

$0.950 
  
92011-3217-94 0500 0480 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 101.000 0.000 $ 0.00 101.000 $ 43,935.00

$435.000 
  
92011-3217-94 0500 0490 604-03.02 STEEL BAR REINFORCEMENT (BRIDGES) LB. 13,008.000 0.000 $ 0.00 13,086.000 $ 12,824.28

$0.980 
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92011-3217-94 0500 0500 604-03.04 PAVEMENT @ BRIDGE ENDS S.Y. 204.000 0.000 $ 0.00 204.000 $ 42,228.00
$207.000 

  
92011-3217-94 0500 0510 604-03.09 CLASS D CONCRETE (BRIDGE DECK) C.Y. 127.000 0.000 $ 0.00 127.000 $ 52,070.00

$410.000 
  

92011-3217-94 0500 0520 604-04.01 APPLIED TEXTURE FINISH (NEW 
STRUCTURES) S.Y. 462.000 0.000 $ 0.00 462.000 $ 5,544.00

$12.000 
  
92011-3217-94 0500 0530 604-05.31 BRIDGE DECK GROOVING (MECHANICAL) S.Y. 638.000 0.000 $ 0.00 637.870 $ 2,200.65

$3.450 
  
92011-3217-94 0500 9010 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92011-3217-94 0500 0540 606-09.01 TEST PILES (PRECAST CONCRETE, SIZE 1) L.F. 240.000 0.000 $ 0.00 392.000 $ 14,896.00

$38.000 
  
92011-3217-94 0500 0550 606-09.02 LOADING TEST (PRECAST CONCRETE, SIZE 1) EACH 1.000 0.000 $ 0.00 1.000 $ 4,600.00

$4,600.000 
  
92011-3217-94 0500 0560 606-09.03 PRECAST CONCRETE PILES (SIZE 1) L.F. 1,300.000 0.000 $ 0.00 1,516.000 $ 54,576.00

$36.000 
  

92011-3217-94 0500 9022 606-09.04 PRECAST CONCRETE PILES (SIZE 1) (CUT-
OFFS) L.F. 0.000 0.000 $ 0.00 49.000 $ 1,029.98

$21.020 
  
92011-3217-94 0500 0570 606-12.01 PILE ANCHORAGE SYSTEM (SEISMIC) EACH 26.000 0.000 $ 0.00 28.000 $ 3,024.00

$108.000 
  
92011-3217-94 0100 0220 607-36.01 FLAP GATE (SIZE PIPE) EACH 1.000 0.000 $ 0.00 1.000 $ 500.00 

(18" PIPE) $500.000 
  
92011-3217-94 0100 0230 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 134.000 0.000 $ 0.00 134.000 $ 3,886.00

$29.000 
  
92011-3217-94 0100 0240 607-39.06 42" PIPE CULVERT (SIDE DRAIN) L.F. 30.000 0.000 $ 0.00 30.000 $ 1,920.00

$64.000 
  
92011-3217-94 0100 0250 607-39.07 48" PIPE CULVERT (SIDE DRAIN) L.F. 24.000 0.000 $ 0.00 24.000 $ 1,968.00
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$82.000 
  
92011-3217-94 0100 9500 610-07.03 18" PIPE DRAIN (BRIDGE DRAIN) L.F. 0.000 0.000 $ 0.00 148.000 $ 5,328.00

$36.000 
  

92011-3217-94 0500 0580 615-02.03 PRESTRESSED CONCRETE BOX BEAM (21" X 
36") L.F. 510.000 0.000 $ 0.00 509.580 $ 98,348.94

$193.000 
  
92011-3217-94 0500 0590 620-05.01 CONC PARAPET SINGLE SLOPE (STD-1-1SS) L.F. 266.000 0.000 $ 0.00 266.000 $ 18,354.00

$69.000 
  
92011-3217-94 0100 0260 705-01.01 GUARDRAIL AT BRIDGE ENDS L.F. 108.000 0.000 $ 0.00 107.600 $ 7,747.20

$72.000 
  
92011-3217-94 0100 9013 705-01.50 SHOP CURVED GUARDRAIL AT BRIDGE ENDS L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  

92011-3217-94 0100 0270 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 10,300.00

$2,575.000 
  
92011-3217-94 0100 0280 707-08.11 HIGH-VISIBILITY CONSTRUCTION FENCE L.F. 435.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
92011-3217-94 0100 0290 708-02.01 MARKERS (CONCRETE R.O.W. POSTS) EACH 13.000 0.000 $ 0.00 13.000 $ 1,430.00

$110.000 
  
92011-3217-94 0100 0300 709-05.05 MACHINED RIP-RAP (CLASS A-3) TON 100.000 0.000 $ 0.00 0.000 $ 0.00 

$41.000 
  
92011-3217-94 0100 0310 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 1,819.000 0.000 $ 0.00 2,371.190 $ 97,218.79

$41.000 
  

92011-3217-94 0500 0600 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 116.000 0.000 $ 0.00 116.000 $ 1,392.00

$12.000 
  
92011-3217-94 0500 0610 710-09.02 6" PIPE UNDERDRAIN L.F. 23.000 0.000 $ 0.00 44.000 $ 440.00 

$10.000 
  
92011-3217-94 0100 0320 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,300.00

$2,300.000 
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92011-3217-94 0100 0330 712-05.01 WARNING LIGHTS (TYPE A) EACH 8.000 0.000 $ 0.00 16.000 $ 512.00 

$32.000 
  
92011-3217-94 0100 0340 712-06 SIGNS (CONSTRUCTION) S.F. 229.000 0.000 $ 0.00 525.500 $ 3,678.50

$7.000 
  
92011-3217-94 0100 0350 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 48.000 0.000 $ 0.00 96.000 $ 1,128.00

$11.750 
  
92011-3217-94 0100 0360 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 8.500 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  

92011-3217-94 0100 0370 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 0.716 0.000 $ 0.00 1.102 $ 7,163.00

$6,500.000 
  
92011-3217-94 0100 0380 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 30,660.00

$30,660.000 
  
92011-3217-94 0100 0390 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 192.000 0.000 $ 0.00 0.000 $ 0.00 

$2.700 
  

92011-3217-94 0100 0400 740-11.04 TEMPORARY SEDIMENT TUBE 20IN 
(DESCRIPTION) L.F. 200.000 0.000 $ 0.00 300.000 $ 1,200.00

(EROSION CONTROL) $4.000 
  
92011-3217-94 0100 0410 801-01.07 TEMPORARY SEEDING (WITH MULCH) UNIT 68.000 0.000 $ 0.00 0.000 $ 0.00 

$20.000 
  
92011-3217-94 0100 0420 801-03 WATER (SEEDING & SODDING) M.G. 75.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
92011-3217-94 0100 0430 803-01 SODDING (NEW SOD) S.Y. 7,506.000 0.000 $ 0.00 5,287.180 $ 10,310.00

$1.950 
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