
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/07/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070028098 Vendor Name: DELTA CONTRACTING COMPANY, LLC

Contract ID: CNK125 Estimate Number: 0006 Pay Period: 09/17/2011
to: 09/17/2011

Contract Location: Time Allowed: 136.0 days
THE RESURFACING ON US 45 (SR-5) FROM STEPHENS ST. (LM 13.58) Time Charged: 127.0 days

Elapsed Calendar Days: 127.0 days
Percent Time: 93.38 %

Contractor: Date Let: 04/01/2011
DELTA CONTRACTING COMPANY, LLC Date Awarded: 04/13/2011
P O Box 1812 Date Contract Executed: 04/27/2011
Jackson, TN 38305 Date Notice to Proceed: 05/18/2011
Phone: 731-424-6306 Date Work Began: 05/19/2011

Date to be Completed: 09/30/2011
Date Time Stopped: 09/21/2011
Date Accepted: 09/21/2011

Estimate Paid: NO 

Counties:
MADISON 

= 
Project Number PCT Fed State Project Number Description 1

57007-3238-94 9.22 STP/HSIP-5(87) FROM: L.M. 13.58 (STEPHENS ST.) TO: L.M. 16.83
57007-8238-14 75.14 STP/HSIP-5(87) FROM: L.M. 13.58 (STEPHENS ST.) TO: L.M. 16.83
57077-3211-94 2.17 HSIP-NHE-186(13) JCT. SR 1 TO JCT. OLD HICKORY BLVD.
57077-4211-04 13.46 N/A JCT. SR 1 TO JCT. OLD HICKORY BLVD.

Current Contract Amount $ 3,480,192.66 
Original Contract Amount $ 3,468,972.66 

Percent Complete ($) 101.03 %

Total to Date Prev to Date This Estimate
Participating $ 3,516,104.16 $ 3,516,104.16 $ 0.00 

Total Earnings $ 3,516,104.16 $ 3,516,104.16 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 

Page 1 of 10Estimate Summary to Contractor

3/7/2012file://C:\Documents and Settings\jj04221\Local Settings\Temp\cpy314.htm



 
 

 
 

Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 
Amount Due $ 3,516,104.16 $ 3,516,104.16 $ 0.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 3,516,104.16 $ 3,516,104.16 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 3,516,104.16 $ 3,516,104.16 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
57007-3238-94 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
57007-8238-14 0100 9024 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
57077-3211-94 0100 9025 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
57077-4211-04 0100 9026 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,100.000 
  
57007-3238-94 0100 9027 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
57007-8238-14 0100 9028 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
57077-3211-94 0100 9029 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
57077-4211-04 0100 9030 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
57007-3238-94 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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57007-8238-14 0100 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
57077-3211-94 0100 9018 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57077-4211-04 0100 9019 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

57007-3238-94 0100 9020 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

57007-8238-14 0100 9021 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9021 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 130,225.830 $ 130,225.83 

  

57077-3211-94 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

57077-4211-04 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9023 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 26,433.370 $ 26,433.37 

  
57007-8238-14 0100 0010 202-03.01 REMOVAL OF ASPHALT PAVEMENT S.Y. 400.000 0.000 $ 0.00 557.940 $ 15,471.68

$27.730 
  
57007-8238-14 0100 0020 203-06 WATER M.G. 7.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
57077-4211-04 0100 0010 203-06 WATER M.G. 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  

57007-8238-14 0100 0030 303-02 MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION) TON 1,165.000 0.000 $ 0.00 527.260 $ 10,033.76

(SEE PLANS ITEM-DESCRIPTION) $19.030 
  

57077-4211-04 0100 0020 303-02 MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION) TON 497.000 0.000 $ 0.00 228.070 $ 4,340.17

(SEE PLANS ITEM-DESCRIPTION) $19.030 
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57007-8238-14 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 184.000 0.000 $ 0.00 273.150 $ 32,778.00

$120.000 
  
57007-8238-14 0100 9012 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 325.790 $ 325.79 

  
57007-8238-14 0100 9013 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9013 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 130.650 $ 130.65 

  

57007-8238-14 0100 9014 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

57007-8238-14 0100 0050 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 34.000 0.000 $ 0.00 30.200 $ 20,536.00

$680.000 
  

57077-4211-04 0100 0030 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 7.500 0.000 $ 0.00 7.500 $ 5,100.00

$680.000 
  
57007-8238-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57077-4211-04 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

57007-8238-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

57077-4211-04 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57007-8238-14 0100 0060 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 922.000 0.000 $ 0.00 878.880 $ 74,537.81

$84.810 
  
57077-4211-04 0100 0040 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 2,348.000 0.000 $ 0.00 2,787.490 $ 236,407.03
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$84.810 
  
57007-8238-14 0100 0070 411-02.10 ACS MIX(PG70-22) GRADING D TON 24,770.000 0.000 $ 0.00 22,688.170 $ 1,779,433.17

$78.430 
  
57077-4211-04 0100 0050 411-02.10 ACS MIX(PG70-22) GRADING D TON 2,033.000 0.000 $ 0.00 2,705.390 $ 212,183.74

$78.430 
  

57007-8238-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 12,564.630 $ 12,564.63 

  

57077-4211-04 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -7,961.340 $ -7,961.34 

  
57007-3238-94 0100 9031 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57007-8238-14 0100 9032 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57077-3211-94 0100 9033 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57077-4211-04 0100 9034 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57007-8238-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57077-4211-04 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
57007-8238-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 16,187.940 $ 16,187.94 

  
57077-4211-04 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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0100 9008 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,684.540 $ 3,684.54 
  

57007-8238-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

57077-4211-04 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

57007-3238-94 0100 0010 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 
WIDTH) L.M. 3.020 0.000 $ 0.00 3.020 $ 5,315.20

$1,760.000 
  
57007-8238-14 0100 0080 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 374,904.000 0.000 $ 0.00 327,482.880 $ 206,314.21

$0.630 
  
57077-4211-04 0100 0060 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 57,593.000 0.000 $ 0.00 40,000.000 $ 25,200.00

$0.630 
  
57007-8238-14 0100 0090 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 50.000 0.000 $ 0.00 158.350 $ 1,266.80

$8.000 
  
57007-8238-14 0100 0100 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 4,920.000 0.000 $ 0.00 4,952.780 $ 70,329.48

$14.200 
  

57007-3238-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 6.000 0.000 $ 0.00 5.000 $ 11,500.00

$2,300.000 
  

57077-3211-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 5.000 0.000 $ 0.00 5.000 $ 11,500.00

$2,300.000 
  
57007-8238-14 0100 0110 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 26,250.00

$26,250.000 
  
57077-4211-04 0100 0070 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 26,250.00

$26,250.000 
  
57007-8238-14 0100 9500 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 0.000 0.000 $ 0.00 60.000 $ 2,040.00

$34.000 
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57007-8238-14 0100 9501 712-05.03 WARNING LIGHTS (TYPE C) EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 
$34.000 

  
57007-8238-14 0100 0120 712-06 SIGNS (CONSTRUCTION) S.F. 2,585.000 0.000 $ 0.00 1,608.000 $ 8,040.00

$5.000 
  
57077-4211-04 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 1,066.000 0.000 $ 0.00 696.000 $ 3,480.00

$5.000 
  
57007-8238-14 0100 0130 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 9,600.00

$2,400.000 
  

57077-3211-94 0100 0020 713-16.09 RAILROAD ADVANCE WARNING SIGN AND 
SUPPORT EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$170.000 
  

57007-8238-14 0100 0140 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) 
(1 COLOR LENS) EACH 815.000 0.000 $ 0.00 950.000 $ 7,600.00

$8.000 
  

57007-8238-14 0100 0150 716-01.12 RAISED PVMT MARKERS (MONO-
DIRECTIONAL) (1 COLOR LENS) EACH 715.000 0.000 $ 0.00 1,405.000 $ 11,240.00

$8.000 
  

57007-3238-94 0100 0030 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-
WALK) L.F. 3,760.000 0.000 $ 0.00 3,288.000 $ 30,578.40

$9.300 
  

57007-3238-94 0100 0040 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 475.000 0.000 $ 0.00 316.000 $ 4,740.00

$15.000 
  
57007-3238-94 0100 0050 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 2,780.000 0.000 $ 0.00 2,143.000 $ 24,215.90

$11.300 
  
57077-3211-94 0100 0030 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 450.000 0.000 $ 0.00 373.000 $ 4,214.90

$11.300 
  

57007-3238-94 0100 0060 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 232.000 0.000 $ 0.00 216.000 $ 33,480.00

$155.000 
  

57077-3211-94 0100 0040 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 30.000 0.000 $ 0.00 10.000 $ 1,550.00
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$155.000 
  

57007-3238-94 0100 0070 716-03.01 PLASTIC WORD PAVEMENT MARKING 
(ONLY) EACH 9.000 0.000 $ 0.00 6.000 $ 960.00 

$160.000 
  

57077-3211-94 0100 0050 716-03.01 PLASTIC WORD PAVEMENT MARKING 
(ONLY) EACH 2.000 0.000 $ 0.00 2.000 $ 320.00 

$160.000 
  
57077-3211-94 0100 0060 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 4.000 0.000 $ 0.00 4.000 $ 1,600.00

$400.000 
  

57007-3238-94 0100 0080 716-03.04 PLASTIC WORD PAVEMENT MARKING 
(SCHOOL) EACH 2.000 0.000 $ 0.00 2.000 $ 480.00 

$240.000 
  

57007-3238-94 0100 0090 716-03.06 PLASTIC WORD PAVEMENT MARKING 
(SIGNAL AHEAD) EACH 4.000 0.000 $ 0.00 4.000 $ 1,800.00

$450.000 
  

57077-3211-94 0100 0070 716-03.06 PLASTIC WORD PAVEMENT MARKING 
(SIGNAL AHEAD) EACH 8.000 0.000 $ 0.00 8.000 $ 3,600.00

$450.000 
  

57007-3238-94 0100 0100 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-
TURN ARROW) EACH 3.000 0.000 $ 0.00 1.000 $ 190.00 

$190.000 
  

57077-3211-94 0100 0080 716-04.01 PLASTIC PAVEMENT MARKING (STRAIGHT-
TURN ARROW) EACH 14.000 0.000 $ 0.00 0.000 $ 0.00 

$190.000 
  

57007-3238-94 0100 0110 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 10.000 0.000 $ 0.00 16.000 $ 1,920.00

$120.000 
  

57077-3211-94 0100 0090 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 6.000 0.000 $ 0.00 3.000 $ 360.00 

$120.000 
  
57007-8238-14 0100 0160 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 51.530 0.000 $ 0.00 48.553 $ 58,263.60

$1,200.000 
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57077-4211-04 0100 0090 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 3.000 0.000 $ 0.00 1.937 $ 2,324.40
$1,200.000 

  
57077-3211-94 0100 0100 716-09.33 6 INCH DOTTED LINE L.F. 250.000 0.000 $ 0.00 0.000 $ 0.00 

$2.000 
  

57007-3238-94 0100 0120 716-12.01 ENHANCED FLATLINE THERMO PVMT 
MRKNG (4IN LINE) L.M. 51.530 0.000 $ 0.00 40.375 $ 141,312.50

$3,500.000 
  

57077-3211-94 0100 0110 716-12.01 ENHANCED FLATLINE THERMO PVMT 
MRKNG (4IN LINE) L.M. 12.500 0.000 $ 0.00 14.557 $ 50,949.50

$3,500.000 
  

57007-3238-94 0100 0130 716-12.03 ENHANCED FLATLINE THERMO PVMT 
MRKNG (8IN BARRIER LINE) L.F. 3,700.000 0.000 $ 0.00 3,466.000 $ 5,199.00

$1.500 
  

57077-3211-94 0100 0120 716-12.03 ENHANCED FLATLINE THERMO PVMT 
MRKNG (8IN BARRIER LINE) L.F. 400.000 0.000 $ 0.00 1,833.000 $ 2,749.50

$1.500 
  

57007-3238-94 0100 0140 716-12.05 ENHANCED FLATLINE THERMO PVMT 
MRKNG (6IN DOTTED LINE) L.F. 564.000 0.000 $ 0.00 480.000 $ 672.00 

$1.400 
  
57007-8238-14 0100 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 18,550.00

$18,550.000 
  
57077-4211-04 0100 0100 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 18,550.00

$18,550.000 
  
57007-8238-14 0100 0180 730-03.20 INSTALL PULL BOX (TYPE A) EACH 1.000 0.000 $ 0.00 1.000 $ 275.00 

$275.000 
  
57007-8238-14 0100 0190 730-03.21 INSTALL PULL BOX (TYPE B) EACH 4.000 0.000 $ 0.00 5.000 $ 1,800.00

$360.000 
  
57077-4211-04 0100 0110 730-03.21 INSTALL PULL BOX (TYPE B) EACH 2.000 0.000 $ 0.00 2.000 $ 720.00 

$360.000 
  
57007-8238-14 0100 0200 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 100.000 0.000 $ 0.00 100.000 $ 1,100.00

$11.000 
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57077-4211-04 0100 0120 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 50.000 0.000 $ 0.00 50.000 $ 550.00 

$11.000 
  
57007-8238-14 0100 0210 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 50.000 0.000 $ 0.00 40.000 $ 452.00 

$11.300 
  
57077-4211-04 0100 0130 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 24.000 0.000 $ 0.00 20.000 $ 226.00 

$11.300 
  
57007-8238-14 0100 0220 730-14.01 SHIELDED DETECTOR CABLE L.F. 100.000 0.000 $ 0.00 100.000 $ 140.00 

$1.400 
  
57077-4211-04 0100 0140 730-14.01 SHIELDED DETECTOR CABLE L.F. 50.000 0.000 $ 0.00 50.000 $ 70.00 

$1.400 
  
57007-8238-14 0100 0230 730-14.02 SAW SLOT L.F. 9,441.000 0.000 $ 0.00 17,656.000 $ 72,389.60

$4.100 
  
57077-4211-04 0100 0150 730-14.02 SAW SLOT L.F. 676.000 0.000 $ 0.00 1,074.000 $ 4,403.40

$4.100 
  
57007-8238-14 0100 0240 730-14.03 LOOP WIRE L.F. 26,322.000 0.000 $ 0.00 44,337.000 $ 24,385.35

$0.550 
  
57077-4211-04 0100 0160 730-14.03 LOOP WIRE L.F. 1,858.000 0.000 $ 0.00 4,863.000 $ 2,674.65

$0.550 
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