
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/07/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070039883 Vendor Name: ROADWAY MANAGEMENT, INC.

Contract ID: CNK127 Estimate Number: 0004 Pay Period: 10/18/2011
to: 10/18/2011

Contract Location: Time Allowed: 59.0 days
THE RESURFACING (MICROSURFACING) ON US 79 (SR 76) FROM Time Charged: 61.0 days

Elapsed Calendar Days: 61.0 days
Percent Time: 103.39 %

Contractor: Date Let: 06/17/2011
ROADWAY MANAGEMENT, INC. Date Awarded: 07/06/2011
1936 Lee Road Date Contract Executed: 07/28/2011
Winter Park, FL 32854 Date Notice to Proceed: 08/18/2011
Phone: 407-566-4200 Date Work Began: 08/18/2011

Date to be Completed: 10/15/2011
Date Time Stopped: 10/17/2011
Date Accepted: 10/17/2011

Estimate Paid: NO 

Counties:
CARROLL 
GIBSON 

= 
Project Number PCT Fed State Project Number Description 1

09009-3237-94 6.94 HSIP-NHE-76(71) FROM: LM 0.00 (GIBSON CO. LINE) TO: LM 11.94 (NEAR SYDNOR
09009-4237-04 35.68 N/A FROM: LM 0.00 (GIBSON CO. LINE) TO: LM 11.94 (NEAR SYDNOR
09014-3208-94 7.75 HSIP-104(29) FROM: LM 0.00 ( GIBSON CO. LINE) TO: LM 11.09 (HENDERSON
09014-4208-04 35.79 N/A FROM: LM 0.00 ( GIBSON CO. LINE) TO: LM 11.09 (HENDERSON
27013-3208-94 2.69 HSIP-104(30) FROM: LM 14.72 (JCT. SR 43 - US 45 BYP.) TO: LM 17.91
27013-4208-04 11.15 N/A FROM: LM 14.72 (JCT. SR 43 - US 45 BYP.) TO: LM 17.91

Current Contract Amount $ 1,911,478.85 
Original Contract Amount $ 1,911,478.85 

Percent Complete ($) 95.53 %

Total to Date Prev to Date This Estimate

Page 1 of 7Estimate Summary to Contractor

3/7/2012file://C:\Documents and Settings\jj04221\Local Settings\Temp\cpy31B.htm



 
 

 
 

Participating $ 1,825,989.74 $ 1,825,989.74 $ 0.00 
Total Earnings $ 1,825,989.74 $ 1,825,989.74 $ 0.00 

Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,825,989.74 $ 1,825,989.74 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

Total Adjusted Earnings $ 1,825,989.74 $ 1,825,989.74 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 1,825,989.74 $ 1,825,989.74 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
09009-3237-94 0100 9000 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09009-4237-04 0100 9001 105-03 RAILROAD FLAGGING (DEDUCT) DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09009-3237-94 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -0.333 $ -156.51

$470.000 
  
09009-4237-04 0100 9015 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -0.333 $ -156.51

$470.000 
  
09014-3208-94 0100 9016 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -0.333 $ -156.51

$470.000 
  
09014-4208-04 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -0.334 $ -156.98

$470.000 
  
27013-3208-94 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -0.334 $ -156.98

$470.000 
  
27013-4208-04 0100 9019 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 -0.333 $ -156.51

$470.000 
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09009-3237-94 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
09009-4237-04 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09014-3208-94 0100 9004 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09014-4208-04 0100 9005 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27013-3208-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27013-4208-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

09009-3237-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

09009-4237-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

09014-3208-94 0100 9010 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

09014-4208-04 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

27013-3208-94 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

27013-4208-04 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
09009-4237-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 80.000 0.000 $ 0.00 13.776 $ 6,943.10
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$504.000 
  
09014-4208-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 71.000 0.000 $ 0.00 8.034 $ 4,049.14

$504.000 
  
27013-4208-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 22.000 0.000 $ 0.00 3.536 $ 1,782.14

$504.000 
  
09009-4237-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 356.000 0.000 $ 0.00 353.052 $ 272,203.09

$771.000 
  
09014-4208-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 315.000 0.000 $ 0.00 316.839 $ 244,282.87

$771.000 
  
27013-4208-04 0100 0020 414-03.01 EMULSIFIED ASPHALT FOR MICRO-SURFACING TON 94.000 0.000 $ 0.00 107.321 $ 82,744.49

$771.000 
  
09009-4237-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 2,963.000 0.000 $ 0.00 2,856.810 $ 254,256.09

$89.000 
  
09014-4208-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 2,622.000 0.000 $ 0.00 2,569.930 $ 228,723.77

$89.000 
  
27013-4208-04 0100 0030 414-03.02 AGGREGATE FOR MICRO SURFACING TON 783.000 0.000 $ 0.00 869.000 $ 77,341.00

$89.000 
  
09014-4208-04 0100 0040 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 32.000 0.000 $ 0.00 31.000 $ 82,150.00

$2,650.000 
  
27013-3208-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 3.000 0.000 $ 0.00 3.000 $ 7,950.00

$2,650.000 
  
09009-4237-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 22,800.00

$22,800.000 
  
09014-4208-04 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 17,100.00

$17,100.000 
  
27013-4208-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 17,100.00

$17,100.000 
  
09009-4237-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 1,736.000 0.000 $ 0.00 1,024.000 $ 5,580.80
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$5.450 
  
09014-4208-04 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 1,271.000 0.000 $ 0.00 778.000 $ 4,240.10

$5.450 
  
27013-4208-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 698.000 0.000 $ 0.00 194.000 $ 1,057.30

$5.450 
  
09014-3208-94 0100 0010 713-16.05 RAILROAD CROSS-BUCK SIGN & SUPPORT EACH 4.000 0.000 $ 0.00 4.000 $ 920.00 

$230.000 
  
27013-3208-94 0100 0020 713-16.05 RAILROAD CROSS-BUCK SIGN & SUPPORT EACH 4.000 0.000 $ 0.00 4.000 $ 920.00 

$230.000 
  

09009-3237-94 0100 0010 713-16.09 RAILROAD ADVANCE WARNING SIGN AND 
SUPPORT EACH 12.000 0.000 $ 0.00 15.000 $ 2,850.00

$190.000 
  

09014-3208-94 0100 0020 713-16.09 RAILROAD ADVANCE WARNING SIGN AND 
SUPPORT EACH 4.000 0.000 $ 0.00 4.000 $ 760.00 

$190.000 
  

27013-3208-94 0100 0030 713-16.09 RAILROAD ADVANCE WARNING SIGN AND 
SUPPORT EACH 4.000 0.000 $ 0.00 4.000 $ 760.00 

$190.000 
  
09014-3208-94 0100 0030 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 600.00 

(YIELD SIGN FOR RR CROSS-BUCK) $150.000 
  
27013-3208-94 0100 0040 713-16.20 SIGNS (DESCRIPTION) EACH 4.000 0.000 $ 0.00 4.000 $ 600.00 

(YIELD SIGN FOR RR CROSS-BUCK) $150.000 
  

09009-4237-04 0100 0060 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 789.000 0.000 $ 0.00 810.000 $ 7,128.00

$8.800 
  

09014-4208-04 0100 0070 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 732.000 0.000 $ 0.00 698.000 $ 6,142.40

$8.800 
  

27013-4208-04 0100 0060 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 
COLOR LENS) EACH 211.000 0.000 $ 0.00 207.000 $ 1,821.60

$8.800 
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09014-3208-94 0100 0040 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 24.000 0.000 $ 0.00 21.000 $ 546.00 

$26.000 
  

09009-3237-94 0100 0020 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 70.000 0.000 $ 0.00 107.100 $ 2,570.40

$24.000 
  
09009-3237-94 0100 0030 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 90.000 0.000 $ 0.00 125.000 $ 1,375.00

$11.000 
  
09014-3208-94 0100 0050 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 165.000 0.000 $ 0.00 223.000 $ 2,453.00

$11.000 
  
27013-3208-94 0100 0050 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 125.000 0.000 $ 0.00 121.000 $ 1,331.00

$11.000 
  

09009-3237-94 0100 0040 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 1.000 0.000 $ 0.00 1.000 $ 200.00 

$200.000 
  

09009-3237-94 0100 0050 716-02.09 PLASTIC PAVEMENT MARKING (LONGITUDINAL 
CROSS-WALK) L.F. 24.000 0.000 $ 0.00 24.000 $ 792.00 

$33.000 
  
09009-3237-94 0100 0060 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 1.000 0.000 $ 0.00 2.000 $ 880.00 

$440.000 
  
09014-3208-94 0100 0060 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 9.000 0.000 $ 0.00 4.000 $ 1,760.00

$440.000 
  
27013-3208-94 0100 0060 716-03.02 PLASTIC WORD PAVEMENT MARKING (RXR) EACH 8.000 0.000 $ 0.00 4.000 $ 1,760.00

$440.000 
  

09009-3237-94 0100 0070 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP 
AHEAD) EACH 2.000 0.000 $ 0.00 2.000 $ 880.00 

$440.000 
  

09014-3208-94 0100 0070 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP 
AHEAD) EACH 2.000 0.000 $ 0.00 2.000 $ 880.00 

$440.000 
  
09009-4237-04 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 38.000 0.000 $ 0.00 40.925 $ 26,192.00
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$640.000 
  
09014-4208-04 0100 0080 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 42.000 0.000 $ 0.00 39.717 $ 25,418.88

$640.000 
  
27013-4208-04 0100 0070 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 11.000 0.000 $ 0.00 13.294 $ 8,508.16

$640.000 
  

09009-3237-94 0100 0080 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 38.000 0.000 $ 0.00 37.502 $ 123,756.60

$3,300.000 
  

09014-3208-94 0100 0080 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 42.000 0.000 $ 0.00 40.209 $ 132,689.70

$3,300.000 
  

27013-3208-94 0100 0070 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 11.000 0.000 $ 0.00 12.767 $ 42,131.10

$3,300.000 
  
09009-4237-04 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 40,000.00

$40,000.000 
  
09014-4208-04 0100 0090 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
  
27013-4208-04 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 30,000.00

$30,000.000 
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