
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/26/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070029491 Vendor Name: APAC-ATLANTIC, INC.

Contract ID: CNK131 Estimate Number: 0003 Pay Period: 10/01/2011
to: 10/01/2011

Contract Location: Time Allowed: 130.0 days
RESURFACING (THIN MIX OVERLAY) ON US 70 (SR-1) Time Charged: 130.0 days

Elapsed Calendar Days: 130.0 days
Percent Time: 100.00 %
Percent Complete ($) 88.77 %
Percent Behind: 11.23 %

Contractor: Date Let: 04/01/2011
APAC-ATLANTIC, INC. Date Awarded: 04/13/2011
PO Box 6390 Date Contract Executed: 05/03/2011
Knoxville, TN 37914 Date Notice to Proceed: 05/24/2011
Phone: Date Work Began: 09/13/2011

Date to be Completed: 09/30/2011
Date Time Stopped: 09/30/2011
Date Accepted: 00/00/0000

Estimate Paid: NO 

Counties:
ROANE 

Project Number BID PCT Fed State Project Number Description 1
73005-3214-94 6.42 HSIP-1(272) From: L.M. 20.28 To: L.M.27.98
73005-4214-04 93.58 N/A From: L.M. 20.28 To: L.M.27.98

Current Contract Amount $ 398,666.12 
Original Contract Amount $ 398,666.12 

Total to Date Prev to Date This Estimate
Participating $ 378,106.35 $ 382,414.85 $ -4,308.50

Total Earnings $ 378,106.35 $ 382,414.85 $ -4,308.50 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 378,106.35 $ 382,414.85 $ -4,308.50 

9/26/2012



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ -1,768.50 $ 1,768.50 
Total Adjusted Earnings $ 378,106.35 $ 380,646.35 $ -2,540.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 378,106.35 $ 380,646.35 $ -2,540.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
73005-3214-94 0100 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
73005-4214-04 0100 9011 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
73005-3214-94 0100 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73005-4214-04 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

73005-3214-94 0100 9008 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

73005-4214-04 0100 9009 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 164.330 $ 164.33 164.330 $ 164.33 

$1.000 
0100 9009 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 -164.330 $ -164.33 13,076.770 $ 13,076.77 

  

73005-4214-04 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 74.000 -3.930 $ -1,768.50 3.840 $ 1,728.00

$450.000 
0100 0010 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 450.000 3.930 $ 1,768.50 0.000 $ 0.00 

  
73005-4214-04 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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73005-4214-04 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73005-4214-04 0100 0020 411-01.07 ACS MIX (PG64-22) GRADING E SHOULDER TON 385.000 0.000 $ 0.00 0.000 $ 0.00 

$60.000 
  
73005-4214-04 0100 0030 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 3,707.000 0.000 $ 0.00 3,926.000 $ 278,353.40

(PG64-22) $70.900 
  

73005-4214-04 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,558.230 $ 6,558.23 

  
73005-4214-04 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
73005-4214-04 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,913.500 $ 3,913.50 

  

73005-4214-04 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

73005-3214-94 0100 0010 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 4.000 0.000 $ 0.00 4.000 $ 10,000.00

$2,500.000 
  

73005-3214-94 0100 0020 705-04.09 EARTH PAD FOR TYPE 38 GR END 
TREATMENT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$350.000 
  
73005-4214-04 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 1,452.82

$1,452.820 
  
73005-4214-04 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 492.000 0.000 $ 0.00 492.000 $ 1,845.00

$3.750 
  
73005-3214-94 0100 0030 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 170.00 

(OM-3) $85.000 
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73005-3214-94 0100 0040 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 508.000 0.000 $ 0.00 499.000 $ 11,976.00
$24.000 

  

73005-3214-94 0100 0050 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 508.000 -508.000 $ -2,540.00 508.000 $ 2,540.00

$5.000 
  
73005-4214-04 0100 0060 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 8.000 0.000 $ 0.00 0.000 $ 0.00 

$400.000 
  

73005-4214-04 0100 0070 716-13.06 SPRAY THERMO PVMT MRKNG (40 mil) (4IN 
LINE) L.M. 31.000 0.000 $ 0.00 30.245 $ 40,528.30

$1,340.000 
  
73005-4214-04 0100 0080 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 5,800.00

$5,800.000 
  

Project Number: 73005-3214-94 Project Current Amount $ -2,540.00
Project Number: 73005-4214-04 Project Current Amount $ 0.00 

Contract Current Amount $ -2,540.00 

9/26/2012


