
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 06/21/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNK140 Estimate Number: 0005 Pay Period: 03/27/2012
to: 05/23/2012

Contract Location: Time Allowed: 132.0 days
THE RESURFACING ON SR 11 FROM SPRING STREET (LM 12.78) TO Time Charged: 122.0 days

Elapsed Calendar Days: 122.0 days
Percent Time: 255.30 %
Percent Complete ($) 108.24 %
Percent Behind: -147 %

Contractor: Date Let: 05/06/2011
ROGERS GROUP, INC. Date Awarded: 05/12/2011
PO Box 25250 Date Contract Executed: 06/01/2011
Nashville, TN 37202 Date Notice to Proceed: 06/22/2011
Phone: Date Work Began: 08/15/2011

Date to be Completed: 10/31/2011
Date Time Stopped: 10/21/2011
Date Accepted: 10/21/2011

Estimate Paid: NO 

Counties:
DAVIDSON 

Project Number BID PCT Fed State Project Number Description 1
19030-3215-94 6.93 STP/HSIP-11(59) SR-11,FROM SPRING STREET @ L.M. 12.78 TO TRINITY LANE @
19030-8215-14 51.10 STP/HSIP-11(59) SR-11,FROM SPRING STREET @ L.M. 12.78 TO TRINITY LANE @
19074-3257-94 1.40 STP/HSIP-NHE-155(23) S.R. 155 From I-65 to Brick Church Pike
19074-8257-14 40.57 STP/HSIP-NHE-155(23) S.R. 155 From I-65 to Brick Church Pike

Current Contract Amount $ 1,103,649.00 
Original Contract Amount $ 1,057,524.00 

Total to Date Prev to Date This Estimate
Participating $ 1,176,825.35 $ 1,176,825.35 $ 0.00 

Total Earnings $ 1,176,825.35 $ 1,176,825.35 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
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Other Line Item Adjustments $ 6,600.00 $ 0.00 $ 6,600.00 
Amount Due $ 1,183,425.35 $ 1,176,825.35 $ 6,600.00 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,183,425.35 $ 1,176,825.35 $ 6,600.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,183,425.35 $ 1,176,825.35 $ 6,600.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
19030-3215-94 0100 9500 104-03.10 ADDITIONAL WORK (DESCRIPTION) EACH 0.000 0.000 $ 0.00 4.000 $ 1,600.00

Replace Grates Only $400.000 
  
19030-3215-94 0100 9034 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
19030-8215-14 0100 9035 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
19074-3257-94 0100 9036 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
19074-8257-14 0100 9037 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
19030-3215-94 0100 9030 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
19030-8215-14 0100 9031 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
19074-3257-94 0100 9032 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
  
19074-8257-14 0100 9033 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

$500.000 
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jj04221
Text Box
19030-3215-94       611-09.02    Rework Catchbasin    6 EA @  $1,100.00  =  $6,600.00



19030-3215-94 0100 9029 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
19030-8215-14 0100 9028 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9028 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,176.040 $ -3,176.04 

  
19074-3257-94 0100 9027 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19074-8257-14 0100 9026 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9026 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,107.270 $ -3,107.27 

  

19030-3215-94 0100 9025 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19030-8215-14 0100 9024 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9024 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 14,704.630 $ 14,704.63 

  

19074-3257-94 0100 9023 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19074-8257-14 0100 9022 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9022 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 13,690.900 $ 13,690.90 

  
19030-8215-14 0100 0010 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 500.000 0.000 $ 0.00 0.000 $ 0.00 

$72.500 
  
19074-8257-14 0100 0010 307-01.15 ASC MIX (PG64-22) (BPMLC-HM) GRADING CS TON 250.000 0.000 $ 0.00 0.000 $ 0.00 

$72.500 
  
19030-8215-14 0100 9012 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19074-8257-14 0100 9015 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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19030-8215-14 0100 9013 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19074-8257-14 0100 9016 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19030-8215-14 0100 9014 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19074-8257-14 0100 9017 307-05.41 HYDRATE LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19030-8215-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 25.000 0.000 $ 0.00 6.710 $ 3,522.75

$525.000 
  
19074-8257-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 26.000 0.000 $ 0.00 3.820 $ 2,005.50

$525.000 
  

19030-8215-14 0100 0030 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) 
SHOULDER TON 1.000 0.000 $ 0.00 0.000 $ 0.00 

$750.000 
  

19074-8257-14 0100 0030 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) 
SHOULDER TON 14.000 0.000 $ 0.00 14.960 $ 11,220.00

$750.000 
  
19030-8215-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19074-8257-14 0100 9010 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19030-8215-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19074-8257-14 0100 9011 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19030-8215-14 0100 0040 411-02.10 ACS MIX(PG70-22) GRADING D TON 4,733.000 0.000 $ 0.00 6,259.700 $ 454,454.22

$72.600 
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19074-8257-14 0100 0040 411-03.10 ACS MIX(PG76-22) GRADING D TON 3,919.000 0.000 $ 0.00 4,061.060 $ 307,828.35

$75.800 
  

19030-8215-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 4,141.860 $ 4,141.86

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -20,709.280 $ -20,709.28 

  

19074-8257-14 0100 9006 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -14,708.750 $ -14,708.75 

  
19030-3215-94 0100 9021 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19030-8215-14 0100 9020 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19074-3257-94 0100 9019 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19074-8257-14 0100 9018 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19030-8215-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19074-8257-14 0100 9007 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
19030-8215-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 3,126.200 $ 3,126.20 

  
19074-8257-14 0100 9008 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19030-8215-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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19074-8257-14 0100 9009 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

19074-3257-94 0100 0000 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 
WIDTH) L.M. 2.860 0.000 $ 0.00 2.860 $ 5,005.00

$1,750.000 
  
19030-8215-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 4,619.000 0.000 $ 0.00 6,210.380 $ 65,208.99

$10.500 
  
19074-8257-14 0100 0050 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 3,881.000 0.000 $ 0.00 4,040.180 $ 42,421.89

$10.500 
  
19074-8257-14 0100 0060 604-10.44 EXPANSION JOINT REPAIRS L.F. 51.000 0.000 $ 0.00 51.000 $ 9,078.00

$178.000 
  

19074-8257-14 0100 0070 604-10.50 BRIDGE DECK REPAIRS (PARTIAL DEPTH OF 
SLAB) S.Y. 50.000 0.000 $ 0.00 27.020 $ 5,809.30

$215.000 
  
19030-3215-94 0100 9501 611-01.21 REWORK MANHOLE EACH 0.000 0.000 $ 0.00 25.000 $ 9,375.00

$375.000 
  
19030-3215-94 0100 0010 611-09.01 ADJUSTMENT OF EXISTING CATCHBASIN EACH 25.000 0.000 $ 0.00 25.000 $ 7,750.00

$310.000 
  
19030-3215-94 0100 9502 611-09.02 REWORK CATCHBASIN EACH 0.000 0.000 $ 0.00 10.000 $ 11,000.00

$1,100.000 
  
19030-3215-94 0100 9503 611-09.04 CATCHBASIN RETROFIT EACH 0.000 0.000 $ 0.00 13.000 $ 17,550.00

$1,350.000 
  
19030-3215-94 0100 0020 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 1,260.000 0.000 $ 0.00 3,488.000 $ 55,808.00

$16.000 
  
19030-8215-14 0100 0060 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
19074-8257-14 0100 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
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19030-8215-14 0100 0070 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 55.000 0.000 $ 0.00 0.000 $ 0.00 
$17.300 

  
19074-8257-14 0100 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 50.000 0.000 $ 0.00 60.000 $ 1,038.00

$17.300 
  
19030-8215-14 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.250 
  
19074-8257-14 0100 0100 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.250 
  
19030-8215-14 0100 0090 712-06 SIGNS (CONSTRUCTION) S.F. 709.000 0.000 $ 0.00 444.000 $ 2,708.40

$6.100 
  
19074-8257-14 0100 0110 712-06 SIGNS (CONSTRUCTION) S.F. 746.000 0.000 $ 0.00 793.000 $ 4,837.30

$6.100 
  
19030-8215-14 0100 0100 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 4.000 $ 2,120.00

$530.000 
  
19074-8257-14 0100 0120 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 1,060.00

$530.000 
  
19030-8215-14 0100 0110 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$3,820.000 
  
19030-8215-14 0100 0120 713-16.20 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 138.00 

(W11-1) $138.000 
  
19030-8215-14 0100 0130 713-16.21 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 1,050.00

(W11-1,W16-1) $175.000 
  
19030-8215-14 0100 0140 713-16.22 SIGNS (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 828.00 

(D11-1) $138.000 
  
19030-8215-14 0100 0150 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 145.00 

(D11-1,MT-1L) $145.000 
  
19030-8215-14 0100 0160 713-16.24 SIGNS (DESCRIPTION) EACH 14.000 0.000 $ 0.00 14.000 $ 2,030.00

(D11-1,MT-5) $145.000 
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19030-8215-14 0100 0170 713-16.25 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 145.00 
(D11-1,M7-6L) $145.000 

  
19030-8215-14 0100 0180 713-16.26 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 310.00 

(D11-1,M7-2,M7-5) $155.000 
  
19030-8215-14 0100 0190 713-16.27 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 145.00 

(D11-1,MT-4R) $145.000 
  
19030-8215-14 0100 0200 713-16.28 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 145.00 

(D11-1,M7-4L) $145.000 
  
19030-8215-14 0100 0210 713-16.29 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 290.00 

(D11-1,M4-11) $145.000 
  
19030-8215-14 0100 0220 713-16.30 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 2.000 $ 290.00 

(D11-1,M4-12) $145.000 
  
19074-3257-94 0100 0001 716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1 Color) EACH 520.000 0.000 $ 0.00 498.000 $ 9,960.00

$20.000 
  

19074-8257-14 0100 0130 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 520.000 0.000 $ 0.00 404.000 $ 2,020.00

$5.000 
  
19030-8215-14 0100 0230 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-WALK) L.F. 780.000 0.000 $ 0.00 313.000 $ 1,252.00

$4.000 
  

19030-8215-14 0100 0240 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 110.000 0.000 $ 0.00 866.778 $ 14,735.23

$17.000 
  

19074-8257-14 0100 0140 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 286.000 0.000 $ 0.00 198.000 $ 3,366.00

$17.000 
  
19030-8215-14 0100 0250 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 120.000 0.000 $ 0.00 362.000 $ 2,172.00

$6.000 
  
19030-8215-14 0100 0260 716-03.01 PLASTIC WORD PAVEMENT MARKING (ONLY) EACH 2.000 0.000 $ 0.00 2.000 $ 400.00 

$200.000 
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19030-8215-14 0100 0270 716-03.09 PLASTIC WORD PAVEMENT MARKING ( ) EACH 95.000 0.000 $ 0.00 103.000 $ 25,750.00
(SHARROW) $250.000 

  

19074-8257-14 0100 0150 716-04.05 PLASTIC PAVEMENT MARKING (STRAIGHT 
ARROW) EACH 8.000 0.000 $ 0.00 8.000 $ 600.00 

$75.000 
  
19030-8215-14 0100 0280 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 10.600 0.000 $ 0.00 15.238 $ 7,619.00

$500.000 
  
19074-8257-14 0100 0160 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 6.000 0.000 $ 0.00 0.563 $ 281.50 

$500.000 
  

19030-3215-94 0100 0030 716-10.30 TRUNCATED DOME DETECTABLE WARNING 
MAT S.F. 72.000 0.000 $ 0.00 110.000 $ 3,740.00

$34.000 
  

19030-8215-14 0100 0290 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 10.600 0.000 $ 0.00 11.889 $ 28,533.60

$2,400.000 
  

19074-8257-14 0100 0170 716-12.02 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN LINE) L.M. 4.100 0.000 $ 0.00 7.292 $ 25,522.00

$3,500.000 
  

19074-8257-14 0100 0180 716-12.05 ENHANCED FLATLINE THERMO PVMT MRKNG 
(6IN DOTTED LINE) L.F. 606.000 0.000 $ 0.00 1,098.000 $ 1,098.00

$1.000 
  
19030-8215-14 0100 0300 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
19074-8257-14 0100 0190 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
19074-8257-14 0100 0200 730-03.21 INSTALL PULL BOX (TYPE B) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$305.000 
  
19074-8257-14 0100 0210 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 24.000 0.000 $ 0.00 0.000 $ 0.00 

$12.250 
  
19030-8215-14 0100 0310 730-14.02 SAW SLOT L.F. 7,000.000 0.000 $ 0.00 1,107.000 $ 3,431.70

$3.100 
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19074-8257-14 0100 0220 730-14.02 SAW SLOT L.F. 470.000 0.000 $ 0.00 0.000 $ 0.00 

$3.100 
  
19030-8215-14 0100 0320 730-14.03 LOOP WIRE L.F. 15,250.000 0.000 $ 0.00 2,818.000 $ 1,465.36

$0.520 
  
19074-8257-14 0100 0230 730-14.03 LOOP WIRE L.F. 1,900.000 0.000 $ 0.00 0.000 $ 0.00 

$0.520 
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