
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 07/23/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000007661 Vendor Name: CURBERS, INC.

Contract ID: CNK141 Estimate Number: 0008 Pay Period: 02/01/2012
to: 04/02/2012

Contract Location: Time Allowed: 170.0 days
THE CONSTRUCTION OF A CONCRETE BOX BRIDGE ON EAST CHURCH Time Charged: 162.0 days

Elapsed Calendar Days: 162.0 days
Percent Time: 95.29 %
Percent Complete ($) 91.38 %
Percent Behind: 3.91 %

Contractor: Date Let: 05/06/2011
CURBERS, INC. Date Awarded: 05/12/2011
P O Box 1953 Date Contract Executed: 06/13/2011
Tullahoma, TN 37388 Date Notice to Proceed: 07/04/2011
Phone: Date Work Began: 07/06/2011

Date to be Completed: 12/20/2011
Date Time Stopped: 12/12/2011
Date Accepted: 12/09/2011

Estimate Paid: NO 

Counties:
MARSHALL 

Project Number BID PCT Fed State Project Number Description 1
59952-3541-54 100.00 STP-M-9310(7) East Church St.: Bridge over Capps Branch (L.M. 0.40)

Current Contract Amount $ 419,961.09 
Original Contract Amount $ 419,961.09 

Total to Date Prev to Date This Estimate
Participating $ 386,145.24 $ 384,511.65 $ 1,633.59 

Total Earnings $ 386,145.24 $ 384,511.65 $ 1,633.59 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 386,145.24 $ 384,511.65 $ 1,633.59 
Test Report Payment Adjustment $ -637.00 $ -637.00 $ 0.00 
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Total Adjusted Earnings $ 385,508.24 $ 383,874.65 $ 1,633.59 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 385,508.24 $ 383,874.65 $ 1,633.59 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price

59952-3541-54 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND 
GRADES LS 1.000 0.000 $ 0.00 1.000 $ 8,000.00

$8,000.000 
  
59952-3541-54 0100 9020 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
59952-3541-54 0100 9016 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9016 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -412.890 $ -412.89 

  
59952-3541-54 0300 9017 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

59952-3541-54 0100 9018 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9018 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 1,633.590 $ 1,633.59 1,633.590 $ 1,633.59 

  

59952-3541-54 0300 9019 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

59952-3541-54 0100 0020 202-03 REMOVAL OF RIGID PAVEMENT, SIDEWALK, 
ETC. S.Y. 21.000 0.000 $ 0.00 53.670 $ 536.70 

$10.000 
  

59952-3541-54 0300 0800 202-04.50 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 14,500.00

(2 SPAN, VBL.HEIGHT, STA. 107+19.76) $14,500.000 
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59952-3541-54 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 495.000 0.000 $ 0.00 523.000 $ 8,368.00

$16.000 
  

59952-3541-54 0100 9011 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$19.200 
  
59952-3541-54 0100 0040 203-03 BORROW EXCAVATION (UNCLASSIFIED) C.Y. 2,047.000 0.000 $ 0.00 631.981 $ 10,870.07

$17.200 
  
59952-3541-54 0100 9012 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$24.000 
  
59952-3541-54 0100 0050 203-06 WATER M.G. 140.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
59952-3541-54 0100 0060 203-07 FURNISHING & SPREADING TOPSOIL C.Y. 150.000 0.000 $ 0.00 192.660 $ 2,697.24

$14.000 
  
59952-3541-54 0100 0070 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 30.000 0.000 $ 0.00 29.970 $ 599.40 

$20.000 
  
59952-3541-54 0100 0080 209-02.04 10" TEMPORARY SLOPE DRAIN L.F. 172.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
59952-3541-54 0100 0090 209-05 SEDIMENT REMOVAL C.Y. 43.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
59952-3541-54 0100 0100 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 229.000 0.000 $ 0.00 0.000 $ 0.00 

$3.500 
  

59952-3541-54 0100 0110 209-08.03 TEMPORARY SILT FENCE (WITHOUT 
BACKING) L.F. 752.000 0.000 $ 0.00 648.000 $ 680.40 

$1.050 
  
59952-3541-54 0100 0120 209-08.07 ROCK CHECK DAM PER EACH 3.000 0.000 $ 0.00 2.000 $ 500.00 

$250.000 
  
59952-3541-54 0100 0130 209-08.08 ENHANCED ROCK CHECK DAM EACH 5.000 0.000 $ 0.00 7.000 $ 1,960.00

$280.000 
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59952-3541-54 0100 0140 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 
$200.000 

  
59952-3541-54 0100 0150 209-40.31 CATCH BASIN PROTECTION (TYPE B) EACH 5.000 0.000 $ 0.00 0.000 $ 0.00 

$100.000 
  
59952-3541-54 0100 0160 209-65.04 TEMPORARY IN STREAM DIVERSION L.F. 310.000 0.000 $ 0.00 262.000 $ 7,336.00

$28.000 
  

59952-3541-54 0100 0170 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 1,950.000 0.000 $ 0.00 1,646.250 $ 20,100.71

$12.210 
  
59952-3541-54 0100 0180 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 425.000 0.000 $ 0.00 615.780 $ 13,547.16

$22.000 
  
59952-3541-54 0100 0190 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 100.000 0.000 $ 0.00 0.000 $ 0.00 

$26.000 
  

59952-3541-54 0100 0200 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 440.000 0.000 $ 0.00 378.520 $ 20,977.58

$55.420 
  

59952-3541-54 0100 0210 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 379.000 0.000 $ 0.00 353.400 $ 20,864.74

$59.040 
  
59952-3541-54 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -393.750 $ -393.75 

  
59952-3541-54 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 224.000 $ 224.00 

  

59952-3541-54 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

59952-3541-54 0100 0220 402-01 BITUMINOUS MATERIAL FOR PRIME COAT 
(PC) TON 4.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
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59952-3541-54 0100 0230 402-02 AGGREGATE FOR COVER MATERIAL (PC) TON 16.000 0.000 $ 0.00 0.000 $ 0.00 
$10.000 

  

59952-3541-54 0100 0240 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 0.500 0.000 $ 0.00 0.000 $ 0.00 

$1,000.000 
  
59952-3541-54 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

59952-3541-54 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59952-3541-54 0100 0250 411-01.10 ACS MIX(PG64-22) GRADING D TON 240.000 0.000 $ 0.00 235.850 $ 17,408.09

$73.810 
  

59952-3541-54 0100 9007 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59952-3541-54 0100 9008 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
59952-3541-54 0100 9009 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 114.800 $ 114.80 

  

59952-3541-54 0100 9010 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

59952-3541-54 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT 
(INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$437.000 
  

59952-3541-54 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT 
(DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$330.600 
  

59952-3541-54 0300 9021 604-01.09 CLASS A CONCRETE (BOX BRIDGE) 
(FOUNDATION LEVELING) C.Y. 0.000 0.000 $ 0.00 15.840 $ 2,407.68

$152.000 
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59952-3541-54 0300 0810 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 145.000 0.000 $ 0.00 154.000 $ 58,520.00
$380.000 

  

59952-3541-54 0300 0820 604-02.02 STEEL BAR REINFORCEMENT (BOX 
BRIDGES) LB. 29,016.000 0.000 $ 0.00 33,142.000 $ 23,862.24

$0.720 
  
59952-3541-54 0100 0260 607-03.02 18" CONCRETE PIPE CULVERT (CLASS III) L.F. 108.000 0.000 $ 0.00 98.170 $ 4,908.50

$50.000 
  
59952-3541-54 0100 0270 607-05.02 24" CONCRETE PIPE CULVERT (CLASS III) L.F. 36.000 0.000 $ 0.00 36.000 $ 2,520.00

$70.000 
  
59952-3541-54 0100 0280 607-39.02 18" PIPE CULVERT (SIDE DRAIN) L.F. 228.000 0.000 $ 0.00 234.000 $ 7,488.00

$32.000 
  
59952-3541-54 0100 0290 611-07.01 CLASS A CONCRETE (PIPE ENDWALLS) C.Y. 3.000 0.000 $ 0.00 3.000 $ 1,800.00

$600.000 
  

59952-3541-54 0100 0300 611-07.02 STEEL BAR REINFORCEMENT (PIPE 
ENDWALLS) LB. 344.000 0.000 $ 0.00 344.000 $ 344.00 

$1.000 
  
59952-3541-54 0100 0310 611-12.02 CATCH BASINS, TYPE 12, > 4' - 8' DEPTH EACH 3.000 0.000 $ 0.00 3.000 $ 7,200.00

$2,400.000 
  
59952-3541-54 0100 0320 611-14.02 CATCH BASINS, TYPE 14, > 4' - 8' DEPTH EACH 2.000 0.000 $ 0.00 2.000 $ 14,000.00

$7,000.000 
  
59952-3541-54 0100 0330 701-01.01 CONCRETE SIDEWALK (4 ") S.F. 3,571.000 0.000 $ 0.00 3,982.500 $ 10,354.50

$2.600 
  
59952-3541-54 0100 0340 701-02 CONCRETE DRIVEWAY S.F. 1,090.000 0.000 $ 0.00 530.100 $ 2,915.55

$5.500 
  
59952-3541-54 0100 0350 701-02.01 CONCRETE HANDICAP RAMP (RETROFIT) S.F. 336.000 0.000 $ 0.00 117.500 $ 2,585.00

$22.000 
  
59952-3541-54 0100 0360 701-02.03 CONCRETE HANDICAP RAMP S.F. 420.000 0.000 $ 0.00 65.260 $ 1,142.05

$17.500 
  
59952-3541-54 0100 0370 702-01 CONCRETE CURB C.Y. 2.000 0.000 $ 0.00 0.000 $ 0.00 
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$294.000 
  
59952-3541-54 0100 0380 702-03 CONCRETE COMBINED CURB & GUTTER C.Y. 62.000 0.000 $ 0.00 53.490 $ 9,895.65

$185.000 
  
59952-3541-54 0100 0390 705-01.04 METAL BEAM GUARD FENCE L.F. 100.000 0.000 $ 0.00 100.000 $ 5,880.00

$58.800 
  
59952-3541-54 0100 0400 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 88.000 0.000 $ 0.00 109.000 $ 1,962.00

$18.000 
0100 0400 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT L.F. $ 18.000 0.000 $ 0.00 -21.500 $ -387.00 

  
59952-3541-54 0100 9013 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 50.000 $ 1,350.00

$27.000 
  
59952-3541-54 0100 0410 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 3.000 0.000 $ 0.00 3.000 $ 5,670.00

$1,890.000 
  
59952-3541-54 0100 0420 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 3.000 0.000 $ 0.00 2.000 $ 1,365.00

$682.500 
  
59952-3541-54 0100 0430 706-01 GUARDRAIL REMOVED L.F. 90.000 0.000 $ 0.00 78.000 $ 78.00 

$1.000 
  
59952-3541-54 0100 0440 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 77.000 0.000 $ 0.00 89.130 $ 2,406.51

$27.000 
  
59952-3541-54 0100 0450 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
59952-3541-54 0100 0460 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 8.000 0.000 $ 0.00 18.000 $ 612.00 

$34.000 
  
59952-3541-54 0100 0470 712-05.01 WARNING LIGHTS (TYPE A) EACH 12.000 0.000 $ 0.00 14.000 $ 448.00 

$32.000 
  
59952-3541-54 0100 0480 712-06 SIGNS (CONSTRUCTION) S.F. 274.000 0.000 $ 0.00 268.000 $ 1,688.40

$6.300 
  
59952-3541-54 0100 0490 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 72.000 0.000 $ 0.00 80.000 $ 1,008.00

$12.600 
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59952-3541-54 0100 0500 713-15.07 SUSPENDED FLAT SHEET ALUMINUM SIGN 
(0.080" THICK) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

$250.000 
0100 0500 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT EACH $ 250.000 0.000 $ 0.00 -1.000 $ -250.00 

  
59952-3541-54 0100 0510 713-16.20 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 1.000 $ 250.00 

(STOP) $250.000 
  
59952-3541-54 0100 0520 713-16.21 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

(STOP AHEAD) $250.000 
  
59952-3541-54 0100 0530 713-16.22 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 1.000 $ 250.00 

(SIGNAL AHEAD) $250.000 
  
59952-3541-54 0100 0540 713-16.23 SIGNS (DESCRIPTION) EACH 1.000 0.000 $ 0.00 2.000 $ 500.00 

(DO NOT BLOCK INTERSECTION) $250.000 
  

59952-3541-54 0100 0550 716-02.03 PLASTIC PAVEMENT MARKING (CROSS-
WALK) L.F. 250.000 0.000 $ 0.00 314.000 $ 2,637.60

$8.400 
  
59952-3541-54 0100 0560 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 40.000 0.000 $ 0.00 152.000 $ 3,192.00

$21.000 
  

59952-3541-54 0100 0570 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 3.000 0.000 $ 0.00 3.000 $ 630.00 

$210.000 
  

59952-3541-54 0100 0580 716-04.03 PLASTIC PAVEMENT MARKING (4" DOTTED 
LINE) L.F. 180.000 0.000 $ 0.00 84.000 $ 184.80 

$2.200 
  

59952-3541-54 0100 0590 716-12.01 ENHANCED FLATLINE THERMO PVMT 
MRKNG (4IN LINE) L.M. 0.600 0.000 $ 0.00 0.340 $ 1,892.10

$5,565.000 
  
59952-3541-54 0100 0600 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 14,000.00

$14,000.000 
  

59952-3541-54 0100 0610 730-01.01 REMOVE & RELOCATE EXISTING TRAFFIC 
SIGNAL EQUIPMENT EACH 1.000 0.000 $ 0.00 1.000 $ 1,050.00

$1,050.000 
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59952-3541-54 0100 0620 730-02.17 SIGNAL HEAD ASSEMBLY (150 A2H WITH 
BACKPLATE) EACH 1.000 0.000 $ 0.00 1.000 $ 1,470.00

$1,470.000 
  
59952-3541-54 0100 0630 730-03.21 INSTALL PULL BOX (TYPE B) EACH 1.000 0.000 $ 0.00 1.000 $ 315.00 

$315.000 
  
59952-3541-54 0100 0640 730-08.01 SIGNAL CABLE - 3 CONDUCTOR L.F. 457.000 0.000 $ 0.00 570.000 $ 712.50 

$1.250 
  
59952-3541-54 0100 0650 730-08.02 SIGNAL CABLE - 5 CONDUCTOR L.F. 725.000 0.000 $ 0.00 824.000 $ 1,079.44

$1.310 
  
59952-3541-54 0100 0660 730-08.03 SIGNAL CABLE - 7 CONDUCTOR L.F. 331.000 0.000 $ 0.00 394.000 $ 630.40 

$1.600 
  
59952-3541-54 0100 0670 730-12.01 CONDUIT 1" DIAMETER (PVC) L.F. 22.000 0.000 $ 0.00 30.000 $ 189.00 

$6.300 
  
59952-3541-54 0100 0680 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 131.000 0.000 $ 0.00 154.000 $ 1,293.60

$8.400 
  
59952-3541-54 0100 0690 730-12.08 CONDUIT 2" DIAMETER (RGS) L.F. 72.000 0.000 $ 0.00 82.000 $ 1,291.50

$15.750 
  
59952-3541-54 0100 0700 730-13.01 VEHICLE LOOP DETECTOR (SHELF MOUNT) EACH 2.000 0.000 $ 0.00 2.000 $ 330.00 

$165.000 
  
59952-3541-54 0100 0710 730-14.01 SHIELDED DETECTOR CABLE L.F. 403.000 0.000 $ 0.00 720.000 $ 756.00 

$1.050 
  
59952-3541-54 0100 0720 730-14.02 SAW SLOT L.F. 552.000 0.000 $ 0.00 783.000 $ 2,881.44

$3.680 
  
59952-3541-54 0100 0730 730-14.03 LOOP WIRE L.F. 1,452.000 0.000 $ 0.00 2,070.000 $ 1,138.50

$0.550 
  
59952-3541-54 0100 0740 730-23.30 PEDESTAL POLE (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 7,560.00

(PEDESTRIAN SIGNAL SUPPORT) $1,260.000 
  

59952-3541-54 0100 0750 730-26.03 PEDESTRIAN SIGNAL HEAD, PUSHBUTTON & 
12" SIGN EACH 8.000 0.000 $ 0.00 8.000 $ 6,384.00
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$798.000 
  
59952-3541-54 0100 0760 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 60.000 0.000 $ 0.00 0.000 $ 0.00 

$4.000 
  
59952-3541-54 0100 0770 801-01 SEEDING (WITH MULCH) UNIT 2.000 0.000 $ 0.00 0.000 $ 0.00 

$30.000 
  
59952-3541-54 0100 9014 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$13.500 
  
59952-3541-54 0100 0780 801-03 WATER (SEEDING & SODDING) M.G. 2.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
59952-3541-54 0100 9015 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$18.000 
  
59952-3541-54 0100 0790 803-01 SODDING (NEW SOD) S.Y. 1,000.000 0.000 $ 0.00 2,001.360 $ 6,504.42

$3.250 
  

Project Number: 59952-3541-54 Project Current Amount $ 1,633.59
Contract Current Amount $ 1,633.59 
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