
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 05/02/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000058874 Vendor Name: LOJAC ENTERPRISES, INC.

Contract ID: CNK143 Estimate Number: 0004 Pay Period: 10/01/2011
to: 04/16/2012

Contract Location: Time Allowed: 45.0 days
THE RESURFACING ON US-70 (SR-24) BEGINNING AT THE DAVIDSON Time Charged: 47.0 days

Elapsed Calendar Days: 47.0 days
Percent Time: 104.44 %

Contractor: Date Let: 04/01/2011
LOJAC ENTERPRISES, INC. Date Awarded: 04/13/2011
P.O. Box 998 Date Contract Executed: 05/02/2011
Lebanon, TN 37088 Date Notice to Proceed: 07/16/2011
Phone: Date Work Began: 07/16/2011

Date to be Completed: 08/29/2011
Date Time Stopped: 08/31/2011
Date Accepted: 11/10/2011

Estimate Paid: NO 

Counties:
WILSON 

= 
Project Number PCT Fed State Project Number Description 1

95004-3249-94 12.97 STP/HSIP-24(39) FROM DAVIDSON/WILSON CO. LINE TO NEAR SILVER SPRINGS
95004-8249-14 87.03 STP/HSIP-24(39) FROM DAVIDSON/WILSON CO. LINE TO NEAR SILVER SPRINGS

Current Contract Amount $ 1,259,572.50 
Original Contract Amount $ 1,239,772.50 

Percent Complete ($) 105.23 %

Total to Date Prev to Date This Estimate
Participating $ 1,325,477.02 $ 1,295,100.20 $ 30,376.82

Total Earnings $ 1,325,477.02 $ 1,295,100.20 $ 30,376.82 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 1,325,477.02 $ 1,295,100.20 $ 30,376.82 
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Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 1,325,477.02 $ 1,295,100.20 $ 30,376.82 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 1,325,477.02 $ 1,295,100.20 $ 30,376.82 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est
Amount 

Paid Total Qty Total Amt

Supplemental Description Unit Price
95004-3249-94 0100 9017 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
95004-8249-14 0100 9018 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$470.000 
  
95004-3249-94 0100 9015 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(PER LANE) $500.000 
  
95004-8249-14 0100 9016 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(PER LANE) $500.000 
  
95004-3249-94 0100 9011 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95004-8249-14 0100 9012 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

95004-3249-94 0100 9013 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

95004-8249-14 0100 9014 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9014 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 66,562.960 $ 66,562.96 

  

95004-3249-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 200.000 0.000 $ 0.00 0.000 $ 0.00 
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$10.400 
  

95004-8249-14 0100 0010 307-02.08 ASPHALT CONCRETE MIX (PG70-22) (BPMB-
HM) GRADING B-M2 TON 500.000 0.000 $ 0.00 45.150 $ 2,212.35

$49.000 
  
95004-8249-14 0100 9006 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9006 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -243.210 $ -243.21 

  
95004-8249-14 0100 9007 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT 307 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 19.600 $ 19.60 

  

95004-8249-14 0100 9008 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

95004-8249-14 0100 0020 403-01 BITUMINOUS MATERIAL FOR TACK COAT 
(TC) TON 18.000 0.000 $ 0.00 30.690 $ 16,112.25

$525.000 
  
95004-8249-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

95004-8249-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95004-8249-14 0100 0030 411-02.10 ACS MIX(PG70-22) GRADING D TON 13,211.000 0.000 $ 0.00 15,066.890 $ 1,047,148.86

$69.500 
  

95004-8249-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -60,869.930 $ -60,869.93 

  
95004-3249-94 0100 9009 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95004-8249-14 0100 9010 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 -1,620.740 $ -1,620.74

$1.000 
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95004-8249-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 
$1.000 

  
95004-8249-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 12,132.400 $ 12,132.40 

  

95004-8249-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
95004-8249-14 0100 0040 415-01.01 COLD PLANING BITUMINOUS PAVEMENT TON 13,067.000 0.000 $ 0.00 11,592.260 $ 69,553.56

$6.000 
  

95004-3249-94 0100 0020 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 8.000 5.000 $ 10,500.00 5.000 $ 10,500.00

$2,100.000 
  
95004-3249-94 0100 0030 706-01 GUARDRAIL REMOVED L.F. 400.000 250.000 $ 125.00 250.000 $ 125.00 

$0.500 
  
95004-8249-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 10,000.00

$10,000.000 
  
95004-8249-14 0100 0060 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 55.000 0.000 $ 0.00 35.000 $ 700.00 

$20.000 
  
95004-8249-14 0100 0070 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
95004-8249-14 0100 0080 712-06 SIGNS (CONSTRUCTION) S.F. 1,026.000 0.000 $ 0.00 1,023.000 $ 10,230.00

$10.000 
  
95004-8249-14 0100 0090 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 4.000 $ 3,000.00

$750.000 
  
95004-3249-94 0100 0040 713-16.20 SIGNS (DESCRIPTION) EACH 32.000 0.000 $ 0.00 22.000 $ 2,860.00

(BIKE SYMBOL W11-1) $130.000 
  
95004-3249-94 0100 0050 713-16.21 SIGNS (DESCRIPTION) EACH 38.000 0.000 $ 0.00 20.000 $ 2,500.00

(BIKE LANE R3-17) $125.000 
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95004-3249-94 0100 0060 713-16.22 SIGNS (DESCRIPTION) EACH 2.000 0.000 $ 0.00 1.000 $ 140.00 
(RIGHT TURN LANE YIELD TO BIKES R4-4) $140.000 

  

95004-3249-94 0100 0070 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) 
(1 COLOR LENS) EACH 660.000 0.000 $ 0.00 694.000 $ 5,552.00

$8.000 
  

95004-3249-94 0100 0080 716-01.12 RAISED PVMT MARKERS (MONO-
DIRECTIONAL) (1 COLOR LENS) EACH 640.000 0.000 $ 0.00 619.000 $ 4,952.00

$8.000 
  

95004-8249-14 0100 0100 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 500.000 0.000 $ 0.00 11.000 $ 220.00 

$20.000 
  
95004-8249-14 0100 0110 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 312.000 0.000 $ 0.00 179.000 $ 1,074.00

$6.000 
  

95004-8249-14 0100 0120 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 26.000 0.000 $ 0.00 30.000 $ 3,000.00

$100.000 
  
95004-3249-94 0100 0090 716-03.09 PLASTIC WORD PAVEMENT MARKING ( ) EACH 42.000 0.000 $ 0.00 31.000 $ 9,300.00

(SHARROW) $300.000 
  

95004-3249-94 0100 0100 716-04.15 PLASTIC PAVEMENT MARKING-BIKE 
SYMBOL/ARROW EACH 38.000 0.000 $ 0.00 38.000 $ 11,400.00

$300.000 
  
95004-3249-94 0100 9500 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 0.000 29.927 $ 19,751.82 29.927 $ 19,751.82

$660.000 
  

95004-3249-94 0100 0110 716-12.01 ENHANCED FLATLINE THERMO PVMT 
MRKNG (4IN LINE) L.M. 25.000 0.000 $ 0.00 22.971 $ 57,427.50

$2,500.000 
  

95004-3249-94 0100 0120 716-12.02 ENHANCED FLATLINE THERMO PVMT 
MRKNG (6IN LINE) L.M. 5.000 0.000 $ 0.00 4.631 $ 16,671.60

$3,600.000 
  

95004-3249-94 0100 0130 716-12.05 ENHANCED FLATLINE THERMO PVMT 
MRKNG (6IN DOTTED LINE) L.F. 400.000 0.000 $ 0.00 562.000 $ 562.00 

$1.000 
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95004-8249-14 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,000.00
$2,000.000 

  
95004-8249-14 0100 0140 730-03.21 INSTALL PULL BOX (TYPE B) EACH 1.000 0.000 $ 0.00 1.000 $ 300.00 

$300.000 
  
95004-8249-14 0100 0150 730-12.02 CONDUIT 2" DIAMETER (PVC) L.F. 14.000 0.000 $ 0.00 11.000 $ 66.00 

$6.000 
  
95004-8249-14 0100 0160 730-14.02 SAW SLOT L.F. 6,980.000 0.000 $ 0.00 446.000 $ 1,115.00

$2.500 
  
95004-8249-14 0100 0170 730-14.03 LOOP WIRE L.F. 17,000.000 0.000 $ 0.00 2,044.000 $ 1,022.00

$0.500 
  

Project Number: 95004-3249-94 Project Current Amount $ 30,376.82
Project Number: 95004-8249-14 Project Current Amount $ 0.00 

Contract Current Amount $ 30,376.82 
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