
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/27/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000063243 Vendor Name: KING CONSTRUCTION CO., INC.

Contract ID: CNK145 Estimate Number: 0006 Pay Period: 11/10/2011
to: 11/10/2011

Contract Location: Time Allowed: 146.0 days
BRIDGE CONSTRUCTION ON TOMMY DUFFY RD OVER BRANCH (LM 0.61) Time Charged: 141.0 days

Elapsed Calendar Days: 141.0 days
Percent Time: 96.58 %
Percent Complete ($) 138.21 %
Percent Behind: - %

Contractor: Date Let: 05/06/2011
KING CONSTRUCTION CO., INC. Date Awarded: 05/12/2011
P O Box 265 Date Contract Executed: 06/02/2011
Gibson, TN 38338 Date Notice to Proceed: 06/23/2011
Phone: 731-787-6131 Date Work Began: 07/18/2011

Date to be Completed: 11/15/2011
Date Time Stopped: 11/08/2011
Date Accepted: 11/08/2011

Estimate Paid: NO 

Counties:
GIBSON 

Project Number BID PCT Fed State Project Number Description 1
27945-3478-94 100.00 BRZE-2700(34) TOMMY DUFFY RD - BR. & APPROACHES OVER BRANCH @ L.M. 0.61

Current Contract Amount $ 189,468.97 
Original Contract Amount $ 186,266.47 

Total to Date Prev to Date This Estimate
Participating $ 256,345.43 $ 253,480.43 $ 2,865.00 

Total Earnings $ 256,345.43 $ 253,480.43 $ 2,865.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 256,345.43 $ 253,480.43 $ 2,865.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
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Total Adjusted Earnings $ 256,345.43 $ 253,480.43 $ 2,865.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 256,345.43 $ 253,480.43 $ 2,865.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
27945-3478-94 0100 0010 105-01 CONSTRUCTION STAKES, LINES AND GRADES LS 1.000 0.000 $ 0.00 1.000 $ 4,890.00

$4,890.000 
  
27945-3478-94 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
27945-3478-94 0300 9010 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
27945-3478-94 0100 9007 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9007 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -137.360 $ -137.36 

  
27945-3478-94 0300 9008 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27945-3478-94 0100 0020 201-01 CLEARING AND GRUBBING LS 1.000 1.000 $ 2,865.00 1.000 $ 2,865.00

$2,865.000 
  

27945-3478-94 0300 0280 202-04.01 REMOVAL OF STRUCTURES (DESCRIPTION, 
STA.) LS 1.000 0.000 $ 0.00 1.000 $ 1,350.00

(EXIST. BRIDGE, STA. 55+79) $1,350.000 
  

27945-3478-94 0100 0030 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 426.000 0.000 $ 0.00 422.990 $ 2,537.94

$6.000 
  

27945-3478-94 0100 9002 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$7.200 
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27945-3478-94 0100 9003 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$9.000 
  
27945-3478-94 0100 0040 203-06 WATER M.G. 9.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27945-3478-94 0100 0050 203-08 CHANNEL EXCAVATION (UNCLASSIFIED) C.Y. 597.000 0.000 $ 0.00 659.000 $ 3,954.00

$6.000 
  
27945-3478-94 0100 0060 204-08 FOUNDATION FILL MATERIAL C.Y. 32.000 0.000 $ 0.00 88.160 $ 3,790.88

$43.000 
  
27945-3478-94 0100 0070 209-05 SEDIMENT REMOVAL C.Y. 11.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27945-3478-94 0100 0080 209-08.02 TEMPORARY SILT FENCE (WITH BACKING) L.F. 318.000 0.000 $ 0.00 285.000 $ 1,425.00

$5.000 
  
27945-3478-94 0100 0090 209-08.07 ROCK CHECK DAM PER EACH 5.000 0.000 $ 0.00 3.000 $ 660.00 

$220.000 
  
27945-3478-94 0100 0100 209-08.08 ENHANCED ROCK CHECK DAM EACH 1.000 0.000 $ 0.00 2.000 $ 1,100.00

$550.000 
  
27945-3478-94 0100 0110 209-09.03 SEDIMENT FILTER BAG (15' X 15') EACH 1.000 0.000 $ 0.00 2.000 $ 600.00 

$300.000 
  
27945-3478-94 0100 0120 209-65.04 TEMPORARY IN STREAM DIVERSION L.F. 250.000 0.000 $ 0.00 260.000 $ 3,900.00

$15.000 
  
27945-3478-94 0100 0130 303-01.01 GRANULAR BACKFILL (ROADWAY) TON 750.000 0.000 $ 0.00 807.440 $ 23,544.95

$29.160 
  

27945-3478-94 0100 0140 303-02 MINERAL AGGREGATE, TYPE B BASE, 
GRADING (DESCRIPTION) TON 194.000 0.000 $ 0.00 691.880 $ 20,175.22

(GRADING D) $29.160 
  
27945-3478-94 0100 0150 303-10.01 MINERAL AGGREGATE (SIZE 57) TON 7.000 0.000 $ 0.00 49.500 $ 2,475.00

$50.000 
  
27945-3478-94 0300 9000 604-01.06 CLASS A CONCRETE ADJUSTMENT (INCREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

9/27/2012



$490.153 
  

27945-3478-94 0300 9001 604-01.07 CLASS A CONCRETE ADJUSTMENT 
(DECREASE) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$370.811 
  
27945-3478-94 0300 0290 604-02.01 CLASS A CONCRETE (BOX BRIDGES) C.Y. 174.000 0.000 $ 0.00 217.000 $ 92,489.74

$426.220 
  
27945-3478-94 0300 0300 604-02.02 STEEL BAR REINFORCEMENT (BOX BRIDGES) LB. 37,960.000 0.000 $ 0.00 47,576.300 $ 35,682.23

$0.750 
  
27945-3478-94 0300 9011 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 -229.220 $ -229.22

$1.000 
  
27945-3478-94 0100 0160 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 124.000 0.000 $ 0.00 325.000 $ 6,207.50

$19.100 
  
27945-3478-94 0100 9004 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$28.650 
  
27945-3478-94 0100 0170 705-04.04 GUARDRAIL TERMINAL (TYPE 21) EACH 4.000 0.000 $ 0.00 4.000 $ 7,160.00

$1,790.000 
  
27945-3478-94 0100 0180 709-05.06 MACHINED RIP-RAP (CLASS A-1) TON 395.000 0.000 $ 0.00 762.220 $ 30,626.00

$40.180 
  

27945-3478-94 0300 9500 710-09.01 6" PERFORATED PIPE WITH VERTICAL DRAIN 
SYSTEM L.F. 0.000 0.000 $ 0.00 125.000 $ 3,202.50

$25.620 
  
27945-3478-94 0100 0190 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 150.00 

$150.000 
  
27945-3478-94 0100 0200 712-05.01 WARNING LIGHTS (TYPE A) EACH 4.000 0.000 $ 0.00 4.000 $ 120.00 

$30.000 
  
27945-3478-94 0100 0210 712-06 SIGNS (CONSTRUCTION) S.F. 71.000 0.000 $ 0.00 108.000 $ 772.20 

$7.150 
  
27945-3478-94 0100 0220 712-07.03 TEMPORARY BARRICADES (TYPE III) L.F. 48.000 0.000 $ 0.00 48.000 $ 576.00 

$12.000 
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27945-3478-94 0100 0230 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,500.00

$2,500.000 
  
27945-3478-94 0100 0240 740-10.03 GEOTEXTILE (TYPE III)(EROSION CONTROL) S.Y. 93.000 0.000 $ 0.00 206.220 $ 1,031.10

$5.000 
  
27945-3478-94 0100 0250 801-01 SEEDING (WITH MULCH) UNIT 4.000 0.000 $ 0.00 0.000 $ 0.00 

$90.000 
  
27945-3478-94 0100 9005 801-02 SEEDING (WITHOUT MULCH) UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$40.500 
  
27945-3478-94 0100 0260 801-03 WATER (SEEDING & SODDING) M.G. 4.000 0.000 $ 0.00 0.000 $ 0.00 

$10.000 
  
27945-3478-94 0100 9006 801-06 MULCH UNIT 0.000 0.000 $ 0.00 0.000 $ 0.00 

$54.000 
  
27945-3478-94 0100 0270 803-01 SODDING (NEW SOD) S.Y. 285.000 0.000 $ 0.00 487.790 $ 2,926.74

$6.000 
  

Project Number: 27945-3478-94 Project Current Amount $ 2,865.00
Contract Current Amount $ 2,865.00 
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