
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 09/16/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000009403 Vendor Name: ROGERS GROUP, INC.

Contract ID: CNK147 Estimate Number: 0006 Pay Period: 04/03/2012
to: 09/24/2012

Contract Location: Time Allowed: 50.0 days
RESURFACING (THIN MIX OVERLAY) ON SR 163 Time Charged: 50.0 days

Elapsed Calendar Days: 50.0 days
Percent Time: 100.00 %
Percent Complete ($) 100.85 %
Percent Behind: - %

Contractor: Date Let: 05/06/2011
ROGERS GROUP, INC. Date Awarded: 05/12/2011
PO Box 25250 Date Contract Executed: 05/27/2011
Nashville, TN 37202 Date Notice to Proceed: 09/12/2011
Phone: Date Work Began: 09/14/2011

Date to be Completed: 10/31/2011
Date Time Stopped: 10/31/2011
Date Accepted: 10/31/2011

Estimate Paid: NO 

Counties:
MCMINN 

Project Number BID PCT Fed State Project Number Description 1
54023-3208-94 26.83 STP/HSIP-163(6) From SR-2(US-11) To West of Piney Grove Road
54023-8208-14 73.17 STP/HSIP-163(6) From SR-2(US-11) To West of Piney Grove Road

Current Contract Amount $ 630,380.39 
Original Contract Amount $ 616,415.39 

Total to Date Prev to Date This Estimate
Participating $ 653,694.17 $ 653,694.17 $ 0.00 

Total Earnings $ 653,694.17 $ 653,694.17 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 653,694.17 $ 653,694.17 $ 0.00 

9/16/2013



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 653,694.17 $ 653,694.17 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 653,694.17 $ 653,694.17 $ 0.00 

Project Number Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty Qty This 

Est Amount Paid Total Qty Total Amt

Supplemental Description Unit Price
54023-3208-94 0100 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
54023-8208-14 0100 9009 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
54023-3208-94 0100 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -69.630 $ -69.63 

  
54023-8208-14 0100 9003 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9003 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -3,836.050 $ -3,836.05 

  
54023-3208-94 0100 9004 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54023-8208-14 0100 9005 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9005 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 11,433.460 $ 11,433.46 

  
54023-3208-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, GRADING D TON 980.000 0.000 $ 0.00 807.750 $ 14,402.18

$17.830 
  
54023-8208-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 26.000 0.000 $ 0.00 3.930 $ 1,663.80

$423.360 
  
54023-8208-14 0100 0020 411-03.12 ACS MIX(PG64-22) THIN LIFT D ASPHALT TON 4,785.000 0.000 $ 0.00 5,501.240 $ 360,441.24

(PG64-22) $65.520 

9/16/2013



  
54023-8208-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 6,111.330 $ 6,111.33 

  
54023-3208-94 0100 9006 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54023-8208-14 0100 9007 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
54023-8208-14 0100 9010 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9010 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 4,411.400 $ 4,411.40 

  
54023-3208-94 0100 0020 411-12.03 SCORING FOR RUMBLE STRIPE (NON-CONTINUOUS) (8IN WIDTH) L.M. 9.900 0.000 $ 0.00 10.661 $ 2,665.25

$250.000 
  
54023-8208-14 0100 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 103,993.000 0.000 $ 0.00 101,090.880 $ 64,698.16

$0.640 
  
54023-3208-94 0100 0030 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 725.000 0.000 $ 0.00 175.000 $ 2,843.75

$16.250 
  
54023-3208-94 0100 9001 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 75.000 $ 1,828.13

$24.375 
  
54023-3208-94 0100 0040 705-04.02 GUARDRAIL TERMINAL (TYPE 12) EACH 2.000 0.000 $ 0.00 0.000 $ 0.00 

$725.000 
  
54023-3208-94 0100 0050 705-04.05 GUARDRAIL TERMINAL (TYPE-IN-LINE) EACH 4.000 0.000 $ 0.00 3.000 $ 1,875.00

$625.000 
  
54023-3208-94 0100 9500 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, TL3) EACH 0.000 0.000 $ 0.00 43.000 $ 93,740.00

$2,180.000 
  
54023-3208-94 0100 0060 705-04.08 FLARED ENERGY ABSORBING TERMINAL(NCHRP 350, TL 3) EACH 49.000 0.000 $ 0.00 0.000 $ 0.00 

$1,895.000 
  
54023-3208-94 0100 0070 706-01 GUARDRAIL REMOVED L.F. 3,225.000 0.000 $ 0.00 2,425.000 $ 970.00 

$0.400 
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54023-8208-14 0100 0040 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 9,968.47
$9,968.470 

  
54023-3208-94 0100 0080 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 110.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
54023-3208-94 0100 0090 712-05.01 WARNING LIGHTS (TYPE A) EACH 110.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
54023-8208-14 0100 0050 712-06 SIGNS (CONSTRUCTION) S.F. 1,597.000 0.000 $ 0.00 1,325.320 $ 4,638.62

$3.500 
  
54023-3208-94 0100 0100 716-01.11 RAISED PVMT MARKERS (BI-DIRECTIONAL) (1 COLOR LENS) EACH 370.000 0.000 $ 0.00 474.000 $ 3,792.00

$8.000 
  
54023-8208-14 0100 0060 716-02.04 PLASTIC PAVEMENT MARKING(CHANNELIZATION STRIPING) S.Y. 30.000 0.000 $ 0.00 18.444 $ 331.99 

$18.000 
  
54023-8208-14 0100 0070 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 510.000 0.000 $ 0.00 372.000 $ 3,348.00

$9.000 
  
54023-8208-14 0100 0080 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE ARROW) EACH 4.000 0.000 $ 0.00 4.000 $ 400.00 

$100.000 
  
54023-8208-14 0100 0090 716-04.04 PLASTIC PAVEMENT MARKING (TRANSVERSE SHOULDER) L.F. 350.000 0.000 $ 0.00 31.000 $ 124.00 

$4.000 
  
54023-8208-14 0100 0100 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 26.400 0.000 $ 0.00 30.160 $ 12,667.20

$420.000 
  
54023-3208-94 0100 0110 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 13.100 0.000 $ 0.00 11.831 $ 19,228.33

$1,625.250 
  
54023-8208-14 0100 0110 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN LINE) L.M. 13.300 0.000 $ 0.00 12.766 $ 20,747.94

$1,625.250 
  
54023-8208-14 0100 0120 716-13.04 SPRAY THERMO PVMT MRKNG (60 mil) (4IN DOTTED LINE) L.F. 25.000 0.000 $ 0.00 0.000 $ 0.00 

$1.750 
  
54023-8208-14 0100 0130 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 13,140.84

$13,140.840 
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54023-8208-14 0100 0140 730-14.02 SAW SLOT L.F. 330.000 0.000 $ 0.00 432.000 $ 1,620.00
$3.750 

  
54023-8208-14 0100 0150 730-14.03 LOOP WIRE L.F. 1,000.000 0.000 $ 0.00 925.000 $ 508.75 

$0.550 
  

9/16/2013


