
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 08/20/2013
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070013072 Vendor Name: TINSLEY ASPHALT, LLC

Contract ID: CNK148 Estimate Number: 0003 Pay Period: 10/01/2011
to: 01/27/2012

Contract Location: Time Allowed: 50.0 days
THE RESURFACING ON US 64 (SR 433) FROM SR 15 (LM 0.27) Time Charged: 42.0 days

Elapsed Calendar Days: 42.0 days
Percent Time: 84.00 %
Percent Complete ($) 102.40 %
Percent Behind: - %

Contractor: Date Let: 05/06/2011
TINSLEY ASPHALT, LLC Date Awarded: 05/12/2011
303 Ake Street Date Contract Executed: 06/02/2011
Estill Springs, TN 37330 Date Notice to Proceed: 07/07/2011
Phone: Date Work Began: 07/07/2011

Date to be Completed: 08/25/2011
Date Time Stopped: 08/17/2011
Date Accepted: 08/17/2011

Estimate Paid: NO 

Counties:
FRANKLIN 

Project Number BID PCT Fed State Project Number Description 1
26433-3204-94 14.67 STP/HSIP-NHE-433(7) From SR-15 To Georgia Crossing Road
26433-8204-14 85.33 STP/HSIP-NHE-433(7) From SR-15 To Georgia Crossing Road

Current Contract Amount $ 940,282.16 
Original Contract Amount $ 940,282.16 

Total to Date Prev to Date This Estimate
Participating $ 968,382.86 $ 968,382.86 $ 0.00 

Total Earnings $ 968,382.86 $ 968,382.86 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 968,382.86 $ 968,382.86 $ 0.00 

8/20/2013



 
 

 
 

Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 
Total Adjusted Earnings $ 968,382.86 $ 968,382.86 $ 0.00 

Retainage $ 0.00 $ 0.00 $ 0.00 
Payment Due $ 968,382.86 $ 968,382.86 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
26433-3204-94 0100 9013 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
26433-8204-14 0100 9014 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$390.000 
  
26433-3204-94 0100 9009 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9009 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -19.710 $ -19.71 

  
26433-8204-14 0100 9010 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

26433-3204-94 0100 9011 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

26433-8204-14 0100 9012 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9012 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 0.000 $ 0.00 46,853.630 $ 46,853.63 

  

26433-3204-94 0100 0010 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 490.000 0.000 $ 0.00 421.450 $ 5,900.30

$14.000 
  
26433-8204-14 0100 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 30.000 0.000 $ 0.00 30.000 $ 13,500.00

$450.000 
  

8/20/2013



26433-8204-14 0100 0020 403-05.01 BITUMINOUS MATERIAL (FOG SEAL) 
SHOULDER TON 40.000 0.000 $ 0.00 38.530 $ 17,338.50

$450.000 
  
26433-8204-14 0100 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

26433-8204-14 0100 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
26433-8204-14 0100 0030 411-01.10 ACS MIX(PG64-22) GRADING D TON 11,511.000 0.000 $ 0.00 11,720.860 $ 702,782.77

$59.960 
  

26433-8204-14 0100 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -41,268.210 $ -41,268.21 

  
26433-3204-94 0100 9007 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
26433-8204-14 0100 9008 411-03.30 RIDEABILITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
26433-8204-14 0100 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
26433-8204-14 0100 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

26433-8204-14 0100 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

26433-3204-94 0100 0020 411-12.01 SCORING SHOULDERS (CONTINUOUS) (16IN 
WIDTH) L.M. 9.400 0.000 $ 0.00 8.295 $ 2,364.08

$285.000 
  

26433-3204-94 0100 0030 411-12.03 SCORING FOR RUMBLE STRIPE (NON-
CONTINUOUS) (8IN WIDTH) L.M. 7.000 0.000 $ 0.00 8.784 $ 2,503.44

$285.000 
  

8/20/2013



26433-8204-14 0100 0040 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 19,800.000 0.000 $ 0.00 35,681.220 $ 35,681.22
$1.000 

  
26433-3204-94 0100 9015 705-01.13 ROCK DRILLING FOR GUARDRAIL POST EACH 0.000 0.000 $ 0.00 0.000 $ 0.00 

$34.000 
  
26433-3204-94 0100 0040 705-02.02 SINGLE GUARDRAIL (TYPE 2) L.F. 700.000 0.000 $ 0.00 0.000 $ 0.00 

$17.000 
  
26433-3204-94 0100 9006 705-02.50 SHOP CURVED GUARDRAIL L.F. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$25.500 
  

26433-3204-94 0100 0050 705-04.07 TAN ENERGY ABSORBING TERM (NCHRP 350, 
TL3) EACH 15.000 0.000 $ 0.00 15.000 $ 30,000.00

$2,000.000 
  
26433-3204-94 0100 0060 706-01 GUARDRAIL REMOVED L.F. 1,100.000 0.000 $ 0.00 837.500 $ 418.75 

$0.500 
  
26433-8204-14 0100 0050 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 2,550.00

$2,550.000 
  
26433-3204-94 0100 0070 712-04.02 FLEXIBLE DRUMS (CHANNELIZATION) EACH 30.000 0.000 $ 0.00 135.000 $ 675.00 

$5.000 
  
26433-3204-94 0100 0080 712-05.01 WARNING LIGHTS (TYPE A) EACH 30.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
26433-8204-14 0100 0060 712-06 SIGNS (CONSTRUCTION) S.F. 1,835.000 0.000 $ 0.00 2,010.680 $ 10,053.40

$5.000 
  
26433-8204-14 0100 0070 712-08.03 ARROW BOARD (TYPE C) EACH 4.000 0.000 $ 0.00 4.000 $ 1,400.00

$350.000 
  

26433-3204-94 0100 0090 712-09.20 TEMPORARY PLASTIC PAVEMENT MARKING
(NOISE STRIP) L.F. 288.000 0.000 $ 0.00 252.000 $ 3,780.00

$15.000 
  
26433-3204-94 0100 0100 713-02.14 FLEXIBLE DELINEATOR (WHITE) EACH 40.000 0.000 $ 0.00 81.000 $ 2,025.00

$25.000 
  
26433-3204-94 0100 0110 713-02.15 FLEXIBLE DELINEATOR (YELLOW) EACH 46.000 0.000 $ 0.00 39.000 $ 1,014.00

8/20/2013



$26.000 
  
26433-8204-14 0100 0080 713-16.01 CHANGEABLE MESSAGE SIGN UNIT EACH 2.000 0.000 $ 0.00 2.000 $ 3,000.00

$1,500.000 
  
26433-3204-94 0100 0120 716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1 Color) EACH 832.000 0.000 $ 0.00 732.000 $ 21,960.00

$30.000 
  

26433-3204-94 0100 0130 716-01.30 REMOVAL OF SNOWPLOWABLE REFLECTIVE 
MARKER EACH 832.000 0.000 $ 0.00 832.000 $ 1,081.60

$1.300 
  

26433-8204-14 0100 0090 716-02.04 PLASTIC PAVEMENT MARKING
(CHANNELIZATION STRIPING) S.Y. 350.000 0.000 $ 0.00 158.889 $ 1,866.95

$11.750 
  
26433-8204-14 0100 0100 716-02.05 PLASTIC PAVEMENT MARKING (STOP LINE) L.F. 200.000 0.000 $ 0.00 395.000 $ 5,332.50

$13.500 
  

26433-8204-14 0100 0110 716-02.06 PLASTIC PAVEMENT MARKING (TURN LANE 
ARROW) EACH 12.000 0.000 $ 0.00 12.000 $ 1,800.00

$150.000 
  

26433-3204-94 0100 0140 716-03.03 PLASTIC WORD PAVEMENT MARKING (STOP 
AHEAD) EACH 1.000 0.000 $ 0.00 1.000 $ 385.00 

$385.000 
  
26433-8204-14 0100 0120 716-05.01 PAINTED PAVEMENT MARKING (4" LINE) L.M. 5.300 0.000 $ 0.00 5.043 $ 4,261.34

$845.000 
  
26433-8204-14 0100 0130 716-08.01 REMOVAL OF PAVEMENT MARKING (LINE) L.F. 19,800.000 0.000 $ 0.00 16,331.000 $ 4,899.30

$0.300 
  

26433-3204-94 0100 0150 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 16.900 0.000 $ 0.00 14.924 $ 44,772.00

$3,000.000 
  

26433-8204-14 0100 0140 716-12.01 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN LINE) L.M. 6.600 0.000 $ 0.00 11.124 $ 33,372.00

$3,000.000 
  

26433-8204-14 0100 0150 716-12.03 ENHANCED FLATLINE THERMO PVMT MRKNG 
(8IN BARRIER LINE) L.F. 1,350.000 0.000 $ 0.00 2,192.000 $ 4,384.00

$2.000 

8/20/2013



  

26433-8204-14 0100 0160 716-12.04 ENHANCED FLATLINE THERMO PVMT MRKNG 
(4IN DOTTED LINE) L.F. 650.000 0.000 $ 0.00 1,166.000 $ 1,166.00

$1.000 
  
26433-8204-14 0100 0170 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 2,550.00

$2,550.000 
  

8/20/2013


