
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/28/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000035624 Vendor Name: WRIGHT BROTHERS CONSTRUCTION COMPANY, IN

Contract ID: CNK149 Estimate Number: 0002 Pay Period: 05/20/2011
to: 10/15/2012

Contract Location: Time Allowed: 8.0 days
SR108 Slide Repairs .. Time Charged: 8.0 days

Elapsed Calendar Days: 8.0 days
Percent Time: 100.00 %
Percent Complete ($) 100.01 %
Percent Behind: - %

Contractor: Date Let: 02/20/2011
WRIGHT BROTHERS CONSTRUCTION COMPANY, IN Date Awarded: 02/20/2011
PO Box 437 Date Contract Executed: 02/20/2011
Charleston, TN 37310 Date Notice to Proceed: 02/20/2011
Phone: Date Work Began: 02/20/2011

Date to be Completed: 02/27/2011
Date Time Stopped: 02/27/2011
Date Accepted: 02/27/2011

Estimate Paid: NO 

Counties:
GRUNDY 

Project Number BID PCT Fed State Project Number Description 1
31007-4233-04 100.00 N/A SR108 Slide Repairs ..

Current Contract Amount $ 509,297.28 
Original Contract Amount $ 509,297.28 

Total to Date Prev to Date This Estimate
Participating $ 508,736.62 $ 508,736.62 $ 0.00 

Total Earnings $ 508,736.62 $ 508,736.62 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 508,736.62 $ 508,736.62 $ 0.00 
Test Report Payment Adjustment $ 0.00 $ 0.00 $ 0.00 

11/28/2012



 
 

 
 

Total Adjusted Earnings $ 508,736.62 $ 508,736.62 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 508,736.62 $ 508,736.62 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price

31007-4233-04 0100 0010 203-01 ROAD & DRAINAGE EXCAVATION 
(UNCLASSIFIED) C.Y. 15,526.800 0.000 $ 0.00 15,526.800 $ 441,426.92

$28.430 
  

31007-4233-04 0100 9000 203-01.03 ROAD & DRAINAGE EXCAVATION 
(ADDITIONAL MATERIAL) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$34.116 
  
31007-4233-04 0100 9001 203-05 UNDERCUTTING C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$42.645 
  
31007-4233-04 0100 0020 203-11 SCALING AND TRIMMING S.Y. 1,810.000 0.000 $ 0.00 1,811.110 $ 42,995.75

$23.740 
  

31007-4233-04 0100 0030 303-01 MINERAL AGGREGATE, TYPE A BASE, 
GRADING D TON 397.330 0.000 $ 0.00 397.330 $ 9,778.29

$24.610 
  

31007-4233-04 0100 0040 307-01.01 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING A TON 120.048 0.000 $ 0.00 120.040 $ 8,143.51

$67.840 
  

31007-4233-04 0100 0050 307-01.08 ASPHALT CONCRETE MIX (PG64-22) (BPMB-
HM) GRADING B-M2 TON 80.085 0.000 $ 0.00 80.080 $ 6,978.17

$87.140 
  
31007-4233-04 0100 9002 307-03.20 PRICE ADJUSTMENT FOR AC CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0100 9002 ADJUSTMENT 307 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -586.020 $ -586.02 

  
31007-4233-04 0100 9003 307-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

11/28/2012



$1.000 
  

31007-4233-04 0100 9004 307-05.41 HYDRATE LIME ANTI-STRIP AGENT 
PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
31007-4233-04 0100 9005 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

31007-4233-04 0100 9006 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
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