
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 11/28/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0070007732 Vendor Name: OCCI, INC. 

Contract ID: CNK153 Estimate Number: 0006 Pay Period: 04/16/2012
to: 10/04/2012

Contract Location: Time Allowed: 150.0 days
THE REPAIR OF THE I.C.G. RAILROAD BRIDGE OVER I-55 (LM 7.23) Time Charged: 109.0 days

Elapsed Calendar Days: 109.0 days
Percent Time: 72.67 %
Percent Complete ($) 98.91 %
Percent Behind: - %

Contractor: Date Let: 05/06/2011
OCCI, INC. Date Awarded: 05/25/2011
3200 County Road 257 Date Contract Executed: 06/13/2011
Fulton, MO 65251 Date Notice to Proceed: 07/04/2011
Phone: 573-642-6087 Date Work Began: 10/07/2011

Date to be Completed: 11/30/2011
Date Time Stopped: 10/20/2011
Date Accepted: 10/21/2011

Estimate Paid: NO 

Counties:
SHELBY 

Project Number BID PCT Fed State Project Number Description 1
79005-4161-04 100.00 N/A ICGRR over I-55

Current Contract Amount $ 524,932.47 
Original Contract Amount $ 469,763.60 

Total to Date Prev to Date This Estimate
Participating $ 519,875.47 $ 519,875.47 $ 0.00 

Total Earnings $ 519,875.47 $ 519,875.47 $ 0.00 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 519,875.47 $ 519,875.47 $ 0.00 
Test Report Payment Adjustment $ -44.52 $ -44.52 $ 0.00 

11/28/2012



 
 

 
 

Total Adjusted Earnings $ 519,830.95 $ 519,830.95 $ 0.00 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 519,830.95 $ 519,830.95 $ 0.00 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
79005-4161-04 0500 9501 104-03 ADDITIONAL WORK (DESCRIPTION) LS 0.000 0.000 $ 0.00 1.000 $ 47,242.79

Structural Steel Modifications $47,242.790 
  
79005-4161-04 0500 9500 104-04.32 ADDITIONAL WORK ( ) LS 0.000 0.000 $ 0.00 1.000 $ 7,926.08

Waterproofing Entire Span $7,926.080 
  
79005-4161-04 0500 9003 105-02 FLAGGING ADJUSTMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79005-4161-04 0500 9005 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
79005-4161-04 0500 9004 108-08.04 LIQUIDATED DAMAGES HOUR 0.000 0.000 $ 0.00 0.000 $ 0.00 

(per lane) $1,000.000 
  
79005-4161-04 0500 9002 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
79005-4161-04 0500 0010 602-10.06 STRUCTURAL STEEL LB. 25,091.000 0.000 $ 0.00 25,091.000 $ 153,055.10

$6.100 
  
79005-4161-04 0500 0020 603-01 PAINT STEEL STRUCTURE LS 1.000 0.000 $ 0.00 1.000 $ 20,000.00

$20,000.000 
  

79005-4161-04 0500 9000 604-01.08 CLASS A CONCRETE (BRIDGE) (FOUNDATION 
LEVELING) C.Y. 0.000 0.000 $ 0.00 0.000 $ 0.00 

$2,400.000 
  
79005-4161-04 0500 0030 604-03.01 CLASS A CONCRETE (BRIDGES) C.Y. 18.000 0.000 $ 0.00 18.040 $ 108,240.00

$6,000.000 
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79005-4161-04 0500 0040 604-10.13 CONCRETE SLAB REMOVAL LS 1.000 0.000 $ 0.00 1.000 $ 50,000.00

$50,000.000 
  
79005-4161-04 0500 0050 604-10.18 REINFORCING STEEL (REPAIRS) LB. 2,100.000 0.000 $ 0.00 2,100.000 $ 15,582.00

$7.420 
0500 0050 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT LB. $ 7.420 0.000 $ 0.00 -6.000 $ -44.52 

  
79005-4161-04 0500 0060 604-10.44 EXPANSION JOINT REPAIRS L.F. 14.000 0.000 $ 0.00 16.000 $ 28,800.00

$1,800.000 
  
79005-4161-04 0500 9001 604-22.50 DEFECTIVE CONCRETE DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

79005-4161-04 0500 0070 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 1.000 0.000 $ 0.00 0.000 $ 0.00 

$2,750.000 
  
79005-4161-04 0500 0080 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 5,000.00

$5,000.000 
  
79005-4161-04 0500 0090 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 90.000 0.000 $ 0.00 119.000 $ 2,023.00

$17.000 
  
79005-4161-04 0500 0100 712-05.03 WARNING LIGHTS (TYPE C) EACH 39.000 0.000 $ 0.00 48.000 $ 960.00 

$20.000 
  
79005-4161-04 0500 0110 712-06 SIGNS (CONSTRUCTION) S.F. 426.000 0.000 $ 0.00 362.000 $ 1,900.50

$5.250 
  
79005-4161-04 0500 0120 712-08.03 ARROW BOARD (TYPE C) EACH 2.000 0.000 $ 0.00 2.000 $ 800.00 

$400.000 
  
79005-4161-04 0500 0130 712-08.06 UNIFORMED POLICE OFFICER HOUR 360.000 0.000 $ 0.00 197.900 $ 7,916.00

$40.000 
  

79005-4161-04 0500 0140 713-16.02 TRUCK MOUNTED IMPACT ATTENUATOR 
(W/FLASHING ARROW BOARD) EACH 1.000 0.000 $ 0.00 1.000 $ 3,850.00

$3,850.000 
  
79005-4161-04 0500 0150 713-16.03 CHANGEABLE MESSAGE SIGN EACH 2.000 0.000 $ 0.00 2.000 $ 3,600.00

$1,800.000 
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79005-4161-04 0500 0160 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 60,000.00

$60,000.000 
  
79005-4161-04 0500 0170 920-10.05 (DESCRIPTION) LS 1.000 0.000 $ 0.00 1.000 $ 2,980.00

(REMOVE AND REINSTALL HANDRAIL) $2,980.000 
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