
 
 

 
 

Rpt-ID: RCPCSUM1 Tennessee Date: 03/08/2012
User: Department of Transportation

Estimate Summary to Contractor

Vendor ID: 0000116835 Vendor Name: DEMENT CONSTRUCTION COMPANY, LLC

Contract ID: CNK155 Estimate Number: 0005 Pay Period: 11/16/2011
to: 11/17/2011

Contract Location: Time Allowed: 150.0 days
THE REPAIR OF THE BRIDGE ON SR 54 OVER CAIN CREEK (LM 10.18) Time Charged: 137.0 days

Elapsed Calendar Days: 137.0 days
Percent Time: 91.33 %

Contractor: Date Let: 05/06/2011
DEMENT CONSTRUCTION COMPANY, LLC Date Awarded: 05/12/2011
P. O. Box 1812 Date Contract Executed: 06/13/2011
Jackson, TN 38302 Date Notice to Proceed: 07/04/2011
Phone: Date Work Began: 08/15/2011

Date to be Completed: 11/30/2011
Date Time Stopped: 11/17/2011
Date Accepted: 11/15/2011

Estimate Paid: NO 

Counties:
GIBSON 

= 
Project Number PCT Fed State Project Number Description 1

27005-4230-04 100.00 N/A SR 54 

Current Contract Amount $ 293,993.00 
Original Contract Amount $ 293,993.00 

Percent Complete ($) 141.45 %

Total to Date Prev to Date This Estimate
Participating $ 415,847.81 $ 415,840.77 $ 7.04 

Total Earnings $ 415,847.81 $ 415,840.77 $ 7.04 
Stockpiled Materials $ 0.00 $ 0.00 $ 0.00 
Other Line Item Adjustments $ 0.00 $ 0.00 $ 0.00 

Amount Due $ 415,847.81 $ 415,840.77 $ 7.04 
Test Report Payment Adjustment $ 0.00 $ -540.00 $ 540.00 
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Total Adjusted Earnings $ 415,847.81 $ 415,300.77 $ 547.04 
Retainage $ 0.00 $ 0.00 $ 0.00 

Payment Due $ 415,847.81 $ 415,300.77 $ 547.04 

Project 
Number

Category 
Number

Line 
Item 

Number
Item Code Description Units Bid Qty

Qty 
This 
Est

Amount 
Paid Total Qty Total Amt

Supplemental Description Unit Price
27005-4230-04 0500 9008 108-07 LIQUIDATED DAMAGES DAY 0.000 0.000 $ 0.00 0.000 $ 0.00 

$250.000 
  
27005-4230-04 0500 9006 109-01.01 PAY ADJUSTMENT FOR FUEL DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9006 ADJUSTMENT FUEL ADJUSTMENT DOLL $1.000 0.000 $ 0.00 -185.510 $ -185.51 

  

27005-4230-04 0500 9007 109-01.02 PAYMENT ADJUSTMENT FOR BITUMINOUS 
MATERIAL. DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9007 ADJUSTMENT BITUMINOUS ADJUSTMENT DOLL $1.000 7.040 $ 7.04 563.890 $ 563.89 

  
27005-4230-04 0500 0010 403-01 BITUMINOUS MATERIAL FOR TACK COAT (TC) TON 0.100 0.000 $ 0.00 0.270 $ 540.00 

$2,000.000 
0500 0010 ADJUSTMENT TEST REPORT PAYMENT ADJUSTMENT TON $ 2,000.000 0.270 $ 540.00 0.000 $ 0.00 

  
27005-4230-04 0500 9004 407-07 DENSITY DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  

27005-4230-04 0500 9005 407-09 ASPHALT CEMENT CONTENT & GRADATION 
DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27005-4230-04 0500 0020 411-01.10 ACS MIX(PG64-22) GRADING D TON 36.000 0.000 $ 0.00 267.490 $ 77,572.10

$290.000 
  

27005-4230-04 0500 9000 411-03.20 PRICE ADJUSTMENT FOR ASPHALT CEMENT 
CONTENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9000 ADJUSTMENT 411 AC CONTENT ADJUSTMENT DOLL $1.000 0.000 $ 0.00 148.590 $ 148.59 
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27005-4230-04 0500 9001 411-03.40 MATERIAL VARIATION DEDUCTION DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27005-4230-04 0500 9002 411-05.40 LIQUID ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
0500 9002 ADJUSTMENT 411 ANTI-STRIP ADJUSTMENT DOLL $1.000 0.000 $ 0.00 184.280 $ 184.28 

  
27005-4230-04 0500 9003 411-05.41 HYDRATED LIME ANTI-STRIP AGENT PAYMENT DOLL 0.000 0.000 $ 0.00 0.000 $ 0.00 

$1.000 
  
27005-4230-04 0500 0030 415-01.02 COLD PLANING BITUMINOUS PAVEMENT S.Y. 467.000 0.000 $ 0.00 714.130 $ 8,569.56

$12.000 
  
27005-4230-04 0500 0040 604-10.20 HYDRODEMOLITION S.Y. 698.000 0.000 $ 0.00 924.660 $ 60,102.90

$65.000 
  
27005-4230-04 0500 0050 604-10.46 EXPANSION JOINT REPAIRS (TYPE G) L.F. 80.000 0.000 $ 0.00 80.000 $ 52,000.00

$650.000 
  
27005-4230-04 0500 0060 604-10.54 CONCRETE REPAIRS S.F. 100.000 0.000 $ 0.00 14.000 $ 1,260.00

$90.000 
  

27005-4230-04 0500 0070 604-10.62 EPOXY INJECTION REPAIR (COMPLETE AND IN 
PLACE) L.F. 100.000 0.000 $ 0.00 174.000 $ 15,660.00

$90.000 
  
27005-4230-04 0500 0080 604-10.67 CONCRETE REPAIRS (DESCRIPTION) L.F. 344.000 0.000 $ 0.00 344.000 $ 1,720.00

(SEE PLANS DETAILS) $5.000 
  
27005-4230-04 0500 0090 606-09.03 PRECAST CONCRETE PILES (SIZE 1) L.F. 160.000 0.000 $ 0.00 160.000 $ 9,600.00

$60.000 
  
27005-4230-04 0500 0100 617-02 BRIDGE DECK CRACK SEALING L.F. 516.000 0.000 $ 0.00 0.000 $ 0.00 

$5.000 
  
27005-4230-04 0500 0110 617-05 SEALANT (DESCRIPTION) GAL. 3.000 0.000 $ 0.00 0.000 $ 0.00 

(DESCRIPTION) $175.000 
  
27005-4230-04 0500 0120 619-01 BRIDGE DECK OVERLAY (PMC) S.Y. 698.000 0.000 $ 0.00 992.360 $ 89,312.40

$90.000 
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27005-4230-04 0500 0130 705-08.51 PORTABLE IMPACT ATTENUATOR NCHRP350 
TL-3 EACH 2.000 0.000 $ 0.00 2.000 $ 9,000.00

$4,500.000 
  
27005-4230-04 0500 0140 712-01 TRAFFIC CONTROL LS 1.000 0.000 $ 0.00 1.000 $ 6,000.00

$6,000.000 
  
27005-4230-04 0500 0150 712-02.02 INTERCONNECTED PORTABLE BARRIER RAIL L.F. 900.000 0.000 $ 0.00 600.000 $ 12,000.00

$20.000 
  
27005-4230-04 0500 0160 712-04.01 FLEXIBLE DRUMS (CHANNELIZING) EACH 23.000 0.000 $ 0.00 23.000 $ 667.00 

$29.000 
  
27005-4230-04 0500 0170 712-05.03 WARNING LIGHTS (TYPE C) EACH 12.000 0.000 $ 0.00 0.000 $ 0.00 

$32.000 
  
27005-4230-04 0500 0180 712-06 SIGNS (CONSTRUCTION) S.F. 280.000 0.000 $ 0.00 434.000 $ 2,560.60

$5.900 
  
27005-4230-04 0500 0190 712-06.01 VERTICAL PANELS S.F. 48.000 0.000 $ 0.00 80.000 $ 760.00 

$9.500 
  
27005-4230-04 0500 0200 712-09.01 REMOVABLE PAVEMENT MARKING LINE L.F. 3,490.000 0.000 $ 0.00 3,318.000 $ 4,977.00

$1.500 
  
27005-4230-04 0500 0210 712-09.04 REMOVABLE PAVEMENT MARKING (STOP LINE) L.F. 24.000 0.000 $ 0.00 21.000 $ 210.00 

$10.000 
  

27005-4230-04 0500 0220 716-13.01 SPRAY THERMO PVMT MRKNG (60 mil) (4IN 
LINE) L.M. 0.100 0.000 $ 0.00 0.865 $ 21,625.00

$25,000.000 
  
27005-4230-04 0500 0230 717-01 MOBILIZATION LS 1.000 0.000 $ 0.00 1.000 $ 15,000.00

$15,000.000 
  
27005-4230-04 0500 0240 730-40 TEMPORARY TRAFFIC SIGNAL SYSTEM EACH 1.000 0.000 $ 0.00 1.000 $ 14,000.00

$14,000.000 
  
27005-4230-04 0500 0250 920-10.04 (DESCRIPTION) EACH 6.000 0.000 $ 0.00 6.000 $ 12,000.00

(BEAM REPAIR) $2,000.000 
  

Project Number: 27005-4230-04 Project Current Amount $ 547.04 
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Contract Current Amount $ 547.04 
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